

Oconee Joint Regional Sewer Authority

623 Return Church Road Seneca, South Carolina 29678 Phone (864) 972-3900 www.ojrsa.org

OCONEE JOINT REGIONAL SEWER AUTHORITY

Commission Meeting January 4, 2024

The Oconee Joint Regional Sewer Authority Commission meeting was held at the Seneca Light & Water Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC.

Commissioners that were present:

- Seat 7 (Westminster): Brian Ramey, Board Chair
- Seat 6 (Walhalla): Scott Parris, Board Vice-Chair
- Seat 1 (Seneca): Bob Faires, III
- Seat 3 (Seneca): Scott McLane

- Seat 4 (Seneca At-Large): Marty McKee
- Seat 5 (Walhalla): Celia Myers
- Seat 8 (Westminster): Kevin Bronson
- Seat 9 (Walhalla-Westminster At-Large): David Dial

Commissioners that were not present:

• Seat 2 (Seneca): Scott Moulder

OJRSA appointments and staff present were:

- Lynn Stephens, Secretary/Treasurer to the Board and Office Manager
- Chris Eleazer, Executive Director

Others present were:

- Larry Brandt, OJRSA Attorney
- Norm Cannada, <u>Seneca Daily Journal</u>
- Dick Mangrum, WGOG Radio
- Angie Mettlen, W.K. Dickson
- Glenn Hart, Oconee Co. Council
- Don Mize, Oconee Co. Council
- Scott Durham, Seneca City Council

- Ernest Riley, Seneca City Council
- Joel Ward, Seneca City Council
- Ron Wygal, Endurance Development
- Darryl Rzepka, Sherwin Williams
- Emily O'Brian, Oconee Co. Citizen
- Gwen McPhail, Oconee Co. Citizen
- A) Call to Order Mr. Ramey called the meeting to order at 4:01 p.m.
- B) Swearing In of Commissioners Mr. Brandt swore in all the commissioners present at the meeting.
- **C)** Invocation and Pledge of Allegiance By Mr. Faires.
- D) Election of Officers and Committee Appointments:
 - 1. Nominate and Elect the Following Positions for the OJRSA Board of Commissioners for a Two-Year Term in Accordance with OJRSA Bylaws:
 - a. Chair (Will Also Serve on the Executive Committee Must Be Held by a Commissioner)

 Mr. Bronson made a motion to nominate and appoint Mr. Ramey as Chair of the board; seconded by Mr. Faires. The motion carried.
 - b. Vice Chair (Must Be Held by a Commissioner)

Mr. Bronson made a motion to nominate and appoint Mr. Faires as Vice Chair of the board; seconded by Mr. Dial. The motion carried with a vote of 7-1 (Bob Faires voted no).

- c. Secretary/Treasurer (Does Not Need to be Held by a Commissioner)
- Mr. Dial made a motion to nominate and appoint Ms. Stephens as Secretary/Treasurer of the board; seconded by Mr. Faires. The motion carried.
- 2. Elected Board Chair to Appoint No More Than Four Members to the Finance & Administration (F&A) Committee for a Two-Year Term [It Is Recommended That No Member City Have No More Than Two Seats on the Committee] For sake of time in this meeting, Mr. Ramey asked the board members if anyone saw any problems with leaving the committees as they currently are. With no objections, Mr. Ramey stated that his appointment is that the members for both the F&A and the O&P committees will remain the same.
- 3. The Members of the F&A Committee Shall Elect a Committee Chair, Who Will Also Serve on the Executive Committee

Mr. Bronson made a motion to nominate and appoint Ms. Myers, seconded by Mr. Ramey, as Chair of the F&A Committee. The motion carried.

- 4. Elected Board Chair to Appoint No More Than Four Members to the Operation & Planning (O&P) Committee for a Two-Year Term [It Is Recommended That No Member City Have No More Than Two Seats on the Committee] This was combined with the decision for item D.2.
- 5. The Members of the O&P Committee Shall Elect a Committee Chair, Who Will Also Serve on the Executive Committee

Mr. Dial made a motion to nominate and appoint Mr. Faires, seconded by Mr. McLane, as Chair of the O&P Committee. The motion carried with a vote of 7-1 (Bob Faires voted no).

- **E)** Public Session None.
- F) Approval of Minutes:
 - December 4, 2023 Board of Commissioners Meeting

Mr. Bronson made a motion, seconded by Mr. Faires, to approve the December 4, 2023 Board Meeting minutes as presented. The motion carried.

- G) Committee Reports:
 - Finance & Administration Meeting of December 18, 2023 Ms. Myers presented the report to the Commission. *See attached minutes

Ms. Myers made a motion, seconded by Mr. Dial, to approve the December 18, 2023 Finance & Administration Meeting minutes as presented. The motion carried.

 Operations & Planning Committee Meeting of December 20, 2023 – Mr. Faires presented the report to the Commission. *See attached minutes.

Mr. Faires made a motion, seconded by Mr. McKee, to approve the December 20, 2023 Operations & Planning Meeting minutes as presented. The motion carried.

H) Secretary/Treasurer's Report – Ms. Stephens presented the Secretary/Treasurer's Report (made a part of these minutes) to the board.

Ms. Stephens distributed a handout (also made a part of these minutes) showing corrected balances for the Wholesale Impact Fund (WIF) account from what was reported for September, October, and November 2023. Ms. Stephens stated that the Executive Director asked her to use the balances according to the Wells Fargo website as of September 28, 2023 in order to get the report to the board on time in October; however, the numbers were skewed due to a couple of CD purchases that happened just days later before the end of the month of September. In addition, the numbers were wrong in October and November due to CDs being purchased in those months but not actually paid for until the following months, and Ms. Stephens stated she incorrectly calculated them. She apologized to the board for the error and added that the numbers for the December Secretary/Treasurer Report are correct.

January 4, 2024 Commission Meeting

Ms. Stephens reported that the accounts were reconciled by the outside accountant for November 2023. There was still a discrepancy with Publiq accounting system balancing to the general ledger; however, the system still balances with the bank statements. She stated she did a lot of research and found a couple issues that were corrected which brought the discrepancy down to \$348.76 from the month prior, but she could not find the rest. The outside accountant looked at it as well but could not locate any issue(s). Ms. Stephens stated she contacted OJRSA's auditor, Jason White of Payne, White, & Schmutz, to ask about doing a general ledger entry to balance the ledger and was given the go-ahead, and the Executive Director agreed with that as well.

Lastly, Ms. Stephens stated that more CDs will be purchased this month to bring any accounts over the \$250,000 FDIC insured balance down.

I) Oconee County Government Update Regarding Matters Involving Wastewater – Oconee County Councilman, Glenn Hart, stated that Oconee County expects to have the plans for the Exit 4 sewer sometime this month, and Oconee County Administrator, Amanda Brock, has a meeting with the engineer tomorrow. It is expected to move forward with the project next month.

Mr. Eleazer asked Mr. Hart who was going to own the line. Mr. Hart replied," Who's paying for it?" Mr. Eleazer then asked who that and Mr. Hart replied that he "think(s) the county's paying for it some way" and that they (the county) have the intention of owning it.

J) Presentation and Discussion Items:

1. Continued Discussion Regarding Oconee County's \$25 Million Planned Sewer Expansion into Southern Oconee Area – Mr. Ramey said this item is on the agenda to keep the discussion going for transparency. He stated that there is a link on the OJRSA website that will allow everyone to see a copy of the General Obligations Bond. He asked Mr. Eleazer if there were any updates or details on where it is going or what Oconee County is doing; Mr. Eleazer replied he has not heard anything new in the past month since he distributed an informational sheet to the board from what was discussed in County Council at a previous meeting. Mr. Ramey stated that the bond does not make clear where the project is going except that this is for new infrastructure and not for repairs.

Mr. Eleazer stated some thought needs to be put into the ownership of the line. He does not feel it would be in the OJRSA's best interest to be under contract to operate and maintain a line they will not own. Mr. Ramey stated this should be on both committee agendas for discussion in January.

Mr. Bronson said it was discussed there would have to be an agreement between the OJRSA and Oconee County on the operation and maintenance of the line. The Member Cities have Intergovernmental Agreements that allow them to own collection systems and discharge into the plant, and he asked what Oconee County would have to have in place to do that. Mr. Eleazer replied that there is an agreement that was executed after months of negotiations between the OJRSA and Oconee County back in March, April, or May of 2019. At that time, the OJRSA understood from the Appalachian Council of Governments (ACOG) that there could be two (2) retail sewer providers in that area: the OJRSA and Pioneer that is chartered to provide wastewater collection service but has chosen not to do so (which is why the OJRSA entered the agreement to apply for the grant). The OJRSA currently contract-operates the Golden Corner Pump Station and force main for Oconee County (they have retained ownership of both) which is done after hours and does utility locating during office hours. He added that Mr. Brandt would have to review the agreement and that he couldn't necessarily answer Mr. Bronson's question right now.

Mr. Eleazer said he would like to find out what the Feasibility Study determines before the OJRSA makes decisions that could impact that study or may be changed by the recommendations that come out of the study. Mr. Bronson asked when the study would be done. Mr. Eleazer replied a presentation should be made to the board in June or July 2024.

Mr. Ramey asked if there was any feedback from Ms. Brock on what the plan is moving forward; Mr. Eleazer replied no, he has not received any, but the OJRSA finally has a proposed draft rate for

January 4, 2024 Commission Meeting

the retail sewer that was provided by Darryl Parker of Willdan which was shared with Ms. Brock and should be discussed with her tomorrow. The rate will be brought to the board to approve. Mr. Bronson asked if the rate was just for the Sewer South Project; Mr. Eleazer replied yes. Mr. Ramey asked if that was for all of Sewer South or just a phase of construction; Mr. Eleazer replied it was for all of Sewer South that the OJRSA will serve. Being there are no customers on the system, a rate was determined but will be reevaluated after there is some data to look at. Mr. Bronson asked how the rate compares to what the Member Cities are paying the OJRSA for right now. The Director replied it is included in the rate which also has an added amount for the treatment cost and the costs for operating the system.

Mr. Ramey said how is an additional \$25 million-worth of infrastructure going to affect the OJRSA's rates. Mr. Eleazer replied that Mr. Parker must figure that out (will depreciation be funded, how many staff have to be hired to operate the system, what will the electrical costs be to operate the pump stations, etc.). Without knowing the design of the system, there is no way to know currently.

2. Review the Goals the Board Established for 2023 (Exhibit B) and Consider the Coming Year's Board's Goals – Mr. Eleazer stated that the board chair asked for the prior year's goals to be evaluated and new goals established at the beginning of each calendar year. The current goals were established at the Walhalla Depot last January. Mr. Eleazer added that for the sake of time, this item can be discussed later in this meeting or at February's board meeting.

Mr. Bronson made a motion, seconded by Mr. Parris, to table this discussion for now. The motion carried.

K) Action Items:

1. Approve OJRSA Resolution 2024-05 and Adopt Procurement & Property Disposal Policy (Exhibit C) with Effective Date of January 8, 2024 – The Director stated that this policy has gone through many revisions for over a year, and it is finally ready. Mr. Eleazer stated that the only changes from what was presented to the F&A Committee are the addition of the amount of \$100,000 for change order approvals and the form for local vendor certification (allows bidders to get a 1-4% discount for using local vendors in Oconee, Anderson, Pickens, Greenville, Abbeville, Laurens, and Spartanburg Counties or whole State of South Carolina). Mr. Eleazer added that the F&A Committee approved bringing it before the full board for approval. Mr. Bronson said this has the modern, alternate service delivery methods in it, such as Construction Manager at Risk, which gives the organization a lot more flexibility on how services are procured. Mr. Eleazer confirmed that these alternate methods were in the policy.

Mr. Bronson made a motion, seconded by Mr. Dial, to adopt the Procurement & Property Disposal Policy as presented, including the addition of the \$100,000 change order allowance and the local vendor certification, with an effective date of January 8, 2024. The motion carried.

2. Repeal December 1, 2003 Policy That Required the Agency to Not Accept Bids for Analytical Services from Firms Doing Work for Industries Regulated by the Organization – Mr. Eleazer reported that in 2003, a local firm did a consideration amount of work with the regulated industrial clients, and he believes the OJRSA did not want to do business with that firm deeming it a conflict of interest. He stated that all analytical laboratories are certified, licensed, and controlled by SCDHEC and should represent both sides equally, so he doesn't believe there would be any issues in the future and asked that this policy be repealed to open more options for the OJRSA.

Mr. Parris stated he was on the board when this policy was adopted, and it was because some laboratories were sharing information from tests that were paid by the OJRSA with industries to give them advantages as far as pretreatment permits and costs. Mr. Eleazer replied if they shared the information with both parties, he wouldn't have a problem with that.

Mr. Parris stated he feels if the OJRSA repeals this policy, that it should be made known that any information shared from the lab to an industry shouldn't be done without the OJRSA's consent. Mr.

Faires said that when the OJRSA advertises for bids, that statement should be included, and Mr. Parris agreed that it should be included as one of the conditions of the bid.

Mr. Parris made a motion, seconded by Mr. Faires, to repeal this December 1, 2003 policy with the addition that the bid contains the condition that laboratories will not share data with industries without prior approval of the OJRSA. The motion carried.

3. Approve Making December 11, 2023 Memorandum from Pope Flynn, LLC Regarding Impact Fees a Public Document and Not Bound by Attorney-Client Privilege [NOTE: If Approved, This Shall Only Apply to This Document and Not Subsequent Written or Verbal Communications Between OJRSA and Legal Counsel Concerning This Matter] — Mr. Eleazer distributed a copy of the Pope Flynn memo to the board (made a part of these minutes). He stated that the F&A felt this would be good information for the public and requested this memo to be made public. Mr. Flynn recommended this go before the full board to remove the attorney-client privilege seal and make it public. Mr. Ramey added this goes along with OJRSA's goals of the last year in making things transparent.

Mr. Faires made a motion, seconded by Mr. Parris, to make the December 11, 2023 Pope Flynn memorandum a public document. The motion carried.

4. Approve Reclassifying Commercial Pretreatment & Construction Inspector Position to NE-5 (Exhibit D) – Mr. Eleazer explained that the OJRSA has received no interest from qualified applicants for the Commercial Pretreatment & Construction Inspection position. The OJRSA had Carrie Cavanaugh, who performed the OJRSA's compensation study, reevaluate the position based on similar positions with other local organizations across the state. Ms. Cavanaugh suggested the position be upgraded from a NE-2 to a NE-5 classification.

Mr. Bronson made a motion, seconded by Mr. Faires, to reclassify the Commercial Pretreatment & Construction Inspector position to a class NE-5. The motion carried.

5. Consider Authorizing Executive Director to Execute License Agreement with Norfolk Southern Railway Company for the Proposed Installation of the 16-Inch Seneca Creek Pump Station Force Main Pipe as Seen in Exhibit E – Mr. Eleazer stated that OJRSA Attorney, Mr. Brandt, reviewed and approved the agreement. He also added that the agreement comes with two (2) stipulations: 1) there is a \$30,000 downpayment required with the application, and 2) construction must be completed in the next two (2) years including the bore under the railroad and the pipe installation from the edge of the railroad right-of-way to the edge of railroad right-of-way on the opposite side.

The engineer estimated the cost of this project to be up to \$300,000 (the OJRSA is waiting for an update on that cost). It is the project that the OJRSA has been speaking with Mr. Brent Little about for the force main replacement and is also a Consent Order item for issues with the Seneca Creek force main. The O&P Committee approved it at their committee meeting. Mr. Dial added that if the project is not done in time, they will keep that \$30,000.

Mr. Parris made a motion, seconded by Mr. Faires, to authorize the Executive Director to execute the agreement with Norfolk Southern Rail. The motion carried.

- L) Executive Director's Discussion and Compliance Matters Mr. Eleazer reported on the following:
 - 1. Environmental and Regulatory Compliance There was a laboratory inspection a couple months ago, and the OJRSA is awaiting the results. SCDHEC asked for some additional information, so the OJRSA is obtaining the requested information from the outsourced firm that was contracted.
 - 2. Budget Amendment for Capacity Improvement Assessment at the Coneross Creek Water Reclamation Facility This was recommended by a vote at the December F&A meeting. It is unknown what this will cost, so rather than bringing it before the board for a vote on a budget amendment at this time, Mr. Eleazer suggested putting the solicitation out there and find out the cost, and then bring it before the board at that time. Mr. Bronson asked what Mr. Eleazer thought it would cost. Mr. Eleazer replied he hoped someone could do it for \$100,000 or less.

- 3. Retail Sewer Service Rates This was discussed earlier in the meeting.
- **4. Miscellaneous (If Any)** The Fiscal Year 2025 budget process has begun. Mr. Eleazer said if any of the board members want to include anything in the budget, feel free to contact him.

Mr. Bronson said the OJRSA is receiving a little higher than budgeted revenues from the Member Cities, and that was attributed to customer growth and asked if it was correct that the OJRSA is getting more money than expected. Mr. Eleazer agreed.

M) Commissioners' Discussion – None.

At 4:49 p.m., Mr. Bronson made a motion, seconded by Mr. Faires, to go back (un-table) Item J)2 regarding the OJRSA goals. The motion carried.

Mr. Ramey said the OJRSA came up with goals last year and asked Mr. Eleazer how to go over this. Mr. Eleazer replied it is his responsibility to steer the ship, but it is the board's responsibility to develop the agency's goals for the year. He said the goals for 2023 included establishing meetings with Oconee County Council, and the board can discuss this.

Mr. Ramey asked if there are any meetings scheduled with Ms. Amanda Brock. Mr. Eleazer replied he will be speaking with her tomorrow about the rates, and he had met with Ms. Amanda Brock, Mr. Jamie Gilbert, Mr. Matthew Durham, and Mr. Glenn Hart about six (6) weeks ago. He added he has regular discussions with Ms. Brock. It was at Mr. Don Mize's suggestion in May to try to get a smaller group for meetings.

Mr. Ramey told the councilmen attending today's meeting that it is hard for the OJRSA to make decisions when it is unknown what Oconee County is planning, and it is hard for Oconee County to make decisions when it is unknown what the OJRSA is or is not capable of. This is the point of working together for the benefit of the county and to get everyone on the same page.

Mr. Ramey said another goal was keeping information as transparent as possible, as the OJRSA had to raise rates, and citizens didn't understand why, what for, and for how long. The OJRSA is doing a good job with transparency and putting information out there, and the link for the bond is available. Mr. Eleazer added that Mr. Flynn supplied the link for the bond and said it was on a public domain website meant for transparency purposes. Mr. Ramey asked if anything else needed to be done; Mr. Eleazer said he couldn't think of anything.

Mr. Eleazer asked Mr. Mize if he should try to set up a meeting with the group in the next 3-4 weeks. Mr. Mize thought that was a good idea. He said it was a great initiative, would help everyone see what action items have priority, and let everyone know what the other is doing. Mr. Eleazer said he would send out a group email to try to set up a time. Mr. Eleazer asked if Oconee County Council designated someone as the contact person; Mr. Mize said they hadn't yet, but they may have a rotating person so that all five (5) councilmembers attend the meetings.

Mr. Bronson requested that, when the OJRSA starts to have routine meetings with the Member Cities regarding the CMOM, the meetings are scheduled an hour before the board meeting or in the same cycle as the committee meetings. It is challenging for the cities with small staff to attend a bunch of meetings on different dates. Mr. Eleazer said it was intended to have these meetings out of the public eye to have candid conversations about what needs to be done, what has been accomplished, etc. If it is done that way, there can't be a quorum of committees, including the Executive Committee, that would participate. Mr. Bronson said he didn't have a problem with it being public.

It was decided that the Commissioners would bring their goals to the board at the next meeting.

N) Upcoming Meetings:

- 1. Annual Members' Meeting Thursday, January 4, 2024 at 5:00 p.m. (at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC)
- 2. Operations & Planning Committee Wednesday, January 17, 2024 at 8:30 a.m.
- 3. Finance & Administration Committee Tuesday, January 23, 2024 at 9:00 a.m.

4. Board of Commissioners – Monday, February 5, 2024 at 4:00 p.m.

O) Adjourn – Mr. Ramey adjourned the meeting at 4:57 p.m.

Approved By:

Brian Ramey, OJRSA Commission Chair

Approved By:

Lynn M. Stephens, OJRSA Secretary/Treasurer

Approved By:

Christopher R. Eleazer, OJRSA Executive Director

Notification of the meeting was distributed on December 1, 2023 to *Upstate Today, Anderson Independent-Mail, Westminster News, Keowee Courier*, WGOG Radio, WSNW Radio, City of Seneca Council, City of Walhalla Council, City of Westminster Council, Oconee County Council, SC DHEC, www.ojrsa.org, and posted at the OJRSA Administration Building.

*ATTACHMENTS STARTING NEXT PAGE



Board of Commissioners Meeting

Seneca Light & Water Lake Keowee Water Treatment Plant 630 Northampton Road, Seneca, South Carolina January 4, 2024 at 4:00 p.m.

The OJRSA Board of Commissioners Meeting will be held at the SL&W Lake Keowee Water Treatment Plan prior to the Annual Members' Meeting

Agenda

- A. Call to Order Brian Ramey, Board Chair
- **B.** Swearing in of Commissioners Larry Brandt, OJRSA Attorney
 - Seat 1 Seneca: Robert William Faires III
 - Seat 2 Seneca: Timothy Scott Moulder
 - Seat 3 Seneca: Gregory Scott McLane
 - Seat 4 Seneca At-Large: Thomas Marshall McKee
 - Seat 5 Walhalla: Celia Boyd Myers
 - Seat 6 Walhalla: Jeffrey Scott Parris
 - Seat 7 Westminster: Brian Franklin Ramey
 - Seat 8 Westminster: William Kevin Bronson
 - Seat 9 Walhalla/Westminster At-Large: David Newton Dial
- C. Invocation and Pledge of Allegiance Led by Commissioner Bob Faires
- D. Election of Officers and Committee Appointments
 - 1. Nominate and elect the following positions for the OJRSA Board of Commissioners for a two-year term in accordance with OJRSA Bylaws Brian Ramey, Board Chair
 - a. Chair (will also serve on the Executive Committee, must be held by a Commissioner)
 - b. Vice Chair (must be held by a Commissioner)
 - c. Secretary/Treasurer (does not need to be held by a Commissioner)

NEWLY ELECTED CHAIR WILL PRESIDE OVER MEETING FOLLOWING AGENDA ITEM D.1.

- 2. Elected Board Chair to appoint no more than four members to the Finance & Administration (F&A) Committee for a two-year term [It is recommended that no Member City have no more than two seats on the Committee] Elected Board Chair
- 3. The members of the F&A Committee shall elect a Committee Chair, who will also serve on the Executive Committee Elected Board Chair
- 4. Elected Board Chair to appoint no more than four members to the Operations & Planning (O&P) Committee for a two-year term [It is recommended that no Member City have no more than two seats on the Committee] Elected Board Chair
- 5. The members of the O&P Committee shall elect a Committee Chair, who will also serve on the Executive Committee Elected Board Chair
- **E. Public Session** Receive comments relating to topics that may or may not be on this agenda. Session is limited to a maximum of 30 minutes with no more than 5 minutes per speaker.
- F. Approval of Minutes
 - December 4, 2023 Board of Commissioners Meeting
- G. Committee and Other Meeting Reports
 - Finance & Administration Meeting of December 18, 2023 Celia Myers, Committee Chair
 - Operations & Planning Meeting of December 20, 2023 Bob Faires, Committee Chair
- H. Secretary/Treasurer's Report (Exhibit A) Lynn Stephens, Secretary/Treasurer

- I. Oconee County Government Update Regarding Matters Involving Wastewater Oconee County Administrator or Appointed County Representative
- J. Presentation and Discussion Items [May include Vote and/or Action on matters brought up for discussion]
 - 1. Continued discussion regarding Oconee County's \$25 million planned sewer expansion into southern Oconee area Brian Ramey, Commissioner
 - 2. Review the goals the Board established for 2023 (Exhibit B) and consider the coming year's Board's goals led by Elected Board Chair

K. Action Items

- 1. Approve OJRSA Resolution 2024-05 adopt Procurement & Property Disposal Policy (Exhibit C) with effective date of January 8, 2024 Elected Board Chair
- 2. Repeal December 1, 2003 policy that required the agency to not accept bids for analytical services from firms doing work for industries regulated by the organization Chris Eleazer, Director
- 3. Approve making December 11, 2023 memorandum from Pope Flynn, LLC regarding impact fees a public document and not bound by attorney-client privilege [NOTE: If approved, this shall only apply to this document and not subsequent written or verbal communications between OJRSA and legal counsel concerning this matter] Chris Eleazer, Director
- 4. Approve reclassifying Commercial Pretreatment & Construction Inspector position to NE-5 (Exhibit D) Chris Eleazer, Director
- 5. Consider authorizing Executive Director to execute License Agreement with Norfolk Southern Railway Company for the proposed installation of the 16-inch Seneca Creek pump station force main pipe as seen in Exhibit E Chris Eleazer, Director
- L. Executive Director's Discussion and Compliance Matters Chris Eleazer, Director
 - 1. Environmental and regulatory compliance
 - Budget amendment for capacity improvement assessment at the Coneross Creek Water Reclamation Facility
 - 3. Retail sewer service rates
 - 4. Miscellaneous (if any)
- M. Commissioners' Discussion Elected Board Chair

Discussion can be related to matters addressed in this meeting or for future consideration by the Board or Committee. Voting is not permitted during this session.

- N. Upcoming Meetings All meetings to be held in the Lamar Bailes Board Room unless noted otherwise.
 - Annual Members' Meeting January 4, 2024 at 5:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca
 - Operations & Planning Committee January 17, 2024 at 8:30 a.m.
 - Finance & Administration Committee January 23, 2024 at 9:00 a.m.
 - Board of Commissioners February 5, 2024 at 4:00 p.m.

O. Adjourn



Board of Commissioners Meeting Sign-in Sheet

Date: $1/4/24$ Time: 4	fpm Location: SLt	sw Treatment Plant
NAME (Print) ANGRUM	POSITION/TITLE	ORGANIZATION W600
DADETL BEAM	Dist 3 County County	cil Space (Miller C
Emily D'Brian Angie MeHlen	νρ	here on behalf of private and WK Dicksub i Con he
Norm Can rada	Repotor	The Sour
Jalinn That LARRY C. BRANDT	County ATTNY	District 5
Converse Col Ward	Seneca Oty Count	COONER - ENDURANCE Common DEVELOR
and m. Rely	SENECA CITYCO	BCOUNCIL-AN



Secretary/Treasurer's Report for Board of Commissioners

Prepared for the ___January 4, 2024 ___ OJRSA Board of Commissioners Meeting

Cash and investment information stated herein come from bank and other financial records as of: December 31, 2023

UNRESTRICTED FUNDS CASH AND INVESTMENTS SUMMARY

Account/Fund Name	Cash (\$)	Investments (\$)	Total (\$)
Wholesale Operations & Maintenance (O&M)	489,981	980,000	1,469,981
Retail Operations & Maintenance (RO&M)	920,465	495,000	1,415,465
TOTAL UNRESTRICTED FUNDS	1,410,446	1,475,000	2,885,446

RESTRICTED FUNDS CASH AND INVESTMENTS SUMMARY

Account/Fund Name	Cash (\$)	Investments (\$)	Total (\$)
Projects and Contingency (PCF)	241,579	1,225,000	1,466,579
Wholesale Impact Fund (WIF)	187,099	3,590,000	3,777,099
Retail Impact Fund (RIF)	0	0	0
TOTAL RESTRICTED FUNDS	428,678	4,815,000	5,243,678

Combined Total for All Funds

Cash 1,839,124 Investments 6,290,000 Combined 8,129,124

See additional sheets for investment information

Account Notes:

I believe there was an error made on my part in last month's report for the WIF account when I was pulling data prior to the bank statement. CDs that matured and were reinvested in November (but paid for in December) were incorrectly calculated in duplicate. The amounts shown on this report are correct.

INDEPENDENT RECONCILIATION OF ACCOUNTS

All transactions for all funds have been satisfactorily reconciled by an independent accounting firm for the month of November 2023 : XYES NO

See attached document from independent accountant.

Reconciliation Notes:

Still a discrepancy to the General Ledger of \$348.76. Ms. Stephens and backup accountant Investigated this issue and cannot locate the problem. Okay per Jason White to create a journal entry to balance.

By my signature, to the best of my knowledge, I certify this report is accurate.

Lynn Stephens

OJRSA Secretary/Treasurer

Page 2

INVESTMENTS UPDATE


Maturing Investment	Fund Code	Maturity Date	Amount (\$)	To Be Reinve	ested?
Pathfinder Bank @ .70%	WIF	01/31/2024	250,000.00	X Yes □	No
				Yes	No
Michael Manner and a second				Yes	No
AND THE PROPERTY OF THE PARTY O			TO LINE TO B	Yes	No
				Yes	No
				Yes	No
TOWN WHALE IN THE	Toryo chica h	State and the Office	STATES AND	Yes	No
The Chief Control of the Control of			sii ka Kana	Yes	No
na casa		130	1919 N 8 30	Yes	No
		The second	Face Residence	Yes	No
		W RELIGIONS	A. Britis	Yes	No
				Yes	No
The state of the s	Jan & Cato	Harris Zalle of C		Yes	No
(a) terms of the second of			au Saughala	Yes	No


See additional sheets, if necessary


Investment Notes:


More CDs will be invested to bring account balances down again: Received monthly payment from Seneca towards latter part of month of December which brought O&M account back up. Received over \$500K reimbursement check from Oconee County at end of month that brought SSF balance back up.


See additional sheets for 12-month cash and investment trends and other information.














WHOLESALE IMPACT FUND (WIF)

MONTH	REPORTED CASH	REPORTED INVESTMENTS	REPORTED TOTALS	ACTUAL CASH	ACTUAL INVESTMENTS	ACTUAL TOTALS	DISCREPANCY
August	285,022	2,947,000	3,232,022	285,022.00	2,947,000.00	3,232,022.00	
September	444,043	3,371,000	3,815,043	209,054.00	3,371,000.00	3,580,054.00	-234,989.00
October	412,324	3,495,000	3,907,324	412,324.00	3,250,000.00	3,662,324.00	-245,000.00
November	1,141,393	3,100,000	4,241,393	651,393.00	3,100,000.00	3,751,393.00	-490,000.00
December	187,099	3,590,000	3,777,099	187,099.00	3,590,000.00	3,777,099.00	

SETTLE DATE	BANK		MATURES	INT	TERM	INVESTMENT
11/06/23	Merrick Bank	CD-KXZ4	5/6/25	5.400%	547	\$ 245,000.00
12/05/23	Citibank	CD-2Q4H	9/5/24	5.350%	275	\$ 245,000.00
12/06/23	BMO Bank	CD-0LEC	12/6/24	5.250%	365	\$ 245,000.00

Lynn Stephens

From: Chris Eleazer

Wednesday, September 27, 2023 4:26 PM Sent:

To: Lynn Stephens

FW: Updated based on Financial Policy Subject:

Attachments: Secretary-Treasurer's Report for Board of Commissioners.pdf

I was thinking about this... since the end of the month is on the weekend before our next board meeting, just provide the numbers as of the last Thursday before the meeting date (Sept 28). Thanks.

Christopher Eleazer, MPA | Executive Director

Oconee Joint Regional Sewer Authority

864-972-3900 | chris.eleazer@ojrsa.org | www.ojrsa.org

623 Return Church Road | Seneca, South Carolina 29678



CONFIDENTIALITY NOTICE: The information transmitted by this email is intended only for the person or entity to which it is addressed. This email may contain proprietary, confidential, and/or privileged material. If you are not the intended recipient of this message, be aware that any use, review, retransmission, distribution, reproduction or any action taken in reliance upon this message is strictly prohibited. If you received this message in error, please contact the sender and delete the material from all computers.

From: Chris Eleazer

Sent: Tuesday, September 26, 2023 12:47 To: Lynn Stephens < lynn.stephens@ojrsa.org> Subject: Updated based on Financial Policy

Lynn, I've had to update the Sec-Treas report form once again to reflect the fund names the board adopted in the Financial and Accounting Policy. Please use the attached sheet for October and all future meetings. Thanks.



Christopher Eleazer, MPA | Executive Director

Oconee Joint Regional Sewer Authority

864-972-3900 | chris.eleazer@ojrsa.org | www.ojrsa.org

623 Return Church Road | Seneca, South Carolina 29678









CONFIDENTIALITY NOTICE: The information transmitted by this email is intended only for the person or entity to which it is addressed. This email may contain proprietary, confidential, and/or privileged material. If you are not the intended recipient of this message, be aware that any use, review, retransmission, distribution, reproduction or any action taken in reliance upon this message is strictly prohibited. If you received this message in error, please contact the sender and delete the material from all computers.



Effective date	Posted date	Amount	Transaction detail
	09/29	1,700.00	Desktop Check Deposit
	09/29	250,000.00	Wells Fargo Bank Maturity 092923 1Aa3381717 Red 02007Gpe7060 Ally Bk Midvale Utah
		\$853,634.16	Total electronic deposits/bank credits
a ship		\$853,634.16	Total credits

Debits

Electronic debits/bank debits

Effective date	Posted date	Amount	Transaction detail
date	09/06	8,938.18	Online Transfer Permit 2632 Plan Rev/Tap Fees Transfer Ref #Bb0Kmt74K2
	09/11	236.08	Online Transfer Permit 2633 Plan Rev Fee Transfer Ref #Bb0Kp89Zz6
	09/12	1,368.45	Online Transfer Permit 2634 Plan Rev/Fog Insp Fees Trans Ref #Bb0Kphg6B3
	09/13	359.40	Online Transfer Permits 2635/2636 Fees Transfer Ref #Bb0Kpr8Nfs
	09/22	182,000.00	Wells Fargo Bank Trade DDA 092223 1Aa3381717 Purchase 182000 87165H2V1060 Synchrony Bank CD 5.
	09/27	245,000.00	Wells Fargo Bank Trade DDA 092723 1Aa3381717 Purchase 245000 254676AS8060 Discover Bank
	09/29	245,000.00	Wells Fargo Bank Trade DDA 092923 1Aa3381717 Purchase 245000 95763Pqa2060 Western Alliance Ban
	09/29	245,000.00	Wells Fargo Bank Trade DDA 092923 1Aa3381717 Purchase 245000 740367Sh1060 Preferred Bk Los Ang
		¢027.002.11	Total alectronic debits/bank debits

\$927,902.11 Total electronic debits/bank debits

Checks paid

Number	Amount	Date	
1212	1,700.00	09/26	
-		\$1,700.00	Total checks paid

\$929,602.11 Total debits

Daily ledger balance summary

Date	Balance	Date	Balance	Date	Balance
08/31	285,022.10	09/12	597,170.73	09/22	685,642.51
09/01	285,170.73	09/13	607,270.73	09/26	689,042.51
09/06	555,470.73	09/18	614,070.73	09/27	444,042.51
09/11	562,470.73	09/19	615,797.31	09/29	209,054.15

Average daily ledger balance \$519,949.03

Limits to your Card

Effective on or after August 28, 2023 in Selected Terms and Conditions for

©2010 Wells Fargo Bank, N.A. All rights reserved. Member FDIC.



Assessment of 2023 Agency Goals Established by Board of Commissioners at its January 5, 2023 Meeting

Chairman Ramey

- 1. Establish regular meetings with Oconee County Council as it is important for the County to know that the OJRSA is here to serve them and that the OJRSA knows the County is on board with what the OJRSA is doing.
- 2. Continue keeping information as transparent as possible as to why the OJRSA is raising rates and why the OJRSA must maintain its system.

Commissioner Moulder: Provide clearer definitions of rate increases and a smaller time frame to finish priorities. **Commissioner Faires**: Would like the OJRSA to schedule the next meeting with Oconee County Council.

Commissioner Bronson:

- 1. The Executive Director should state in the meeting agendas what will be presented during the Executive Director's Update.
- 2. It would be helpful to have a map to look at that would show where current projects have not been built out yet and where capacity was requested but could not be granted.

Commissioner Burton:

- 1. OJRSA needs a smaller, more attainable capital improvement plan for grants.
- 2. Place more information on the website for the Board to retrieve in lieu of sending it by email.

Commissioner Parris: Establish continued meetings with Oconee County and include Economic Development in with these discussions to work towards better communication between all parties.



RESOLUTION 2024-05

Adoption of Procurement and Property Disposal Policy

A RESOLUTION ADOPTING A POLICY OF THE OCONEE JOINT REGIONAL SEWER AUTHORITY REGARDING FINANCIAL MATTERS; AND OTHER MATTERS RELATED THERETO.

NOW, THEREFORE, BE IT RESOLVED by the Oconee Joint Regional Sewer Authority Commission (the "Commission"), the governing body of the Oconee Joint Regional Sewer Authority, South Carolina ("OJRSA") in a meeting duly assembled as follows:

Section 1 Findings. The Commission hereby makes the following findings of fact in connection with the adoption of this resolution (this "Resolution"):

- A. OJRSA was established pursuant to Title 6, Chapter 25 of the Code of Laws of South Carolina 1976, as amended (the "Act") by its three member-municipalities: the City of Seneca, the City of Walhalla, and the City of Westminster under the terms of an Intergovernmental Agreement dated October 31, 2007 (the "Agreement").
- B. Pursuant to the Act and the Agreement, the Commission is tasked with the management and control over the joint regional sewer system owned by OJRSA.
- C. In fulfilling this charge, the Commission has determined it is in the best interest of OJRSA to adopt a formal policy regarding procurement and property disposal (the "OJRSA Procurement and Property Disposal Policy").

Section 2 Adoption. In accordance with the findings above, the Commission hereby adopts the *OJRSA Procurement and Property Disposal Policy* as set forth at Exhibit A.

Section 3 Effective Date. The *OJRSA Procurement and Property Disposal Policy* is effective immediately upon the adoption of this Resolution. All resolutions or policies (including former financial policies) that are in conflict with the provisions of this Resolution or the *OJRSA Procurement and Property Disposal Policy* are hereby repealed to the extent of the conflict or inconsistency or in their entirety where the conflict or inconsistency is not severable from such document.

DONE AND ADOPTED by the Oconee Joint Regional Sewer Authority Board of Commissioners, Seneca, South Carolina on this 4th day of January 2024.

BRIAN RAMEY, Chair

OJRSA Board of Commissioners

Attest:

Lynn Stephens, Secretary/Treasurer

OJRSA Board of Commissioners -and-

OJRSA Office Manager

Approved as to form:

Jarry Brandt OIRSA Attorney

Date

Exhibit A

Attached beginning on following page

Table of Contents

Section 0 – Definitions, Acronyms, and Format	3
0.1 Definitions	3
0.2 Acronyms and Abbreviations	
0.3 Document Format	7
Section 1 – Adoption	
Section 2 – General Provisions	
2.1 Purpose and Application	
2.2 Public Access to Procurement Information	
2.3 Compliance with Federal or State Procurement Requirements	
2.4 Ethics in Procurement	
Section 3 – Procurement Organization	
3.1 Responsibility for Procurement and Delegation of Authority	
3.2 Organization of Public Procurement	
3.2.1 Centralization of Procurement	
3.2.2 Authority to Contract for Certain Goods and Services	
3.2.3 Auditing	
3.3 Legal and Audit Services	
3.4 Public Notice	
3.5 Exemptions	
3.6 Right to Waive	
3.7 Reports and Records	
3.7 Reports and Records	
3.7.1 Reporting of Anti-Competitive Practices	
3.8 Future Regulations	
Section 4 – Procurement Thresholds and Authorization Levels	
4.1 Separation of Purchases Prohibited	
4.2 Purchases Less Than \$5,000	
4.3 Purchases \$5,000 to Less Than \$10,000	
4.4 Purchases \$10,000 to Less Than \$25,000	
4.5 Purchases \$25,000 to Less Than \$100,000	
4.6 Purchases \$100,000 and Greater	
Section 5 – Source Selection and Contract Formation	
5.1 Methods of Source Selection	
5.1.1 Methods of Selection	
5.1.2 Competitive Sealed Bidding	
5.1.3 Cooperative Contracts	
5.1.4 Competitive Fixed Price Bidding	
5.1.5 Competitive Best Value Bidding	
5.1.6 Competitive Online Bidding	
5.1.7 Competitive Sealed Proposals	
5.1.8 Procurements at Auction	
5.2 Cancellation and/or Rejection of Procurement	
5.3 Exceptions to Bidding	
5.3.1 Emergency or Critical Procurement	
5.3.2 Certain Construction Projects (Generally)	
5.3.3 Alternative Product Delivery Methods	
5.3.4 Sole Source Procurement	
5.3.5 Fuels, Oils, and Chemicals	28

5.3.6 Fleet and Equipment Services	
5.3.7 Real Property, Easements, and Rights-of-Way	
5.3.8 Purchasing Card Policy	28
5.4 Qualifications and Duties	
5.4.1 Responsibility of Bidders and Offerors	28
5.4.2 Prequalification of Suppliers	29
5.5 Types of Contracts	29
5.5.1 Purchase Requisitions and Orders	
5.5.2 Multi-Term Contract	
5.5.3 Indefinite Delivery Contracts	
5.6 Inspections, Audits, and Determinations	
5.6.1 Right to Inspect Facility	
5.6.2 Right to Audit Records	
5.6.3 Finality of Determinations	
5.6.4 Acceptance and Incorporation of Terms	
Section 6 – Procurement of Construction and Land Surveying Services	
6.1 Procurement Procedures	
6.1.1 Responsibility for Selection of Method of Construction Management	
6.1.2 Contract Administration	
6.1.3 Construction Procurement Procedures	
6.1.4 Prequalification of Construction Bidders	
6.1.5 Construction Manager At-Risk	
6.1.6 Alternative Procurement	
6.2 Construction Contract Clauses and Fiscal Responsibility	
6.2.1 Execution of Contracts	
6.2.2 Contract Clauses and Administration	
6.2.3 Changes to Contracts (Change Orders) and Fiscal Responsibility	
Section 7 – Bonds	
7.1.1 Bid Security	
7.1.2 Contract Performance and Payment Bonds	
7.1.3 Bond Forms and Copies	
Section 8 – Resolving Protests	
Section 9 – Sale and Disposal of Surplus Property	
9.1 Surplus Property Determination	
9.2 Sale of Real Property	
9.3 Sale of Capital Assets and Agency Property	
9.4 Trade-in Sales	
9.5 Proceeds of Sales, Trade-Ins, and Scrap	
9.6 Donations	
9.7 Sales and Leases to Other Governmental Bodies, and for Collective or Group Purchasing by Governmental Bodies	
Revision History	
Appendix A – Organization Chart	41
Appendix B - Local Vendor Preference Registry and Certification Application	42

SECTION 0 – DEFINITIONS, ACRONYMS, AND FORMAT

This Section of the OJRSA Procurement and Property Disposal Policy contains definitions, acronyms, abbreviations, and formatting that are specific to this document.

0.1 DEFINITIONS

The following words, unless the context, custom or intent clearly indicates otherwise, shall mean:

- <u>Agency Property</u> shall mean any movable thing or intangible item of value that is capable of being owned by the OJRSA and not recognized as a Capital Asset or Real Property.
- <u>Aggregate</u> shall mean considering many purchases of Services, equipment, and/or materials as a single purchase if for one task or project. Example: If a broken pipe must be repaired, then the cost of the new pipe and appurtenances, stone, contractor fees, and other costs incurred by the OJRSA to perform the work shall all be considered as the aggregate cost to make the repair.
- <u>Alternate Project Delivery Method</u> shall mean carrying out projects using custom methods to reduce risk and streamline Construction and design. Examples include, but are not limited to, design-build; design-bid-build; operation and maintenance; design-build-operate-maintain; design-build-finance-operate-maintain; Construction Manager At-Risk (CMAR); Construction Management Services; and other methods permitted by the State of South Carolina.
- <u>Bidder</u> shall mean any person who has submitted a bid or quote in response to a solicitation for bids or quotes, whether formally through a Request for Bids or informally.
- <u>Bidder's List</u> shall mean the list maintained by OJRSA containing the names and addresses of suppliers of various goods and Services from whom bids or proposals can be solicited.
- **Board** shall mean the Board of Commissioners of Oconee Joint Regional Sewer Authority (OJRSA).
- <u>Business</u> shall mean any corporation, limited liability company, partnership, individual, sole proprietorship, joint stock company, joint venture, or any other legal entity.
- <u>Business Day</u> shall mean Monday through Friday, except recognized holidays as defined in the *OJRSA Employee*Handbook or when otherwise established by the OJRSA Board of Commissioners.
- <u>Calendar Day</u> shall mean all days, including weekends and holidays. If the final day of the designated period falls on a Saturday, Sunday, or a legal holiday for OJRSA, then the period shall run to the end of the next business day.
- <u>Capital Asset (or Asset)</u> shall mean those defined in *OJRSA Financial and Accounting Policy Section 5* CAPITAL ASSETS AND DEPRECIATION paragraphs.
- <u>Change Order</u> shall mean any written alteration in specifications, delivery point, rate of delivery, period of performance, price, quantity, or other provisions of any contract accomplished by mutual agreement of the parties to the contract. This could be referred to by other names, such as task order amendment, contract amendment, etc. *Also see Contract Modification*.
- Construction Management At-Risk shall mean a project delivery method in which OJRSA awards separate contracts, one (1) for architectural and engineering Services to design an infrastructure facility and the second for Construction Management At-Risk Services with the Construction manager agreeing to construct the project for a Guaranteed Maximum Price (GMP) for the completed project, and to provide Construction management Services. If the Construction Management At-Risk contract is awarded before the project design is completed, the contractor will typically be consulted during the design process so that Construction issues can be identified and minimized.

- <u>Construction Management Services</u> shall mean Professional Services associated with contract administration, project management, and other specified Services provided in connection with the administration of a project delivery method authorized within the *OJRSA Procurement and Property Disposal Policy*. These Services may include Construction planning, coordination of Construction schedules to make best use of Subcontractors, addressing cost issues and quality of Construction issues for the Owner, supervision of the Construction process, assuring proper implementation of the design, and coordination with architects or engineers with regard to resolving any issues relating to project design, so that the final design provides the project specified in the RFP issued by OJRSA.
- <u>Construction Manager Agent</u> shall mean a Business that has been awarded a separate contract with OJRSA to provide Construction Management Services but not Construction.
- Construction Manager At-Risk shall mean a Business that has been awarded a separate contract with OJRSA to provide both Construction Management Services and Construction Services using the Construction Management At-Risk project delivery method. A contract with a Construction Manager At-Risk may be executed before completion of design. The risk assumed by this method of project Procurement is that all Construction Services can be completed in accordance with the final, approved design at a Guaranteed Maximum Price (GMP). The Construction Manager At-Risk assumes all financial risks if the project comes in over-budget and/or not in compliance with the plans and specifications.
- <u>Construction</u> shall mean the process of building, altering, repairing, remodeling, improving, or demolishing any public structure or building or other public improvements of any kind to any OJRSA Real Property. It does not include the routine operation, routine repair or routine maintenance of existing structures, buildings, or Real Property.
- <u>Contract Modification</u> shall mean a written alteration in specifications, delivery point, rate of delivery, period of performance, price, quantity, or other provisions of any contract accomplished by mutual action of the parties to the contract. <u>Also see Change Order.</u>
- <u>Contract</u> shall mean any type of agreement, regardless of what it may be called, for the Procurement or disposal of Supplies, Services, or Construction.
- Contractor shall mean any Person or business entity having a contract with OJRSA.
- <u>Data</u> shall mean recorded information, regardless of form or characteristic.
- <u>Debarment</u> shall mean the disqualification of a Person or business entity to receive invitations for bids, or requests for proposals, or the award of a contract by OJRSA, for a specified period of time.
- <u>Designee</u> shall mean a duly authorized representative of the Procurement Officer with formal responsibilities under the *OJRSA Procurement and Property Disposal Policy* unless otherwise stated.
- <u>Employee</u> shall mean an individual member of OJRSA staff as defined in the current version of the *OJRSA Employee Handbook*.
- **Executive Director** shall mean the Executive Director of OJRSA.
- <u>Executive Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.
- <u>Fiscal Year</u> shall mean the budget year as defined within the current version of the *OJRSA Financial and Accounting Policy*.
- <u>Frontline Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.
- Governance Level Officials shall mean appointees serving on the OJRSA Board of Commissioners as identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.

<u>Grant</u> shall mean the furnishing of assistance, whether financial or otherwise, to any Person to support a program authorized by law. It does not include an award whose primary purpose is to procure an end product, whether in the form of Supplies, Services, or Construction; a contract resulting from such an award is not a Grant but a Procurement contract.

<u>Guaranteed Maximum Price</u> shall mean a cost-reimbursement contract wherein the contractor shall be paid a fee based on a fixed rate or amount or on a fixed formula, but where the total contract amount, including the contractor's fee and general conditions, will not exceed a guaranteed maximum amount. The GMP Contract shall include all costs for the Construction and completion of the project, including all mobilization, general conditions, profit, and overhead cost of any nature.

<u>Information Technology</u> shall mean Data processing, telecommunications, and office systems technologies and information Services:

- Data Processing means the automated collection, storage, manipulation and retrieval of Data and equipment such as terminals, document scanners, word processors, intelligent copiers, offline memory storage and printing systems, Data transmission equipment; and related software such as operating systems, library and maintenance routines and application programs.
- 2. Telecommunications means voice, Data, message, and video transmissions, and includes the transmission and switching facilities of public telecommunications systems, as well as operating and network software.
- Office Systems Technology means office equipment such as computers, duplicating and photocopy machines, paper forms and records; microfilm and microfiche equipment and printing equipment and Services.
- 4. Information Services means the providing of consultant assistance for any aspect of Information Technology, systems, and networks.

<u>Local Vendor</u> shall mean a vendor that maintains an office with full-time staff employed by the vendor within the legally defined boundaries of OJRSA, the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, the County of Spartanburg, or the State of South Carolina.

<u>Management Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.

May is permissive. Shall is mandatory and requires compliance.

<u>Multi-Term Contract</u> shall mean a contract established by the Procurement Officer for a specific product or service for a specified time.

Non-Appropriation Clause shall mean a contractual provision whereby a contract with OJRSA, which provides for the delivery of goods or services beyond the current budget year, will be terminated without penalty at the end of the Fiscal Year for which funds have been appropriated, unless funds are specifically appropriated for the payments required under such contract for the new budget year when the Board adopts its annual budget.

Offeror shall mean any Person who has submitted an offer in response to a solicitation made by OJRSA.

<u>Payment Bond</u> shall mean a labor and materials payment bond satisfactory to OJRSA, executed by a surety company meeting the criteria established by §29-6-250 of the 1976 SC Code of Laws, as amended, or secured by cash, cashier's check or unconditional letter of credit issued by a commercial bank in South Carolina, to secure the payment of all Persons supplying labor, material or rental equipment to the contractor or its Subcontractors performing work under a contract for the improvement of Real Property or who are otherwise entitled to assert a claim against the bond under SC Code Ann. §29-6-250 or SC Code Ann. §11-1-120.

<u>Performance Bond</u> shall mean an undertaking satisfactory to OJRSA, executed by a surety company meeting the criteria established by OJRSA or by state law, or otherwise secured in a manner satisfactory to OJRSA, to secure the performance of the contract by the successful Bidder.

- <u>Person</u> shall mean any of the following in the singular or as a collection of an individual human, group of individual humans, corporate organization (including without limitation corporations, limited partnerships, and limited liability companies), business, union, committee, club, and/or other organization.
- <u>Personal Property</u> shall mean any movable thing or intangible item of value that is capable of being owned by the OJRSA and not recognized as Real Property.
- <u>Procurement Officer</u> shall mean an individual designated by Policy to serve as the Procurement official for OJRSA.
- <u>Procurement</u> shall mean buying, purchasing, renting, leasing, or otherwise acquiring any Supplies, Services, or Construction. It also includes all functions that pertain to the obtaining of any supply, service, or Construction, including description of requirements, selection and solicitation of sources, preparation and award of contracts, and all phases of contract administration.
- <u>Professional Services</u> shall mean those Services which involve extended analysis, the exercise of discretion, independent judgment in their performance, and an advanced, specialized type of knowledge, expertise, or training customarily acquired either by a prolonged course of study or equivalent experience in the field. Examples of some Professional Services may include, but are not limited to, contracts for Services with engineers, architects, land surveyors, accountants, financial advisors, underwriters, legal counsel, consultants, planners, psychologists, counselors, public relations, Information Technology professionals, interior designers, software developers, and graphic designers.
- <u>Programming</u> shall mean the finalization of project objectives, determining the OJRSA's requirements for the facility to be constructed, and to set the scope of work. This phase is sometimes referred to as pre-design.
- <u>Publish</u> shall mean the production or dissemination of information to the public through appropriate media including, but not limited to, newspapers of general circulation, direct mailings, flyers, pamphlets, and posting to internet web sites such as South Carolina Business Opportunities (SCBO) or any successor State Procurement web site.
- <u>Real Property</u> shall mean any land, all natural resources and things growing on or attached thereto, and all improvements made thereto including buildings and structures located thereon.
- Request for Bids or RFB shall mean written or published solicitation for competitive sealed bid responses, sometimes called a formal bid, to provide Supplies or Services, which ordinarily result in the award of the contract to the lowest Responsive and Responsible Bidder when price is the basis of award.
- <u>Request for Proposals or RFP</u> shall mean a written or published solicitation used to solicit proposals from suppliers for commodities, such as goods and Services. Selection is based on evaluation of criteria and may include price and a preference for Local Vendors.
- Request for Qualifications or RFQ shall mean a written or published solicitation for qualifications from prospective Bidders. Such request shall contain at a minimum a description of the goods or Services to be solicited by the Request for Bids, the general scope of the work, the deadline for submission of information, and how prospective Bidders may apply for consideration. The request shall require, as appropriate, information concerning the prospective Bidders' product specifications, qualifications, experience, and ability to perform the requirements of the contract. Adequate public notice of the Request for Qualifications shall be given in the manner provided in Section 5.1.2.
- <u>Responsible Bidder</u> shall mean a Person who has the capability in all respects to perform fully the contract requirements, and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities, equipment, and credit which will assure good faith performance.
- <u>Responsive Bidder</u> shall mean a Person who has submitted a bid which conforms in all material respects to the requirements set forth in the Request for Bids.
- Scrap shall mean Agency Property or a Capital Asset that has more value as a raw material than it has as a whole.

<u>Service Area</u> shall mean Oconee County, South Carolina, and other areas where the OJRSA is authorized to collect and/or treat wastewater by statute or contract, which may include areas outside of Oconee County.

<u>Services</u> shall mean the furnishing of labor, time, or effort by a contractor, not required to deliver a specific end product, other than reports which are merely incidental to required performance. This term includes consultant services other than architectural, engineering, land surveying, Construction management, and related services.

Shall is mandatory and requires compliance. May is permissive.

<u>South Carolina Business Opportunities</u> shall mean the database for goods, Information Technology and Construction needs of state and local government or any comparable successor platform.

<u>Specification</u> shall mean any technical or purchase description or other description of the physical or functional characteristics, or of the nature of a supply, service, or Construction item. It may also include a description of any requirement for inspecting, testing, or preparing a supply, service, or Construction item for delivery.

<u>Subcontractor</u> shall mean any Person having a contract to perform work or render service to a prime contractor as a part of the prime contractor's agreement with OJRSA.

<u>Supervisory Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.

<u>Supplies</u> shall mean all Personal Property, including but not limited to equipment, rolling stock, materials, printing, insurance, and leases of Real Property but not Real Property or an interest in Real Property other than a lease-hold.

Surplus Property shall mean:

- A. OJRSA-owned Real Property, Capital Assets, Agency Property with remaining useful life that has no reasonable expectation of future use within the purposes of OJRSA; and
- B. Scrap.

<u>Suspension</u> shall mean the disqualification of a Person, contractor, or contract by OJRSA for an appropriate period of time or while an investigation may be in process to clarify any criminal, fraudulent, or improper conduct, failure or inadequacy of performance which may lead to Debarment.

Vendor shall mean a provider of goods or Services.

0.2 ACRONYMS AND ABBREVIATIONS

§: Section

e.g.: "for example" (Latin)

et seq.: "and the following" (Latin) FOIA: Freedom of Information Act GMP: Guaranteed Maximum Price

OJRSA: Oconee Joint Regional Sewer Authority

RFB: Request for Bids RFP: Request for Proposals RFQ: Request for Qualifications SC: South Carolina

SC Code Ann.: South Carolina Code of Laws Anno-

tated

SCBO: South Carolina Business Opportunities

SCDAH: South Carolina Department of Archives and

History or any successor agency SOQ: Statement of Qualifications

USC: United States Code

0.3 DOCUMENT FORMAT

This manual contains fonts and styles that mean certain things, including points of emphasis or reference other sections or materials. Below is a list of the types used within this manual and what it represents when encountered in the OJRSA Procurement and Property Disposal Policy.

BOLD RED CAPITAL LETTERS

<u>Dashed Underline</u> Italics Important point of emphasis

Name of a form to use for documenting a task referenced in the document Title of books, manuals, policies, and other documents

MIX-SIZED CAPITAL LETTERS
<u>Underlined Italics</u>

Name of sections in a book, manual, policy, or other document A note of caution or warning

SECTION 1 – ADOPTION

The *OJRSA Procurement and Property Disposal Policy* shall become effective in accordance with OJRSA Resolution 2024-05.

SECTION 2 – GENERAL PROVISIONS

2.1 Purpose and Application

- A. <u>Purpose</u>: The *OJRSA Procurement and Property Disposal Policy* ("Policy") is to provide for procedures and policies embodying sound principles of appropriately competitive Procurement and for equitable treatment in purchasing, to maximize purchasing value and to provide safeguards for maintaining quality, and integrity in compliance with SC Code Ann. §11-35-50.
- B. <u>Application</u>: This Policy applies to contracts for the Procurement of Supplies, Services, and Construction entered into by OJRSA upon and after the effective date of this Policy unless the parties agree to its application to contracts entered in to prior to the effective date. It shall apply to all expenditures of public funds irrespective of their source.
- C. <u>Anti-Discrimination in Purchasing Practices</u>: The OJRSA does not discriminate against any vendor on the basis of race, color, religion, national origin, gender, age, disability, or veteran status in any area of the purchasing or property disposal process.
- D. <u>Specific Repealer</u>: All previously issued Resolutions, Rules, or Regulations pertaining to public Procurement for OJRSA are repealed.

2.2 Public Access to Procurement Information

- A. Procurement information shall be a public record to the extent required by Title 30 Chapter 4 of the South Carolina Code of Laws, 1976, as amended, (the "Freedom of Information Act" or "FOIA") with the exception that commercial, financial or proprietary information obtained in response to a 'Request for Bids' or 'Request for Proposals' or any type of bid solicitation need not be disclosed, if designated as privileged and confidential by the submitter of the bid or proposal and is exempt from disclosure under SC Code Ann. §30-4-40(a)(1) or (5)(c) or other provision of the FOIA. Such information can be returned to the submitter upon request after the proposals or bids have been evaluated; no duty of confidentiality arises with regard to such records while the records are in the possession of OJRSA.
- B. Refer to FOIA and any policies that may be separately promulgated by the Board under the FOIA for guidance on those matters which can and cannot be disclosed, and for other policies on disclosure of public information by OJRSA.
- C. Consult with appropriate legal counsel as appropriate.

2.3 COMPLIANCE WITH FEDERAL OR STATE PROCUREMENT REQUIREMENTS

When the Procurement involves the expenditure of State or Federal assistance or contract funds, the Procurement shall be conducted in accordance with applicable State and Federal laws, regulations, and requirements which are mandatory even though such requirements may not be presently reflected in this Policy. Nothing in this Policy shall prevent OJRSA from complying with the terms and conditions of any Grant, gift, or bequest which are otherwise consistent with law.

2.4 ETHICS IN PROCUREMENT

<u>Standards of Conduct</u>: In all actions involving Procurement of Supplies, Services, or Construction, OJRSA shall comply with the provisions of Chapter 13 of Title 8 (State Ethics Act), South Carolina Code of Laws, 1976, as amended and the *OJRSA Ethics Policy* adopted on September 11, 2023 as may be amended.

SECTION 3 – PROCUREMENT ORGANIZATION

3.1 RESPONSIBILITY FOR PROCUREMENT AND DELEGATION OF AUTHORITY

- A. Procurement Officer
 - 1. The Procurement Officer shall serve as the Procurement official of OJRSA.
 - 2. Unless a dedicated OJRSA Employee serves in a position whose job description includes tasks that primarily include Procurement on behalf of the entire OJRSA (not only a department or division of the organization), then the Executive Director will serve as the Procurement Officer.
 - 3. If the Procurement Officer position is vacated due to resignation, termination, or temporary absence, then the Board, by resolution, shall appoint an interim Procurement Officer until a full-time replacement is hired.
- B. <u>Duties</u>: The duties of the Procurement Officer include, but are not limited to:
 - 1. Procure or supervise the Procurement of Supplies, Services, and Construction needed by OJRSA;
 - 2. Exercise general management supervision, control, and disposal of all inventories and Supplies belonging to OJRSA;
 - 3. Sell, trade, or otherwise dispose of surplus Supplies belonging to OJRSA as stated in Section 9; and
 - 4. Establish and maintain programs for the inspection, testing, and acceptance of Supplies, Services, and Construction.
- C. The Procurement Officer may delegate authority to purchase certain Supplies, Services, and/or Construction to other OJRSA officials or Designees, if such delegation is deemed necessary for the effective Procurement of those items. Certain delegations are functions of positions within the OJRSA and these positions are identified within this Policy based upon their hierarchical level within the agency. These levels can be viewed in APPENDIX A of this Policy and are defined within Section 0.1 Definitions and include (1) Governance Level officials, (2) Executive Level staff, (3) Management Level staff, (4) Supervisory Level staff, and (5) Frontline Level Staff. NOTE: Appendix A is subject to change based on organizational structure and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within Appendix A) without begin considered as a substantive change to this Policy.

3.2 Organization of Public Procurement

3.2.1 Centralization of Procurement

Except as otherwise provided in this Section, the Procurement of Supplies, Services, and Construction is hereby vested in the Procurement Officer as provided in this Policy.

3.2.2 Authority to Contract for Certain Goods and Services

- A. <u>Professional Services Exemption</u>: The Procurement of Professional Services are expressly exempted from the provisions of this Policy; provided, if the contract engaging any such professional exceeds one (1) year or is valued at fifty thousand dollars (\$50,000) or more, it is formally approved by the Board in meeting duly assembled. However, the Board may, in its discretion, utilize any manner of solicitation in the hiring of any such professional, including basing any engagement on interviews of potential providers of Professional Services. The Professional Services of architects, engineers, or land surveyors, will comply with the requirements set forth at Section 40-3-300 of the SC Code Ann. for architects and Section 49-305 of the SC Code of Regulations for engineers & land surveyors.
- B. The Executive Director may contract for such Professional Services if the following conditions are met. Those contracts exceeding these conditions shall be submitted to the Board for approval.
 - The Professional Services to be contracted for were to perform a function in the approved OJRSA budget;
 - 2. Contract may be for up to one (1) year; and
 - 3. Contract does not exceed fifty thousand dollars (\$50,000).
- C. The Executive Director may also authorize the Procurement of repairs and equipment purchases if the following conditions are met. Those purchases exceeding these conditions shall be submitted to the Board for approval.

- 1. The purchase being made is to perform a function in the approved OJRSA budget; and
- 2. The purchase does not exceed one hundred thousand dollars (\$100,000) or other condition as stated in Section 4.

3.2.3 Auditing

A review of this Policy and any activities of OJRSA shall be included in OJRSA's annual financial audit and reported to the Board annually.

3.3 LEGAL AND AUDIT SERVICES

No contract for the Services of general counsel or audit Services may be awarded without the approval of the Board.

3.4 PUBLIC NOTICE

- A. Adequate public notice of a Request for Bids shall be given at a reasonable time prior to the date set forth therein for the opening of bids. Such notice may include utilization of a Bidder's List through direct solicitation, publication in a newspaper of general circulation in this region of the State of South Carolina, and in electronic media such as the South Carolina Business Opportunities (SCBO) or through another means of electronic advertising, as well as OJRSA's website. Bids shall be received for at least ten (10) business days and the length of time will be posted in the public notice of a Request for Bids.
- B. Addendums: After public notice has been given, any questions received by OJRSA or other pertinent information regarding the project shall be provided to all interested parties through addendums. Once issued, addendums should be provided directly to all parties by email that have expressed interest either through notification to the OJRSA about the specific project and/or attended a pre-submittal meeting as well as posted on the OJRSA website. In the case of providing the addendums by email, it shall be the responsibility of those who expressed interest in the solicitation to provide the OJRSA with the appropriate email address to submit any supplemental information to following the issuance of the RFB.

3.5 EXEMPTIONS

Supplies and Services that are exempt from the competitive requirement of this Policy shall be procured by the appropriate authorization and procedures. Examples include, but not limited to:

- A. Items detailed in SECTION 5.3.
- B. Informal guotes, which are detailed in Section 4(4.5)(A)
- C. Published books, maps, periodicals, and technical pamphlets;
- D. Postage stamps and postage fees;
- E. The following professions are exempt from competitive bidding requirements, although competitive bidding may be used when in the best interest of the OJRSA: Professional Services where the Person employed is customarily employed on a fee basis rather than by competitive bidding. Examples would include, but are not limited to, Information Technology providers, appraiser, architects, engineers, auditor, lawyers (and all legal Services), physician, insurance, land-surveying, banking, certain consulting Services and other Professional Services
- F. Other normal, fixed, recurring operation expenses such as utilities, insurance, financial Services such as banking and investments, training and educational programs and materials, association memberships, Employee travel, etc.

3.6 RIGHT TO WAIVE

Under circumstances, where it is in the best interest of OJRSA to waive the requirements pursuant to this Policy, the Procurement Officer or his/her Designee is to do so only after a justification in writing proving there was a genuine attempt to follow the requirements in this Section to provide a competitive environment, and authorization by the Executive Director. For the right to waive for competitive sealed bids, see SECTION 5.1.2(O).

3.7 REPORTS AND RECORDS

3.7.1 Reporting of Anti-Competitive Practices

When any information concerning collusion or other anti-competitive practices among any Bidders or Offerors comes to the attention of OJRSA, notice of the relevant facts shall be transmitted to the Procurement Officer, who shall then consult with the OJRSA Attorney about the matter.

3.7.2 Procurement Records

- A. <u>Contract File</u>: All determinations and other written records pertaining to the solicitation, award, or performance of a contract shall be maintained in a contract file by the Procurement Officer or his/her Designee.
- B. Retention of Procurement Records
 - General Records: All Procurement records shall be retained and disposed of in accordance with OJRSA Records Retention Policy or in accordance with the express written conditions of another regulatory body, whichever is longer.
 - Federally Funded Projects: If a contract is being funded <u>in whole or in part</u> by assistance from a federal agency, then all Procurement records pertaining to that contract shall be maintained for at least five (5) years from the closeout date of the assistance agreement or the final disposition of any controversy arising out of the assistance agreement.

3.8 FUTURE REGULATIONS

The Board may pass additional regulations. No new regulation shall change any commitment, right, or obligation of OJRSA, or any contractual right or duty in existence at the time of the new regulation without the consent of the other party to the contract.

SECTION 4 – PROCUREMENT THRESHOLDS AND AUTHORIZATION LEVELS

4.1 SEPARATION OF PURCHASES PROHIBITED

LARGE PROJECTS, SERVICES, OR PURCHASES MAY NOT BE BROKEN DOWN INTO SMALLER ONES TO CIRCUM-VENT THE MAXIMUM FEE LIMITS ESTABLISHED IN THIS POLICY.

4.2 PURCHASES LESS THAN \$5,000

If the amount is equal to exactly five thousand dollars (\$5,000), then this Paragraph is not applicable.

- A. Compliance with 4.1 above is mandatory.
- B. Competitive bidding is not required for qualified purchases for goods and Services is less than five thousand dollars (\$5,000).
- C. Each department should exercise good judgment when making purchases within this threshold. Supervisor Level staff for each department shall ensure funds are budgeted sufficiently prior to committing to the purchase
- D. At the discretion of the appropriate department's Supervisor Level staff member, a purchase requisition or order will be issued to the qualified vendor as recommended by the department staff.
- E. The department's Supervisor Level staff member must approve the purchase requisition or order in writing or through the required financial software that authorizes the purchase.

4.3 Purchases \$5,000 to Less Than \$10,000

If the amount is equal to exactly ten thousand dollars (\$10,000), then this Paragraph is not applicable.

- A. Competitive pricing is required when qualified purchases for goods or Services is greater than or equal to five thousand dollars (\$5,000) but less than ten thousand dollars (\$10,000). <u>Compliance with 4.1 above is mandatory</u>.
- B. Supervisor Level staff for each department shall oversee the Procurement of verbal or written quotations from Vendors in order to obtain competitive pricing from at least three (3) Vendors. <u>If three (3) quotes cannot be solicited, refer to Section 3.6</u>.

- C. Documentation of the quotes shall be included with the purchase requisition or order. Absent unique circumstances, the award will be made to the lowest responsible quote.
- D. The department's Supervisor Level staff then the department's Management Level staff must approve of any purchase within this range in writing or through required financial software before the purchase is made.

4.4 Purchases \$10,000 to Less Than \$25,000

If the amount is equal to exactly twenty-five thousand dollars (\$25,000), then this Paragraph is not applicable.

- A. <u>Compliance with 4.1 above is mandatory.</u>
- B. Competitive pricing is required when qualified purchases for goods or Services is greater than or equal to ten thousand dollars (\$10,000) but less than twenty-five thousand dollars (\$25,000).
- C. Management Level staff for each department (or his/her Designee) shall request written quotations from vendors in order to obtain competitive pricing from at least three (3) vendors. Quotes received electronically (e.g., by email) shall be sufficient for purposes of establishing the writing requirement. <u>If three (3) quotes cannot be solicited, refer to Section 3.6.</u>
- D. Documentation of the quotes shall be included with the purchase requisition or order. Absent unique circumstances, the award will be made to the lowest responsible quote.
- E. Before the purchase is made, first the department's Management Level staff then the Procurement Officer must approve of any purchase within this range in writing or through required financial software.

4.5 Purchases \$25,000 to Less Than \$100,000

If the amount is equal to exactly one hundred thousand dollars (\$100,000), then this Paragraph is not applicable.

- A. Compliance with 4.1 above is mandatory.
- B. Informal quotes for bids and solicitations for proposals are required when qualified purchases for goods or Services is greater than twenty-five thousand dollars (\$25,000) but less than one hundred thousand dollars (\$100,000) unless using an Indefinite Delivery Contract to procure Services (see SECTION 5.5.3).
- C. The OJRSA, acting through the Procurement Officer, shall issue a written Request for Bids (RFB), Request for Proposals (RFP), or Request for Qualifications (RFQ), depending on the type of Procurement. Typically, commodity items are procured using a bid process where an award is made to the lowest responsive and responsible Bidder. However, in some instances an RFP or RFQ may be used.
- D. Before the purchase is made, first the department's Management Level staff, then the Procurement Officer, then the Executive Level staff must approve of any purchase within this range in writing or through required financial software.
- E. To the extent any items in SECTION 4.5 has not been authorized in the OJRSA's approved budget, or such items exceed twenty-five percent (25%) of the amount budgeted for such item, such purchase shall additionally be approved by the OJRSA Board of Commissioners prior to executing the purchase for the goods or Services.
- F. <u>In the case of an RFB</u>, three (3) written bids, at minimum, should be solicited from at least three (3) qualified sources on the Bidder's Lists. Bids received electronically (e.g., by email) shall be sufficient for purposes of establishing the writing requirement. <u>If three (3) quotes cannot be solicited, refer to SECTION 3.6</u>. Award shall be made to the lowest Responsive and Responsible Bidder. For normal competitive purchases and before the purchase is made, the Procurement Officer must approve of any purchase within this range in writing or through required financial software.
- G. <u>In the case of an RFP/RFQ</u>, award is made in accordance with the evaluation criteria, terms and conditions stated in the request solicitation. Purchases, inclusive of Grants, those with federal funds, or those requiring contracts shall be referred to the Procurement Officer for processing. For normal competitive purchases and before the purchase is made, the Procurement Officer must approve of any purchase within this range in writing or through required financial software.

4.6 PURCHASES \$100,000 AND GREATER

- A. <u>Compliance with 4.1 above is mandatory.</u>
- B. Unless exempted as stated in Section 5.1.1 or for solicitations requested through the issuance of a RFP/RFQ, competitive sealed bidding (see Section 5.1.2) is required for all purchases of one hundred thousand dollars (\$100,000) or more unless using an Indefinite Delivery Contract to procure Services (see Section 5.5.3).

- C. For RFP/RFQ solicitations, a minimum of ten (10) business days must be allowed for Offerors to submit a statement of qualifications (SOQ) following the advertisement.
- D. Procurements involving Construction may use an Alternate Product Delivery Method described in SECTION 5.3.3, which the Procurement Officer determines is most advantageous to the OJRSA and will result in the most timely, acceptable quality, economical, and successful completion of a project.
- E. To the extent any items in Section 4.6 has not been authorized in the OJRSA's approved budget, or such items exceed twenty-five percent (25%) of the amount budgeted for such item, such purchase shall additionally be approved by the OJRSA Board of Commissioners prior to executing the purchase for the goods or Services.
- F. It is anticipated that a contract or an agreement shall be executed and delivered by the OJRSA for all purchases equal to or in excess of one hundred thousand dollars (\$100,000). All contracts or agreements for purchases meeting this criteria shall be reviewed by the OJRSA Attorney and approved by the OJRSA Board of Commissioners.

SECTION 5 – SOURCE SELECTION AND CONTRACT FORMATION

5.1 METHODS OF SOURCE SELECTION

5.1.1 Methods of Selection

UNLESS OTHERWISE REQUIRED BY LAW OR THIS POLICY, ALL OJRSA CONTRACTS SHALL BE AWARDED BY COM-PETITIVE SEALED BIDDING, PURSUANT TO SECTION 5.1.2 OF THIS POLICY WITH EXCEPTIONS PROVIDED BELOW IN THESE AND OTHER SECTIONS:

- A. SECTION 3.5 EXEMPTIONS;
- B. SECTION 4
 - 1. 4.2 PURCHASES LESS THAN \$5,000;
 - 2. 4.3 Purchases \$5,000 to Less Than \$10,000;
 - 3. 4.4 Purchases \$10,000 to Less Than \$25,000;
 - 4. 4.5 Purchases \$25,000 to Less Than \$100,000;
- C. SECTION 5
 - 1. 5.1.3 COOPERATIVE CONTRACTS;
 - 2. 5.1.3 COMPETITIVE FIXED PRICE BIDDING;
 - 3. 5.1.5 COMPETITIVE BEST VALUE BIDDING;
 - 4. 5.1.6 COMPETITIVE ONLINE BIDDING;
 - 5. 5.1.7 COMPETITIVE SEALED PROPOSALS;
 - 5.1.8 PROCUREMENTS AT AUCTION;
 - 7. 5.2 CANCELLATION AND/OR REJECTION OF PROCUREMENT;
 - 8. 5.3 EXCEPTIONS TO BIDDING;
- D. SECTION 6
 - 1. 6.1.3 CONSTRUCTION PROCUREMENT PROCEDURES; and
 - 2. 6.1.5 CONSTRUCTION MANAGER AT-RISK.

5.1.2 Competitive Sealed Bidding

- A. <u>Condition for Use</u>: Purchases as stated in Section 4.6 and other appropriate Policy sections shall be awarded by formal competitive bidding except whereas otherwise provided in Section 5.1.1.
- B. Request for Bids: A Request for Bids (RFB) shall be issued in an efficient and economical manner to at least three (3) qualified sources on the Bidder's Lists appropriate for the particular Procurement and advertised by public notice (see Section 3.4). If there are not at least three (3) qualified sources on the Bidder's List, then it shall be acceptable to solely advertise by public notice <u>unless explicitly waived in writing by the Procurement Officer</u>. The RFB shall include specifications and all contractual terms and conditions applicable to the Procurement and shall specify the method and procedures for submitting a bid to OJRSA.
- C. Bidders' Lists and Prequalification of Major Equipment for Construction Projects

- Bidder's Lists: All sources requesting to be put on a Bidder's List shall be so enlisted, unless the Procurement Officer or an OJRSA engineer makes a written determination that the source should not be enlisted in accordance with regulations approved by the Board, including the OJRSA Development Policy. Decisions to reject enlistment shall be appealable to the Executive Director. The Procurement Officer shall ensure that the Bidder's List contain all known sources interested in bidding on Procurement and shall review periodically the Bidder's List and require the addition to such lists of any appropriate sources which are not contained therein.
- 2. Prequalification of Major Equipment Manufacturers: Until the end of the design phase of a project, OJRSA will offer opportunities for major equipment manufacturers to be listed on the Major Equipment Bidder's List for future consideration if they prequalify major equipment. An evaluation of the equipment will be made by OJRSA at no cost to the manufacturer if submittals are made before the end of the project design phase. If a manufacturer misses this deadline for prequalification, and the contractor submits an "or equal" substitution during the bidding process, the manufacturer or contractor shall pay OJRSA consulting engineer directly for the cost of the evaluation. The contractor must obtain the approval of the "or equal" substitution by OJRSA prior to the contractor's submission of their bid. Any submission after the date defined in the bid will not be allowed. The submittal by the manufacturer or the contractor for an "or equal" substitution before or after that deadline shall include the following:
 - a. Descriptive information including information on materials used, minimum design standards, standard design features, manufacturing processes and facilities, and similar information which indicate experience and expertise in the manufacture of the product being evaluated including costs, warranty information, electrical requirements and diagrams, and erection requirements and weights.
 - b. Performance specifications applicable to the manufacturer's standard design which indicates the level of performance to be expected from the product.
 - c. A complete set of submittal drawings of similar products which have been completed and placed into operation.
 - d. A list of existing installations of products similar in type and size, information regarding experience at the installations.
 - e. A brochure or equivalent material indicating technical capabilities, field service capabilities and financial information.
 - f. A complete list of all requirements of the drawings and specifications with which the manufacturer cannot conform, including reasons why alternate features are considered equivalent.
 - g. An operational and maintenance history of the equipment, including incidents of failure and repair during the warranty period of the product. If no history is available equal to the time provided for in the warranty, then it should be provided from the time of origin of the product.
 - h. A chart showing operation and maintenance and carrying costs based upon the above history.
 - A chart showing the projection of the cost of operation, maintenance, and carrying cost until the date the manufacturer estimates the equipment will have to be replaced, together with the documentation upon which the projection is based.
 - j. A list indicating the availability of spare parts and the time necessary for delivery.
- D. <u>Bid Opening</u>: Sealed bids shall be submitted to OJRSA securely sealed in an envelope with such designation as may be provided for in the Request for Bids. Bids shall be opened publicly in the presence of three (3) or more witnesses at the time and place as stated in the Request for Bids. The amount of each bid, and such other relevant information as may be specified by regulation, together with the name of each Bidder, shall be recorded. The record and each bid shall be open to public inspection after award and may be posted on OJRSA website. Records of bids shall be maintained in compliance with the *OJRSA Records Retention Schedule* as approved by the SCDAH.
- E. Bid Evaluation and Acceptance
 - 1. Bids shall be unconditional and accepted without alteration or correction, except as authorized in this

Policy.

- 2. Bids shall be evaluated based on the requirements set forth in the Request for Bids, which may include criteria to determine acceptability such as inspection, testing, quality, workmanship, delivery, and suitability for a particular purpose. Those criteria that will affect the bid price and be considered in evaluation for award shall be objectively measurable, such as discounts, transportation costs, and total or life cycle costs. The Request for Bids shall set forth the evaluation criteria to be used. No criteria may be used in the bid evaluation that are not set forth in the Request for Bids. *
- 3. Preference shall be given to Local Vendors in accordance with PARAGRAPH 5.1.2(1).
- 4. If less than three (3) bids are received and OJRSA receives a declination to bid from prospective Bidders, the Procurement Officer or Executive Director can move forward with the Procurement using the bid(s) received.
- 5. If less than three (3) bids are received and there is no declination to bid from others, then the Procurement Officer or Executive Director can proceed with the Procurement using the bids received only if requirements as stated in SECTION 5.1.2(O) are met.
- F. Correction or Withdrawal of Bids, Cancellation of Awards: Corrections or withdrawal of inadvertently erroneous bids before or after award, or cancellation of awards or contracts based on such bid mistakes, may be permitted where appropriate. After the deadline to submit bids or following bid opening, no changes in bid prices
 or other provisions of bids prejudicial to the interest of OJRSA or fair competition shall be permitted. Except
 as otherwise provided by regulation, all decisions to permit the correction or withdrawal of bids, or to cancel
 contracts after award but prior to performance, shall be supported by a written decision made by the Procurement Officer and approved by the Executive Director but only upon a written request by a Bidder and
 when documents are clearly evident the error or mistake and which demonstrates the Bidder will suffer substantial loss. Any correction causing the Bidder to become low Bidder must be clearly evident by an analysis of
 the bid documents.
- G. <u>Discussion with Bidders</u>: As provided in the Request for Bids, discussions may be conducted with apparent Responsive Bidders for the purpose of clarification to assure full understanding of the requirements of the Request for Bids. All bids, in the Procurement Officer's sole judgment, needing clarification shall be accorded such an opportunity. Clarification of any Bidder's bid must be documented in writing by the Procurement Officer and shall be included with the bid. Documentation concerning the clarification shall be subject to disclosure upon request.
- H. <u>Tie Bids</u>: If two (2) or more Responsible and Responsive Bidders are tied in price, after considering the Local Vendor preference set forth at PARAGRAPH 5.1.2(I) while otherwise meeting all of the required conditions, awards are determined by the following criteria, which are listed in order of importance. The first item in the order shall qualify one (1) Bidder over the other(s). If one (1) Bidder does not meet the qualification as stated below and there are two (2) or more Bidders remaining, then the Procurement Officer shall continue to progress through the criteria until only one (1) qualified Bidder remains.
 - 1. Tie bids involving South Carolina firms must be resolved in favor of the South Carolina firm located in the OJRSA's Service Area.
 - 2. Tie bids involving South Carolina firms both of whom are located in OJRSA Service Area must be resolved by the flip of a coin in the office of the Procurement Officer witnessed by all interested parties.
 - 3. If there is a South Carolina firm tied with an out-of-state firm, the award must be made automatically to the South Carolina firm.
 - 4. Tie bids involving South Carolina produced or manufactured products, when known, and items produced or manufactured out of the State must be resolved in favor of the South Carolina commodity.
 - 5. In all other situations where bids are tied, the award will be made to the tied Bidder offering the quickest delivery time, or if the Bidders have offered the same delivery time, the tie shall be resolved by the flip of a coin in the office of the Procurement Officer, witnessed by all interested parties.

I. Local Vendor Preference:

1. To qualify for a Local Vendor preference the following requirements must be certified by the vendor

^{*} To the extent it is being utilized, Local vendor preference should be stated in the RFB and reference SECTION 5.1.2(I) of this Policy.

using the <u>Local Vendor Preference Registry and Certification Application Certification</u> form and including it with their original submittal. This form, a copy of which is in APPENDIX B, shall be made available to interested parties in the section of the OJRSA website where solicitations are posted and directly from the OJRSA.

- a. The vendor must maintain an office within the legally defined boundaries of the OJRSA Service Area, the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, the County of Spartanburg, or the State of South Carolina;
- b. The vendor must have a majority of full-time employees, chief officers, and managers regularly conducting work and business from the office listed in (I)(1)(a) above. The vendor must have maintained the eligible office for at least three (3) consecutive years in addition to the qualifications under subsection (I)(1)(a) above; and
- c. The vendor must submit a local preference certified application in a format and manner determined by the Procurement Director.
- 2. For purposes of evaluating bids and establishing the lowest Responsive Bidders, Bidders who qualify as Local Vendors pursuant to the definition in Section 0.1 shall qualify for Local Vendor preference based on the location of the eligible office as follows:
 - a. Eligible office located within the limits of the OJRSA Service Area will be entitled to a bid price reduction of four percent (4%), not to exceed a maximum of reduction of five thousand dollars (\$5,000).
 - b. Eligible office located in the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, or the County of Spartanburg will be entitled to a bid price reduction by three percent (3%), not to exceed a maximum reduction of four thousand dollars (\$4,000).
 - c. Eligible office located in the State of South Carolina that does not qualify for one (1) of the higher percentage preferences will be entitled to a bid price reduction of one percent (1%), not to exceed a maximum reduction of two thousand five hundred dollars (\$2,500).
- 3. A vendor may claim only one (1) preference based upon the location of the eligible office.
- 4. A vendor with no eligible office may claim a Local Vendor preference in instances where Subcontractors are proposed that would be eligible under PARAGRAPH 5.1.2(I)(2).
 - a. In order to claim a preference based upon eligible Subcontractors, the proposer must certify the value of the Subcontractor award compared to the total contract amount. The Subcontractor must submit a certified application as required in PARAGRAPH 5.1.2(I)(2) and be fully qualified under the provisions of this Section. The preference will be the product of the percentage of the contract price certified to eligible Subcontractors applied to the preference percentage for which the Subcontractors would be eligible.
 - b. A Subcontractor preference may not exceed the dollar limits imposed in PARAGRAPH 5.1.2(I)(2) based upon the eligible offices of the respective Subcontractors.
- 5. The final contract price will reflect the original bid amount before the Local Vendor preference was applied.
- 6. All RFPs and RFQs for Professional Services, as well as other methods of source selection as stated in Section 5.1 shall be excluded from the Local Vendor preference.
- 7. Local Vendor preference shall not be utilized to the extent prohibited by grant funding or other restrictions as determined by the Executive Director.

[†] If Subcontractors eligible for Local Vendor preference account for $\chi\%$ of the price (where " χ " represents a percentage number), then the bidder will receive $\chi\%$ of the preference for which the Subcontractor is eligible for in accordance with Section 5.1.2(I). Example: An out-of-state contractor hires a Subcontractor eligible for the Local Vendor preference under 5.1.2(I)(2)(a) who's cost accounts for 20% of the total bid. The contractor's total bid is for \$80,000. To determine the Local Vendor preference, first multiply the 4% eligible Local Vendor discount by 20% to get the contractor's Local Vendor preference rate (4% x 20% = 0.8%), then multiply that percentage by the total cost of the \$80,000 bid to get the Local Vendor preference amount they are eligible for as a bidder (\$80,000 x 0.8% = \$640). Then subtract this amount from their bid to get the preference price (\$80,000 - \$640 = \$79,360), which is what shall be compared to the other submittals when determining the low bidder for the project.

- 8. The Procurement Officer or his/her Designee shall maintain a registry of eligible vendors and contractors. Inclusion on the registry will be limited to those having submitted a request for inclusion and certified eligibility based upon the criteria established in Section 5.1.2(I)(1).
- 9. In instances where a contract price is anticipated to exceed one hundred thousand dollars (\$100,000) and the use of Subcontractors is reasonably anticipated, the Procurement Officer or his/her Designee shall require documentation by proposers of attempts to include Local Vendors. At minimum, the documentation shall substantiate attempts to include Subcontractors eligible for a preference of three percent (3%) or greater to equal a goal amount of fifteen percent (15%) or more of the proposed contract price. A proposer should provide an explanation of reasons that the local preference goals were not achieved. Documentary requirements shall be included in the bid specifications and only apply when the requirements are so documented. There shall be no penalty for failure to meet the fifteen percent (15%) goal. However, failure to include required documentation shall be considered an informality in the bid.
- 10. The Procurement Officer or his/her Designee shall establish procedures to promote the various Local Vendor preferences and to provide notice in bid solicitations of the availability of the preferences. If a Local Vendor preference is not recited in a bid solicitation, it shall not be applicable to such bidding.
- J. Award: The Contract shall be awarded with reasonable promptness by written notice from the Procurement Officer to the lowest Responsive and Responsible Bidder whose bid meets the requirements and criteria set forth in the RFB. In the event all bids for a Construction project exceed available funds as approved by the Board, and the low bid from a Responsive and Responsible Bidder does not exceed such funds by more than ten percent (10%), the Executive Director is authorized in situations where time and economic considerations preclude re-solicitation of work of a reduced scope to negotiate an adjustment in the bid price, including changes in the bid requirements, with the low Responsive and Responsible Bidder, in order to bring the bid within the amount of available funds. The Executive Director may, in their discretion and only as provided for in the RFB, waive any technicalities with respect to any bid and reject any or all bids. The Executive Director may, at their discretion, require the posting of a bond, including without limitation a Performance Bond, by any successful Bidder, provided, however, that the requirement of any bond shall be stated in the Request for Bids.
- K. Request for Qualifications Prior to Request for Bids: Prior to soliciting bids, the Procurement Officer may issue a Request for Qualifications (RFQ) from prospective Bidders. After receipt of the SOQ to the RFQ from prospective Bidders, the prospective Bidders shall be ranked from most qualified to least qualified on the basis of the information provided. Bids shall then be solicited from at least the top two (2) prospective Bidders by means of an RFB. The failure of a prospective Bidder to be selected to receive the RFB shall not be grounds for protest.
- L. <u>Receipt and Safeguarding of Bids</u>: The Procurement Officer shall be responsible for handling all bids (including modifications) received prior to the time of opening and shall be kept secure, unopened in a locked bid box or safe. Necessary precautions shall be taken to ensure the security of the bid box or safe. Prior to bid opening, information concerning the identity and number of bids received shall not be available to the public. When bid samples are submitted, they shall be handled with sufficient care to prevent disclosure of characteristics before bid opening.
- M. Canceled Request for Bids: If an RFB is canceled, bids shall be returned to the Bidders.
- N. <u>Minor Informalities and Irregularities</u>: A minor informality or irregularity is one which is merely a matter of form or is some immaterial variation from the exact requirements of the Request for Bids having no effect or merely a trivial or negligible effect on total bid price, quality, quantity, or delivery of the Supplies or performance of the contract, and the correction or waiver of which would not affect the relative standing of, or be otherwise prejudicial to, Bidders. The Procurement Officer may either give the Bidder an opportunity to cure any deficiency resulting from a minor informality or irregularity in a bid or waive any such deficiency when it is

^{*} On large projects (greater than or equal to one hundred thousand dollars (\$100,000)) where there will be Subcontractors, the Bidder must try and use local Subcontractors. If they are able to find Local Vendors, then they may be eligible for one of the discounts as stated in Section 5.1.2(I)(2). They do not have to seek Local Vendors for every Subcontractor that they use but should strive to use Local Vendors for at least fifteen percent (15%) of the contract value.

to the advantage of OJRSA. Such communication or determination shall be in writing. Examples of minor informalities or irregularities include, but are not limited to:

- 1. Failure of a Bidder to return the number of copies of signed bids required by the solicitation;
- 2. Failure of a Bidder to furnish the required information concerning the number of the Bidder's employees or failure to make a representation concerning its size;
- 3. Failure of a Bidder to sign its bid, but only if the firm submitting the bid has formally adopted or authorized the execution of documents by typewritten, printed, or rubber stamped signature and submits evidence of that authorization, and the bid carries that signature or the unsigned bid is accompanied by other material indicating the Bidder's intention to be bound by the unsigned document, such as the submission of a bid guarantee with the bids or a letter signed by the Bidder with the Bidder referring to and identifying the bid itself;
- 4. Failure of a Bidder to acknowledge receipt of an amendment to a solicitation, but only if
 - a. The bid received indicates in some way that the Bidder received the amendment, such as where the amendment added another item to the solicitation and the Bidder submitted a bid, therein provided that the Bidder states under oath that it received the amendment prior to bidding and that the Bidder will stand by its bid price, or
 - b. The amendment has no effect or merely a trivial or negligible effect on price, quality, quantity, delivery, or the relative standing of Bidders, such as an amendment correcting a typographical mistake in the name of the governmental body;
- 5. Failure of a Bidder to furnish an affidavit concerning affiliates;
- 6. Failure of a Bidder to execute the certifications with respect to Equal Opportunity and Affirmative Action Programs; §
- 7. Failure of a Bidder to furnish cut sheets or product literature;
- 8. Failure of a Bidder to furnish certificates of insurance;
- 9. Failure of a Bidder to furnish financial statements:
- 10. Failure of a Bidder to furnish references;
- 11. Failure of a Bidder to furnish its Bidder number; and
- 12. Notwithstanding SC Code Ann. §40-11-180, the failure of a Bidder to indicate their contractor's license number or other evidence of licensure, provided that no contract shall be awarded to the Bidder unless and until the Bidder is properly licensed under the laws of South Carolina.
- O. <u>Right to Waive (for Competitive Sealed Bids only)</u>: Under circumstances, where it is in the best interest of the Agency to waive the requirements pursuant to this Section, the Procurement Officer or his/her Designee is to do so only after a justification in writing proving there was a genuine attempt to follow the requirements in this Section to provide a competitive environment, and authorization by the Executive Director.
- P. Responsibility
 - 1. <u>OJRSA Standards of Responsibility</u>: Factors to be considered in determining whether a Bidder is a Responsible Bidder include whether a prospective contractor or vendor has:
 - a. Available the appropriate financial, material, equipment, facility, and personnel resources and expertise, or the ability to obtain them, necessary to indicate its capability to meet all contractual requirements;
 - b. A satisfactory record of performance;
 - c. A satisfactory record of integrity;
 - d. Qualified legally to contract with OJRSA and has not been disbarred; and
 - e. Supplied all necessary information in connection with the inquiry concerning responsibility.
 - 2. <u>Duty of Contractor to Supply Information</u>: The prospective contractor shall supply information requested by the Procurement Officer concerning the responsibility of such contractor. If such contractor fails to supply the requested information, the Procurement Officer shall base the determination of responsibility upon any available information or may find the prospective contractor non-responsible

[§] If there is an instance where the OJRSA receives federal and/or state grant money for a project, it is typical that all vendors and contractors must include an Equal Employment Opportunity and Affirmative Action clause in their documents. If a vendor fails to include in a bid subject to these requirements it would be consider a minor informality and they can be given an opportunity to cure.

if such failure is unreasonable.

- 3. <u>Demonstration of Responsibility</u>: The prospective contractor may demonstrate the availability of necessary financing, equipment, facilities, expertise, and personnel by submitting upon request:
 - a. Evidence that such contractor possesses such necessary items;
 - b. Acceptable plans to subcontract for such necessary items; or
 - c. Documented commitment from, or explicit arrangement with, a satisfactory source to provide the necessary items.
- 4. <u>Justification for Contract Award</u>: Before awarding a contract, the Procurement Officer must be satisfied that the prospective contractor is responsible.
- 5. Written Determination of Non-responsibility: If a Bidder or Offeror who otherwise would have been awarded a contract is found non-responsible, a written determination of non-responsibility setting forth the basis of the finding shall be prepared by the Procurement Officer. A copy of the determination shall be sent promptly to the non-Responsible Bidder or Offeror. The final determination shall be made part of the Procurement file.
- Q. Negotiations After Unsuccessful Competitive Sealed Bidding: When bids received pursuant to an RFB are considered unreasonable by OJRSA and exceed available funds or were not independently reached in open competition, and it is determined in writing by the Procurement Officer or his/her Designee that time or other circumstances will not permit the delay required to re-solicit competitive sealed bids, a contract may be negotiated pursuant to this Section, provided that the lowest base bid does not exceed available funds by an amount greater than ten percent (10%) of the budget established for that portion of the work. However, each Responsible and Responsive Bidder who submitted a bid under the original request for bids must be notified of the determination and given a reasonable opportunity to negotiate. The negotiated price must be lower than the lowest bid received under the original solicitation. OJRSA may change the scope of the work to reduce the cost to be within the established Construction budget.
- R. When the lowest base bid received pursuant to an RFB exceeds approved available funds and OJRSA is able to identify additional funds for the project, in the amount of the difference between the lowest base bid and the approved available funds for the project, OJRSA, in its discretion, may elect to accept the bid.

5.1.3 Cooperative Contracts

- A. The State of South Carolina enters into a variety of contracts with manufacturers and/or dealers utilized by the state and local governments at all levels. The Procurement Officer or his/her Designee may procure without competitive bids equipment, Supplies, or Services which are under current state contract. These commodities may include, but are not limited to, vehicles, tractors, backhoes, janitorial supplies, office supplies, traffic control equipment, and fuel.
- B. The United States of America General Services Administration (GSA) contract holders make their products available to state and local governments for the same prices charged to federal government agencies. Purchasing may procure without competitive bids, equipment or supplies under contract with GSA, also referred to as Federal Supply Schedules.
- C. Various support agencies and organizations, such as the Municipal Association of South Carolina, Sourcewell, and National Association of Counties have made available to local governments cooperative Procurement programs. The programs are generally the result of a thorough competitive bidding process at the state or national level which fully satisfies the OJRSA's Procurement requirements.
- D. The Procurement Officer or his/her Designee may utilize such cooperative Procurement programs as needed.
- E. Third-party participants claiming pre-negotiated prices and/or Procurement approval by government parties as stated within this Section shall provide written documentation of such approval.

5.1.4 Competitive Fixed Price Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive fixed price bidding subject to the provisions of Section 5.1.2 and the ensuing regulations, unless otherwise provided for in this Section.
- B. Fixed Price Bidding: The purpose of fix priced bidding is to provide multiple sources of supply for specific

- goods or Services based on a pre-set maximum price which OJRSA will pay for such goods or Services.
- C. <u>Public Notice</u>: Adequate public notice of the solicitation shall be given in the same manner as provided in SECTION 3.4.
- D. <u>Pricing</u>: OJRSA shall establish, prior to issuance of the fixed price bid, a maximum amount it will pay for the goods or Services desired.
- E. <u>Evaluation</u>: Vendor or contractor responses to the fixed price bid will be reviewed to determine if they are responsive and responsible.
- F. <u>Discussion with Responsive Bidders</u>: Discussions may be conducted with apparent Responsive Bidders to assure understanding of the requirements of the fixed priced bid. All Bidders, whose bids need clarification in the Procurement Officer's sole judgment, shall be accorded such an opportunity.
- G. <u>Award</u>: Award must be made to all Responsive and Responsible Bidders to OJRSA request for competitive fixed price bidding. The contract file shall contain the basis on which the award is made and must be sufficient to satisfy external audit.
- H. <u>Bids Received After Award</u>: Bidders not responding to the initial fixed price bid may be added to the awarded vendors list provided the Bidder furnishes evidence of responsibility and responsiveness to OJRSA original fixed price bid as authorized by the solicitation.
- I. <u>Remedies</u>: The failure of a specific Offeror to receive business, once it has been added to the awarded vendors list, shall not be grounds for a protest.

5.1.5 Competitive Best Value Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive best value bidding subject to the provisions of Section 5.1.2 and the ensuing sections, unless otherwise provided for in this Section.
- B. <u>Best Value Bidding</u>: The purpose of best value bidding is to allow factors other than price to be considered in the determination of award for specific goods or Services based on pre-determined criteria identified by OJRSA.
- C. <u>Public Notice</u>: Adequate public notice of the request for the solicitation shall be given in the same manner as provided in SECTION 3.4.
- D. <u>Bid Opening</u>: At bid opening, the only information that will be released is the names of the participating Bidders. Cost information will be provided upon request after the ranking of Bidders and the issuance of award.
- E. <u>Evaluation Factors</u>: The best value bid shall state the factors to be used in determination of award and the numerical weighting for each factor. Cost must be a factor in determination of award and cannot be weighted at less than sixty percent (60%). Best value bid evaluation factors may be defined to include, but are not limited to, any of the following as determined by the Procurement Officer in its sole discretion and is not subject to protest:
 - 1. Operational costs that OJRSA would incur if the bid is accepted;
 - 2. Quality of the product or service, or its technical competency;
 - 3. Reliability of delivery and implementation schedules;
 - 4. Maximum facilitation of Data exchange and systems integration;
 - 5. Warranties, guarantees, and return policy;
 - 6. Financial stability;
 - 7. Consistency of the proposed solution with OJRSA planning documents and announced strategic program direction:
 - 8. Quality and effectiveness of business solution and approach;
 - 9. Industry and program experience;
 - 10. Prior record of performance;
 - 11. Expertise with engagement of similar scope and complexity;
 - 12. Extent and quality of the proposed participation and acceptance by all user groups;
 - 13. Proven development methodologies and tools; and
 - 14. Innovative use of current technologies and quality results.

- F. <u>Discussion with Responsive Bidders</u>: Discussions may be conducted with apparent Responsive Bidders to assure understanding of the best value bid. All Bidders, whose bids, in the sole judgment of OJRSA, need clarification, shall be provided such an opportunity.
- G. <u>Selection and Ranking</u>: Bids shall be evaluated by using only the criteria stated in the best value bid solicitation and by adhering to the weighting as assigned. All evaluation factors, other than cost, will be considered prior to determining the effect of cost on the score for each participating Bidder. Once the evaluation is complete, all Responsive Bidders shall be ranked from most advantageous to least advantageous to OJRSA, considering only the evaluation factors stated in the best value bid.
- H. <u>Award</u>: Award must be made to the Responsive and Responsible Bidder whose bid is determined, in writing, to be most advantageous to OJRSA, taking into consideration all evaluation factors set forth in the best value bid. The contract file shall contain the basis on which the award is made and must be sufficient to satisfy external audit.

5.1.6 Competitive Online Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines that online bidding is more advantageous than any other Procurement methods provided by this Policy, a contract may be entered into by competitive online bidding, subject to the provisions of Section 5.1.2 and the ensuing regulations, unless otherwise provided in this Section.
- B. <u>Bidding Process</u>: The solicitation must designate both an opening date and time to begin receiving bids and a closing date and time after which bids will not be accepted. The closing date and time need not be a fixed point in time but may remain dependent on a variable specified in the solicitation. At the opening date and time, OJRSA must begin accepting real-time electronic bids. The solicitation must remain open until the closing date and time. OJRSA may require Bidders to register before the opening date and time and, as a part of that registration, to agree to any terms, conditions, or other requirements of the solicitation. Following the receipt of the first bid after the opening date and time, the lowest bid price must be posted electronically to the Internet and updated on a real-time basis. At any time before the closing date and time, a Bidder may lower the price of its bid, except that after the opening date and time, a Bidder may not lower its price unless that price is below the then lowest bid. Bid prices may not be increased after opening date and time. Except for bid prices, bids may be modified only as otherwise allowed by this Regulation. A bid may be withdrawn only in compliance with SECTION 5.1.2. If a bid is withdrawn, a later bid submitted by the same Bidder may not be for a higher price. If the lowest responsive bid is withdrawn after the closing date and time, OJRSA may cancel the solicitation in accordance with this Policy or reopen electronic bidding to all prior Bidders by giving notice to all prior Bidders of both the new opening date and time and the new closing date and time. Notice that electronic bidding will be reopened must be given as specified in the solicitation.
- C. <u>Receipt and Safeguarding of Bids</u>: Other than price, any information provided by OJRSA by a Bidder must be safeguarded as required by PARAGRAPH 5.1.2(L).
- D. Provisions Not to Apply: PARAGRAPH 5.1.2(D) shall not apply to solicitations issued pursuant to this Section.

5.1.7 Competitive Sealed Proposals

- A. <u>Conditions for Use</u>: Subject to Section 5.1.1, when the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive sealed proposals.
- B. <u>Request for Proposals or Qualifications</u>: Proposals shall be solicited through a Request for Proposal (RFP) or Request for Qualifications (RFQ).
- C. <u>Public Notice</u>: Public notice of the RFP or RFQ shall be given in the same manner as provided in SECTION 3.4.
- D. <u>Submittal Opening</u>: Submittals may be publicly opened and only the names of the Offerors disclosed at the proposal opening. Contents of competing Offerors shall not be disclosed during the process of review and negotiation. Proposals shall be open for public inspection after Contract award..** Privileged and confidential information meeting the requirements as such in this Policy and marked as such in each proposal shall not be disclosed without written consent of the Offeror.

^{**} All notes and scoring criteria made by evaluators must be maintained as they are subject to FOIA.

January 4, 2024

- E. <u>Negotiation/Selection Committee</u>: The Executive Director shall establish a negotiation/selection committee to review submittals, rank which Person or firm is most qualified, conduct interviews if necessary, and make a recommendation to the Executive Director and the Board for procuring Services as stated within this Section. The committee shall be made up of at least three (3) people qualified to make selections based on experience in the function or operation of the proposed Services, finances, and the like. The committee may be made up of those employed by the OJRSA, Board members (but not to constitute a quorum of any committee, including ad hoc committees, without complying with applicable FOIA laws), and non-OJRSA employees and must be made up of an odd number of representatives but shall not more than seven (7) members.
- F. Interviews with Interested Firms
 - 1. Following receipt of information from all interested Persons and firms, the Procurement Officer may hold interviews with no more than three (3) Persons or firms who have responded to the advertisement and who are deemed most qualified on the basis of information available prior to the interviews. A list of firms selected for interview shall be sent to all firms that submitted information in response to the advertisement, prior to the date selected for the interviews. The purpose of the interviews shall be to provide such further information as may be required by the Procurement Officer to fully acquaint themselves with the relative qualifications of the several interested firms.
 - 2. If interviews are conducted, the Procurement Officer's determination as to which will be interviewed shall be in writing and shall be based upon his/her review and evaluation of all submitted materials. The written report of the Procurement Officer shall specifically list the names of all Persons and firms that responded to the advertisement and enumerate the reasons for selecting those to be interviewed.
- G. <u>Selection and Ranking of the Most Qualified</u>: The Procurement Officer shall evaluate each of the Persons or firms interviewed in view of their:
 - 1. Past performance;
 - 2. The ability of professional personnel;
 - 3. Demonstrated ability to meet time and budget requirements;
 - 4. Location;
 - 5. Recent, current, and projected workloads of the firms;
 - 6. Creativity and insight related to the project; and
 - 7. Related experience on similar projects.

Based upon these evaluations, the Procurement Officer shall select up to the top three (3) Persons or firms which, based on his/her objective numerical ratings of each firm based on the qualifications listed in the Published solicitation of qualifications, and are the best qualified, after ranking all in priority order. The Procurement Officer's report ranking the Persons or firms shall be in writing and shall include Data substantiating these determinations.

- H. <u>Notice of Selection and Ranking</u>: When it is determined by the Procurement Officer that the ranking report is final, written notification of the selection shall be immediately sent to all Persons or firms interviewed.
- I. Negotiation of Contract: The Procurement Officer or his/her Designee shall negotiate a contract for Services with the most qualified Person or firm at a compensation which is fair and reasonable to OJRSA. Should OJRSA be unable to negotiate a satisfactory contract with this Person or firm, negotiations shall be formally terminated. Negotiations shall commence in the same manner with the second and then the third most qualified until a satisfactory contract has been negotiated. If no agreement is reached with one (1) of the three (3), additional Persons or firms in order of their competence and qualifications shall be selected after consultation with the agency selection committee, and negotiations shall be continued in the same manner until agreement is reached.
- J. <u>Discussion with Responsible Offerors and Revisions to Submittals</u>: As provided in the RFP or RFQ, discussions may be conducted with Responsible Offerors who submit responses for the purpose of clarification to assure full understanding of, and responsiveness to, the solicitation requirements. Offerors shall be accorded fair and equal treatment with respect to any opportunity for discussion and revision of submittals, and such revisions may be permitted after submissions and prior to award for the purpose of obtaining best and final offers. In conducting discussions, there shall be no disclosure of any information derived from proposals submitted by

- competing Offerors.
- K. <u>Evaluation Factors</u>: The RFP or RFQ shall state the evaluation factors in relative order of importance and may include a weighted percentage for scoring submittals.
- L. <u>Award</u>: Award shall be made to the Responsible Offeror whose proposal is determined in writing to be most advantageous to OJRSA taking into consideration the evaluation factors set forth in the RFP or RFQ. No other factors or criteria shall be used in the evaluation. The Contract file shall contain the basis on which the award is made.

5.1.8 Procurements at Auction

- A. OJRSA, having knowledge of an auction, may elect to participate. The Procurement Officer or his/her Designee shall:
 - 1. Survey the needed items being offered at auction to ascertain their condition and usefulness;
 - 2. Determine a fair market value for new like items through informal quotes; and
 - 3. Determine the fair market value from similar items considering age and useful life, and estimated repair cost and delivery cost, if any, of the desired items.
- B. Using this information, the Procurement Officer or his/her Designee shall determine the maximum price that it can pay for each item desired. At the auction, the Procurement Officer or his/her Designee shall not exceed the maximum price so determined.

5.2 CANCELLATION AND/OR REJECTION OF PROCUREMENT

- A. A Request for Bids, a Request for Proposal, or other solicitation may be canceled, or any or all bids or proposals may be rejected in whole or in part in the solicitation when it is in the best interest of OJRSA. The reason therefore shall be made part of the contract file.
- B. Rejection of Request for Bids or Requests for Proposals
 - Application: Unless there is a compelling reason to reject one (1) or more bids, award will be made to the lowest Responsible and Responsive Bidder. Every effort shall be made to anticipate changes in a requirement prior to the date of opening and to notify all prospective Bidders of any resulting modification or cancellation, thereby permitting Bidders to change their bids and preventing the unnecessary exposure of bid prices.
 - 2. <u>Cancellation of Bid/Proposals Prior to Award</u>: When it is determined prior to an award, but after opening, that the requirements relating to the availability and identification of specifications have not been met the Request for Bids shall be canceled. Requests for Bids may be canceled after opening, but prior to award, when such action is consistent with PARAGRAPH 5.1.2(F) and the Procurement Officer determines in writing that:
 - a. Inadequate or ambiguous specifications were cited in the Request for Bids;
 - b. Specifications have been revised;
 - c. The Supplies or Services being procured are no longer required;
 - d. The Request for Bids did not provide for consideration of all factors of cost to OJRSA;
 - e. Bids received indicate that the needs of OJRSA can be satisfied by a less expensive article differing from that on which the bids were invited;
 - f. All otherwise acceptable bids received are at unreasonable prices;
 - g. The bids were not independently arrived at in open competition, were collusive, or were submitted in bad faith; or
 - h. At the discretion of OJRSA.

C. Rejection of Individual Bids

- 1. <u>General Application</u>: Any bid which fails to conform to all requirements of the RFB except as provided in PARAGRAPH 5.1.2(N) shall be rejected.
- Alternate Bids: Any bid which does not conform to the specifications contained or referenced in the Request for Bids may be rejected unless the Request for Bids authorized the submission of alternate bids and the Supplies offered as alternates meet the requirements specified in the Request for Bids.
- 3. Nonresponsive Bids: Any bid which fails to conform to the material bid specifications, the delivery

- schedule, or permissible alternates thereto stated in the Request for Bids, or other material requirements of the RFB, may be rejected as nonresponsive.
- 4. Nonresponsive Conditions: A bid should be rejected when the Bidder attempts to impose conditions which would modify requirements of the Request for Bids or limit their liability to OJRSA, since to allow the Bidder to impose such conditions would be prejudicial to other Bidders. For example, bids should be rejected in which the Bidder:
 - Attempts to protect himself against future changes in conditions, such as increased costs, if total possible cost to OJRSA cannot be determined;
 - Fails to state a price and in lieu thereof states that price shall be "price in effect at time of delivery";
 - c. States a price but qualified such price as being subject to "price in effect at time of delivery";
 - d. When not authorized by the Request for Bids, conditions, or qualifies their bid by stipulating that their bid is to be considered only if, prior to date of award, Bidder receives (or does not receive) award under a separate Procurement;
 - e. Requires OJRSA to determine that the Bidder's product meets OJRSA specifications;
 - f. Fails to submit supplemental documents or information, such as proof of insurance, by deadlines as stated in the RFB;
 - g. Limits the rights of OJRSA under any contract clause; or
 - h. Attaches any condition or qualification that reduces the Bidder's legal liability or increases OJRSA responsibility.
- 5. <u>Imbalanced Bids</u>: Imbalanced bids will not be accepted (e.g., offering unreasonably low price on some items and compensating for them with unreasonably high prices on other items.)
- 6. <u>Price Unreasonableness</u>: Any submittal may be rejected if the Procurement Officer determines in writing that it is unreasonable as to price. ††
- 7. <u>Bid Guarantee Requirement</u>: When a bid guarantee is required and a Bidder fails to furnish it in accordance with the requirements of the RFB, the bid shall be rejected.
- 8. <u>Incomplete or Unsigned Bids</u>: The Procurement Officer shall reject any incomplete or unsigned bids except those deemed immaterial as stated in SECTION 5.1.2(N)..^{‡‡}
- 9. Exceptions to Rejection Procedures: Any bid received after the Procurement Officer or his/her Designee has declared that the time set for bid opening has arrived shall be rejected unless a bid was in the possession of the designated purchasing office and had been misplaced by OJRSA Employees in that office. In this event, the Procurement Officer shall annotate the bid tabulation and consider the misplaced bid along with the other previously received bids.

5.3 EXCEPTIONS TO BIDDING

5.3.1 Emergency or Critical Procurement

- A. Notwithstanding any other provision of this Policy, the Procurement Officer may make or authorize others to make emergency Procurements when there exists a threat to public health or welfare, critical economy or efficiency, or safety under emergency conditions, or where normal daily operations are affected; provided that such emergency Procurements shall be made with such competition as is practicable under the circumstances.
- B. Emergency Procurement Notification and Documentation Requirements: The following requirements are established for estimated costs for emergency purchases. IF THE COST AT THE BEGINNING OF THE PROJECT IS UNKNOWN BUT IT IS SUSPECTED THAT IT COULD EQUAL OR EXCEED TWENTY-FIVE THOUSAND DOLLARS

^{††} If the Procurement Officer determines that a bid is unreasonably high, then it may be outright rejected and does not have to be formally evaluated. This determination must be made in writing. If the bid is unreasonably low, it warrants further investigation to confirm the Offeror's submittal complies with the specifications as listed in the solicitation. If it is found that the low bid(s) did not comply, then it may be rejected by the Procurement Officer.

^{**} Anything beyond this is subject to automatic rejection.

(\$25,000), THEN FOLLOW THE PROTOCOL AS STATED IN 5.3.1(B)(1) below).

- 1. Procurement Equal to or Exceeding \$25,000: A Management Level staff member making or directing others to make emergency purchases shall be required to notify the Procurement Officer and provide a written document of the Procurement of Services and materials for all purchases equal to or exceeding twenty-five thousand dollars (\$25,000) in the Aggregate within one (1) Business Day of when the project began. The record shall set forth the contractor's name, the amount and type of the contract as applicable, a listing of the item(s) or service(s) procured, and a written documentation of the basis for the emergency and for the selection of the particular contractor.
- 2. Procurement Less than \$25,000: A Management Level staff member making or directing others to make emergency purchases shall be required to notify the Procurement Officer and provide a written document of the Procurement of Services and materials for all purchases less than twenty-five thousand dollars (\$25,000) in the Aggregate within five (5) Business Days. The record shall set forth the contractor's name, the amount and type of the contract as applicable, a listing of the item(s) or service(s) procured, and a written documentation of the basis for the emergency and for the selection of the particular contractor.
- C. Protest Bond for Emergency or Critical Procurement: See Section 8(J).

5.3.2 Certain Construction Projects (Generally)

When negotiating Construction projects, the OJRSA understands and recognizes that competitive bidding may not be the best project delivery method. As a result, the Procurement Officer, in consultation with qualified consultants, is authorized to determine the project delivery method deemed most advantageous to the OJRSA, which is the method which is intended to result in the most timely, economical, and successful completion of the project. The Procurement Officer will have the final approval for the selection of the project delivery method.

5.3.3 Alternative Product Delivery Methods

- A. In addition to those methods specifically identified in this Policy, the Board by resolution may:
 - Approve as an Alternate Project Delivery Method any combination of services for the design, Construction, financing, and operations and maintenance of an infrastructure facility that the Board in its discretion may adopt; and
 - 2. Establish additional or alternative processes and procedures for procuring goods and Services under this Policy or combine the processes and procedures set forth in this Policy to meet the needs of the Procurement in question. Such resolution shall set forth the process to be employed, the facts and circumstances that justify the alternative project delivery method, the interests of OJRSA that will be furthered by it and shall contain findings establishing that the method chosen is appropriately competitive. For purposes of the specific Procurement in question, the process adopted by the Board shall function in all respects as if it were adopted as a formal amendment to this Policy and included herein as an alternative Procurement process.
- B. Without in any way limiting the foregoing, the Board may adopt Alternate Project Delivery Methods that involve:
 - Prequalification of Bidders though an RFQ process;
 - 2. Soliciting bids for the prices or Guaranteed Maximum Prices for a project in whole or by component parts, including unit prices where practicable, through sealed bids;
 - 3. Evaluation of proposals based on multiple enumerated factors including price weighted at least sixty percent (60%) of the total; or
 - 4. Negotiation with one (1) or more leading Bidders to finalize a contract most advantageous to OJRSA.
- C. Alternative Methods for Construction Projects
 - Design-Bid-Build: A traditional project delivery method for designing and constructing facilities in which the OJRSA sequentially awards separate contracts, the first for architectural and engineering Services to design the project and the second, based on competitive bidding by the OJRSA, for Construction of the project according to the final design. The Procurement of Construction Management Services (see 5.3.3(C)(7) below) for such a project would make this method a specialized method of Procurement. Errors and omissions insurance is required to cover the architectural and engineering

- Services provided by the Offeror.
- 2. <u>Design-Build</u>: A project delivery method in which the OJRSA enters into a single contract for design and Construction of a project. Procurement of design-build Services is appropriate when the OJRSA does not have the in-house capability to design and supervise the project, and when compliance with technical regulations and best practices for Construction is critical. With the assistance of experts, the OJRSA may develop performance specifications for the desired infrastructure which can then be used to develop design requirements for submission to design-build firms for development. The design-build Services may be awarded to either (a) the Responsive and Responsible Bidder where price is a factor, or (b) the responsible contractor (selected from a group of pre-approved contractors) who is the low Bidder. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
- 3. Operation and Maintenance: A project delivery method whereby the OJRSA enters into a single contract for the routine operation, routine repair, and routine maintenance of an existing, or to-be-constructed, project. Operation and maintenance Services shall be procured from prequalified contractors by utilizing competitive sealed proposals submitted in response to an RFP (5.1.7), which has established the Supplies and Services required to maintain and operate infrastructure facilities.
- 4. <u>Design-Build-Operate-Maintain:</u> A project delivery method in which the OJRSA enters into a single contract for design, Construction, operation and maintenance of a project over a contractually defined period. Ownership of the facility may be in the name of the OJRSA or leased by the OJRSA from a non-profit corporation. All or a portion of the funds required to pay for the Services provided by the contractor during the contract period are either appropriated by the OJRSA prior to award of the contract or secured by the OJRSA through fee or user charges or other sources of revenue. The OJRSA should not participate in financing any such project without an opinion from bond counsel or tax counsel. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
- 5. <u>Design-Build-Finance-Operate-Maintain</u>: A project delivery method in which the OJRSA enters into a single contract for design, Construction, finance, operation and maintenance of a project over a contractually defined period. No funds are appropriated to pay for any part of the Services provided by the contractor during the contract period. Procurement of design-build-finance-operate-maintain Services shall generally follow procedures outlined above for design-build projects with the additional elements of financing and operation incorporated into the project. A preliminary determination by the OJRSA should have been made that project revenues would be sufficient, over the length of the proposed contract, to cover design, Construction, finance, and operations, and that the traditional design-bid-build approach is inappropriate or impracticable for this project. The OJRSA should not participate in financing any such project without an opinion from bond counsel or tax counsel. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
- 6. Construction Management At-Risk: A project delivery method in which the OJRSA awards separate contracts, one (1) for architectural and engineering Services to design a project and the second to a Construction Manager At-Risk for both preconstruction and Construction of the project according to the design specifications of the architect or engineer. The contract with the Construction Manager At-Risk may be awarded before completion of design. The Construction Manager At-Risk shall assume the risk for Construction, rehabilitation, alteration, or repair of the project at a fixed or Guaranteed Maximum Price (GMP). This is addressed in more detail in SECTION 6.1.5.
- 7. Construction Management Services: A project delivery process by which a qualified third-party provides Construction leadership with a defined scope throughout various phases of the project (e.g. planning, design and Construction). Construction Management Services are typically procured using competitive sealed bidding (5.1.2) or competitive sealed proposals (5.1.7) and bids may be awarded to either (a) the Responsive and Responsible Bidder where price is a factor or (b) the responsible contractor (selected from a group of pre-approved contractors) who is the low Bidder. Construction Management Services, specifically including a Construction Manager At-Risk, may be procured for any of

- the alternative delivery methods authorized herein. Errors and omissions insurance may be required to cover any architectural and engineering Services provided by the Offeror.
- 8. Other special project delivery methods or combinations of the above may be utilized provided that the OJRSA can demonstrate that the delivery methods meet the intent of this Policy and receives the approval of the Procurement Officer and/or Board, as appropriate. Insurance of various types may be required as additional security for the OJRSA for the particular method of project delivery utilized.

5.3.4 Sole Source Procurement

- A. A contract may be awarded for a supply, service, or Construction item without competition when the OJRSA Development Policy requires or the Procurement Officer determines in writing that there is only one (1) source for the required supply, service, or Construction item or to provide uniform system efficiencies (e.g., minimize tools and specialty training necessary to perform repairs, purchase equipment that performs with computerized systems, minimize spare parts inventory due to interchangeability of parts across several systems or platforms, etc.).
- B. When outside of the requirements for specific equipment and materials listed in the current version of the OJRSA Development Policy or OJRSA Sewer Use Regulation, any decision that Procurement be restricted to one (1) potential vendor or contractor must be accompanied by a written explanation using the <u>Sole Source Justification Request Form</u> (available by request from Procurement Officer) as to why no other vendor or contractor is suitable or acceptable to meet the need.

5.3.5 Fuels, Oils, and Chemicals

Subject to the review and approval of the Procurement Officer or his/her Designee, purchases of gasoline, diesel fuel, alcohol fuel, propane, motor oil, fuel oil, grease, lubricants, and chemicals vital to the operation of a wastewater treatment facility and its supporting system (e.g., conveyance system piping, pump stations, flow metering stations, etc.) may be made using authority delegated to an individual by the Procurement Officer, regardless of the size of the purchase.

5.3.6 Fleet and Equipment Services

Due to the OJRSA's dependence on and its need for continuous operation of its rolling stock fleet, special provisions for securing Supplies, parts, and maintenance for use by OJRSA vehicles must be made. Each department Management Level staff member, subject to the review and approval of the Procurement Officer, is authorized to use whatever resources may be available to maintain the OJRSA's vehicular, mobile utility, and heavy equipment fleet, provided approval of the Procurement Officer or his/her designee is obtained in writing or through required financial software. Repairs that exceed amounts as stated in Section 4.2 may be considered for noncompetitive procurement when approved by the Procurement Officer or his/her designee for specialized fleet and equipment services (e.g., the manufacturer of a piece of heavy equipment is the most qualified or only source to perform repair).

5.3.7 Real Property, Easements, and Rights-of-Way

Any real property acquisitions of OJRSA will be made pursuant to a written resolution adopted by the Board.

5.3.8 Purchasing Card Policy

All Employees shall be subject to the OJRSA Purchasing Card Policy as adopted by the Board.

5.4 QUALIFICATIONS AND DUTIES

5.4.1 Responsibility of Bidders and Offerors

- A. <u>Determination of Responsibility</u>: Responsibility of the Bidder or Offeror, as defined by PARAGRAPH 5.1.2(P) and shall be ascertained for each contract let by OJRSA based upon full disclosure to the Procurement Officer concerning capacity to meet the terms of the contracts and based upon past record of performance for similar contracts.
- B. <u>Determination of Non-Responsibility</u>: A determination of non-responsibility of a Bidder or Offeror shall be made in writing. The unreasonable failure of a Bidder or Offeror to supply information within a timely fashion

in connection with an inquiry with respect to responsibility may be grounds for a termination of non-responsibility with respect to such Bidder or Offeror.

5.4.2 Prequalification of Suppliers

Prospective suppliers may be prequalified for particular types of Supplies, Services, and Construction. Solicitation mailing lists of potential contractors shall include, but shall not be limited to, such prequalified suppliers.

5.5 Types of Contracts

Subject to the limitations of this Section, any type of contract which will promote the best interest of OJRSA may be used. A cost-reimbursement Contract or a cost-plus-a-percentage-of-cost Contract, however, may be used only when a determination by the Procurement Officer is made in writing that such Contract is likely to be less costly to OJRSA than any other type or that it is impracticable to obtain the Supplies, Services, or Construction required except under such a Contract.

5.5.1 Purchase Requisitions and Orders

- A. Purchase Orders as a Legal Document
 - Once issued by authorized OJRSA staff, a purchase requisition or order (collectively a "purchase order") is a legally binding Contract and is the OJRSA's commitment pay for the goods or Services ordered upon the receipt and proper invoice. Unless a separate contract document is executed, the purchase order establishes the contractual relationship between the OJRSA and the vendor that authorizes the vendor to deliver materials or Supplies in accordance with the terms and conditions specified therein (or incorporated from a bid or other document by reference).
 - 2. Because the purchase order is a legal document that represents, or forms the basis of, the contractual relationship between the OJRSA and a vendor, any changes to that Contract must be in writing, and approved by the appropriate department Management Level staff member and the Procurement Director. When Changes Orders are needed, they must be approved in the same sequence as the initial purchase order up to and including necessary approvals. Any payments to the vendor will be delayed while proper documentation is completed. Furthermore, the contractual rights of the OJRSA and the vendor are jeopardized by such unauthorized changes.
- B. One-time Purchase Orders: Purchase orders are generally issued for a finite quantity of goods or Services. Once the goods or Services have been received, and the invoice has been received and approved, payment may be applied.
- C. <u>Blanket Purchase Orders</u>: A blanket purchase agreement is a simplified method of filling anticipated repetitive needs for small quantities of Supplies or Services by establishing "charge accounts" with qualified sources of supply. Blanket purchase agreements are designed to reduce administrative costs in accomplishing small purchases by eliminating the need for issuing individual purchase documents. Any blanket purchase agreement should contain the following:
 - 1. Description of the agreement in general terms for a specified period for the agreement and a stipulated Aggregate amount during the term;
 - 2. Statement that OJRSA is only obligated to the extent purchases are ordered by a Person authorized in the blanket purchase agreement to make orders;
 - 3. That a delivery ticket will be required showing the supplier referenced in the agreement, the date of the order, and an itemized list of Supplies and Services furnished and the price thereof with the date of delivery of the shipment; and
 - 4. A statement that a summary invoice for the whole period will be submitted at any time during the period or at the end of the period as requested by OJRSA. A blanket purchase agreement shall not be issued for a term longer than twelve (12) months.
 - 5. Blanket purchase agreements must be executed by the Procurement Officer.

5.5.2 Multi-Term Contract

A. <u>Specified Period</u>: A Contract for Supplies or Services, excluding contractors, may be entered into for a period of time not to exceed three (3) years with the option to extend two (2) more years, one (1) year at a time,

provided the term of the Contract and the conditions of renewal or extension, if any, are included in the solicitation and funds are available for the first fiscal period at the time of contracting. Payment and performance obligations for succeeding fiscal periods shall be subject to the availability and appropriation of funds therefore.

- B. <u>Determination Prior To Use</u>: Prior to the utilization of a Multi-Term Contract, the Procurement Officer shall determine in writing that:
 - 1. Estimated requirements cover the period of the Contract and are reasonably firm and continuing; and
 - 2. Such a Contract will serve the best interest of OJRSA by encouraging effective competition or otherwise promoting economies in Procurement administration.
- C. Cancellation Due to Unavailability of Funds in Succeeding Fiscal Periods: All Multi-Term Contracts shall contain a Non-Appropriations Clause stating that when funds are not appropriated or otherwise made available to support continuation of performance in a subsequent fiscal period, the Contract shall be canceled at no cost to OJRSA.

5.5.3 Indefinite Delivery Contracts

- A. <u>Establishment of Indefinite Delivery Contracts</u>: With the approval of the Executive Director, and in accordance with any applicable regulations, OJRSA may establish contracts providing for an indefinite delivery, within approved maximum or minimum limits, of specified Supplies or Services, to be furnished during a fixed period, and that provide for the issuance of orders for delivery or performance of individual requirements during the period of the contract.
- B. <u>General Applicability</u>: Indefinite delivery contracts may be awarded on an as-needed basis for goods and/or Services pursuant to the procedures set forth below.
 - 1. When the contracts are awarded, each contract shall be limited to a maximum total cost of four million dollars (\$4,000,000) for a three (3) year period with individual project costs not to exceed one million dollars (\$1,000,000).
 - 2. <u>Multiple Firms</u>: OJRSA may select multiple firms to supply goods and/or Services on an as-needed basis by using any of the Procurement methods described above in Section 5 or Section 6 with the exception that interviews are optional. OJRSA shall strive to reasonably distribute costs annually. The term of years for any such contract for each individual vendor shall be subject to Section 5.5.2.

5.6 Inspections, Audits, and Determinations

5.6.1 Right to Inspect Facility

OJRSA may, at reasonable times, inspect the part of the plant or place of business of a contractor or any Subcontractor which is related to the performance of any contract awarded or to be awarded by OJRSA.

5.6.2 Right to Audit Records

- A. <u>Audit of Cost or Pricing Data</u>: OJRSA may, at reasonable times and places, audit the books and records of any Person who has submitted cost or pricing Data to the extent that such books and records relate to such cost or pricing Data. Any Person who receives a contract, Change Order, or Contract Modification for which cost or pricing Data is required, shall maintain such books and records that relate to such cost or pricing Data for three (3) years from the date of final payment under the contract, unless a shorter period is otherwise authorized in writing.
- B. Contract Audit: OJRSA shall be entitled to audit the books and records of a contractor or Subcontractor under any negotiated contract or subcontract other than a firm fixed-price contract to the extent that such books and records relate to the performance of such contract or subcontract. Such books and records shall be maintained by the contractor for a period of three (3) years from the date of final payment under the prime contract and by the Subcontractor for a period of three (3) years from the date of final payment under the subcontract, unless a shorter period is otherwise authorized in writing.

5.6.3 Finality of Determinations

The decision to proceed determinations as required by the following Sections/Paragraphs shall be final and conclusive unless they are clearly erroneous, arbitrary, capricious, or contrary to law:

January 4, 2024

- A. 5.1.2(F) COMPETITIVE SEALED BIDDING: CORRECTION OR WITHDRAWAL OF BIDS, CANCELLATION OF AWARDS;
- B. 5.1.2(K) COMPETITIVE SEALED BIDDING: REQUEST FOR QUALIFICATIONS PRIOR TO REQUEST FOR BIDS;
- C. 5.1.4(A) COMPETITIVE FIXED PRICE BIDDING: CONDITIONS FOR USE:
- D. 5.1.5(A) COMPETITIVE BEST VALUE BIDDING: CONDITIONS FOR USE;
- E. 5.1.5(H) COMPETITIVE BEST VALUE BIDDING; AWARD;
- F. 5.1.6 COMPETITIVE ONLINE BIDDING:
- G. 5.1.7 COMPETITIVE SEALED PROPOSALS;
- H. 5.3.1 EMERGENCY OR CRITICAL PROCUREMENT;
- I. 5.3.3 ALTERNATIVE PRODUCT DELIVERY METHODS;
- J. 5.3.4 SOLE SOURCE PROCUREMENT;
- K. 5.4.1(B) RESPONSIBILITY OF BIDDERS AND OFFERORS: DETERMINATION OF NON-RESPONSIBILITY;
- L. 5.5 Types of Contracts;
- M. 6.1.3 CONSTRUCTION PROCUREMENT PROCEDURES;
- N. 6.1.4 PREQUALIFICATION OF CONSTRUCTION BIDDERS;
- O. 6.1.5 CONSTRUCTION MANAGER AT-RISK; and
- P. SECTION 8(H) STAY OF PROCUREMENT DURING PROTESTS.

5.6.4 Acceptance and Incorporation of Terms

Any bid or response returned under this Policy shall be deemed to constitute an acceptance of all terms contained in the Request for Bids, or requests for proposals or qualifications, which are not expressly disclaimed or limited in the responsive proposal. Such terms shall be considered incorporated by reference in the resulting contracts and other documents, unless expressly disclaimed by OJRSA in writing referencing this provision of this Policy. Time shall be considered to be of the essence in all contracts entered into under this Policy.

SECTION 6 – PROCUREMENT OF CONSTRUCTION AND LAND SURVEYING SERVICES

6.1 PROCUREMENT PROCEDURES

6.1.1 Responsibility for Selection of Method of Construction Management

The Procurement Officer or his/her Designee shall have discretion to select the appropriate method of Construction contract management for a particular project.

6.1.2 Contract Administration

The Procurement Officer or his/her Designee shall maintain a contract administration system designed to ensure that a contractor is performing in accordance with the solicitation under which the contract was awarded and the terms and conditions of the contract.

6.1.3 Construction Procurement Procedures

- A. <u>Source Selection</u>: All Construction contracts shall be awarded by competitive sealed bidding pursuant to the procedures set forth in SECTION 5.1.2 except as provided in this Section and the following Sections:
 - 1. Sections 4.2, 4.3, 4.4, and 4.5 for purchases less than one hundred thousand dollars (\$100,000) and as noted in 4.6(B) for purchases at or above one hundred thousand dollars (\$100,000);
 - 2. 5.1.5 COMPETITIVE BEST VALUE BIDDING;
 - 3. 5.1.6 COMPETITIVE ONLINE BIDDING;
 - 4. 5.1.7 COMPETITIVE SEALED PROPOSALS;
 - 5. 5.3.1 EMERGENCY OR CRITICAL PROCUREMENT;
 - 6. 5.3.3 ALTERNATIVE PRODUCT DELIVERY METHODS;
 - 7. 5.3.4 SOLE SOURCE PROCUREMENT; and
 - 8. 6.1.5 CONSTRUCTION MANAGER AT-RISK.

- B. Competitive Fixed Price Bidding as provided in Section 5.1.4 shall not be used, except in such cases and in accordance with criteria as may be authorized and prescribed by regulation of the Board.
- C. <u>Bid Evaluation and Acceptance</u>: In lieu of PARAGRAPH 5.1.2(E), the following provision applies. Bids must be accepted unconditionally without alteration or correction, except as otherwise authorized in this Regulation. The Request for Bids shall set forth all requirements of the bid including, but not limited to:
 - 1. The Procurement Officer, in consultation with the architect-engineer assigned to the project, shall identify by specialty in the RFB all Subcontractors, as defined by applicable documents of the American Institute of Architects, who are expected to perform work for the prime contractor to or about the Construction when those Subcontractors' contracts are each expected to exceed three percent (3%) of the prime contractor's total base bid. In addition, the Procurement Officer, in consultation with the architect-engineer assigned to the project, may identify by specialty in the RFB any Subcontractors who are expected to perform work which is vital to the project. The determination of which Subcontractors are included in the list provided in the RFB is not protestable under SECTION 8 or any other provision of this Policy. Any Bidder in response to a RFB shall set forth in the bid the name of only those Subcontractor(s) that will perform the work as identified in the RFB. If the Bidder determines to use their own employees to perform any portion of the work for which they would otherwise be required to list a Subcontractor and if the Bidder is qualified to perform such work under the terms of the RFB, the Bidder shall list themself in the appropriate place in their bid and not subcontract any of that work except with the approval of the Procurement Officer for good cause shown.
 - 2. Failure to complete the list provided in the RFB renders the Bidder's bid unresponsive.
 - 3. No prime contractor whose bid is accepted shall substitute any Person as Subcontractor in place of the Subcontractor listed in the original bid, except for one (1) or more of the following reasons:
 - a. Upon a showing satisfactory to the Procurement Officer by the contractor that a Subcontractor who was listed is not financially responsible;
 - b. Upon a showing satisfactory to the Procurement Officer by the contractor that the scope of work bid by a listed Subcontractor did not include a portion of the work required in the plans and specifications, and the exclusion is not clearly set forth in the listed Subcontractor's original bid:
 - Upon a showing satisfactory to the Procurement Officer made by the contractor within four
 (4) Business Days of the bid opening that the Subcontractor was listed as a result of an inadvertent clerical error;
 - d. Upon a showing satisfactory to the Procurement Officer by the contractor that the listed Subcontractor failed or refused to submit a performance and Payment Bond;
 - e. Upon a showing satisfactory to the Procurement Officer by the contractor that the listed Subcontractor is required to be licensed and does not have the license by the time it is required by law;
 - f. When the listed Subcontractor fails or refuses to perform the duties of the subcontract;
 - g. When the work of the listed Subcontractor is found by the Procurement Officer to be substantially unsatisfactory;
 - h. Upon mutual agreement of the contractor and Subcontractor; or
 - i. With the consent of the Procurement Officer for good cause shown. The request for substitution must be made to the requesting department in writing. This written request does not give rise to any private right of action against the prime contractor. Where substitution is allowed, the prime contractor, before obtaining prices from any other Subcontractor, must attempt in good faith to negotiate a subcontract with at least one (1) Subcontractor whose bid was received prior to the submission of the prime contractor's bid. Nothing in this Section affects a contractor's ability to request withdrawal of a bid in accordance with the provisions of this Policy.
- D. <u>Bid Tabulation</u>: The Procurement Officer shall send all Responsive Bidders a copy of the bid tabulation within ten (10) Business Days following the bid opening and may make it available to the public by posting on the OJRSA website. In lieu of Local Vendor preferences as stated in 5.1.2(I) the following provisions apply. Unless

January 4, 2024

there is a compelling reason to reject bids as prescribed by regulation of the Board, notice of an intended award of a contract to the lowest Responsive and Responsible Bidder whose bid meets the requirements set forth in the RFB shall be given by posting such notice at a location which has been specified in the RFB. The request and the posted notice must contain a statement of the Bidder's right to protest under SECTION 8 and the date and location of posting must be announced at bid opening. In addition to posting notice as provided above, the Procurement Officer shall promptly send all Responsive Bidders a copy of the notice of intended award and of the bid tabulation. Such mailed notice must indicate the posting date and must contain a statement of the Bidder's right to protest under SECTION 8. Fourteen (14) Calendar Days after notice is given, OJRSA may enter into a contract with the Bidder named in the notice in accordance with the provisions of this Policy and of the bid solicited. A determination of responsibility must be made before award in accordance with SECTION 5.4.1. If, after bid opening, only one (1) bid is received and determined to be Responsive and Responsible and within the Construction budget, award may be made without the fourteen (14) day waiting period.

- E. <u>Negotiations after Unsuccessful Competitive Sealed Bidding</u>: In lieu of PARAGRAPH 5.1.2(Q), the following provisions apply:
 - 1. When bids received pursuant to an RFB exceed available funds and it is determined in writing by the Procurement Officer that circumstances will not permit the delay required to re-solicit competitive sealed bids, a contract may be negotiated pursuant to this Section with the lowest Responsible and Responsive Bidder, provided that this base bid, less any deductive alternates, does not exceed available funds by an amount greater than ten percent (10%) of the Construction budget established for that portion of the work. OJRSA may change the scope of the work to reduce the cost to be within the established Construction budget but shall not reduce the cost below the established Construction budget by more than ten percent (10%) without the written approval of the Procurement Officer based on the best interest of OJRSA.
 - 2. When the lowest base bid received pursuant to an RFB exceeds approved available funds and OJRSA is able to identify additional funds for the project, as certified by the appropriate fiscal officers, in the amount of the difference between the lowest base bid and the approved available funds for the project, the Procurement Officer shall submit its request to use such additional funds to the Board.

6.1.4 Prequalification of Construction Bidders

- A. OJRSA shall develop a procedure and a list of criteria for prequalifying Construction Bidders. The criteria shall include, but not be limited to:
 - 1. Prior performance with OJRSA;
 - 2. Past references on all aspects of performance not older than five (5) years;
 - 3. Financial stability; and
 - 4. Experience on similar Construction projects.
- B. OJRSA may use the prequalification process only for projects where the Construction involved is unique in nature or over two million dollars (\$2,000,000) in value as determined by and subject to the approval of OJRSA.
- C. All pregualification projects shall be under the supervision of OJRSA.
- D. When the prequalification process is employed, only those Bidders who are prequalified through this procedure are entitled to submit a bid for the project. The determination of which Bidders are prequalified, and thereby entitled to bid, is not protestable under this Section or any other provision of this Policy.

6.1.5 Construction Manager At-Risk

- A. <u>Condition for Use</u>: The Procurement Officer may determine that it is in the best interest of OJRSA to procure Construction Services through a Construction Manager At-Risk contract. Bids for such a contract shall be obtained following the provisions of Section 3.2.2 except to the extent that such provisions are amended or superseded by the terms of this Section.
- B. <u>Independent Design Services</u>: Prior to issuance of an RFP for Construction Manager At-Risk Contract, OJRSA may procure architect-engineer and land surveying Services, including completed programming, conceptual design, and preliminary budget. The architect-engineer or land surveyor may participate in the development of a preliminary budget, the development of a RFP, the evaluation, and ranking of the proposal, and all negotiations.

C. Bidding Process and Evaluation Factors

- The RFP shall request information concerning the prospective Offeror's qualifications, experience, and ability to perform the requirement of the contract, including, but not limited to, experience on projects of similar size, and complexity, and a history of on-time, on-budget, and on-schedule Construction.
- 2. The RFP may include complete programming, the conceptual design, and a preliminary budget.
- 3. The Offeror's proposed fee may be one (1) factor in the determination award.
- D. <u>Guarantee Maximum Price Contract</u>: After all preconstruction Services and final Construction drawings have been completed, or prior thereto upon written determination of the Procurement Officer, OJRSA may negotiate with and enter into a Guaranteed Maximum Price (GMP) Contract for the project. The GMP Contract shall include all costs for the Construction and completion of the project, including all mobilization, general conditions, profit, and overhead costs of any nature. The OJRSA shall have the right at any time, and for three (3) years following final payment, to audit the Construction Manager, and to disallow and to recover costs not properly charged to the project. OJRSA shall pay actual costs incurred, plus specified profit and overheads, up to the GMP. Any costs incurred above the GMP shall be paid for by the Construction Manager, unless such costs are incurred for work done outside of scope of the RFP and approved in writing by the Procurement Officer.
- E. <u>Subcontractor Selection</u>: The Construction Manager shall invite bids from prospective Subcontractors. As determined by OJRSA, the Construction Manager may, or may not, self-perform work. Competitive proposals must be taken for any materials or equipment that is used to self-perform work.
- F. <u>Subcontractor Prequalification</u>: Prior to inviting bids, OJRSA may require the Construction Manager At-Risk to issue a Request for Qualifications from prospective Subcontractors. Such request shall contain at a minimum a description of the general scope of the work, the deadline for submission of information, and how prospective Bidders may apply for consideration. The request shall require information only on their qualifications, experience, and ability to perform requirements of the contract. Prospective Subcontractors shall be ranked by the Procurement Officer or his/her Designee from most qualified to least qualified on the basis of the information provided per internal Procurement procedures. Bids shall then be solicited from at least the top three (3) prospective Subcontractors by means of an RFB. If the Procurement Officer, in consultation with the Construction Manager, determines in writing that there are not three (3) Subcontractors for a particular area of subcontract work which meet the required qualifications, the Construction Manager may invite bids only from those Subcontractors deemed qualified.

6.1.6 Alternative Procurement

In addition to those methods specifically identified in this Policy, the Board by resolution may approve of Alternative Product Delivery Methods as stated in SECTION 5.3.3.

6.2 CONSTRUCTION CONTRACT CLAUSES AND FISCAL RESPONSIBILITY

6.2.1 Execution of Contracts

See current version of the OJRSA Financial and Accounting Policy SECTION 3 for those authorized by the OJRSA to sign financial transactions and documents on the agency's behalf.

6.2.2 Contract Clauses and Administration

All contracts for Supplies, Services, and Construction shall include provisions necessary to define the responsibilities and rights of the parties to the contract. The Procurement Officer may establish standard contract clauses for its use or use other acceptable contracts which have adequate safeguards to protect OJRSA interests.

6.2.3 Changes to Contracts (Change Orders) and Fiscal Responsibility

The Procurement Officer or his/her Designee shall be allowed to approve and pay for Change Orders which do not alter the original scope or intent of the project, and which do not exceed the previously approved project budget, including project contingency if so included. However, every Contract Modification, Change Order, or contract price adjustment under a Construction contract with OJRSA in excess of one hundred thousand dollars (\$100,000)

shall be approved by the Board after receiving a report from the Procurement Officer as to the effect of the Contract Modification, Change Order, or contract price adjustment on the total project budget or the total contract budget. The Executive Director will promptly notify the Board of all Change Orders over one thousand dollars (\$100,000).

SECTION 7 – BONDS

7.1.1 Bid Security

- A. Requirement for Bid Security: Bid security shall be required for all competitive sealed bidding for Construction contracts when the price is estimated by the Procurement Officer to exceed one hundred thousand dollars (\$100,000). Bid security shall be a bond provided by a surety company authorized to do business in South Carolina, or the equivalent in cash, or otherwise supplied in a form satisfactory to OJRSA. Nothing herein prevents the requirement of such bonds on Construction contracts under one hundred thousand dollars (\$100,000) when the circumstances warrant.
- B. <u>Amount of Bid Security</u>: Bid security shall be in an amount equal to two percent (2%) and up to five percent (5%) of the amount of the bid at the discretion of the Procurement Officer and as Published in the solicitation for bids.
- C. Rejection of Bid for Noncompliance with Bid Security Requirements: The Request for Bids shall require a bid security bond or approved security in a proper amount. Noncompliance will require that the bid be rejected except that a Bidder who fails to provide bid security in the proper amount or a bid bond with the proper rating shall be given one (1) Business Day from bid opening to cure such deficiencies. If the Bidder cannot cure these deficiencies within the one (1) Business Day, his/her bid shall be rejected.
- D. <u>Withdrawal of Bids</u>: After the bids are opened, they shall be irrevocable for the period specified in the RFB. If a Bidder is permitted to withdraw his/her bid before award, no action shall be had against the Bidder or the bid security. The permission to withdraw the bid must be in writing signed by the Procurement Officer for such withdrawal to be effective.
- E. <u>Return of Bid Security</u>: All bid security submitted shall be retained by OJRSA until such time as the award has been made and all bonds required by SECTION 7.1.2 have been submitted by the Bidder receiving the award and have been accepted by OJRSA.

7.1.2 Contract Performance and Payment Bonds

- A. <u>Required Amounts</u>: When a Construction contract is awarded in excess of one hundred thousand dollars (\$100,000), the following bonds or security shall be delivered to OJRSA and shall become binding on the parties upon the execution of the contract:
 - 1. A Performance Bond satisfactory to OJRSA, executed by a surety company authorized to do business in South Carolina (see 7.1.1(A)), or otherwise secured in a manner satisfactory to OJRSA in an amount equal to one hundred percent (100%) of the price specified in the contract; and
 - 2. A Payment Bond satisfactory to OJRSA, executed by a surety company authorized to do business in South Carolina (see 7.1.1(A)), or otherwise secured in a manner satisfactory to OJRSA and in compliance with SC Code Ann. §29-6-250, for the protection of all Persons supplying labor and materials to the contractor or its Subcontractors for the performance of the work provided for in the contract. The bond shall be in an amount equal to one hundred percent (100%) of the price specified in the contract.
- B. <u>OJRSA to Require Additional Bonds</u>: Nothing in this Section shall be construed to limit OJRSA in requiring a Performance Bond or other security in addition to those bonds, or in circumstances other than specified in PARAGRAPH (A) of this Section.

7.1.3 Bond Forms and Copies

- A. <u>Bond Forms</u>: The Procurement Officer shall provide the form of bonds required by this Section.
- B. Any Person may request and obtain from OJRSA a certified copy of a bond upon payment of the cost of repro-

duction of the bond and postage, if any. A certified copy of a bond shall be prima facie evidence of the contents, execution, and delivery of the original.

SECTION 8 – RESOLVING PROTESTS

- A. Right to Protest, Time for Protest, Exclusive Remedy: Any Bidder, Offeror, contractor, or Subcontractor who is aggrieved in connection with the solicitation or award of a contract shall protest to the Procurement Officer. The protest shall set forth the specifics of the protest and shall be submitted in writing within ten (10) Business Days after such aggrieved Persons know or should have known of the facts giving rise thereto. Any actual Bidder, Offeror, Contractor, or Subcontractor who is aggrieved in connection with the intended award or award of a contract shall protest to the Procurement Officer in the manner stated in PARAGRAPH B below within ten (10) Business Days of the date notification of award is posted in accordance with this Policy. The rights and remedies granted in this Section to a disappointed Bidder, Offeror, contractor, or Subcontractor are to the exclusion of all other rights and remedies of such disappointed Bidder, Offeror, contractor, or Subcontractor against OJRSA at common law or otherwise for the loss or potential loss of an award of a contract under this Policy. A failure to file a protest within this time period shall be an absolute bar to any later filing.
- B. <u>Protest Procedure</u>: A protest under PARAGRAPH A above shall be in writing, submitted to the Procurement Officer, and shall set forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be decided. If applicable, a bond shall accompany the protest pursuant to PARAGRAPH J below
- C. <u>Duty and OJRSA to Attempt to Settle Protests</u>: Prior to commencement of an administrative review as provided in PARAGRAPH D below, the Procurement Officer thereof shall attempt to settle by mutual agreement, a protest of an aggrieved Bidder, Offeror, contractor, or Subcontractor, actual or prospective, concerning the solicitation or award of the contract. Any settlements tentatively reached will require approval of the Board before becoming final and enforceable.
- D. <u>Administrative Review and Decision</u>: If in the opinion of the Procurement Officer, after reasonable attempt, a protest cannot be settled by mutual agreement, the Executive Director shall promptly conduct an administrative review and shall issue a decision in writing within ten (10) Business Days of completion of the review. The decision shall state the reasons for the action taken.
- E. <u>Notice of Decision</u>: A copy of the decision under PARAGRAPH F below shall be mailed or otherwise furnished immediately to the protestant and any other party intervening. The Procurement Officer shall also post a copy of the decision at a date and place communicated to all parties participating in the administrative review, and such posted decision shall indicate the date of posting on its face and shall be accompanied by a statement of the right to appeal to the Board.
- F. <u>Finality of Decision</u>: A decision under PARAGRAPH D above shall be final and conclusive unless procured by fraud or unless a Person adversely affected by the decision requests an appeal to the Board within ten (10) Business Days of posting of the decision. The request for review shall be directed to the Executive Director, who shall forward the request to the Board and shall be in writing, setting forth the reasons why the Person disagrees with the decision of the Executive Director.
- G. <u>Board Review</u>: Upon request, the Board will review the determination by the Executive Director without any further hearing and may uphold the determination or set it aside. The Board may also determine what relief, if any, shall be given to the protestant and whether or not there should be a re-award or re-bid of the contract
- H. <u>Stay of Procurement During Protest</u>: A timely protest will stay Procurement solicitation or award until a decision by the appropriate officer or Board; provided, however, if the Procurement Officer makes a written determination that the solicitation or award of the contract without delay is necessary to protect the best interest of OJRSA, then Procurement may continue.
- I. Frivolous Protest
 - Signature Constitutes a Certificate: The signature of a party or their attorney upon a document seeking to protest action constitutes a certificate that the signer has read the document, and to the best of their knowledge, information, and belief, found after reasonable inquiry, is well-grounded in fact

and warranted.

- 2. Sanctions: If any document is signed in violation of PARAGRAPH I.1 above, then upon notice to the party and an opportunity to be heard, and upon a finding by the Board that such document protesting action was frivolous or interposed for harassment or other improper purpose, the Board may impose an appropriate sanction, including an order to pay reasonable expenses incurred by OJRSA because of the filing of the protest, pleading, motion, or other document, including a reasonable attorney fee, or face permanent Debarment as a Person or firm eligible to bid on contracts or otherwise contract with or supply goods or Services to OJRSA. In evaluating any such submission, the Board may be guided by any judicial or administrative law court interpretation of Section 11-35-4430 of South Carolina Law, which contains similar provisions for sanctions for frivolous appeals.
- J. Protest Bond: OJRSA may request that any Bidder or Offeror who files an action protesting the intended award or award of a contract solicited under this Policy valued at five hundred thousand dollars (\$500,000) or more to post with the Procurement Officer a bond or irrevocable letter of credit payable to OJRSA in an amount equal to one percent (1%) of the total potential value of the contract as determined by the appropriate Procurement Officer. The decision to require a bond or irrevocable letter of credit is not appealable. The bond or irrevocable letter of credit shall secure payment of all reasonable costs incurred by OJRSA as a result of filing the protest and the administrative subsequent proceedings. For protests of a sole source or emergency or critical Procurement, the bond or irrevocable letter of credit shall be in an amount equal to one percent (1%) of the Procurement Officer's estimate of the contract amount for the sole source or emergency or critical Procurement. In lieu of a bond or irrevocable letter of credit, the Procurement Officer may accept a cashier's check or money order in the amount of the bond or irrevocable letter of credit. If, after completion of the administrative hearing process and any appellate court proceedings, OJRSA prevails, the OJRSA Board shall determine by resolution the costs and charges associated with the protest which may reasonably be recovered by OJRSA, excluding attorney's fees. Upon payment of such costs and charges by the Bidder or Offeror protesting the intended award or award of a contract, the bond, irrevocable letter of credit, cashier's check, or money order shall be returned to the Bidder or Offeror. Failure to pay such costs and charges by the Bidder or Offeror protesting the intended award or award of a contract shall result in the forfeiture of the bond, irrevocable letter of credit, cashier's check, or money order to the extent necessary to cover the payment of the costs recoverable from the protesting Bidder or Offeror.
- K. OJRSA to Debar or Suspend: This Section applies to a Debarment for cause from consideration for award of contracts or a Suspension from such consideration during an investigation where there is probable cause for such Debarment. After reasonable notice of Debarment to the Person or firm involved, and a reasonable opportunity for such Person or firm to be heard, the Procurement Officer shall recommend to the Board the Debarment of a Person or firm for cause from consideration for award of contracts, provided that doing so is in the best interest of OJRSA. The Debarment shall be for a period as recommended by the Procurement Officer and becomes effective upon the approval of the Board. The causes for Debarment or Suspension shall include, but not be limited to, the following:
 - 1. Conviction for commission of a criminal offense as an incident to obtaining or attempting to obtain a public or private contract, or in the performance of such contract or subcontract;
 - Conviction under state or federal statutes of embezzlement, theft, forgery, bribery, falsification or destruction of records, violation of environmental laws (to include those not necessarily associated with the United States Clean Water Act (33 USC §§ 1251 et seq.)), receiving stolen property or any other offense indicating a lack of business integrity or professional honesty which currently, seriously, and directly affects responsibility as a State licensed contractor;
 - 3. Conviction under State or Federal antitrust laws arising out of the submission of bids or proposals;
 - 4. Violation of contract provisions, as set forth below, of a character which is regarded by the Procurement Officer to be so serious as to justify Debarment action:
 - a. Failure without good cause to perform in accordance with the specifications or within the time limit provided in the contract; or
 - b. A recent record of failure to perform or of unsatisfactory performance in accordance with the

terms of one (1) or more contracts; provided, the failure to perform or unsatisfactory performance caused by acts beyond the control of the contractor shall not be considered to be a basis for Debarment.

- Any other cause the Procurement Officer determines to be so serious and compelling as to affect responsibility as contractor, including Debarment by another governmental entity for any cause listed herein.
- 6. <u>Board Review</u>: A debarred party may request review by the Board. The Board may designate a panel to provide such review and report back to the Board concerning what relief, if any, should be given.

SECTION 9 – SALE AND DISPOSAL OF SURPLUS PROPERTY

9.1 SURPLUS PROPERTY DETERMINATION

The OJRSA, at the discretion of the Board or Executive Director, may determine that any real or Personal property has become Surplus Property. Upon a determination that the property is Surplus Property, the Procurement Officer may proceed to obtain an appraisal of the value of the Surplus Property by a qualified independent licensed appraiser or shall otherwise ascertain the value of the property, the costs of sale, or disposal or trade-in.

9.2 SALE OF REAL PROPERTY

- A. All Real Property to be sold shall first be approved by the Board. The Board is to determine how to advertise and sale the Real Property (e.g., using a licensed real estate agent, by owner, sealed bids, auction, etc.).
- B. Real property must be appraised by a qualified independent real estate appraiser licensed by the state of South Carolina.
- C. Notice of the sale of Real Property shall be Published once a week for two (2) weeks in a paper of general circulation and be posted at OJRSA business offices and website, as well as the sale site. This notice shall be posted at least fifteen (15) Business Days prior to day of sale and state the terms and conditions and appraised value. If the sale is not accomplished at or above the appraised value, the Board may authorize a subsequent offering and sale without restriction as to price or without reservation of the right to withdraw the property from public sale.
- D. <u>Documentation</u>: The sale, destruction, or disposition of all Capital Assets and Agency Property must be documented using the <u>Affidavit of Disposition or Destruction</u> form, which is available by request from Procurement Officer. This form is to be completed by the Executive Director and signed by both the Board Chair and Executive Director. It must be kept on file by the Procurement Officer or his/her Designee in accordance with the *OJRSA Records Retention Policy*.

9.3 SALE OF CAPITAL ASSETS AND AGENCY PROPERTY

A. Management Level staff who oversee the department with surplus or scrap Capital Assets or Agency Property are responsible for the transfer and disposition of these items. Only those designated in Table 1 have the authority to declare item(s) surplus or scrap and only up to the amount approved within the table.

Table 1: Surplus or Scrap determination levels

Surplus or Scrap Value Less Than	Approval Level			
\$5,000	Management Level Staff			
\$10,000	Executive Level Staff			
Equal to or greater than \$10,000	Board/Governance Level Officials			

B. Surplus assets and Agency Property that may result from the termination of a lease agreement shall be specifically reported to the Procurement Officer prior to the termination of the lease. The report shall include all information about the lease, including purchase price at the commencement of the lease, residual value at the end of the lease, the total payments through the end of the lease, and the fair market value at the end of the lease. In determining the fair market value, each department shall document the methods used to make such a determination including tools such as Kelly Blue Book, classified advertisements, and Local Vendors

January 4, 2024

- with similar products available.
- C. Supervisor Level staff for each department (or Management Level staff for departments that do not have Supervisor Level staff) shall periodically review its equipment, material, and inventory, and shall promptly notify the Procurement Officer of any surplus assets and Agency Property. A memo shall be completed to document the reason(s) that the Capital Asset or Agency Property should be considered as surplus and the recommended method of disposal.
- D. The sale of Capital Assets and Agency Property shall be by public auction, online auction, public sale, or sealed bids to the highest Bidder. The notice of sale or auction may be Published in a paper of general circulation and/or posted at OJRSA Administration Office, OJRSA website, or third-party sale/auction host site.

E. General

- 1. The solicitation to Bidders shall stipulate, at a minimum, any terms and conditions of sale and the fact that OJRSA retains the right to reject any and all bids.
- 2. OJRSA Employees and Board members may participate in such auctions on an equal, non-preferential basis, with all other public Bidders. OJRSA Employees may not bid on items during work hours, including when performing work for the OJRSA outside of normal work hours.

F. Auction Sales

- 1. Property sold by online auctions shall be placed for auction for at least seven (7) Calendar Days.
- 2. The sale or auction shall be upon such terms and conditions as may be determined by the Procurement Officer.
- G. <u>Documentation</u>: The sale, destruction, or disposition of all Capital Assets and Agency Property must be documented using the <u>Affidavit of Disposition or Destruction</u> form. This form is to be completed by the appropriate staff level individual submitting the item for removal (as stated in Table 1) and must be kept on file by the Procurement Officer or his/her Designee in accordance with the *OJRSA Records Retention Policy*.

9.4 TRADE-IN SALES

- A. The Procurement Officer may trade-in Agency Property or Capital Assets of OJRSA. The trade-in value may be applied to the purchase or lease of new like items, upon terms and conditions deemed appropriate. All financial Data and transaction records shall be disclosed to the OJRSA accountant and auditor.
- B. Real property shall not be subject to trade without express authorization by the Board in the form of an adopted resolution.

9.5 PROCEEDS OF SALES, TRADE-INS, AND SCRAP

- A. <u>Real Property</u>: Proceeds from disposal of Real Property shall be recorded as revenue in the fund designated by the Board of Commissioners. <u>Proceeds from the sale of surplus Real Property shall not be used to offset departmental operating expenses.</u>
- B. <u>Capital Assets or Agency Property</u>: Proceeds from disposal of these items shall be recorded in the Other Revenue account of the O&M Fund. <u>Proceeds from the sale of surplus Agency Property or Scrap shall not be used to offset departmental operating expenses.</u>

9.6 DONATIONS

If approved by the Executive Director or Board of Commissioners, surplus Capital Assets and Agency Property may be donated to registered non-profit organizations or other governmental agencies, such as school districts, within OJRSA boundaries. When an item is donated, a donation receipt letter must be obtained from the receiving organization and kept on file by the Procurement Officer or his/her Designee.

9.7 SALES AND LEASES TO OTHER GOVERNMENTAL BODIES, AND FOR COLLECTIVE OR GROUP PURCHASING BY GOVERNMENTAL BODIES

- A. Nothing in this Policy shall be construed to prevent OJRSA from participating in leases or rentals of equipment or Supplies or other items, as long as:
 - 1. It complies with requirements of any intergovernmental agreement(s) between the OJRSA and other parties, such as the Member Cities; and
 - 2. Written justification is given for why it is in the best interest of OJRSA and the public that the item

should be leased rather than purchased.

B. Likewise, OJRSA may purchase, acquire from, use, or sell Personal Property to another governmental body upon Board approval provided such sale is at or near fair market value. OJRSA may also participate in cooperative purchasing with any other governmental body in accordance with SC Code §11-35-4810 et seq., and may also share personnel, facilities, material, equipment, or other items with another governmental body through an intergovernmental agreement specifying the obligations, rights, and duties of the parties.

REVISION HISTORY

This and previous editions of the OJRSA Procurement and Property Disposal Policy must be maintained in accordance with the OJRSA Records Retention Policy.


Table 2: OJRSA Procurement and Fiscal Policy revision history

Revision Number	Date	Description of Changes
N/A	07/02/1979	Adoption of Procurement Policy by Oconee County Sewer Commission (OCSC).
N/A	07/11/1983	Updated OCSC Procurement Policy.
N/A	12/04/1989	Updated OCSC Procurement Policy.
N/A	10/29/1993	OCSC Superintendent authorized to purchase surplus property and may delegate this authority to any OCSC employee.
N/A	01/04/1999	OCSC Superintendent authorized to sell surplus items.
N/A	12/01/2003	When bidding analytical services, the OCSC cannot accept bids from firms doing work for industries regulated by OCSC.
N/A	01/12/2010	Establishment of internal protocol that established definition of a purchase order and how it is to be processed.
N/A	02/01/2016	Update to the Procurement Policy dated 01/2016 was included in the Board Meeting minutes on this date; however, there was no record of it actually being approved by the Board.
0000	01/04/2023	Initial issue of comprehensive OJRSA Procurement and Property Disposal Policy by OJRSA Resolution 2024-05.

APPENDIX A – ORGANIZATION CHART

NOTE: Appendix A is subject to change based on organizational structure and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within APPENDIX A) without begin considered as a substantive change to this Policy.

Figure 1: Organization as of December 18, 2023



<u>APPENDIX B – LOCAL VENDOR PREFERENCE REGISTRY AND CERTIFICATION</u> APPLICATION

NOTE: Appendix B is subject to change and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within APPENDIX A) without begin considered as a substantive change to this Policy. This form can be obtained from the Procurement Officer or the OJRSA website

	OJRS	A		
Local Vendor Pro	eference Registry a	nd Certifica	ation Appli	cation
Business Name:	and the same of th			
Eligible Location (physical location / address):				
Eligible location must have a major and business from this location.*	ity of full-time employees, cl	hief officers and	managers regula	arly conducting work
Please indicate below the highest pr	eference for which your Eligib	ole office qualifies	based upon loc	ation:.*
\$5,000. Within Anderson County, Pi County, 3% preference cred	of the Oconee Joint Regional ckens County, Greenville Cou it not to exceed \$4,000. ot in any jurisdiction noted al	inty, Abbeville Co	unty, Laurens Co	ounty or Spartanburg
Please provide complete contact in	formation for the individual i	responsible for th	is application:	
Name [†]		Title [†]		
Street Address'	City		State [†]	Zip Code [†]
Contact Phone Number [†] Of	fice Phone Number ¹ E	mail Address†	-0,	
Link to Website				
I understand that inclusion on the Loc	Authority ("OJRSA") or with	contractors propo , and federal law a	sing OJRSA proje is applicable. I ack to contract with	cts. I understand that mowledge that a valid the OJRSA. I furthe
with the Oconee Joint Regional Sewer contracts with the OJRSA are awarded Certificate of Insurance, IRS Form Wacknowledge responsibility for and a application as needed to keep the information in removal from the registry, cancels understand that inclusion on the registroscore by OJRSA. I hereby also certification in the regional Sewer Procurement and	accuracy of all information of ormation accurate. I understan ation of contracts, voiding of stry will involve public disclosi tify eligibility for the preference	ontained in this a d that failure to p proposals, and o ure of information	rovide accurate in ther penalties as a contained herei	nformation may resul may be applicable. n and I agree to such
contracts with the OJRSA are awarded Certificate of Insurance, IRS Form W acknowledge responsibility for and a application as needed to keep the info in removal from the registry, cancels understand that inclusion on the regi disclosure by OJRSA. I hereby also certified the contract of	accuracy of all information of ormation accurate. I understan ation of contracts, voiding of stry will involve public disclosi tify eligibility for the preference	ontained in this a d that failure to p proposals, and o ure of information	rovide accurate in ther penalties as a contained herei	nformation may resul may be applicable. n and I agree to such
contracts with the OJRSA are awarded Certificate of Insurance, IRS Form Wacknowledge responsibility for and a application as needed to keep the infoin removal from the registry, cancels understand that inclusion on the regi disclosure by OJRSA. I hereby also certification in Regional Sewer Procurement and	accuracy of all information of ormation accurate. I understan ation of contracts, voiding of stry will involve public disclosi tify eligibility for the preference	ontained in this a d that failure to p proposals, and o ure of information e credits indicated	rovide accurate in ther penalties as a contained herei	nformation may resul may be applicable. n and I agree to such



Pope Flynn, LLC 1411 Gervais Street, Suite 300 Post Office Box 11509 (29211) Columbia, SC 29201

MAIN 803.354.4900 FAX 803.354.4899 www.popeflynn.com

MEMORANDUM

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATION

To:

Christopher Eleazer, MPA, Executive Director

Oconee Joint Regional Sewer Authority

From:

Pope Flynn, LLC

Date:

December 11, 2023

Re:

Impact Fees

Oconee Joint Regional Sewer Authority, South Carolina ("OJRSA") currently charges impact fees for its wastewater system. The fees are imposed and structured to recover the incremental costs of its public infrastructure (existing and proposed). Certain changes to the OJRSA's impact fees are being discussed, and this memorandum has been prepared in response to such discussions.

- Utilities, like OJRSA, must provide and fund many types of wastewater capital items. Major facilities represent the greatest capital expenditures for utilities since these facilities are constructed to provide large increments of capacity that are shared by numerous customers. A popular mechanism used to fund capital expenditures is impact fees (also called system development charges, capital recovery fees, and a variety of other names). Impact fees should be structured to recover the per-unit cost of capacity to serve new customers.
- Impact fees are one-time charges assessed to new wastewater customers or developers/builders to recover a proportional share of capital costs incurred to provide service capacity for the new customers. These fees should be reviewed for consistency and allocated based on per-unit cost (likely by a recognized/sophisticated consultant and updated regularly) to ensure all applicable costs are captured.
- Importantly, the imposition of the fees is expressly authorized by South Carolina law, particularly Sections 6-1-330 and 6-1-1080 of the Code of Laws of South Carolina 1976, as amended, and validated by the Supreme Court: *J.K. Const., Inc. v. Western Carolina Regional Sewer Authority*, 336 S.C. 162 (1999).
- New capital required for expanding systems to accommodate growth is usually more costly per unit of capacity than historical capital costs for facilities benefiting the existing

customers. To be cost-effective, expansion of major utility systems, such as wastewater treatment plants or major lines, typically involves the construction of significant increments of capacity that will meet projected demand for a number of years. Initially, much of this incremental capacity may be underutilized, as new customer growth tends to occur steadily over time, and capacity must be in place prior to its connecting to the system. If bonds are issued to finance the full cost of expansion facilities, debt service payments recovered through rates could cause user charges to increase significantly. Eventually, the impact of this debt service cost may be reduced as more new customers connect and these capital costs are recovered from a larger customer base; however, the initial impact on existing customers can be significant.

- Impact fees theoretically add equity to the pricing system by requiring the new customer to make up-front contributions (mitigating rate increases required to serve such customers). The objective is for "growth to pay for growth," such that existing customers would not have to subsidize growth through their user rates and charges. In practice, impact fees do not fully mitigate the total impact of significant capital expansions, although the magnitude of rate increases can be reduced by integrating impact fees into the broader capital financial planning initiatives. However, care must be given in projecting future revenue from impact fees, since the assessment of these fees is contingent on system growth, which can fluctuate substantially due to economic conditions and other factors. Additionally, impact fees revenue is often excluded from revenue for the purpose of calculating debt service coverage. Regardless, intergenerational equity is increased because a larger portion of the total costs of capacity are shifted from the existing customers to new or future customers.
- Significant caution should be exercised when considering any economic development inducements, credits, or incentives, as you may be essentially shifting the burden of facility costs to the ancestral payors. Every applicable dollar that is credited/reduced for a new user, is a cost that needs to either be funded from economic development funding sources committed by the utility, or subsidized by the existing customer base.
- Maintaining standard impact fees offer several advantages, including:
 - The charges are paid up front to the utility, enabling the community to provide additional services immediately. The revenue has more worth to the community when paid in a lump sum than if it was financed over time or paid through user charges after the customer connects to the system (which is an argument against financing such charges over time or allows for deferral of payments).
 - The charges can be administratively relatively easy to develop, implement, and update. Unlike certain types of bonds, the charges do not normally require a vote of the public.
 - The charges are a financial intergenerational equalization device. When calculated properly, they require new development or customers to "buy into" public infrastructure and/or system equity at a fair rate and to repay existing users who have subsidized the system-wide facilities through prior service charges or taxes.

- The charges provide an additional source of revenue to supplement otherwise inadequate funds for constructing and/or maintaining essential facilities and services. As a result, less pressure is placed on user charges for financing capital items. In addition, they provide a source of funds when the bond market is unfavorable for financing capital facilities.
- There can, however, be disadvantages to impact fees, including:
 - Impact fees are not popular with homebuilders, land developers, economic development entities and new wastewater customers because they present an upfront economic burden and may limit or reduce new development.
 - Impact fees add to the "front-end" cost of housing, making new housing less affordable to low and middle-income families.
 - While new home buyers should be required to bear the costs of facilities and other improvements that benefit them directly, impact fees can represent a subsidy of pre-existing services and can be unfair to new home buyers who are long-standing community residents.
 - Impact fees are not legally deductible for federal income tax purposes, making them more expensive in relative terms than ad valorem taxes, if taxes are used to retire debt for infrastructure facilities.
 - Complex assessment methods can make administration costly and complicated.

* * *



Commercial Pretreatment and Utility Construction Inspector									
Years of	March 2023			December 2023			Difference		
Experience	25th Percentile	Median	75th Percentile	25th Percentile	Median	75th Percentile	25th Percentile	Median	75th Percentile
12	\$27.94	\$30.38	\$33.69	\$30.29	\$33.29	\$37.01	8.41%	9.57%	9.85%
10	\$26.85	\$29.16	\$32.31	\$28.97	\$31.54	\$35.05	7.88%	8.16%	8.48%
8	\$25.69	\$27.87	\$30.86	\$27.95	\$30.24	\$33.79	8.80%	8.51%	9.48%
6	\$24.42	\$26.45	\$29.26	\$26.57	\$28.53	\$31.86	8.80%	7.88%	8.87%
4	\$23.01	\$24.89	\$27.49	\$24.84	\$26.92	\$30.03	7.97%	8.17%	9.23%
2	\$21.51	\$23.23	\$25.62	\$23.35	\$24.96	\$27.77	8.55%	7.45%	8.39%

Based on this Comprehensive Review, it is recommended to reassess this position as a NE-5 with a new range of \$23.22/\$28.68/\$34.14. [Position was initially classified in April 2023 report as NE-2 \$17.22/\$21.67/\$26.00]



November 22, 2023

Chris Eleazer
OCONEE JOINT REGIONAL SEWER AUTHORITY
623 Return Church Rd
Seneca, South Carolina, 29678

RE: Proposed installation of Transverse Crossing Only of a Sewer pipeline

Coastal Division, at Mile Post Z-32.65 Seneca, Oconee, South Carolina Latitude 34.688056, Longitude -82.919139 NS Activity No. 1312707

Dear Chris Eleazer:

RailPros, as consultant for Norfolk Southern Railway Company ("Railway"), has reviewed the above-referenced request. Based on the information and documentation presented, Railway has no objections to the proposed work.

Attached you will find the requested offer of agreement for execution, by an official authorized to execute contract agreements on behalf of the Licensee. Please have the agreement executed via DocuSign. Note, however, that the attached offer of agreement does not constitute a binding contract, unless or until it is executed by both the Licensee and Railway.

In order for Railway to countersign the document, the following items are needed for review:

- 1. Payment of the License Fee in the amount of \$30,000.00 within the Application System;
- 2. A Certificate of Insurance as required in the agreement, is to be submitted within the Application System.
- 3. A separate Railroad Protective Liability Insurance policy, as required in the agreement, with Railway as the named insured, and the Activity ID referenced in the description, submitted within the Application System; OR
- **4.** The submission of the Risk Management Fee adds the specific project/activity to the Norfolk Southern Master Railroad Protective insurance policy, and as such no further railroad protective liability insurance coverage is necessary or requested.

NOTE: No work shall be permitted on or about the Railway's property until the agreement becomes binding, and the Division Engineer or their authorized representative has reviewed and approved field services for the project, such as flagging protection, construction monitoring, and post-construction inspection services. Once the above items are received, the fully executed agreement will be sent, along with the name and contact information for field service coordination.

If we have not received the executed agreement and corresponding payments and/or documents within sixty (60) days from the date of this letter, we reserve the right to cancel this request.

If you have any questions, please contact me within the messages tab of the application portal or by calling the number listed below.

Sincerely,


Laura Wilburn

Real Estate Specialist

Laura Wilhum

11819 Miracle Hills Dr. Ste, 102 PO Box 642270 Omaha, NE 68164 P: (402) 965-0539 F: (866) 762 - 7619

www.railpros.com



PIPE DATA SHEET

	CARRIER PIPE	CASING PIPE		
CONTENTS TO BE HANDLED	Wastewater	Carrier Pipe		
MAX. ALLOWABLE OPERATING PRESSURE	25 psi			
NOMINAL SIZE OF PIPE	16-inch	30-inch		
OUTSIDE DIAMETER	16.000	30.000		
INSIDE DIAMETER	14.940	29.062		
WALL THICKNESS	0.500	0.469		
WEIGHT PER FOOT	16.286 lb/ft	148.2 lb/ft		
MATERIAL	PVC	Steel		
PROCESS OF MANUFACTURE	Extrusion	Centrifugally Spun		
SPECIFICATION	AWWA C900-22	ASTM A53		
GRADE OR CLASS (Specified Minimum Yield Strength)	235 psi	35,000		
TEST PRESSURE	150 psi			
TYPE OF JOINT	Restrained	Welded		
TYPE OF COATING	n/a	None		
DETAILS OF CATHODIC PROTECTION	n/a	None		
DETAILS OF SEALS OR PROTECTION AT END OF CASING		Wrap around end seals		
CHARACTER OF SUBSURFACE MATERIAL		Cecil Sandy Loam		
APPROXIMATE GROUND WATER LEVEL				
SOURCE OF INFORMATION ON SUBSURFACE CONDITIONS		USDA		

Proposed method of installation (refer to NSCE-8 Specification):

X Bore & Jack
Jacking
Tunneling (with Tunnel Liner Plate)
Directional Bore/Horizontal Direction Drilling – Method A
Directional Bore/Horizontal Direction Drilling – Method B
Open Cut – All installations directly under any track must be designed as a bored installation. Open cut installation.

Other – Please Specify:

LICENSE AGREEMENT

THIS LICENSE AGREEMENT (this "Agreement"), dated as of "Effective Date") is made and entered into by and between

(the

NORFOLK SOUTHERN RAILWAY COMPANY, a Virginia corporation, whose mailing address is 650 West Peachtree St. Box 22, Atlanta, Georgia 30308 (hereinafter called "Railway"), and **OCONEE JOINT REGIONAL SEWER AUTHORITY**, a South Carolina Government Entity, whose mailing address is 623 Return Church Rd, Seneca, South Carolina 29678 (hereinafter called "Licensee").

WITNESSETH

WHEREAS, Licensee has submitted to Railway an Application (as defined herein) related to the proposed installation and construction of one (1) underground transverse 16-inch PVC wastewater pipeline with a 30-inch steel casing (hereinafter called the "Facilities") located in, under, and across the right-of-way or property and any tracks of Railway at or near:

- Milepost Z-32.65, Coastal Division
- Latitude 34.688056, Longitude -82.919139
- Seneca, Oconee County, South Carolina

the same to be located in accordance with and limited to the installation shown on the diagram set forth in **EXHIBIT A** attached hereto and made a part hereof (such right-of-way or property of Railway, collectively, the "Premises"); and

WHEREAS, Railway has approved the Application for the initial installation and construction of the Facilities; and

WHEREAS, Licensee desires a license to use such right-of-way or property of Railway for the installation and construction, as well as the subsequent maintenance, operation and removal, of the Facilities.

NOW, THEREFORE, Railway and Licensee agree as follows:

1. Grant; Consideration; Term. Subject to Section 2(b) below, Railway hereby grants to Licensee, insofar as Railway has the right to do so, without warranty and subject to all encumbrances, covenants and easements to which the Railway's title may be subject, the right to use and occupy so much of the Premises as may be necessary for the installation, construction, maintenance, operation and removal of the Facilities (collectively, "Operate" or "Operations"). Upon execution of this Agreement, Licensee shall pay to Railway (i) a non-refundable, non-assignable, one-time license fee in the amount of THIRTY THOUSAND AND 00/100 DOLLARS (\$30,000.00), and (ii) if applicable as determined by Railway pursuant to Section 12 below, the Risk Financing Fee (as defined in Section 12). The term of this Agreement shall be perpetual and commence on the Effective Date, subject to prior termination as hereinafter described (the "Term").

2. Use and Condition of the Premises.

- (a) The Premises shall be used by Licensee only for Operations and for no other purpose. Licensee accepts the Premises in their current "as is" condition, as suited for Operations, and without the benefit of any improvements to be constructed by Railway.
- (b) With respect to each Operations project that requires access to the Premises after the initial installation and construction of the Facilities, Licensee shall submit to Railway an application conforming to Railway's then-current standards and procedures (an "Application") for review and approval.
- 3. Installation of the Facilities; Railway Support. Licensee shall, at its expense, Operate the Facilities (i) on a lien-free basis and in such a manner as will not interfere with the operations of Railway, or endanger persons or property of Railway and (ii) in accordance with (a) the plans and specifications (if any) shown on the prints attached hereto and any other specifications prescribed by Railway, (b) applicable laws, regulations, ordinances and other requirements of federal, state and local governmental authorities, and (c) applicable specifications adopted by the American Railway Engineering and Maintenance-of-Way Association, when not in conflict with the applicable plans, specifications, laws, regulations, ordinances or requirements mentioned in clauses (a) and (b) above. All underground pipes must have secondary pipe containment if the material flowing through the pipeline poses a safety or environmental hazard. Any change to the character, capacity or use of the Facilities shall require execution of a new agreement. In the event it becomes necessary for Licensee to deviate from the approved plans and specifications, Licensee shall seek prior approval from Railway's Division Engineer or his or her authorized representative and, when applicable, an authorized representative of the Division Engineer in the field during Construction Monitoring. Licensee shall provide Railway with complete as-built drawings of the Facilities in an electronic format within thirty (30) days of (i) completion of the initial installation and construction of the Facilities and (ii) completion of any material change to the Facilities.
- 4. <u>Railway Support</u>. With respect to each Operations project that requires access to the Premises, Railway shall, at Railway's option, furnish, at the sole expense of Licensee, Support Services. The term "Support Services" means such materials and services as necessary, in Railway's sole judgment, to support Railway's tracks and to protect Railway's traffic, including without limitation flagging services and Construction Monitoring during Operations that require access to the Premises. Support Services shall be provided unless Railway's Division Engineer or his or her authorized representative provides to Licensee a written waiver of Support Services, whether in whole or in any part, in a given instance. The term "Construction Monitoring" means services comprised of one or more Railway representatives being assigned and present to monitor construction activities of Licensee, which may include a preconstruction site assessment and a post-construction site assessment.
- 5. <u>Electronic Interference</u>. If the Facilities cause degradation of Railway's signal, communications and other electronic systems (hereinafter collectively called the "Electronic Systems") or endanger Railway's personnel or other individuals entitled to be on or about the

Premises, through inductive or electrostatic interference or otherwise, Licensee, at its expense, will modify the Facilities to the satisfaction of Railway so as to eliminate such degradation or danger. Such modifications may include, without limiting the generality of the foregoing, transposing circuits or providing additional shielding, reactance or other corrective measures deemed necessary by Railway. The provisions of this Section 5 shall apply to the Electronic Systems existing as of the date of this Agreement and to any Electronic Systems that Railway may install in the future.

- 6. <u>Corrective Measures</u>. If Licensee fails to take any corrective measures requested by Railway in a timely manner, or if an emergency situation is presented which, in Railway's judgment, requires immediate repairs to the Facilities, Railway, at Licensee's expense, may undertake such corrective measures or repairs as it deems necessary or desirable.
- 7. Railway Changes. If Railway shall make any changes, alterations or additions to the line, grade, tracks, structures, roadbed, installations, right-of-way or works of Railway, or to the character, height or alignment of the Electronic Systems, at or near the Facilities, Licensee shall, upon not less than thirty (30) days prior written notice from Railway and at Licensee's sole expense, make such changes in the location and character of the Facilities as, in the opinion of the chief engineering officer of Railway, shall be necessary or appropriate to accommodate any construction, improvements, alterations, changes or additions of Railway.
- 8. <u>Assumption of Risk</u>. Unless caused solely by the negligence of Railway or caused solely by the willful misconduct of Railway, Licensee hereby assumes all risk of damage to the Facilities and Licensee's other property relating to its use and occupation of the Premises or business carried on the Premises and any defects to the Premises; and Licensee hereby indemnifies Railway, its officers, directors, agents and employees from and against any liability for such damage.
- 9. Entry Upon Premises. Licensee shall enter the Premises in any given instance only pursuant to an approved Application. Prior to commencement of any work to be performed on or about the Premises, Licensee shall notify the appropriate Division Engineer or their authorized representative for the scheduling of Support Services as determined pursuant to Section 4 above. Within seventy-two (72) hours after the Division Engineer's actual receipt of such notification, the Division Engineer shall review the necessity and availability of flagmen for the proposed work and advise Licensee of such matters and the estimated cost of Support Services. In the event of an emergency, Licensee shall call the Railway police emergency line at (800) 453-2530. No work shall be permitted on or about the Premises without the presence of Railway's flagman or the Division Engineer's waiver of the requirement for flag protection. Entry on or about the Premises or any other Railway right-of-way without the Division Engineer's prior approval shall be deemed trespassing. Licensee agrees to pay Railway, within thirty (30) days after delivery of an invoice therefor, for the cost of Support Services provided by or on behalf of Railway.
- 10. <u>Liens; Taxes</u>. Licensee will not permit any mechanic's liens or other liens to be placed upon the Premises, and nothing in this Agreement shall be construed as constituting the consent or request of Railway, express or implied, to any person for the performance of any labor or the furnishing of any materials to the Premises, nor as giving Licensee any right, power or

authority to contract for or permit the rendering of any services or the furnishing of any materials that could give rise to any mechanic's liens or other liens against the Premises. In addition, Licensee shall be liable for all taxes levied or assessed against the Facilities and any other equipment or other property placed by Licensee within the Premises. In the event that any such lien shall attach to the Premises or Licensee shall fail to pay such taxes, then, in addition to any other right or remedy available to Railway, Railway may, but shall not be obligated to, discharge the same. Any amount paid by Railway for any of the aforesaid purposes, together with related court costs, attorneys' fees, fines and penalties, shall be paid by Licensee to Railway within ten (10) days after Railway's demand therefor.

11. Insurance.

- (a) <u>Insurance Requirements</u>. Without limiting in any manner the liability and obligations assumed by Licensee under any other provision of this Agreement, and as additional protection to Railway, Licensee shall comply with the following provisions:
 - (i) Subject to subsection (ii) below, upon execution of this Agreement, Licensee shall pay Railway a risk financing fee of \$1,900 (the "Risk Financing Fee") to provide Railroad Protective Liability Insurance or such supplemental insurance (which may be self-insurance) as Railway, in its sole discretion, deems to be necessary or appropriate with respect to the initial construction and installation of the Facilities.
 - (ii) Prior to commencement of each Operations project that requires access to the Premises, unless Railway elects to make available and Licensee pays the then-current Risk Financing Fee for a given Operations project, Licensee shall furnish Railway with an original Railroad Protective Liability ("RPL") Insurance Policy naming Railway as the named insured and having a limit of (1) not less than a combined single limit of \$2,000,000 each occurrence and \$6,000,000 aggregate, or (2) if the value of a given operations project exceeds \$350,000, not less than a combined single limit of \$5,000,000 per occurrence and \$10,000,000 in the aggregate. Each RPL policy shall conform to CG 00 35 04 13 or equivalent and include coverage for Terrorism and the Physical Damage to Property Endorsement and shall name Norfolk Southern Corporation and its affiliates and subsidiaries as the insured. Licensee shall ensure that the project location, Licensee identification and work description appear on the declaration pages of a given RPL policy. Licensee shall provide an electronic copy of each RPL policy (and not merely the binder) to Railway at ns.permitting@railpros.com for review and approval prior to commencing any work on the associated Operations project. Licensee may submit inquiries about RPL issues at ns.permitting@railpros.com.
 - (iii) Licensee shall maintain a Commercial General Liability ("CGL") policy containing products and completed operations and contractual liability coverage, with a combined single limit of not less than \$2,000,000 for each occurrence. Any portion of this requirement may be satisfied by a combination of General Liability and/or Excess/Umbrella Liability Coverage. The policy shall not deny any obligation of any insured under the Federal Employer's Liability Act, as amended. The CGL policy shall provide additional insuredcoverage equivalent to ISO CG 20 10 11/85.

- (iv) Licensee shall maintain Automobile Liability Insurance with a current ISO occurrence form policy (or equivalent) and apply on an "any auto" (Symbol 1) basis, including coverage for all vehicles used in connection with the Work or Services on the leased property, providingannual limits of at least \$1,000,000 per occurrence for bodily injury and property damage combined including uninsured and underinsured motorist coverage, medical payment protection, and loading and unloading.
- (v) Licensee shall maintain Workers' Compensation Insurance to meet fully the requirement of any compensation act, plan or legislative enactment applicable in connection with the death, disability or injury of Licensee's officers, agents, servants or employees arising directly or indirectly out of the performance of this Agreement;
- (vi) Licensee shall maintain Employers' Liability Insurance with limits of not less than \$1,000,000 each accident \$1,000,000 policy limit for disease, and \$1,000,000 each employee for disease;
- (b) General Insurance Requirements. Each insurance policy referred to in subsection (a) above shall also comply with the following requirements:
 - (i) <u>Additional Insureds</u>. Each insurance policy (excluding any RPL policy and Workers' Compensation policy) shall name Railway and its parent, subsidiary and affiliated companies as additional insureds with an appropriate endorsement to each policy.
 - (ii) <u>Licensee's Coverage Primary and Without Right to Contribution</u>. All policies secured by Licensee, whether primary, excess, umbrella or otherwise, and providing coverage to the Railway as an additional insured (1) are intended to take priority in responding and to pay before any insurance policies Railway may have secured for itself must respond or pay and (2) may not seek contribution from any policies the Railway may have secured for itself.
 - (iii) <u>Severability of Interests (Cross Liability)</u>. No cross-liability exclusions are permitted that would apply to the additional insureds, and there may not be any restrictions in any policy that limits coverage for a claim brought by an additional insured against a named insured.
 - (iv) <u>Waiver of Subrogation</u>. To the fullest extent permitted by law, all insurance furnished by Licensee pursuant to this Agreement shall include a waiver of subrogation in favor of Railway with an appropriate endorsement to each policy.
 - (v) <u>Notice of Cancellation, Modification or Termination</u>. Each insurance policy shall not be subject to cancellation, termination, modification, changed, or non-renewed except upon thirty (30) days' prior written notice to the additional insureds.
 - (vi) <u>No Limitation.</u> Each insurance policy shall not limit any of Licensee's

indemnity obligations or other liabilities under this Agreement. The insurance available to Railway and its parent, subsidiary and affiliated companies asadditional insureds shall not be limited by these requirements should Licensee maintain higher coverage limits.

- (vii) Any deductibles or self-insured retentions of Licensee over \$50,000 must be declared and approved by Railway. Approval of such requests shall not be unreasonably withheld.
- (viii) Licensee shall require all subcontractors who are not covered by the insurance carried by Licensee to maintain the insurance coverages set forth in subsection (a) above, except for the RPL insurance, including but not limited to additional insured status for Railway and its parent, subsidiary and affiliated companies.
- (ix) Licensee shall furnish their memorandum of insurance and the RPL Insurance Policy to Railway's Managing Agent prior to execution of this Agreement at ns.permitting@railpros.com. The insurance coverage required herein shall in no way limit Licensee's liability under this Agreement.
- Environmental Matters. Licensee assumes all responsibility for any environmental 13. obligations imposed under applicable laws, regulations, ordinances or other requirements of federal, state and local governmental authorities relating to (a) any Operations, including notification and reporting of any releases, and (b) any contamination of any property, water, air or groundwater arising or resulting, in whole or in part, from Licensee's operation or use of the Premises pursuant to this Agreement. In addition, Licensee shall obtain any necessary permits to conduct Operations. Licensee agrees to indemnify and hold harmless Railway from and against any and all fines, penalties, demands or other Losses (including attorneys' fees) incurred by Railway or claimed by any person, company or governmental entity relating to (a) any contamination of any property, water, air or groundwater due to the use or presence of the Facilities on the Premises, (b) Licensee's violation of any laws, regulations or other requirements of federal, state or local governmental authorities in connection with the use or presence of the Facilities on the Premises or (c) any violation of Licensee's obligations imposed under this Section. Without limitation, this indemnity provision shall extend to any cleanup and investigative costs relating to any contamination of the Premises arising or resulting from, in whole or in part, Licensee's use of the Facilities or any other activities by or on behalf of Licensee occurring on or about the Premises. Licensee further agrees not to dispose of any trash, debris or wastes, including hazardous waste, on the Premises and will not conduct any activities on the Premises which would require a hazardous waste treatment, storage or disposal permit.

14. <u>Assignments and Other Transfers</u>.

(a) Licensee shall not assign, transfer, sell, mortgage, encumber, sublease or otherwise convey (whether voluntarily, involuntarily or by operation of law) this Agreement or any interest therein, nor license, mortgage, encumber or otherwise grant to any other person or entity (whether voluntarily, involuntarily or by operation of law) any right or privilege in or to the Premises (or any interest therein), in whole or in part, without the prior written consent of Railway, which consent may be withheld by Railway in its sole discretion. Any such assignment or other transfer

made without Railway's prior written consent shall be null and void and, at Railway's option, shall constitute an immediate default of this Agreement. Notwithstanding the foregoing, upon prior written notice to Railway, Licensee may assign this Agreement to a parent, a wholly-owned subsidiary of Licensee or a wholly-owned subsidiary of Licensee's parent without Railway's consent; <u>provided</u>, <u>however</u>, that no such assignment shall relieve Licensee of its obligations under this Agreement.

- (b) Railway shall have the right to transfer and assign, in whole or in part, all its rights and obligations hereunder and in or to the Premises. From and after the effective date of any such assignment or transfer, Railway shall be released from any further obligations hereunder; and Licensee shall look solely to such successor-in-interest of Railway for the performance of the obligations of "Railway" hereunder.
- 15. <u>Meaning of "Railway"</u>. The word "Railway" as used herein shall include any other company whose property at the aforesaid location may be leased or operated by Railway. Said term also shall include Railway's officers, directors, agents and employees, and any parent company, subsidiary or affiliate of Railway and their respective officers, directors, agents and employees.

16. Default; Remedies.

- (a) The following events shall be deemed to be events of default by Licensee under this Agreement:
 - (i) Licensee shall fail to pay the Fee or any other sum of money due hereunder and such failure shall continue for a period of ten (10) days after the due date thereof;
 - (ii) Licensee shall fail to comply with any provision of this Agreement not requiring the payment of money, all of which terms, provisions and covenants shall be deemed material, and such failure shall continue for a period of thirty (30) days after written notice of such default is delivered to Licensee;
 - (iii) Licensee shall become insolvent or unable to pay its debts as they become due, or Licensee notifies Railway that it anticipates either condition;
 - (iv) Licensee takes any action to, or notifies Railway that Licensee intends to file a petition under any section or chapter of the United States Bankruptcy Code, as amended from time to time, or under any similar law or statute of the United States or any State thereof; or a petition shall be filed against Licensee under any such statute; or
 - (v) A receiver or trustee shall be appointed for Licensee's license interest hereunder or for all or a substantial part of the assets of Licensee, and such receiver or trustee is not dismissed within sixty (60) days of the appointment.
- (b) Upon the occurrence of any event or events of default by Licensee, whether enumerated in this Section or not, Railway shall have the option to pursue any remedies available

to it at law or in equity without any additional notices to Licensee. Railway's remedies shall include, but not be limited to, the following: (i) termination of this Agreement, in which event Licensee shall immediately surrender the Premises to Railway; (ii) entry into or upon the Premises to do whatever Licensee is obligated to do under the terms of this License, in which event Licensee shall reimburse Railway on demand for any expenses which Railway may incur in effecting compliance with Licensee's obligations under this License, but without rendering Railway liable for any damages resulting to Licensee or the Facilities from such action; and (iii) pursuit of all other remedies available to Railway at law or in equity, including, without limitation, injunctive relief of all varieties.

- 17. <u>Railway Termination Right</u>. Notwithstanding anything to the contrary in this Agreement, Railway shall have the right to terminate this Agreement and the rights granted hereunder, after delivering to Licensee written notice of such termination no less than sixty (60) days prior to the effective date thereof, upon the occurrence of any one or more of the following events:
- (a) If Licensee shall fail to install the Facilities within two (2) years from the date of the Agreement, or if Licensee shall discontinue the use or operations of the Facilities for one (1) year; or
- (b) If Railway shall be required by any governmental authority having jurisdiction over the Premises to remove, relocate, reconstruct or discontinue operation of its railroad on or about the Premises; or
- (c) If Railway, in the good faith judgment of its Superintendent, shall require a change in the location or elevation of its railroad on or about the location of the Facilities or the Premises that might effectively prohibit the use or operation of the Facilities; or
- (d) If Railway, in the good faith judgment of its Superintendent, determines that one or more aspects of Operations unduly interfere with the operation and maintenance of the facilities of Railway, or with the present or future use of such property by Railway, its lessees, affiliates, successors or assigns, for their respective purposes.
- 18. <u>Condemnation</u>. If the Premises or any portion thereof shall be taken or condemned in whole or in part for public purposes, or sold in lieu of condemnation, then this Agreement and the rights granted to Licensee hereunder shall, at the sole option of Railway, forthwith cease and terminate. All compensation awarded for any taking (or sale proceeds in lieu thereof) shall be the property of Railway, and Licensee shall have no claim thereto, the same being hereby expressly waived by Licensee.
- 19. Removal of Facilities; Survival. The Facilities are and shall remain the personal property of Licensee. Upon the expiration or termination of this Agreement, Licensee shall remove the Facilities from the Premises within thirty (30) days after the effective date thereof. In performing such removal, unless otherwise directed by Railway, Licensee shall restore the Premises to the same condition as existed prior to the installation or placement of Facilities, reasonable wear and tear excepted. In the event Licensee shall fail to so remove the Facilities or

restore the Premises, the Facilities shall be deemed to have been abandoned by Licensee, and the same shall become the property of Railway for Railway to use, remove, destroy or otherwise dispose of at its discretion and without responsibility for accounting to Licensee therefor; provided, however, in the event Railway elects to remove the Facilities, Railway, in addition to any other legal remedy it may have, shall have the right to recover from Licensee all costs incurred in connection with such removal and the restoration of the Premises. Notwithstanding anything to the contrary contained in this Agreement, the expiration or termination of this Agreement, whether by lapse of time or otherwise, shall not relieve Licensee from Licensee's obligations accruing prior to the expiration or termination date, and such obligations shall survive any such expiration or other termination of this Agreement.

- 20. <u>Entire Agreement</u>. This Agreement contains the entire agreement of Railway and Licensee and supersedes any prior understanding or agreement between Railway and Licensee respecting the subject matter hereof, and no representations, warranties, inducements, promises or agreements, oral or otherwise, between the parties not embodied in this Agreement shall be of any force or effect.
- 21. Attorneys' Fees. If Railway should bring any action under this Agreement or consult or place the Agreement or any amount payable by Licensee hereunder, with an attorney concerning or for the enforcement of any of Railway's rights hereunder, then Licensee agrees in each and any such case to pay to Railway all costs, including but not limited to court costs and attorneys' fees, incurred in connection therewith.
- 22. <u>Severability</u>. If any clause or provision of this Agreement is illegal, invalid or unenforceable under present or future laws effective during the Term, then and in that event, it is the intention of the parties hereto that the remainder of this Agreement shall not be affected thereby; and it is also the intention of the parties to this Agreement that in lieu of each clause or provision of this Agreement that is illegal, invalid or unenforceable, there be added as a part of this Agreement a clause or provision as similar in terms to such illegal, invalid or unenforceable clause or provision as may be possible and be legal, valid and enforceable.
- 23. Modifications; Waiver; Successors and Assigns. This Agreement may not be altered, changed or amended, except by instrument in writing signed by both parties hereto. No provision of this Agreement shall be deemed to have been waived by Railway unless such waiver shall be in a writing signed by Railway and addressed to Licensee, nor shall any custom or practice that may evolve between the parties in the administration of the terms hereof be construed to waive or lessen the right of Railway to insist upon the performance by Licensee in strict accordance with the terms hereof. The terms and conditions contained in this Agreement shall apply to, inure to the benefit of, and be binding upon the parties hereto, and upon their respective successors in interest and legal representatives, except as otherwise herein expressly provided. If there shall be more than one Licensee, the obligations hereunder imposed upon Licensee shall be joint and several.
- 24. <u>Notice</u>. Any and all other notices, demands or requests by or from Railway to Licensee, or Licensee to Railway, shall be in writing and shall be sent by (a) postage paid, certified

mail, return receipt requested, or (b) a reputable national overnight courier service with receipt therefor, or (c) personal delivery, and addressed in each case as follows:

If to Railway:

c/o Norfolk Southern Corporation 650 West Peachtree Street, Box 22 Atlanta, Georgia 30308 Attention: Director Real Estate

If to Licensee:

OCONEE JOINT REGIONAL SEWER AUTHORITY
623 Return Church Rd
Seneca, South Carolina 29678
Attention: Chris Eleazer

Either party may, by notice in writing, direct that future notices or demands be sent to a different address. All notices hereunder shall be deemed given upon receipt (or, if rejected, upon rejection).

- 25. <u>Miscellaneous</u>. Time is of the essence with regard to each provision of this Agreement. This Agreement shall be construed and interpreted in accordance with and governed by the laws of the State in which the Premises are located. Each covenant of Railway and Licensee under this Agreement is independent of each other covenant under this Agreement. No default in performance of any covenant by a party shall excuse the other party from the performance of any other covenant. The provisions of this Agreement that, by their nature, are intended to survive the expiration or earlier termination of this Agreement, including Sections 8, 10, 11, 13 and 19, shall so survive.
- 26. <u>Limitations of Grant</u>. Licensee acknowledges that the license granted hereunder is a quitclaim grant, made without covenants, representations or warranties with respect to Railway's (a) right to make the grant, (b) title in the Premises, or (c) right to use or make available to others the Premises for the purposes contemplated herein. Railway is the owner and/or holder of the Premises subject to the terms and limitations under which it is owned or held, including without limitation conditions, covenants, restrictions, easements (including any pre-existing fiber optic easements or licenses), encroachments, leases, licenses, permits, mortgages, indentures, reversionary interests, fee interests, zoning restrictions and other burdens and limitations, of record and not of record, and to rights of tenants and licensees in possession, and Licensee agrees that the rights licensed hereunder are subject and subordinate to each and all of the foregoing. Licensee accepts this grant knowing that others may claim that Railway has no right to make it, and Licensee agrees to release, hold harmless and indemnify (and, at Railway's election, defend, at Licensee's sole expense, with counsel approved by Railway) Railway, its affiliated companies, and its and their respective officers, directors, agents and employees, from and against any detriments to, or liabilities of, any type or nature arising from such claims, including punitive damages and any forfeitures declared or occurring as a result of this grant.

27. <u>Limitations Upon Damages</u>. Notwithstanding any other provision of this Agreement, Railway shall not be liable for breach of this Agreement or under this Agreement for any consequential, incidental, exemplary, punitive, special, business damages or lost profits, as well as any claims for death, personal injury, and property loss and damage which occurs by reason of, or arises out of, or is incidental to the interruption in or usage of the Facilities placed upon or about the Premises by Licensee, including without limitation any damages under such claims that might be considered consequential, incidental, exemplary, punitive, special, business damages or loss profits. It is understood and agreed by Licensee that Railway cannot and will not make any warranties, representations or guarantees that Licensee's communication system (if any), as located on Railway's property, will not be interrupted.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement in duplicate, each part being an original, as of the date first above written.

NODEOLIZ COLITHEDN DAH WAY

Witness:	NORFOLK SOUTHERN RAILWAY COMPANY
	By:
As to Railway	Real Estate Manager
Witness:	OCONEE JOINT REGIONAL SEWER AUTHORITY
	By:
As to Licensee	
	Title:

Activity Number: 1312707

NJR: 11/20/2023

Certificate Of Completion

Envelope Id: 69571742F34A450CB9FF48409EECA26D

Subject: 1312707 Oconee Joint UG Pipeline for Signature Redline (20984)

Source Envelope:

Document Pages: 16 Signatures: 0 Certificate Pages: 5 Initials: 0

AutoNav: Enabled

Envelopeld Stamping: Enabled

Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Status: Sent

Envelope Originator: RailPros Permitting 1320 Greenway Dr.

Suite 490

Irving, TX 75038 docusign@railpros.com IP Address: 3.130.31.15

Record Tracking

Status: Original Holder: RailPros Permitting

docusign@railpros.com

Location: DocuSign

Signer Events

Signature Chris Eleazer (Licensee/Facility Owner)

chris.eleazer@ojrsa.org

Security Level: Email, Account Authentication

11/22/2023 9:13:58 AM

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/22/2023 9:22:03 AM ID: 7be47238-37f1-4e01-afbb-242f7088a4a6

Jamie Jordan (Document Specialist 2)

jamie.jordan@railpros.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 6:20:10 AM

ID: 0a68d14b-a488-477d-8ea6-1abc9a7a0a90

Keyana Holloway

keyana.holloway@nscorp.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 5:38:02 AM

ID: 95fda88c-ee71-44b3-806f-7614e3b7bc43

Solomon Jackson

solomon.jackson@nscorp.com

Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 5:27:48 AM

ID: 097fa1b6-fca4-4d11-8fd5-d5fc7c21939a

Timestamp

Sent: 11/22/2023 9:14:00 AM Viewed: 11/22/2023 9:22:03 AM

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp

Timestamp

Carbon Copy Events Status

Laurawilburn.NS

laura.wilburn@railpros.com

Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure: Accepted: 9/26/2023 2:17:40 PM ID: de761985-b36c-4d21-8e3c-a5d821c99ca1

Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	11/22/2023 9:14:00 AM
Payment Events	Status	Timestamps
Electronic Record and Signature Di	sclosure	

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Railpros (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact Railpros:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: docusign@railpros.com

To advise Railpros of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at docusign@railpros.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from Railpros

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to casey.vorwaller@railpros.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Railpros

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an email to docusign@railpros.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: https://support.docusign.com/guides/signer-guide-signing-system-requirements.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

By selecting the check-box next to 'I agree to use electronic records and signatures', you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify Railpros as described above, you consent to receive exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you by Railpros during the course of your relationship with Railpros.

I-85 CORRIDOR SEWER EXPANSION PROJECT-OJRSA

CONTRACTOR: MOORHEAD CONSTRUCTION COMPANY ENGINEER: DAVIS & FLOYD, INC.

DATE: JANUARY 3, 2024

COUNCIL BRIEFING/UPDATE -

CONTRACTOR HAS STARTED LAYING LARGE 24" GRAVITY SEWER FROM THE EXISTING GOLDEN CORNERS PUMP STATION AND HAS REACHED SC HWY. 59. THEY COMPLETED THE JACK AND BORE UNDER SC HWY. 59 AND HAVE STARTED INSTALLATION OF 18" GRAVITY SEWER WITH SOME SERVICES INSTALLED ALONG SC HWY. 59.

CONTRACTOR HAS STARTED TO ENCOUNTER LEDGES OF ROCK ALONG THE GRAVITY SEWER ROUTE ON SC HWY 59.

MOST OF THE 12" FORCE MAIN FROM BROOMWAY PUMP STATION SITE HAS NOW BEEN INSTALLED.

THE DIRECTIONAL DRILLING OF THE PILOT HOLE AND FIRST REAMING OF THE PILOT HOLE HAS BEEN COMPLETED FOR THE LAKE HARTWELL FORCE MAIN INSTALLATION WORK.


ORIGINAL CONTRACT AMOUNT: \$12,311,447.00

ISSUED CHANGE ORDER NO. 1: (\$467,994.79)

CURRENT CONTRACT AMOUNT: \$11,843,452.21


APPROXIMATE VALUE OF WORK INSTALLED TO DATE: \$4.809,683 OR 41% OF CURRENT CONTRACT AMOUNT.

THEY APPEAR TO BE ON SCHEDULE WITH THIS WORK, WITH EXCEPTION OF LAKE HARTWELL FORCE MAIN INSTALL. THIS IS ABOUT 30 DAYS BEHIND THE ORIGINAL INSTALLATION DATE, BUT IT IS NOT ON CRITICAL PATH SO SHOULD NOT AFFECT COMPLETION DATE. DEPENDING UPON FINAL DELIVERY SCHEDULES FOR THE PUMPS, THE PROJECT IS CURRENTLY SCHEDULED TO BE COMPLETED IN THE EARLY SUMMER OF 2024.






I-85 CORRIDOR SEWER EXPANSION UPDATE JANUARY 3, 2024 PAGE 2









OFFICIAL STATEMENT

NEW ISSUE – BOOK-ENTRY-ONLY NON-BANK-QUALIFIED

Underlying <u>Ratings</u>: S&P: AA Moody's: Aa2 (See "RATINGS")

In the opinion of King Kozlarek Law LLC, Bond Counsel, under existing law, (1) assuming compliance by the County with certain requirements of the Internal Revenue Code of 1986, as amended, interest on the Bonds (a) is excludable from gross income for federal income tax purposes, and (b) is not a specific preference item for purposes of the federal alternative minimum tax imposed on individuals and corporations; however, interest on the Bonds is taken into account in determining the annual adjusted financial statement income of certain corporations for the purpose of computing the alternative minimum tax imposed on certain corporations, and (2) interest on the Bonds is exempt from all State of South Carolina ("State"), county, municipal, school district, and all other taxes and assessments, direct or indirect, general or special, whether imposed for the purpose of general revenue or otherwise, except, inheritance, estate, or other transfer taxes, provided that the interest thereon may be includable for certain franchise fees or taxes. See "TAX TREATMENT" herein.



\$25,000,000

OCONEE COUNTY, SOUTH CAROLINA
GENERAL OBLIGATION BONDS

SERIES 2023

Dated: Delivery Date

Due: April 1, as shown on the inside front cover

This cover page and the inside cover page contain certain information for quick reference only. They are <u>not</u> a summary of the issue. Investors must read the entire Official Statement to obtain information essential to making an informed investment decision.

Oconee County, South Carolina ("County") is issuing its \$25,000,000 General Obligation Bonds, Series 2023 ("Bonds) for the purpose of: (i) designing, acquiring, constructing, installing, equipping or rehabilitating various capital projects, including wastewater improvements and related equipment, and other capital projects, together with all appurtenances necessary, useful or convenient for the maintenance and operation of same ("Capital Projects") and (ii) paying costs of issuance of the Bonds. See "Plan of Finance" herein. All undefined capitalized terms used on this cover are defined in this Official Statement.

The Bonds are secured by an irrevocable pledge of full faith, credit, and taxing power of the County, and are payable from an annual ad valorem tax, without limit as to rate or amount, on all taxable property in the County sufficient to pay principal and interest as they respectively mature.

The Bonds will be issued only as fully registered bonds and initially will be registered in the name of Cede & Co., as nominee for The Depository Trust Company, New York, New York ("DTC"), to which principal and interest payments on the Bonds will be made. Individual purchases of Bonds will be made in book-entry form only, in the principal amounts of \$5,000 or any integral multiple thereof. So long as Cede & Co., as nominee of DTC, is the registered owner of the Bonds, references herein to the holders of the Bonds or registered owners of the Bonds shall mean Cede & Co. and shall not mean the beneficial owners of the Bonds. So long as Cede & Co. is the registered owner of the Bonds, the principal and interest on the Bonds are payable to Cede & Co. as nominee for DTC, which in turn will remit such principal and interest to the DTC Participants (as defined herein) for subsequent disbursements to the beneficial owners of the Bonds. See "THE BONDS - Book-Entry Only System." Regions Bank in Atlanta, Georgia, will serve as the Paying Agent and Registrar for the Bonds.

The Bonds will be dated their Delivery Date and will mature on April 1 in each of the years and in the principal amounts and bear interest at the rates shown on the inside front cover from the date of their issuance. Interest on the Bonds is payable on each April 1 and October 1, beginning April 1, 2024, until maturity. The Bonds are subject to optional redemption prior to maturity.

THIS COVER PAGE CONTAINS CERTAIN INFORMATION FOR QUICK REFERENCE ONLY. IT IS NOT A SUMMARY OF THIS ISSUE. INVESTORS MUST READ THE ENTIRE OFFICIAL STATEMENT TO OBTAIN INFORMATION ESSENTIAL TO MAKING AN INFORMED INVESTMENT DECISION.

The Bonds were sold at competitive sale on October 18, 2023. The Bonds are offered when, as and if issued subject to the approving opinion as to legality of King Kozlarek Law LLC, Greenville, South Carolina, which is serving as Bond Counsel to the County. Certain legal matters will be passed on for the County by its counsel, David A. Root, Esquire, Walhalla, South Carolina. King Kozlarek Law LLC, Greenville, South Carolina, has acted as disclosure counsel in connection with the offering of the Bonds. Stifel, Nicolaus & Company, Inc., Columbia, South Carolina serves as Financial Advisor to the County. It is expected that the Bonds in definitive form will be available for delivery on or about November 2, 2023 ("Delivery Date"), through the facilities of DTC against payment therefor.

OJRSA

Oconee Joint Regional Sewer Authority

623 Return Church Road Seneca, South Carolina 29678 Phone (864) 972-3900 www.ojrsa.org

OCONEE JOINT REGIONAL SEWER AUTHORITY

Finance & Administration Committee December 18, 2023

The Finance & Administration Committee meeting was held at the Coneross Creek Wastewater Treatment Plant.

Commissioners that were present:

- Seat 5 (Walhalla): Celia Myers, Chair
- Seat 2 (Seneca): Scott Moulder
- Seat 4 (Seneca At-Large): Marty McKee
- Seat 8 (Westminster): Kevin Bronson

Commissioners that were not present:

• None. All Commissioners were in attendance.

OJRSA appointments and staff present were:

- Lynn Stephens, Secretary/Treasurer to the Board and Office Manager
- Chris Eleazer, Executive Director.

Others present were:

- Brian Ramey, OJRSA Board Chair and Mayor of Westminster (attended as member of public)
- Dick Mangrum, WGOG Radio
- Angie Mettlen, W.K. Dickson
- A) Call to Order Ms. Myers called the meeting to order at 3:02 p.m.
- B) Public Session None.

C) Presentation & Discussion Items:

- 1. Continue Discussions Regarding Impact Fees Mr. Eleazer stated he was anticipating Oconee County Administrator, Amanda Brock, and Jamie Gilbert from Oconee Economic Alliance to attend today's meeting, but he received text messages from both stating they were ill and couldn't attend. Mr. Moulder stated that he read the memo from Lawrence Flynn of Pope Flynn, but it gave no information and answers to the Committee's questions. Mr. Bronson said he understood Mr. Flynn to say that OJRSA couldn't have a tiered system, but it wasn't mentioned in the memo. Mr. Eleazer replied that Mr. Flynn said in the phone call that he had with Mr. Gilbert and Mr. Flynn several days
 - Mr. Eleazer stated he arranged for Mr. Flynn to be available for a call during today's meeting. He tried to call Mr. Flynn but didn't get an answer. It was agreed to move forward with the agenda and circle back to this call.

ago that the tiered system can be used for monthly rates but not for impact fees.

- 2. Update on Current Projects Mr. Eleazer distributed a copy of the projects list. He stated there were considerable project completions since the last project update, but nothing stood out to report on.
 - Mr. McKee said the Central Oconee Sewer Basin Study is at 5% completed and asked if it was expected to be completed in 2024. Mr. Eleazer replied that is the estimate and that so far there has

only been one (1) planning and one (1) stakeholder meeting. It is currently in the consultant's hands, and they are awaiting the information they requested from the Member Cities.

In addition, the Director reported that Katherine Amidon with the Weston & Sampson firm wanted Walhalla and Seneca to know she is still waiting for the information from them and wanted all the Member Cities to look over the land distribution map and provide any comments to her.

The Meeting Circled Back to the Call with Lawrence Flynn of Pope Flynn at This Time (3:09pm).

Ms. Myers asked Mr. Flynn if the proposed tier structure would work for the impact fees or if there was any other deviation from the impact fees for residential versus industrial that the OJRSA could consider.

Mr. Flynn apologized for not attending the meeting in person and hoped everyone had a chance to read his memo. He replied that impact fees are a baseline idea of "intergenerational equity," which means making new people pay for the cost of a facility that was paid for by their predecessors. It takes the assets developed by historic ratepayers, who put the facility on the ground and built the capacity that the OJRSA currently has, and the OJRSA determines how to properly allocate for it.

It is recognized that there is a capital component built into the rates through debt service that must be paid. The OJRSA currently has equity in a system that is a paid-for asset with no debt on the system; however, the organization is beginning to look at what is the cost of the capacity on a dollar basis.

There is a legitimate known value that can be calculated on that capacity. There are several types of methodology to calculate the value, with the top two being:

- A facility is overbuilt for what its long-term needs are, and the organization is just looking to allocate the cost of the existing facility proportionately among the payers. There is a per unit/gallon cost for treatment that can be assigned on a dollar basis, or
- 2) A facility is close to the maximum limitation of its capacity and needs to build a new facility or expand capacity. The cost of that expansion is more of a theoretical number at around \$25-\$30 per gallon (on existing capacity, the depreciated book value of the system and the operational cost of the facility is known and an operational cost could be calculated), which means that the current rate on impact fees is substantially lower than it should be.

Mr. Flynn stated he didn't feel there was justification for impact fees to be charged in proportionate amounts. In a tiered, volumetric rate, there is more efficiency in the system for a user with higher flows: There are not as many chemicals, treatment plant operators, or electricity costs, because those are factored in with operational costs. You can justify a declining tier arrangement on usage charges because efficiency is the way the system operates. You can't make the same argument on impact fees, because ten (10) gallons of capacity should be the same incrementally as ten times (10x) the cost of one (1) gallon of capacity. It is a dollar-allocated cost per gallon of the facility, and no matter if one (1) or one thousand (1,000) gallons are sold, it is the same price per gallon to construct the capital asset of the treatment plant.

Mr. Moulder asked if there is an ability to allow the OJRSA to cap the total cost of an impact fee. Mr. Flynn said that is worse, because if you put a cap at one hundred thousand (100,000) gallons, and someone wants one hundred and fifty thousand (150,000) gallons, they are essentially getting fifty thousand (50,000) gallons of capacity for free and are not disincentivized from asking for more.

Mr. Moulder stated the cap was in reference to payment and not allocated capacity. Mr. Flynn replied that if the payment is capped, it reduces the cost per gallon for higher usage but doesn't change the OJRSA's actual cost, as the capital cost per gallon remains the same.

Mr. Flynn said if the OJRSA wants to do that, he recommends the organization come up with a "grant budget." The OJRSA, knowing it is not in the economic development business but recognizes how there are benefits for the community in the long-term, could set aside \$250,000 (an amount he made up for this example) in the budget that would be applied as a credit against capacity fees for large industry. Then whatever isn't used in the fiscal year rolls over to the next fiscal year. The

board could determine what amount of money to put aside in this grant and the terms that industries would need to qualify to receive the credits.

Ms. Myers asked if there was an opportunity for a merit-based grant. Mr. Flynn replied that the using the credit system, the OJRSA could identify the factors to quality such as: the grant is only for an industry that creates one thousand (1,000) jobs in the highest tier of professional degrees, brings in a certain amount of employees, and is not detrimental to the environment. On the downside, if the OJRSA doesn't establish strict guidelines, the OJRSA would be subjective to picking winners and losers and opens the OJRSA up to legal repercussions from the equal protection standpoint.

Ms. Myers asked if there was any conflict about industrial users paying over time (and not residential users). Mr. Flynn replied that the money today is more valuable than receiving it over time. He suggested that if the OJRSA allowed this, an interest component should be implemented. He also suggested there be claw back provisions if the business does not meet the threshold criteria for capacity or they are slow to pay when they can recapture the capacity. That becomes a regulatory question: can the OJRSA shut them off if they don't use the capacity or are slow to pay? Mr. Bronson asked what the typical claw back provision would be. Mr. Flynn replied that normally it would be the ability to shut them off if they don't pay the bill. My Flynn also said the OJRSA needs to ask themselves if they are in the utility business or an economic development business.

Mr. Flynn added that impact fees are expressly authorized in the SC Development and Impact Fee Statute; however, water and sewer fees are exempted from the provisions of this statute. Even so, a report still must be provided justifying the implementation of the fees and doing it by public hearing. He recommended the OJRSA bring on an independent rate consultant to make the determination on what the cost per gallon for capacity is and have them come up with the criteria associated with any incentive on impact fees.

Mr. Bronson stated that Mr. Flynn's memo had good information but was specified as privileged and confidential information. He asked if the memo could be made public. Mr. Flynn stated that he was bound by attorney/client confidentiality, but the OJRSA board could waive this by the body voting as a whole to open it up to be made public.

Ms. Myers thanked Mr. Flynn for his time. Mr. Flynn said he would be available for any additional questions and said this situation is not only in Oconee County but is being discussed throughout the state of South Carolina.

Mr. Bronson asked if the Committee members had any problem bringing a vote to the full board to release the privilege on the memo. All the committee members agreed.

Mr. Bronson added that the OJRSA is not an economic development entity, and listening to Mr. Flynn speak about policy requirements, it seemed onerous. He doesn't feel the OJRSA needs to make a bunch of policy changes when Oconee County already has the Oconee Economic Alliance to help with economic development. The cost of the impact fees is something that Oconee County should pay for if they want the development; why should the OJRSA set money aside for the purpose of doing this in the form of a grant when it takes away from the casual ratepayer who has been paying forever into the system to put money aside for someone new? Mr. Moulder agreed and said this money could be spent on capacity upgrades for the plant and minimize impact fee costs.

Mr. Moulder stated that the OJRSA's Vision Statement mentions supporting economic development, so there is an element that the OJRSA should be part of the process even though it is not an economic development agency. Mr. Bronson replied that he feels everything the OJRSA is doing right now (including Sewer South) is in support of it.

Ms. Myers said Mr. Flynn mentioned having an independent rate consultant and asked if that wasn't what Mr. Jason Gillespie was doing for the OJRSA, and if the OJRSA accepted Mr. Gillespie's rates for residential projects to be correct, shouldn't the OJRSA accept the industrial rates to be correct as well? Mr. Moulder said it should be as the rate for the capacity cost per gallon for upgrading for the future was determined based on a scientific, static calculation. Ms. Myers said she didn't believe the OJRSA should tweak the rate schedule; Mr. Moulder replied that from what Mr.

Flynn said, it didn't sound like the OJRSA has the ability anyway, and that the OJRSA needs to decide if the correct rate should be \$24.50 per gallon, without worrying about the economic and environmental impact (especially with home buyers), or if the amount that was approved to start in January 2024 should be used.

Mr. Eleazer stated that if the OJRSA were to start receiving the \$24.50 per gallon amount right now, it still would not have enough money to pay cash for any plant expansion. There would still be debt service. What needs to be discussed is the gap between the \$11.25, \$15.25, and \$24.50 that Mr. Gillespie suggested.

Mr. Bronson asked if there was a need to keep discussing this right now. The board already raised the fee from \$11.25 to \$15.25 effective January 1, 2024, and the budgetary process is around the corner where it can be discussed to raise it again effective July 1, 2024.

Mr. Moulder suggested the OJRSA go with the amount approved and have a three to five (3-5) year plan to get to the \$24.50. He said there is a possibility that the market could stabilize, interest rates could come down, and the cost of home ownership could also come down in the future, and this would keep rates low in the meantime. Mr. Bronson said he felt the approved amount should be implemented in January with future rate hikes to be determined during each budget cycle for implementation in July each year which would allow for the rate to be determined each year.

Mr. Moulder asked OJRSA board chair, Brian Ramey (a visitor at today's meeting), how he felt about the impact fee. Mr. Ramey replied he felt the rate should be \$24.50 as suggested right now and to let Oconee County do what they need to do. The OJRSA is not holding up economic growth and is in the utility business.

Mr. Moulder said that Mr. Eleazer mentioned preliminary investments to the plant that could generate some additional capacity and asked if the cost to implement that plan would be and then mirror the impact fee rate growth with those improvements over time. Mr. Bronson asked how much the OJRSA had in impact fees currently and if those funds could pay for the engineering work at the plant. Mr. Eleazer replied the impact fee fund had approximately \$3,000,000 to \$4,000,000 (neither he nor Ms. Stephens had the data in front of them and Mr. Bronson said it was not necessary to obtain at that time) and added that he spoke with a consultant today, as the cost of the plant assessment was going to be put in the budget for next year.

Mr. Eleazer asked Ms. Mettlen (a visitor from W.K. Dickson) said the financial side is one of the components the OJRSA had to look at in the Feasibility Study, and Willdan and Pope Flynn are on the team. Ms. Mettlen said this will be included in the overall financial health of the OJRSA and how that plays into the ability to do capital improvements moving forward. It will play how rates are determined.

Mr. Moulder suggested the OJRSA keep the impact fee at the \$15.25 rate and look at raising it in the next budget year; in the meantime, Mr. Eleazer put an improvement plan in place: description of what can be done, what timeframe, and cost. Mr. Eleazer replied that he cannot do that alone as we are not qualified to determine this; the OJRSA needs a specialized consultant for that assessment. He added that the impact fee funds can be used towards the consultant fees as this was a growth-related matter and that this was going to be included in the budget for fiscal year 2025.

Mr. Moulder made a motion, seconded by Mr. McKee, to have the Executive Director put a budget amendment to hire a consultant to evaluate preliminary capacity upgrades on the next board meeting agenda for approval by the full board. The motion carried.

Mr. Moulder made a motion, seconded by Mr. Bronson, to recommend to the full board that the OJRSA maintain the impact fee increase as already approved for implementation on January 1, 2024 and then re-evaluate the fee for the Fiscal Year 2025 budget. The motion carried.

D) Committee Action Items:

Review November and Fiscal Year-to-Date Financial Reports – The financial report was distributed
to the committee (made a part of these minutes).

Mr. Bronson asked if the user fees were on target. Mr. Eleazer replied that they were higher than expected due to the volume of new users on the system. The Director added that he was beyond thrilled with how the new rate structure is working.

Mr. Moulder made a motion, seconded by Mr. McKee, to approve the November 2023 and fiscal year-to-date financial reports. The motion carried.

E) Action Items to Recommend to the Board – None.

F) Executive Director's Report and Discussion:

1. Procurement and Disposal Policy Update – Mr. Eleazer reported that he received the draft copy back from Pope Flynn today and distributed it to the committee (copy made part of these minutes). The Director stated this was many years in the making, but he is very happy with it. Many ideas brought forth by the Member Cities were incorporated in the policy, and Pope Flynn attorney Sara Weathers dug into the municipalities' procurement codes to take some numbers from there.

There will be a stand-alone policy regarding purchase card policy in order that each employee gets a copy of it, and the OJRSA has a signature from them that they understand what the policy is.

The amount in Change Order Section 6.2.3 was intentionally left blank and needs to be brought before the committee to establish ceiling thresholds soon, whether it be a dollar value or percentage specific to each project. Mr. Moulder asked if this was above and beyond any contingency or in the contingency amount; Mr. Eleazer replied it was even in the contingency amount. Mr. Bronson said it was silly to establish a percentage, since the dollar value could be extremely low; he thinks the dollar value should be \$50,000. Mr. Moulder asked what the normal threshold is for Mr. Eleazer to approve; the Director replied \$100,000 in the new procurement policy. Mr. Moulder said change orders should be the same for consistency. Mr. Bronson agreed and added that the project reports show what work is going on, and the monthly financial reports show where the money is going, so the board will always know where the money is spent.

Mr. Eleazer stated that the policy does include the local vendor provision. Mr. Bronson cautioned that some of the federal funds do not allow the provision to be used. Ms. Mettlen said the language is included in the policy to address that to keep it in alignment with the federal thresholds.

It was decided that Mr. Eleazer put \$100,000 in the draft policy which will be presented to the full board in January. At that time, the full board can decide if they want to change the value.

Mr. Moulder made a motion, seconded by Mr. Bronson, to forward the draft procurement and property disposal policy to the full board for a recommendation of approval with the inclusion of a \$100,000 threshold to be placed into section 6.2.3. The motion carried.

2. Miscellaneous – The Director asked Ms. Mettlen if she was good with the information for the Feasibility Study. Ms. Mettlen said yes; she has received information from Walhalla, Westminster, and West Union; Seneca promised to send their information this week.

I-85 Sewer Near Exit 4 – Mr. Eleazer stated the OJRSA received drawings from Thomas & Hutton (the engineer working on the sewer design to connect to the existing Sewer South Phase II construction near the Blue Ridge properties). The drawings are nearly completed; a couple things are to be changed on them (including the movement of a line from one side of street to another that was mentioned to him by Oconee County Administrator Amanda Brock several weeks ago). The engineer requested the OJRSA provide them with a letter that can be submitted to SCDHEC for the construction permit for the project; however, the OJRSA is not ready for that, as a lot more is to be discussed. Committee members and Ms. Mettlen agreed.

Pretreatment and Utility Construction Inspector Wage – The OJRSA has received no interest from qualified individuals for this position. Other places are paying a significantly higher wage just for a

FOG inspector. Ms. Carrie Cavanaugh was asked to re-evaluate the pay scale. It was re-evaluated to a NE-5 level (copy made part of these minutes). The full board will need to approve the raise, but as it has been a half year without the position filled, the extra wage will be within budget for this fiscal year. This is presented as information only.

Mr. Moulder made a motion, seconded by Mr. Bronson, to recommend to the full board to adjust the salary scale for the Pretreatment and Utility Construction Inspector position as presented in Handout 2. The motion carried.

G) Committee Members' Discussion – Ms. Myers thanked the committee for getting through the impact fee discussion. Mr. Moulder took a moment to say "Merry Christmas" to the committee.

H) Upcoming Meetings:

- **1. Board of Commissioners** Thursday, January 4, 2024 at 4:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC
- 2. Annual Members' Meeting Thursday, January 4, 2024 at 5:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC
- 3. Operations & Planning Committee Wednesday, January 17, 2024 at 8:30 a.m.
- **4. Finance & Administration Committee –** Tuesday, January 23, 2024 at 9:00 a.m.
- **I)** Adjourn The meeting adjourned at 4:14 p.m.

Notification of the meeting was distributed on December 1, 2023 to *Upstate Today, Anderson Independent-Mail, Westminster News, Keowee Courier*, WGOG Radio, WSNW Radio, City of Seneca Council, City of Walhalla Council, City of Westminster Council, Oconee County Council, SC DHEC, www.ojrsa.org, and posted at the OJRSA Administration Building.



Finance & Administration Committee Meeting

OJRSA Operations & Administration Building Lamar Bailes Board Room December 18, 2023 at 3:00 p.m. Note Change of Meeting Date and Time

Agenda

- A. Call to Order Celia Myers, Committee Chair
- **B. Public Session** Receive comments relating to topics on this agenda. Session is limited to a maximum of 30 minutes with no more than 5 minutes per speaker.
- C. Presentation and Discussion Items [May include Vote and/or Action on matters brought up for discussion]
 - 1. Continue discussions regarding impact fees Facilitated by Celia Myers, Chair and to include Lawrence Flynn, OJRSA Outside Counsel and Jamie Gilbert, Oconee Economic Alliance President and/or Amanda Brock, Oconee County Administrator
 - 2. Update on current projects (Exhibit A) Chris Eleazer, Director
- D. Committee Action Items
 - Review November and Fiscal Year-to-Date Financial Reports (Exhibit B) Chris Eleazer, Director and Lynn Stephens, OJRSA Secretary/Treasurer and Office Manager
- E. Action Items to Recommend to the Board
 - None
- F. Executive Director's Report and Discussion Chris Eleazer, Director
 - 1. Procurement and Disposal Policy update
 - 2. Miscellaneous (if any)
- G. Committee Members' Discussion Committee Chair Discussion can be related to matters addressed in this meeting or for future consideration by this Committee. Voting is not permitted during this session.
- H. Upcoming Meetings All meetings to be held in the Lamar Bailes Board Room unless noted otherwise.

 Board of Commissioners January 4, 2024 at 4:00 p.m. at the SL&W Lake Keowee Water

 Treatment Plant, 630 Northampton Road, Seneca
 - 1. Annual Members' Meeting January 4, 2024 at 5:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca
 - 2. Operations & Planning Committee January 17, 2024 at 8:30 a.m.
 - 3. Finance & Administration January 23, 2024 at 9:00 a.m.
- I. Adjourn



Finance & Administration Committee Sign-in Sheet

Date: 12/18/25 Time: 30	2M Location: UU	UIP Doard Room
NAME (Print) Angle Metten	POSITION/TITLE	organization WK Dickson
DICIZ MANZRUM		W606
Bollon	Goard	Westmot

FY 2023 O&M Fund Projects

FY2024 O&M Fund Projects

O&M PROJECT MILESTONES

12/15/2023 14:25

	O&M PROJECT MILESTONES											
	O&M Project (Project Number (if applicable); PM) CANNOT CARRY OVER TO NEXT FISCAL YEAR WITHOUT BUDGET APPROVAL	% Complete	Anticipated Completion	PO/Contract Amount (\$)	Bids/RFQ/etc. Issue/Advertised	Req/Contract Signed	Started Work	Completed	Obligated/ Spent (\$)	Budget Remaining (\$)	GL Code (XXXXX = get from Office Mgr)	Comp. Performing (and Project Mgr)
asks	Consent Order 21-025-W Project: Sewer Use Regulation Revision and Adoption (CE)	·	6/30/2023	N/A	N/A	N/A	1/26/2022	9/11/2023	0	0	N/A	Michael Traynham OJRSA Counsel
sessment To	Consent Order 21-025-W Project: Biannual Report (CE)	100%	11/9/2023	0	N/A	N/A	11/3/2023	11/9/2023	0	0	N/A	Chris Eleazer OJRSA
	CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL)	100%	12/15/2023	117,010	7/31/2023	10/11/2023	10/11/2023	12/4/2023	0	117,010	ConSys: Prof Svcs 601-02430	David Blizzard Blizzard Consulting
nd As:	Engineering Projects WKD TO#10 (PS Evals: CON/PERK/MART/CHOE) (KL, CE)	100%	8/30/2023	5,106	9/28/2022	12/19/2022	1/17/2023	10/6/2023	5,106	0	ConSys: Prof Svcs 601-02430	WK Dickson Joe Swaim
ing a	Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 CCTV/SSES) (KL, CE)	100%	8/30/2023	4,580	9/28/2022	1/3/2023	1/17/2023	8/11/2023	4,580	0	ConSys: Prof Svcs 601-02430	WK Dickson Joe Swaim
ineer	Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE)	100%	8/30/2023	18,590	9/28/2022	1/3/2023	1/17/2023	8/1/2023	8,555	10,035	ConSys: Prof Svcs 601-02430	WK Dickson Joe Swaim
er Eng	GIS Improvements Easement Importation (CE)	70%	12/1/2023	13,200	N/A	9/12/2023	10/3/2023		0	13,200	Admin: Admin Svcs 501-02420	Jason Gillespie Weston & Sampson
: Orde	Hydraulic Model Update (CE)	100%	1/30/2023	45,000	2017 Project Continued	2017 Project Continued	8/1/2022	7/14/2023	31,600	13,400	ConSys: Prof Svcs 601-02430	Will Nading GMC
nsent	Install Fence and Gate at GCCP PS (MD)	100%	N/A	N/A	N/A	N/A	N/A	N/A	0	0	Contr Svcs: Bldg Grnd 1201-02550	Jamie Gilbert OEA
S	Install Radar Level Indicators and Repair Pipes on Digesters (MD)	50%	TBD	TBD	TBD				0	0	WRF: R&M 701-03000	Mark Dain OJRSA
	NPDES Permit Renewal Phase 2 (JM, KL)	75%	6/30/2024	17,350	4/19/2022	8/22/2022	7/1/2022		500	16,850	WRF: Prof Svcs 701-02430	Goldie Associates Amy Anderson
	PAA Study Phase 3 (30 day full scale test) (KL, JM)	100%	2/30/2023	20,750	4/1/2022	8/2/2023	8/2/2023	12/15/2023	5,250	15,500	WRF: Prof Svcs 701-02430	Goldie Associates Bob Schmitt
	Paving Around Solids Pad and Dewatering Building (JM)	0%	TBD	TBD	ON HOLD - HIGH BIDS				0	0	WRF: Bldgs Grnds 701-02550	TBD
	Install Bypass Replace 3-way Valve at Millbrook PS (MD)	0%	2/2/2024	14,745	9/29/2023	10/5/2023			0	14,745	ConSys: Millbrook PS 601-05100	Cove Utilities Jeff Caffary
	Replace/Paint Walkway Handrails (JM)	0%	5/31/2024	12,500	N/A	N/A			371	12,129	WRF: Bldgs Grnds 701-02550	Johnny McCall OJRSA
	Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL)	95%	6/1/2023	307,500	Took over from SL&W	8/17/2022	8/16/2022		263,675	43,825	O&M CIP: ConSys 1401-06071	GMC Will Nading
	Streambank & Easement Repairs (KL)	30%	TBD	40,000	N/A	N/A	7/3/2023		13,657	26,343	Consys: Grav & FM 601-05230	OJRSA ConSys Michael McClain
	Transformer/Switchgear Cleaning and Inspection at Pump Stations (MD)	100%	12/15/2023	0	N/A	N/A	N/A	N/A	0	0	ConSys: Prof Svcs 601-02430	Instel Stewart Reynolds
	Transformer/Switchgear Cleaning and Inspection at WRF (MD)	100%	12/15/2023	8,000	N/A	N/A	12/6/2023	12/6/2023	0	8,000	WRF: Prof Svcs 701-02430	Instel Stewart Reynolds
	Utility Water Engineering Assessment (JM, KL)	3%	5/31/2024	TBD	11/17/2023				0	0	WRF: Prof Svcs 701-02430	TBD
	TOTAL BUDGETED: TOTAL FUNDS OBLIGATED/ACTUAL TO DATE: 333,294							333,294	-291,037	TOTAL AWARDED BUDGE	T REMAINING	

624,331

12/15/2023 14:25

FY2024 O&M Fund Projects

Hearing scheduled for 9/11. 9/11: Board approved after receiving no public comments. COMPLETE. Consent Order 21-025-W Project: Biannual Report (CE) OUETO DHEC EVERY SIX MONTHS. Reports submitted: 11/14/2021, 5/9/2022, 11/10/2022, 5/9/2023, 11/9/2023. Next due \$/10/2024. CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL) 10/11: Mobilized and began work. 10/16: Has completed file lowers, very little sediment and issues found so far. 11/13: Have 2 segment to CCTV then finished. 11/17: Completed filed work, still owes evaluation and CCTV footage. 12/15: COMPLETE. Engineering Projects WKD T0#10 (PS Evals: COM/PERK/MART/CHOE) (K., CE) For SCIIP March. CONTINUATION OF PY 2023 PROJECT (Spent FY 2023; \$64,894 of \$70,000), 9/5; KL and MD reviewing. 9/15; KL sent commer COM/PERK/MART/CHOE) (K., CE) Engineering Projects WKD T0#1 (COLSYS Eval of FY 2023 CCTV/SSES) (KL, CE) Engineering Projects WKD T0#1 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$36,920 of \$41,500), 8/11: COMPLETE. Engineering Projects WKD T0#1 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report Projects (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report Projects (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report Projects (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report Projects (KL, CE) Engineering Projects WKD T0#10 (COLSYS Inspect Report Projects (KL, CE) Engineerin	O&M Project (Project Number (if applicable); PM)	
Consent Order 21-025-W Project: Slannual Report (CE)	CANNOT CARRY OVER TO NEXT FISCAL YEAR WITHOUT	
Revision and Adoption (CE) Consent Order 21-025-W Project: Biannual Report (CE) OUETO DHEC EVERY SIX MONTHS. Reports submitted: 11/14/2023, 5/9/2022, 11/10/2022, 5/9/2023, 11/9/2023. Next due \$/10/2024. CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL) 10/11: Mobilized and began work. 10/16: Has completed 4 line segments, very little sediment and issues found so far. 11/13: Have 2 segment to CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV footage. 12/15: COMPLETE. Engineering Projects WKD T0/H10 (PS Evals: COM/PERK/MART/CHOE) (KL, CE) For SCIIP March. CONTINUATION OF PY 2023 PROJECT (Spent FY 2023; \$64,984 of \$70,000), 9/5; KL and MD reviewing. 9/15; KL sent commer COM/PERK/MART/CHOE) (KL, CE) Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 CCTV/SSES) (KL, CE) Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$36,920 of \$41,500), 8/11; COMPLETE. Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$30,410 OF \$49,000), 9/5; COMPLETE. Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$30,410 OF \$49,000), 9/5; COMPLETE. Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$30,410 OF \$49,000), 9/5; COMPLETE. Engineering Projects WKD T0/H11 (COLSYS Eval of FY 2023 PROJECT (Spent FY 2023; \$30,410 OF \$49,000), 9/5; COMPLETE. For SCIIP March. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023; \$30,410 OF \$49,000), 9/5; COMPLETE. Install Reveal Indicators and Repair Pipes on 2023 PROJECT (Spent FY 2024; 6/8; Received draft report. 7/14; COMPLETE Install Reveal Indicators and Repair Pipes on 5023 PROJECT (Spent FY 2024; 6/8; Received draft report. 7/14; COMPLETE Install Radar Level Indicators and Repair Pipes on 5023 PROJECT (Spent FY 2023) PROJECT (Spent FY 2023; 1/13; Rought and Spent Pipes Projects Proje	BUDGET APPROVAL	Notes
CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL) 10/11: Mobilized and began work. 10/16: Has completed 4 line segments, very little sediment and issues found so far. 11/13: Have 2 segment to CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV fotage. 12/15: COMPLETE. Engineering Projects WKD TOH10 (PS Evals: For SCIP Match. CONTINUATION OF FV 2023 PROJECT (Spent FY 2023-546) do 570,000). 9/5: KL and MD reviewing. 9/15: KL sent commer WK Dickson. 10/6: Received report. KL confirmed it is complete. COMPLETE. Engineering Projects WKD TOH10 (COLSYS Eval of FY 2023 COLTYSESS) (KL, CE) Engineering Projects WKD TOH10 (COLSYS Eval of FY 2023 COLTYSESS) (KL, CE) Engineering Projects WKD TOH9 (COLSYS Eval of FY 2023 COLTYSESS) (KL, CE) Engineering Projects WKD TOH9 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD TOH9 (COLSYS Inspect Was awarded to Tugaloo. GIS Improvements — Easement Importation (CE) SIS Improvements — Easement Importation (CE) Install Fence and Gate at GCCP PS (MD) 9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from ORSA. Considered COMPLETE. Install Redar Level Indicators and Repair Pipes on Digesters (MD) NPDES Permit Renewal Phase 2 (IM, KL) SIII waiting, 14-we repaired pipes. 12/15: Norking with Lisenatory and the provided from URSA. Considered COMPLETE. 10 Sili waiting, 14-we repaired pipes. 12/15: Nogenitating prices, expect to order next week. NPDES Permit Renewal Phase 2 (IM, KL) Continued from 18/2. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023-52). 11/13: Goldie having to may not the companies that did this type of work. 10/16: Winding Around Solids Pad and Dewatering Building (I/M) Solid waiting, 14-we repaired pipes. 12/15: Within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cover to perorm work. 10/16: Winding Around Solids Pad and Dewatering Building (I/M) Solid Solid Sp	Consent Order 21-025-W Project: Sewer Use Regulation	7/10: Presented to OJRSA Board for consideration. Plan to approve for public notice at 8/7 Board meeting. 8/7: Board approved for public notice.
CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL) 10/11: Mobilized and began work. 10/16: Has completed 4 line segments, very little sediment and issues found so far. 11/13: Have 2 segment of CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV footage. 12/15: COMPETE. Engineering Projects WKD TO#10 (PS Evals: COM/PERK/MART/CHOE) (M., C.E) Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 FO.ECT (Spent FY 2023: \$64,894 of \$70,000). 9/5: KL and MD reviewing. 9/15: KL sent commer Workson. 10/16: Received report, KL confirmed it is complete. COMPLETE. Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 FO.ECT (Spent FY 2023: \$36,920 of \$41,500). 8/11: COMPLETE. For SCIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$30,410 OF \$49,000). 9/5: COMPLETE. This was used to go out for bid the was awarded to Tugaloo. GIS Improvements Easement Importation (CE) Install Fence and Gate at GCCP PS (MD) 9/29.1 Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from OIRSA. Considered COMPLETE. Install Radar Level Indicators and Repair Pipes on Digesters (MD) NPDES Permit Renewal Phase 2 (MM, KL) Continued from Phase 1 (7) 2023 11/13: No updates cut to order next week. 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting, Have repaired pipes. 12/15: Negotiating prices, expect to order next week. 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting, Have repaired pipes. 12/15: Negotiating prices, expect to order next week. 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting, expense fry 2023. 11/13: Rou pdates the order next week. 10/3: KL still	Revision and Adoption (CE)	Hearing scheduled for 9/11. 9/11: Board approved after receiving no public comments. COMPLETE .
to CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV footage. 12/15: COMPLETE. Engineering Projects WKD TO#10 (PS Evals: For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$64,894 of \$70,000). 9/5: K. and MD reviewing. 9/15: KL sent commer WKD Dieson. 10/6: Received report. KL confirmed it is complete. COMPLETE. Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 CCTV/SSES) //KL, CE) Engineering Projects WKD TO#11 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE) For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$36,920 of \$41,500). 8/11: COMPLETE. Install Fence and Gate at GCCP PS (MD) 9/29: J Gilbert mentioned at CEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from OIRSA. Considered COMPLETE. Install Radar Level Indicators and Repair Pipes on Digesters (MD) NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No Update. Goldic has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 10/3: GK takk quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Wind paper. 11/13: Still waiting on parts. 12/15: Scheduled	Consent Order 21-025-W Project: Biannual Report (CE)	DUE TO DHEC EVERY SIX MONTHS. Reports submitted: 11/14/2021, 5/9/2022, 11/10/2022, 5/9/2023, 11/9/2023. Next due 5/10/2024.
CON/PERK/MART/CHOE) (K.L, C.E) Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 CCTV/SSES) (K.L. C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L, C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L, C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L, C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Report Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Inspect Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Engineering Projects WKD TO#9) (K.L., C.E) Engineering Projects WKD TO#9 (COLSYS Engineering Projects WKD TO#9) (K.L., C.E) Engineering Projects WKD TO#9 (Colsys Engineering Project WKD TO#9) (K.L., C.E) Engineering Projects WKD TO#9 (Colsys Engineering Project WKD TO#9) (K.L., C.E) Engineering Projects WKD TO#9 (Colsystem Recommend) (K.L., C.E) Engineering Projects WKD TO#9 (Colsystem Recommend) (K.L., C.E) Engineering Project WKD TO#9 (Colsystem Recommend) (K.L., C.E) Engineering Project WKD TO#9 (Colsystem Recommend) (K.L., C.E)	,	10/11: Mobilized and began work. 10/16: Has completed 4 line segments, very little sediment and issues found so far. 11/13: Have 2 segments left to CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV footage. 12/15: COMPLETE .
Engineering Projects WKD TO#1 (COLSYS Eval of FY 2023 FROJECT (Spent FY 2023; \$36,920 of \$41,500). 8/11: COMPLETE. For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023; \$36,410 OF \$49,000). 9/5: COMPLETE. This was used to go out for bid the was awarded to Tugaloo. GIS Improvements — Easement Importation (CE) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) 12/15: Working with L Brandt's office to locate mi	Engineering Projects WKD TO#10 (PS Evals:	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$64,894 of \$70,000). 9/5: KL and MD reviewing. 9/15: KL sent comments to
203 CCTV/SSES) (KL, CE) Engineering Projects WKD T0H9 (COLSYS Inspect Report/Recommend) (KL, CE) GIS Improvements Easement Importation (CE) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) Hydraulic Model Update (CE) FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE Install Radar Level Indicators and Repair Pipes on Digesters (MD) Still wasting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (IM, KL) Continued from Phase 1 FV 2023. PROJECT (Spent FY 2023. \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Paving Around Solids Pad and Dewatering Building (IM) Install Bypass Replace 3-way. Valve at Millbrook PS (Install Bypass Replace 3-way.	CON/PERK/MART/CHOE) (KL, CE)	WK Dickson. 10/6: Received report. KL confirmed it is complete. COMPLETE.
Engineering Projects WKD TOH9 (COLSYS Inspect Report/Recommend) (KL, CE) GIS Improvements Easement Importation (CE) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) Hydraulic Model Update (CE) FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE Install Fence and Gate at GCCP PS (MD) 9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from OIRSA. Considered COMPLETE. Install Radar Level Indicators and Repair Pipes on Digesters (MD) NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023; \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) Install Bypass Replace-3-way Valve at Millbrook PS (MD) 10/3: 60 back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Work parts. 11/13: Still waiting on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (S total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings. 10/3: Repaired 2 creek banks (S total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings.	Engineering Projects WKD TO#11 (COLSYS Eval of FY	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$36,920 of \$41,500). 8/11: COMPLETE.
Report/Recommend) (KL, CE) GIS Improvements Easement Importation (CE) 12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers' system) Hydraulic Model Update (CE) FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE Install Fence and Gate at GCCP PS (MD) 9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from OJRSA. Considered COMPLETE. Install Radar Level Indicators and Repair Pipes on Digesters (MD) 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (JIM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (J/M) 10/3: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. 10/3: Stol back quote, it's within budget. Now will work on scheduling, MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: W. on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (J/M) 10/3: Got back quote, it's within budget. Now will work on scheduling, MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: W. on	2023 CCTV/SSES) (KL, CE)	
12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers system) Hydraulic Model Update (CE)	Engineering Projects WKD TO#9 (COLSYS Inspect	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$30,410 OF \$49,000). 9/5: COMPLETE. This was used to go out for bid that
Hydraulic Model Update (CE) FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE Install Radar Level Indicators and Repair Pipes on Digesters (MD) NPDES Permit Renewal Phase 2 (IM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (IM) Paysos Replace 3-way Valve at Millbrook PS (MD) Install Bypass Replace 3-way Valve at Millbrook PS (MD) Replace/Paint Walkway Handrails (IM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Report/Recommend) (KL, CE)	was awarded to Tugaloo.
Install Fence and Gate at GCCP PS (MD) 9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of no assistance is needed from OJRSA. Considered COMPLETE. 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) Pay 19/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Will pay 11/13: Still waiting on parts. 11/13: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Continued from FY 2023. FY 2024: \$120,000. 12/8: Received bid set of FM drawings from GMC, also sent to devleoper for review. 12/15: Meet discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement. Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.		12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers within system)
no assistance is needed from OJRSA. Considered COMPLETE. Install Radar Level Indicators and Repair Pipes on Digesters (MD) 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Waiting on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Hydraulic Model Update (CE)	FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE
Install Radar Level Indicators and Repair Pipes on Digesters (MD) 10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 1 Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD) 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Work on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) 3/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Install Fence and Gate at GCCP PS (MD)	9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of it and
Digesters (MD) Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week. NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16 Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Word on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.		no assistance is needed from OJRSA. Considered COMPLETE .
NPDES Permit Renewal Phase 2 (JM, KL) Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids results to come back from lab. PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) Spoke with King, waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD) Replace/Paint Walkway Handrails (JM) 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Waiting on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Install Radar Level Indicators and Repair Pipes on	10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 11/13:
results to come back from lab. PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16 Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD) 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Work on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Digesters (MD)	Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week.
PAA Study Phase 3 (30 day full scale test) (KL, JM) CONTINUATION OF FY 2023 PROJECT (Spent FY 2023; \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) Spoke with King, waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD) 10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Waiting on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings.	NPDES Permit Renewal Phase 2 (JM, KL)	Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids
COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit. Paving Around Solids Pad and Dewatering Building (JM) 9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD)		
Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD. Install Bypass Replace 3-way Valve at Millbrook PS (MD) Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL)		CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. 12/15: COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit.
(MD) on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024. Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Continued from FY 2023. FY 2024: \$120,000. 12/8: Received bid set of FM drawings from GMC, also sent to devleoper for review. 12/15: Meet discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement. Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pid and rock for crossings.		9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD.
Replace/Paint Walkway Handrails (JM) 10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	Install Bypass Replace 3-way Valve at Millbrook PS	10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Waiting
have all paint. Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL) Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. Streambank & Fasement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased piand rock for crossings.	(MD)	on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024.
Replacement Design (#2023-05; CE, KL) discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement. 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings.		10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. We have all paint.
Replacement Design (#2023-05; CE, KL) discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement. 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings.	Seneca Creek Pump Station and Force Main	Continued from FY 2023. FY 2024: \$120,000. 12/8: Received bid set of FM drawings from GMC, also sent to devleoper for review. 12/15: Meet and
Streambank & Easement Repairs (KL) 8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pi and rock for crossings.	•	discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement.
-	Streambank & Easement Repairs (KL)	8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pipe
Transformer/Switchgear Cleaning and Inspection at 8/17: Need to schedule. 9/5: MD called Instel to set up schedule 10/3: Scheduled for 12/6-7. 12/15: Not needed because all transformers are		8/17: Need to schedule. 9/5: MD called Instel to set up schedule 10/3: Scheduled for 12/6-7. 12/15: Not needed because all transformers are
Pump Stations (MD) owned by Blue Ridge Electric Co-op and it is their responsibility to maintain these, not ours.		
		8/17: Need to schedule. 9/5: MD called Instel to set up schedule 10/3: Scheduled for 12/6-7. 12/6: COMPLETE . Will need to budget to correct
WRF (MD) deficiencies found during inspection.	, , ,	· · · · · · · · · · · · · · · · · · ·
	Utility Water Engineering Assessment (JM, KL)	8/17: No update. Will need to put together RFP. 9/19: CEthis needs to be scheduled soon. 10/2: Sent KL information to put together RFP. 10/16:

FY2024 Restricted Fund Projects

RESTRICTED FUND PROJECT MILESTONES

12/15/2023 14:25

						RESTRICTE	D FUND PROJECT	MILESTONES				<u> </u>	
	Restricted Fund Projects (Project Number (if applicable); Project Manager)	% Complete	Anticipated Completion	PO/Contract Amount (\$)	Bids/RFQ/etc. Issue/Advertised	PO/Contract Signed	Started Work	Completed	Obligated/ Spent (\$)	Budget Remaining (\$)	GL Code (XXXXX = get from Office Mgr)	Comp. Performing (and Project Mgr)	
ects ears	Central Oconee County Sewer Basin Study (CE)	5%	6/3/2024	317,800	N/A	8/9/2023	9/12/2023		46,850	270,950	PROJ & CONT 1501-09007	Weston & Sampson Kip Gearhart	
Capital Projects ross budget years	Consent Order Projects 2022 CONSTRUCTION Possible SCIIP Match (#2024-02; CE, KL)	10%	2/1/2024	351,291	7/28/2023	10/17/2023	12/4/2023		0	351,291	PROJ & CONT 1501-09008	Tugaloo Pipeline Ed Hare	
pital ss buc	Consent Order Projects 2023 <u>ENGINEERING</u> (WKD TO#13) <u>SCIIP MATCH</u> (#2021-01; CE, KL)	9%	8/13/2025	398,000	N/A	9/15/2023	10/3/2023		71,675	354,189	PROJ & CONT 1501-09009	WK Dickson Joe Swaim	
Is Ca acros	Consent Order Projects 2023 CONSTRUCTION SCIIP PROJECT (#20XX-XX; CE, KL)	0%	8/13/2025	TBD	TBD				0	0	PROJ & CONT 1501-TBD	TBD	
Funds carry ac	Dewatering Equipment Replacement <u>ENGINEERING</u> <u>SCIIP MATCH</u> (#2024-06; KL)	0%	TBD	73,200	9/15/2023				0	0	PROJ & CONT 1501-TBD	TBD	
cted	Dewatering Equipment Replacement CONSTRUCTION SCIIP PROJECT (#2024- XX; KL)	0%	TBD	TBD	TBD				0	0	PROJ & CONT 1501-TBD	TBD	
2024 Restricted Projects may	Exit 4 "Project Tiger" Pump Station/Sewer ENGINEERING (Oconee County #TBD; CE)	75%	TBD	N/A Oconee Co Proj	N/A Oconee Co Proj	N/A Oconee Co Proj	N/A Oconee Co Proj		0	0	TBD	Thomas & Hutton Lee Brackett	
24 R	Flat Rock PS Replacement <u>ENGINEERING/ CONST</u> <u>SVCS SCIIP MATCH</u> (#2022-03; CE)	60%	9/30/2024	177,800	2/14/2022	7/5/2055	7/1/2022		107,017	73,123	PROJ & CONT 1501-09005	KCI Technologies Tom Vollmar	
FY 20	Flat Rock PS Replacement <u>CONSTRUCTION</u> (#2024-03; CE) <u>SCIIP PROJECT</u>	3%	9/30/2024	1,293,500	6/7/2023	8/29/2023			34,200	1,259,300	PROJ & CONT 1501-09005	Cove Utilities Jeff Caffery	
ш.	Regional Sewer Feasibility Study RIA GRANT (#2024-01; CE)	10%	11/29/2024	100,000	5/26/2023	10/10/2023	11/8/2023		7,831	92,169	PROJ & CONT 1501-09010	WK Dickson Angie Mettlen	
	Sewer South Phase II <u>ENGINEERING/</u> CONSTRUCTION/INSPECT SVCS (CE)	35%	6/30/2024	480,850	N/A	5/4/2023	5/4/2023		154,227	359,736	SSF: CIP 1401-06050	Davis & Floyd John Reynolds	
	Sewer South Phase II <u>CONSTRUCTION</u> (CE)	35%	6/30/2024	11,843,452	9/27/2022	3/23/2023	6/1/2023		4,196,830	7,646,622	SSF: CIP 1401-06050	Kevin Moorhead Moorhead Construct	
	Thickener Sludge Pump (P-113), Including Install (MD)	100%	5/30/2023	29,571	8/1/2022	12/13/2023	6/29/2023	8/4/2023	37,949	(8,378)	PROJ & CONT 1501-09002	Greenstone Drew Goldie	
		0%							0	0			
		0%							0	0			
TOTAL BUDGETED:				TOTAL R	TOTAL RESTRICTED FUNDS OBLIGATED/ACTUAL TO DATE: 4,656,579					-10,399,002 TOTAL AWARDED BUDGET REMAINING			

15,065,464

12/15/2023 14:25

FY2024 Restricted Fund Projects

Restricted Fund Projects (Project Number (if	
applicable); Project Manager)	Notes
Central Oconee County Sewer Basin Study (CE)	To continue under #2022-01 (Southern Oconee/Western Anderson Sewer Master Plan). 10/16: Stakeholder scheduled for today. 11/8: Stakeholder
	meeting today. 12/15: Consultant working to schedule stakeholder meetings for 2024 Q1.
Consent Order Projects 2022 CONSTRUCTION	Carryover from FY 2023. 10/3: Pre-con scheduled for 10/17, contract to be signed at that time. 12/11: Began making repairs on Martin Creek gravity
Possible SCIIP Match (#2024-02; CE, KL)	sewer.
Consent Order Projects 2023 ENGINEERING (WKD	10/3: Kickoff meeting held. 12/8: Received plans from WK Dickson. CE, KL, MM need to review these.
TO#13) SCIIP MATCH (#2021-01; CE, KL)	
Consent Order Projects 2023 CONSTRUCTION SCIIP	8/17: To be bid upon design (WKD TO#13). 10/3: Ancitipated bidding to begin 5/2024 and construction to begin around 8/2024.
PROJECT (#20XX-XX; CE, KL)	
Dewatering Equipment Replacement ENGINEERING	11/6: Board approved KCI Tech. to do work, will negotiate contract. 12/6: Received draft contract from KCI. 12/8: CE & KL reviewed draft contract
SCIIP MATCH (#2024-06; KL)	and found it to be satisfactory, forwarded to L Brandt for his review. 12/15: Still waiting for L Brandt to review.
Dewatering Equipment Replacement	FY 2024 O&P Fund project "Dewatering Equipment Assessment FOR EVENTUAL SCIIP PROJECT" must be completed first.
CONSTRUCTION SCIIP PROJECT (#2024-XX; KL)	
Exit 4 "Project Tiger" Pump Station/Sewer	9/5: Plans under review. These may possibly be the ones that will be submitted to DHEC for construction permit. 9/19: Sent comments back to T&H.
ENGINEERING (Oconee County #TBD; CE)	Revisions necessary. 11/27: Spoke with L Brackett about changes and he had a few questions for M Dain.
Flat Rock PS Replacement ENGINEERING/ CONST	6/2: Received approval from Nate Foutch (SC RIA) to advertise. KCI plans to have pre-bid 6/27. 6/7: Advertised w/ SCBO, put on OJRSA website. Bid
SVCS SCIIP MATCH (#2022-03; CE)	opening 7/18. 8/29: Pre-con mtg held with Cove Utilities.
Flat Rock PS Replacement CONSTRUCTION (#2024-	8/15: Received approval to proceed from RIA. 8/29: Signed contract, Notice to Proceed, conducted pre-con meeting. 9/19: Construction not to
03; CE) SCIIP PROJECT	start until 1/2024. 11/13: Scheduled to begin construction in 3/2024 due to electrical/genset.
Regional Sewer Feasibility Study RIA GRANT	9/19: Timeline now Reorganization Model Board Review/Approval 9/30/2024; and RIA Monitoring/Closeout 11/29/2024. 10/9: RIA approved to
(#2024-01; CE)	execute contract w/ WKD. 11/8: Stakeholder meetings today. 12/15: RFI to cities, county, OJRSA due today.
Sewer South Phase II ENGINEERING/	Also see Sewer South Phase II Construction for additional information. 10/6: County approved additional \$6,350 to survey access road. Contract
CONSTRUCTION/INSPECT SVCS (CE)	total increased by this amount.
Sewer South Phase II CONSTRUCTION (CE)	8/29: Progress meeting: No issues. On schedule. Pay App #1 signed and check cut. 9/12: Pay App #2 processed. 10/9: Pay App #3 processed.
	11/13: Pay App #4 processed. 11/29: Progress meeting held.
Thickener Sludge Pump (P-113), Including Install	Carryover from FY 2023. Some costs may have been paid during previous FY. 9/15: COMPLETE.
(MD)	

010 OJRSA FUND 004 REVENUE 00401 REVENUE

Revenue Report

Level 4 Summary for November 202

Oconee Joint Rsa
Page 1 of 1

00401 REVENUE		Level 4 Summa	ary for November 202	23				Page 1 of 1
	Budget	Supplemental	Adjusted	Current Pd	Curr	Year To Date	YTD	Budget
Accounts	Appropriation	Appropriation	Budget	Revenue	Pct	Revenue	Pct	Balance
010 OJRSA FUND								
004 REVENUE								
00401 REVENUE								
01720 WALHALLA USAGE FEES	\$0.00	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$0.00
01740 WESTMINSTER USAGE FEES	\$0.00	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$0.00
01770 CONNECTION FEES	\$0.00	\$0.00	\$0.00	\$0.00	0	\$2,025.41	0	(\$2,025.41)
01790 UNRESTRICTED INTEREST	\$2,500.00	\$0.00	\$2,500.00	\$33,370.54	1335	\$55,078.02	2203	(\$52,578.02)
01800 SALE OF ASSETS	\$0.00	\$0.00	\$0.00	\$0.00	0	\$13,275.00	0	(\$13,275.00)
01830 HAULED WASTE SVCES	\$273,159.00	\$0.00	\$273,159.00	\$14,800.90	5	\$92,659.10	34	\$180,499.90
01840 OTHER REVENUE	\$16,750.00	\$0.00	\$16,750.00	\$341.47	2	\$20,035.98	120	(\$3,285.98)
01880 CAPACITY FEES	\$0.00	\$0.00	\$0.00	\$0.00	0	\$4,500.00	0	(\$4,500.00)
01910 USER FEES	\$5,662,336.00	\$0.00	\$5,662,336.00	\$532,884.73	9	\$2,441,849.35	43	\$3,220,486.65
Total Revenue	\$5,954,745.00	\$0.00	\$5,954,745.00	\$581,397.64	10	\$2,629,422.86	44	\$3,325,322.14
00801 PRETREATMENT								
01850 INDUSTRIES	\$175,932.00	\$0.00	\$175,932.00	\$27,182.66	15	\$75,123.45	43	\$100,808.55
Total Pretreatment	\$175,932.00	\$0.00	\$175,932.00	\$27,182.66	15	\$75,123.45	43	\$100,808.55
01101 IMPACT FEES								
01780 RESTRICTED INTEREST	\$1,400.00	\$0.00	\$1,400.00	\$16,844.67	1203	\$56,063.27	4005	(\$54,663.27)
01880 CAPACITY FEES	\$290,000.00	\$0.00	\$290,000.00	\$72,097.96	25	\$725,843.32	250	(\$435,843.32)
01930 UNUSED CAPACITY FEES	\$120,000.00	\$0.00	\$120,000.00	\$0.00	0	\$0.00	0	\$120,000.00
Total Impact Fees	\$411,400.00	\$0.00	\$411,400.00	\$88,942.63	22	\$781,906.59	190	(\$370,506.59)
01201 CONTRACT OPERATIONS								
01900 INTERGOV. REIMBURSEMENT	\$39,616.00	\$0.00	\$39,616.00	\$0.00	0	\$13,660.24	34	\$25,955.76
Total Contract Operations	\$39,616.00	\$0.00	\$39,616.00	\$0.00	0	\$13,660.24	34	\$25,955.76
01301 RETAIL SERVICES								
01780 RESTRICTED INTEREST	\$0.00	\$0.00	\$0.00	\$2,325.00	0	\$13,228.07	0	(\$13,228.07)
01821 GRANTS - SEWER SOUTH	\$6,659,875.00	\$0.00	\$6,659,875.00	\$346,169.13	5	\$3,079,075.00	46	\$3,580,800.00
01900 INTERGOV. REIMBURSEMENT	\$6,730,302.00	\$0.00	\$6,730,302.00	\$0.00	0	\$1,200.00	0	\$6,729,102.00
Total Retail Services	\$13,390,177.00	\$0.00	\$13,390,177.00	\$348,494.13	3	\$3,093,503.07	23	\$10,296,673.93
01501 CONTINGENCY FUND								
01780 RESTRICTED INTEREST	\$300.00	\$0.00	\$300.00	\$0.00	0	\$0.00	0	\$300.00
01840 OTHER REVENUE	\$9,799,975.00	\$0.00	\$9,799,975.00	\$0.00	0	\$0.00	0	\$9,799,975.00
Total Contingency Fund	\$9,800,275.00	\$0.00	\$9,800,275.00	\$0.00	0	\$0.00	0	\$9,800,275.00
Total REVENUE	\$29,772,145.00	\$0.00	\$29,772,145.00	\$1,046,017.06	4	\$6,593,616.21	22	\$23,178,528.79
Total OJRSA FUND	\$29,772,145.00	\$0.00	\$29,772,145.00	\$1,046,017.06	4	\$6,593,616.21	22	\$23,178,528.79
TOTAL ALL FUNDS	\$29,772,145.00	\$0.00	\$29,772,145.00	\$1,046,017.06	4	\$6,593,616.21	22	\$23,178,528.79

010 OJRSA FUND 005 EXPENSES 00501 ADMINISTRATION

Expenditure Report

Level 4 Summary for November 2023

Oconee Joint Rsa
Page 1 of 3

00301 ADMINISTRATION		Level 4 Summa		Page 1 of 3					
	Budget	Supplemental	Adjusted	Curr	Year To Date	YTD	Encumbered	Unencumbered	Une
Accounts	Appropriation	Appropriation	Budget	Pct	Expenditures	Pct	Balance	Balance	Pct
010 OJRSA FUND									
005 EXPENSES									
00501 ADMINISTRATION									
01140 100% DEPRECIATION EXPENSE	\$1,178,823.00	\$0.00	\$1,178,823.00	8	\$491,176.25	42	\$0.00	\$687,646.75	58
01300 PAYROLL: SALARIES	\$1,110,027.00	\$0.00	\$1,110,027.00	7	\$397,425.49	36	\$0.00	\$712,601.51	64
01310 OVERTIME	\$33,582.00	\$0.00	\$33,582.00	3	\$7,190.58	21	\$0.00	\$26,391.42	79
01350 PAYROLL: FICA/MEDICARE WH	\$93,139.00	\$0.00	\$93,139.00	6	\$32,538.65	35	\$0.00	\$60,600.35	65
01380 PAYROLL: RETIREMENT	\$212,254.00	\$0.00	\$212,254.00	7	\$73,192.99	34	\$0.00	\$139,061.01	66
02200 COMMISSIONER EXPENSES	\$13,680.00	\$0.00	\$13,680.00	9	\$4,800.00	35	\$0.00	\$8,880.00	65
02220 GROUP INSURANCE	\$189,671.00	\$0.00	\$189,671.00	9	\$68,702.77	36	\$0.00	\$120,968.23	64
02240 WORKERS' COMPENSATION	\$23,400.00	\$0.00	\$23,400.00	77	\$17,954.00	77	\$0.00	\$5,446.00	23
02250 INSURANCE-PROPERTY/GENERAL	\$73,065.00	\$0.00	\$73,065.00	0	\$1,564.69	2	\$0.00	\$71,500.31	98
02260 EMPLOYEE WELLNESS	\$2,400.00	\$0.00	\$2,400.00	14	\$1,071.05	45	\$0.00	\$1,328.95	55
02270 UNIFORMS	\$28,130.00	\$0.00	\$28,130.00	5	\$7,269.86	26	\$0.00	\$20,860.14	74
02280 TRAVEL & POV MILEAGE	\$250.00	\$0.00	\$250.00	0	\$165.00	66	\$0.00	\$85.00	34
02290 AGENCY MEMBERSHIPS	\$11,665.00	\$0.00	\$11,665.00	0	\$800.00	7	\$0.00	\$10,865.00	93
02300 LICENSES/CERTIFS/MEMBERSHIPS	\$4,655.00	\$0.00	\$4,655.00	2	\$1,146.00	25	\$0.00	\$3,509.00	75
02310 SEMINARS/WKSHOPS & TRAINING	\$29,220.00	\$0.00	\$29,220.00	6	\$7,464.27	26	\$0.00	\$21,755.73	74
02320 EVENTS & MEETING EXPENSES	\$3,800.00	\$0.00	\$3,800.00	15	\$1,397.92	37	\$0.00	\$2,402.08	63
02340 PUBLIC RELATIONS & ADVERTISING	\$9,600.00	\$0.00	\$9,600.00	9	\$5,375.94	56	\$0.00	\$4,224.06	44
02360 MAILING/SHIPPING	\$600.00	\$0.00	\$600.00	8	\$81.37	14	\$0.00	\$518.63	86
02370 SAFETY EQUIPMENT	\$32,060.00	\$0.00	\$32,060.00	4	\$18,821.95	59	\$461.79	\$12,776.26	40
02380 OFFICE SUPPLIES	\$69,242.00	\$0.00	\$69,242.00	6	\$14,799.13	21	\$63.28	\$54,379.59	79
02390 JANITORIAL SUPPLIES	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$0.00	\$0.00	0
02410 TECHNOLOGY: PHONES/INTERNET/TV	\$17,724.00	\$0.00	\$17,724.00	10	\$6,275.38	35	\$0.00	\$11,448.62	65
02420 ADMINISTRATION SERVICES	\$186,070.00	\$0.00	\$186,070.00	17	\$97,496.51	52	\$0.00	\$88,573.49	48
02440 O&M CONTINGENCY	\$60,000.00	\$0.00	\$60,000.00	0	\$0.00	0	\$0.00	\$60,000.00	100
02520 FUEL: VEHICLES & EQUIPMENT	\$37,000.00	\$0.00	\$37,000.00	7	\$12,545.36	34	\$0.00	\$24,454.64	66
02530 R&M: VEHICLES/TRAILERS/EQUIP	\$34,500.00	\$0.00	\$34,500.00	4	\$15,645.90	45	\$258.76	\$18,595.34	54
02560 FEES & PENALTIES	\$7,685.00	\$0.00	\$7,685.00	71	\$6,164.95	80	\$0.00	\$1,520.05	20
02590 ROLLING STOCK & EQUIPMENT	\$36,750.00	\$0.00	\$36,750.00	0	\$29,441.00	80	\$0.00	\$7,309.00	20
Total Administration	\$3,498,992.00	\$0.00	\$3,498,992.00	8	\$1,320,507.01	38	\$783.83	\$2,177,701.16	62
00601 CONVEYANCE SYSTEM									
02400 SUPPLIES/TOOLS	\$17,000.00	\$0.00	\$17,000.00	2	\$2,210.87	13	\$315.56	\$14,473.57	85
02401 MAINTENANCE TOOLS & SUPPLIES	\$13,000.00	\$0.00	\$13,000.00	9	\$4,920.05	38	\$0.00	\$8,079.95	62
02411 TECHNOLOGY: SCADA	\$20,500.00	\$0.00	\$20,500.00	0	\$0.00	0	\$0.00	\$20,500.00	100
02430 SERVICES: PROFESSIONAL/CONSULT	\$177,408.00	\$0.00	\$177,408.00	0	\$48,283.95	27	\$0.00	\$129,124.05	73
02450 CHEMICALS: SODIUM HYPOCHLORITE	\$20,593.00	\$0.00	\$20,593.00	17	\$6,285.80	31	\$1,715.08	\$12,592.12	61
02455 CHEMICALS: HERBICIDE/PESTICIDE	\$1,500.00	\$0.00	\$1,500.00	0	\$731.22	49	\$0.00	\$768.78	51
02490 ELECTRICITY	\$261,977.00	\$0.00	\$261,977.00	7	\$101,635.34	39	\$0.00	\$160,341.66	61
02500 WATER	\$8,950.00	\$0.00	\$8,950.00	9	\$4,302.56	48	\$0.00	\$4,647.44	52
02521 FUEL: GENERATORS	\$6,500.00	\$0.00	\$6,500.00	0	\$0.00	0	\$0.00	\$6,500.00	100
02540 EQUIPMENT RENTALS	\$5,000.00	\$0.00	\$5,000.00	0	\$133.94	3	\$0.00	\$4,866.06	97

010 OJRSA FUND 005 EXPENSES 00601 CONVEYANCE SYSTEM

Oconee Joint Rsa Expenditure Report

Level 4 Summary for November 2023

Accounts	Budget	Supplemental	Adjusted	Curr Pct	Year To Date	YTD Pct	Encumbered Balance	Unencumbered Balance	Une Pct
Accounts	Appropriation	Appropriation	Budget		Expenditures				
02550 BUILDINGS & GROUNDS	\$16,500.00	\$0.00	\$16,500.00	0	\$397.94	2	\$0.00	\$16,102.06	98
02590 ROLLING STOCK & EQUIPMENT	\$244,884.00	\$0.00	\$244,884.00	2	\$200,738.95	82	\$0.00	\$44,145.05	18
04000 FLOW MONITOR STAS	\$600.00	\$0.00	\$600.00	0	\$0.00	0	\$0.00	\$600.00	100
05000 PUMP STATIONS	\$178,600.00	\$0.00	\$178,600.00	5	\$10,476.35	6	\$0.00	\$168,123.65	94
05010 PUMP STATIONS: CANE PS	\$0.00	\$0.00	\$0.00	0	\$209.97	0	\$0.00	(\$209.97)	0
05030 PUMP STATIONS: CONEROSS PS	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$0.00	\$0.00	0
05050 PUMP STATIONS: DAVIS CRK 1 PS	\$0.00	\$0.00	\$0.00	0	\$753.78	0	\$0.00	(\$753.78)	0
05060 PUMP STATIONS: DAVIS CRK 2 PS	\$0.00	\$0.00	\$0.00	0	(\$4,800.31)	0	\$0.00	\$4,800.31	0
05070 PUMP STATIONS: FLAT ROCK PS	\$0.00	\$0.00	\$0.00	0	(\$1,021.83)	0	\$0.00	\$1,021.83	0
05090 PUMP STATIONS: ISS PS	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$94.45	(\$94.45)	0
05100 PUMP STATIONS: MARTIN CREEK PS	\$0.00	\$0.00	\$0.00	0	\$1,256.06	0	\$0.00	(\$1,256.06)	0
05110 PUMP STATIONS: MILLBROOK PS	\$0.00	\$0.00	\$0.00	0	\$1,314.94	0	\$0.00	(\$1,314.94)	0
05130 PUMP STATIONS: PERKINS PS	\$0.00	\$0.00	\$0.00	0	\$13,023.47	0	\$0.00	(\$13,023.47)	0
05150 PUMP STATIONS: SPEEDS PS	\$0.00	\$0.00	\$0.00	0	\$8.46	0	\$0.00	(\$8.46)	0
05230 GRAVITY SEWER & FORCE MAINS	\$76,000.00	\$0.00	\$76,000.00	9	\$15,462.79	20	(\$7,423.41)	\$67,960.62	89
Total Conveyance System	\$1,049,012.00	\$0.00	\$1,049,012.00	4	\$406,324.30	39	(\$5,298.32)	\$647,986.02	62
00701 WRF OPERATIONS									
02400 SUPPLIES/TOOLS	\$8,000.00	\$0.00	\$8,000.00	(1)	\$184.53	2	\$0.00	\$7,815.47	98
02411 TECHNOLOGY: SCADA	\$13,500.00	\$0.00	\$13,500.00	0	\$1,990.20	15	\$0.00	\$11,509.80	85
02430 SERVICES: PROFESSIONAL/CONSULT	\$217,790.00	\$0.00	\$217,790.00	1	(\$3,225.00)	(1)	\$4,043.50	\$216,971.50	100
02451 CHEMICALS: CHLORINE	\$60,242.00	\$0.00	\$60,242.00	0	\$9,810.41	16	\$0.00	\$50,431.59	84
02452 CHEMICALS: POLYMER	\$66,450.00	\$0.00	\$66,450.00	4	\$19,455.30	29	\$0.00	\$46,994.70	71
02454 CHEMICALS: SODIUM BISULFITE	\$21,474.00	\$0.00	\$21,474.00	0	\$11,462.84	53	\$0.00	\$10,011.16	47
02457 CHEMICALS: OTHER	\$8,500.00	\$0.00	\$8,500.00	0	\$0.00	0	\$0.00	\$8,500.00	100
02470 GARBAGE	\$2,024.00	\$0.00	\$2,024.00	1	\$123.75	6	\$0.00	\$1,900.25	94
02480 NATURAL GAS	\$2,520.00	\$0.00	\$2,520.00	0	\$215.63	9	\$0.00	\$2,304.37	91
02490 ELECTRICITY	\$336,000.00	\$0.00	\$336,000.00	7	\$125,279.81	37	\$0.00	\$210,720.19	63
02500 WATER	\$2,835.00	\$0.00	\$2,835.00	4	\$3,794.38	134	\$0.00	(\$959.38)	(34)
02510 SLUDGE DISPOSAL	\$344,658.00	\$0.00	\$344,658.00	5	\$83,334.00	24	\$0.00	\$261,324.00	76
02521 FUEL: GENERATORS	\$4,000.00	\$0.00	\$4,000.00	0	\$0.00	0	\$0.00	\$4,000.00	100
02540 EQUIPMENT RENTALS	\$5,000.00	\$0.00	\$5,000.00	0	\$2,229.14	45	\$0.00	\$2,770.86	55
02550 BUILDINGS & GROUNDS	\$51,900.00	\$0.00	\$51,900.00	0	\$4,344.41	8	\$108.37	\$47,447.22	91
03000 WATER RECLAMATION FACILITY	\$90,800.00	\$0.00	\$90,800.00	9	\$42,442.94	47	\$7,037.77	\$41,319.29	46
Total Wrf Operations	\$1,235,693.00	\$0.00	\$1,235,693.00	4	\$301,442.34	24	\$11,189.64	\$923,061.02	75
•									
00801 PRETREATMENT									
01300 PAYROLL: SALARIES	\$73,892.00	\$0.00	\$73,892.00	8	\$31,606.88	43	\$0.00	\$42,285.12	57
01380 PAYROLL: RETIREMENT	\$13,714.00	\$0.00	\$13,714.00	8	\$5,787.08	42	\$0.00	\$7,926.92	58
02220 GROUP INSURANCE	\$7,325.00	\$0.00	\$7,325.00	8	\$2,453.60	33	\$0.00	\$4,871.40	67
02300 LICENSES/CERTIFS/MEMBERSHIPS	\$425.00	\$0.00	\$425.00	0	\$185.00	44	\$0.00	\$240.00	56
02310 SEMINARS/WKSHOPS & TRAINING	\$1,660.00	\$0.00	\$1,660.00	7	\$120.00	7	\$0.00	\$1,540.00	93
02380 OFFICE SUPPLIES	\$4,920.00	\$0.00	\$4,920.00	74	\$3,681.60	75	\$0.00	\$1,238.40	25

010 OJRSA FUND 005 EXPENSES 00801 PRETREATMENT

Oconee Joint Rsa Expenditure Report

Level 4 Summary for November 2023

A	Budget	Supplemental	Adjusted	Curr	Year To Date	YTD	Encumbered	Unencumbered	Une
Accounts 02410 TECHNOLOGY: PHONES/INTERNET/TV	Appropriation \$660.00	Appropriation \$0.00	Budget \$660.00	Pct 8	Expenditures \$267.06	Pct 40	Balance \$0.00	Balance \$392.94	Pct 60
02430 SERVICES: PROFESSIONAL/CONSULT	\$44,014.00	\$0.00	\$44,014.00	1	\$7,027.00	16	\$0.00	\$36,987.00	84
Total Pretreatment	\$146,610.00	\$0.00	\$146,610.00	8	\$51,128.22	35	\$0.00	\$95,481.78	65
iotai Fietieatilielit	ψ140,010.00	ψ0.50	ψ140,010.00	·	ΨΟ1,120.22	00	ψ0.00	ψ30,401.70	00
00901 LABORATORY									
02400 SUPPLIES/TOOLS	\$6,100.00	\$0.00	\$6,100.00	21	\$3,954.86	65	\$0.00	\$2,145.14	35
02430 SERVICES: PROFESSIONAL/CONSULT	\$35,110.00	\$0.00	\$35,110.00	22	\$13,674.30	39	\$0.00	\$21,435.70	61
02456 CHEMICALS: LABORATORY	\$4,500.00	\$0.00	\$4,500.00	0	\$2,915.62	65	\$0.00	\$1,584.38	35
Total Laboratory	\$45,710.00	\$0.00	\$45,710.00	20	\$20,544.78	45	\$0.00	\$25,165.22	55
01201 CONTRACT OPERATIONS									
02411 TECHNOLOGY: SCADA	\$625.00	\$0.00	\$625.00	0	\$0.00	0	\$0.00	\$625.00	100
02430 SERVICES: PROFESSIONAL/CONSULT	\$12,095.00	\$0.00	\$12,095.00	0	\$0.00	0	\$0.00	\$12,095.00	100
02500 WATER	\$1,365.00	\$0.00	\$1,365.00	5	\$366.49	27	\$0.00	\$998.51	73
02521 FUEL: GENERATORS	\$500.00	\$0.00	\$500.00	0	\$0.00	0	\$0.00	\$500.00	100
02550 BUILDINGS & GROUNDS	\$5,500.00	\$0.00	\$5,500.00	0	\$0.00	0	\$0.00	\$5,500.00	100
05170 PUMP STATIONS: GCCP-PS	\$10,500.00	\$0.00	\$10,500.00	0	\$0.00	0	\$0.00	\$10,500.00	100
Total Contract Operations	\$30,585.00	\$0.00	\$30,585.00	0	\$366.49	1	\$0.00	\$30,218.51	99
04204 DETAIL CEDVICES									
01301 RETAIL SERVICES	¢4 220 00	\$0.00	¢4 220 00	0	\$0.00	0	\$0.00	¢4 220 00	100
02411 TECHNOLOGY: SCADA	\$1,230.00	\$0.00 \$0.00	\$1,230.00	0 0	\$0.00 \$300.00	0 1	\$0.00	\$1,230.00	100 99
02430 SERVICES: PROFESSIONAL/CONSULT	\$25,000.00		\$25,000.00	0	*	0	\$0.00	\$24,700.00	
02490 ELECTRICITY 05000 PUMP STATIONS	\$2,000.00 \$500.00	\$0.00 \$0.00	\$2,000.00 \$500.00	0	\$0.00 \$0.00	0	\$0.00 \$0.00	\$2,000.00 \$500.00	100 100
06050 SEWER SOUTH PHASE II	\$300.00 \$13,361,447.00	\$0.00	\$13,361,447.00	3	\$3,738,351.82	28	\$0.00	\$9,623,095.18	72
	\$13,390,177.00	\$0.00	\$13,390,177.00	3	\$3,738,651.82	28	\$0.00	\$9,651,525.18	72
Total Retail Services	\$13,350,177.00	φ0.00	\$13,330,177.00	3	φ3,730,031.02	20	φυ.υυ	φ 9,031,323.10	12
01401 CAPITAL PROJECTS									
06050 SEWER SOUTH PHASE II	\$0.00	\$0.00	\$0.00	0	\$91,910.37	0	\$0.00	(\$91,910.37)	0
06060 CONVEYANCE SYSTEM	\$120,000.00	\$0.00	\$120,000.00	0	\$0.00	0	\$0.00	\$120,000.00	100
06070 FLAT ROCK PS REPLACEMENT	\$0.00	\$0.00	\$0.00	0	\$0.00	0	\$0.00	\$0.00	0
06071 SENECA PS & FM UPGRADE/SPEEDS	\$0.00	\$0.00	\$0.00	0	\$75,769.84	0	\$0.00	(\$75,769.84)	0
Total Capital Projects	\$120,000.00	\$0.00	\$120,000.00	94	\$167,680.21	140	\$0.00	(\$47,680.21)	(40)
01501 CONTINGENCY FUND									
00002 CONTINGENCY EXPENSES	\$10,810,825.00	\$0.00	\$10,810,825.00	0	\$0.00	0	\$0.00	\$10,810,825.00	100
06070 FLAT ROCK PS REPLACEMENT	\$0.00	\$0.00	\$0.00	0	\$3,000.00	0	\$0.00	(\$3,000.00)	0
09002 P-113 SLUDGE PUMP REPLACEMENT	\$0.00	\$0.00	\$0.00	0	\$8,375.00	0	\$0.00	(\$8,375.00)	0
09005 FLAT ROCK PS UPGRADE	\$0.00	\$0.00	\$0.00	0	\$43,590.00	0	\$0.00	(\$43,590.00)	0
09007 CENTRAL OCONEE SWR MASTER PLAI	\$0.00	\$0.00	\$0.00	0	\$29,800.00	0	\$0.00	(\$29,800.00)	0
09009 COLLECTION SYSTEM REHAB	\$0.00	\$0.00	\$0.00	0	\$43,810.66	0	\$0.00	(\$43,810.66)	0
09010 REG SEWER FEASIBILITY STUDY	\$0.00	\$0.00	\$0.00	0	\$1,672.75	0	\$0.00	(\$1,672.75)	0
Total Contingency Fund	\$10,810,825.00	\$0.00	\$10,810,825.00	1	\$130,248.41	1	\$0.00	\$10,680,576.59	99
Total EXPENSES Total OJRSA FUND TOTAL ALL FUNDS	\$30,327,604.00 \$30,327,604.00 \$30,327,604.00	\$0.00 \$0.00 \$0.00	\$30,327,604.00 \$30,327,604.00 \$30,327,604.00	3 3 3	\$6,136,893.58 \$6,136,893.58 \$6,136,893.58	20 20 20	\$6,675.15 \$6,675.15 \$6,675.15	\$24,184,035.27 \$24,184,035.27 \$24,184,035.27	80 80 80

Table of Contents

Section 0 - Definitions, Acronyms, and Format	3
0.1 Definitions	
0.2 Acronyms and Abbreviations	
0.3 Document Format	
Section 1 – Adoption	9
Section 2 – General Provisions	
2.1 Purpose and Application	9
2.2 Public Access to Procurement Information	
2.3 Compliance with Federal or State Procurement Requirements	
2.4 Ethics in Procurement	
Section 3 – Procurement Organization	
3.1 Responsibility for Procurement and Delegation of Authority	
3.2 Organization of Public Procurement	
3.2.1 Centralization of Procurement	
3.2.2 Authority to Contract for Certain Goods and Services	
3.2.3 Auditing	
3.3 Legal and Audit Services	
3.4 Public Notice	
3.5 Exemptions	
3.6 Right to Waive	
3.7 Reports and Records	
3.7.1 Reporting of Anti-Competitive Practices	
3.7.2 Procurement Records	
3.8 Future Regulations	12
Section 4 - Procurement Thresholds and Authorization Levels	12
4.1 Separation of Purchases Prohibited	12
4.2 Purchases Less Than \$5,000	12
4.3 Purchases \$5,000 to Less Than \$10,000	12
4.4 Purchases \$10,000 to Less Than \$25,000	
4.5 Purchases \$25,000 to Less Than \$100,000	13
4.6 Purchases \$100,000 and Greater	
Section 5 – Source Selection and Contract Formation	14
5.1 Methods of Source Selection	14
5.1.1 Methods of Selection	14
5.1.2 Competitive Sealed Bidding	14
5.1.3 Cooperative Contracts	20
5.1.4 Competitive Fixed Price Bidding	
5.1.5 Competitive Best Value Bidding	21
5.1.6 Competitive Online Bidding	22
5.1.7 Competitive Sealed Proposals	22
5.1.8 Procurements at Auction	24
5.2 Cancellation and/or Rejection of Procurement	24
5.3 Exceptions to Bidding	25
5.3.1 Emergency or Critical Procurement	25
5.3.2 Certain Construction Projects (Generally)	26
5.3.3 Alternative Product Delivery Methods	
5.3.4 Sole Source Procurement	
5.3.5 Fuels, Oils, and Chemicals	28

5.3.6 Fleet and Equipment Services	28
5.3.7 Real Property, Easements, and Rights-of-Way	28
5.3.8 Purchasing Card Policy	28
5.4 Qualifications and Duties	28
5.4.1 Responsibility of Bidders and Offerors	28
5.4.2 Prequalification of Suppliers	29
5.5 Types of Contracts	29
5.5.1 Purchase Requisitions and Orders	29
5.5.2 Multi-Term Contract	29
5.5.3 Indefinite Delivery Contracts	30
5.6 Inspections, Audits, and Determinations	30
5.6.1 Right to Inspect Facility	30
5.6.2 Right to Audit Records	30
5.6.3 Finality of Determinations	30
5.6.4 Acceptance and Incorporation of Terms	31
Section 6 - Procurement of Construction and Land Surveying Services	31
6.1 Procurement Procedures	31
6.1.1 Responsibility for Selection of Method of Construction Management	31
6.1.2 Contract Administration	31
6.1.3 Construction Procurement Procedures	31
6.1.4 Prequalification of Construction Bidders	33
6.1.5 Construction Manager At-Risk	33
6.1.6 Alternative Procurement	34
6.2 Construction Contract Clauses and Fiscal Responsibility	34
6.2.1 Execution of Contracts	34
6.2.2 Contract Clauses and Administration	34
6.2.3 Changes to Contracts (Change Orders) and Fiscal Responsibility	34
Section 7 – Bonds	35
7.1.1 Bid Security	35
7.1.2 Contract Performance and Payment Bonds	35
7.1.3 Bond Forms and Copies	35
Section 8 – Resolving Protests	36
Section 9 – Sale and Disposal of Surplus Property	
9.1 Surplus Property Determination	
9.2 Sale of Real Property	
9.3 Sale of Capital Assets and Agency Property	
9.4 Trade-in Sales	
9.5 Proceeds of Sales, Trade-Ins, and Scrap	
9.6 Donations	
9.7 Sales and Leases to Other Governmental Bodies, and for Collective or Group Purchasing by Governmental Bodies	
Revision History	
Appendix A – Organization Chart	
Appendix B – Local Vender Certification Form	

SECTION 0 – DEFINITIONS, ACRONYMS, AND FORMAT

This Section of the OJRSA Procurement and Property Disposal Policy contains definitions, acronyms, abbreviations, and formatting that are specific to this document.

0.1 DEFINITIONS

The following words, unless the context, custom or intent clearly indicates otherwise, shall mean:

- Agency Property shall mean any movable thing or intangible item of value that is capable of being owned by the OJRSA and not recognized as a Capital Asset or Real Property.
- <u>Aggregate</u> shall mean considering many purchases of Services, equipment, and/or materials as a single purchase if for one task or project. Example: If a broken pipe must be repaired, then the cost of the new pipe and appurtenances, stone, contractor fees, and other costs incurred by the OJRSA to perform the work shall all be considered as the aggregate cost to make the repair.
- Alternate Project Delivery Method shall mean carrying out projects using custom methods to reduce risk and streamline Construction and design. Examples include, but are not limited to, design-build; design-bid-build; operation and maintenance; design-build-operate-maintain; design-build-finance-operate-maintain; Construction Manager At-Risk (CMAR); Construction Management Services; and other methods permitted by the State of South Carolina.
- <u>Bidder</u> shall mean any person who has submitted a bid or quote in response to a solicitation for bids or quotes, whether formally through a Request for Bids or informally.
- <u>Bidder's List</u> shall mean the list maintained by OJRSA containing the names and addresses of suppliers of various goods and Services from whom bids or proposals can be solicited.
- **Board** shall mean the Board of Commissioners of Oconee Joint Regional Sewer Authority (OJRSA).
- <u>Business</u> shall mean any corporation, limited liability company, partnership, individual, sole proprietorship, joint stock company, joint venture, or any other legal entity.
- <u>Business Day</u> shall mean Monday through Friday, except recognized holidays as defined in the *OJRSA Employee Handbook* or when otherwise established by the OJRSA Board of Commissioners.
- <u>Calendar Day</u> shall mean all days, including weekends and holidays. If the final day of the designated period falls on a Saturday, Sunday, or a legal holiday for OJRSA, then the period shall run to the end of the next business day.
- <u>Capital Asset (or Asset)</u> shall mean those defined in *OJRSA Financial and Accounting Policy Section 5* CAPITAL ASSETS AND DEPRECIATION paragraphs.
- <u>Change Order</u> shall mean any written alteration in specifications, delivery point, rate of delivery, period of performance, price, quantity, or other provisions of any contract accomplished by mutual agreement of the parties to the contract. This could be referred to by other names, such as task order amendment, contract amendment, etc. Also see Contract Modification.
- Construction Management At-Risk shall mean a project delivery method in which OJRSA awards separate contracts, one (1) for architectural and engineering Services to design an infrastructure facility and the second for Construction Management At-Risk Services with the Construction manager agreeing to construct the project for a Guaranteed Maximum Price (GMP) for the completed project, and to provide Construction management Services. If the Construction Management At-Risk contract is awarded before the project design is completed, the contractor will typically be consulted during the design process so that Construction issues can be identified and minimized.

- Construction Management Services shall mean Professional Services associated with contract administration, project management, and other specified Services provided in connection with the administration of a project delivery method authorized within the OJRSA Procurement and Property Disposal Policy. These Services may include Construction planning, coordination of Construction schedules to make best use of Subcontractors, addressing cost issues and quality of Construction issues for the Owner, supervision of the Construction process, assuring proper implementation of the design, and coordination with architects or engineers with regard to resolving any issues relating to project design, so that the final design provides the project specified in the RFP issued by OJRSA.
- <u>Construction Manager Agent</u> shall mean a Business that has been awarded a separate contract with OJRSA to provide Construction Management Services but not Construction.
- <u>Construction Manager At-Risk</u> shall mean a Business that has been awarded a separate contract with OJRSA to provide both Construction Management Services and Construction Services using the Construction Management At-Risk project delivery method. A contract with a Construction Manager At-Risk may be executed before completion of design. The risk assumed by this method of project Procurement is that all Construction Services can be completed in accordance with the final, approved design at a Guaranteed Maximum Price (GMP). The Construction Manager At-Risk assumes all financial risks if the project comes in over-budget and/or not in compliance with the plans and specifications.
- <u>Construction</u> shall mean the process of building, altering, repairing, remodeling, improving, or demolishing any public structure or building or other public improvements of any kind to any OJRSA Real Property. It does not include the routine operation, routine repair or routine maintenance of existing structures, buildings, or Real Property.
- <u>Contract Modification</u> shall mean a written alteration in specifications, delivery point, rate of delivery, period of performance, price, quantity, or other provisions of any contract accomplished by mutual action of the parties to the contract. <u>Also see Change Order.</u>
- <u>Contract</u> shall mean any type of agreement, regardless of what it may be called, for the Procurement or disposal of Supplies, Services, or Construction.
- Contractor shall mean any Person or business entity having a contract with OJRSA.
- <u>Data</u> shall mean recorded information, regardless of form or characteristic.
- <u>Debarment</u> shall mean the disqualification of a Person or business entity to receive invitations for bids, or requests for proposals, or the award of a contract by OJRSA, for a specified period of time.
- <u>Designee</u> shall mean a duly authorized representative of the Procurement Officer with formal responsibilities under the *OJRSA Procurement and Property Disposal Policy* unless otherwise stated.
- <u>Employee</u> shall mean an individual member of OJRSA staff as defined in the current version of the *OJRSA Employee Handbook*.
- Executive Director shall mean the Executive Director of OJRSA.
- <u>Executive Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.
- <u>Fiscal Year</u> shall mean the budget year as defined within the current version of the *OJRSA Financial and Accounting Policy*.
- <u>Frontline Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.
- Governance Level Officials shall mean appointees serving on the OJRSA Board of Commissioners as identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.

<u>Grant</u> shall mean the furnishing of assistance, whether financial or otherwise, to any Person to support a program authorized by law. It does not include an award whose primary purpose is to procure an end product, whether in the form of Supplies, Services, or Construction; a contract resulting from such an award is not a Grant but a Procurement contract.

<u>Guaranteed Maximum Price</u> shall mean a cost-reimbursement contract wherein the contractor shall be paid a fee based on a fixed rate or amount or on a fixed formula, but where the total contract amount, including the contractor's fee and general conditions, will not exceed a guaranteed maximum amount. The GMP Contract shall include all costs for the Construction and completion of the project, including all mobilization, general conditions, profit, and overhead cost of any nature.

<u>Information Technology</u> shall mean Data processing, telecommunications, and office systems technologies and information Services:

- Data Processing means the automated collection, storage, manipulation and retrieval of Data and equipment such as terminals, document scanners, word processors, intelligent copiers, offline memory storage and printing systems, Data transmission equipment; and related software such as operating systems, library and maintenance routines and application programs.
- 2. Telecommunications means voice, Data, message, and video transmissions, and includes the transmission and switching facilities of public telecommunications systems, as well as operating and network software.
- Office Systems Technology means office equipment such as computers, duplicating and photocopy machines, paper forms and records; microfilm and microfiche equipment and printing equipment and Services.
- 4. Information Services means the providing of consultant assistance for any aspect of Information Technology, systems, and networks.

<u>Local Vendor</u> shall mean a vendor that maintains an office with full-time staff employed by the vendor within the legally defined boundaries of OJRSA, the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, the County of Spartanburg, or the State of South Carolina.

<u>Management Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.

May is permissive. Shall is mandatory and requires compliance.

<u>Multi-Term Contract</u> shall mean a contract established by the Procurement Officer for a specific product or service for a specified time.

Non-Appropriation Clause shall mean a contractual provision whereby a contract with OJRSA, which provides for the delivery of goods or services beyond the current budget year, will be terminated without penalty at the end of the Fiscal Year for which funds have been appropriated, unless funds are specifically appropriated for the payments required under such contract for the new budget year when the Board adopts its annual budget.

Offeror shall mean any Person who has submitted an offer in response to a solicitation made by OJRSA.

<u>Payment Bond</u> shall mean a labor and materials payment bond satisfactory to OJRSA, executed by a surety company meeting the criteria established by §29-6- 250 of the 1976 SC Code of Laws, as amended, or secured by cash, cashier's check or unconditional letter of credit issued by a commercial bank in South Carolina, to secure the payment of all Persons supplying labor, material or rental equipment to the contractor or its Subcontractors performing work under a contract for the improvement of Real Property or who are otherwise entitled to assert a claim against the bond under SC Code Ann. §29-6-250 or SC Code Ann. §11-1-120.

<u>Performance Bond</u> shall mean an undertaking satisfactory to OJRSA, executed by a surety company meeting the criteria established by OJRSA or by state law, or otherwise secured in a manner satisfactory to OJRSA, to secure the performance of the contract by the successful Bidder.

- <u>Person</u> shall mean any of the following in the singular or as a collection of an individual human, group of individual humans, corporate organization (including without limitation corporations, limited partnerships, and limited liability companies), business, union, committee, club, and/or other organization.
- <u>Personal Property</u> shall mean any movable thing or intangible item of value that is capable of being owned by the OJRSA and not recognized as Real Property.
- Procurement Officer shall mean an individual designated by Policy to serve as the Procurement official for OJRSA.
- <u>Procurement</u> shall mean buying, purchasing, renting, leasing, or otherwise acquiring any Supplies, Services, or Construction. It also includes all functions that pertain to the obtaining of any supply, service, or Construction, including description of requirements, selection and solicitation of sources, preparation and award of contracts, and all phases of contract administration.
- <u>Professional Services</u> shall mean those Services which involve extended analysis, the exercise of discretion, independent judgment in their performance, and an advanced, specialized type of knowledge, expertise, or training customarily acquired either by a prolonged course of study or equivalent experience in the field. Examples of some Professional Services may include, but are not limited to, contracts for Services with engineers, architects, land surveyors, accountants, financial advisors, underwriters, legal counsel, consultants, planners, psychologists, counselors, public relations, Information Technology professionals, interior designers, software developers, and graphic designers.
- <u>Programming</u> shall mean the finalization of project objectives, determining the OJRSA's requirements for the facility to be constructed, and to set the scope of work. This phase is sometimes referred to as pre-design.
- <u>Publish</u> shall mean the production or dissemination of information to the public through appropriate media including, but not limited to, newspapers of general circulation, direct mailings, flyers, pamphlets, and posting to internet web sites such as South Carolina Business Opportunities (SCBO) or any successor State Procurement web site.
- <u>Real Property</u> shall mean any land, all natural resources and things growing on or attached thereto, and all improvements made thereto including buildings and structures located thereon.
- Request for Bids or RFB shall mean written or published solicitation for competitive sealed bid responses, sometimes called a formal bid, to provide Supplies or Services, which ordinarily result in the award of the contract to the lowest Responsive and Responsible Bidder when price is the basis of award.
- <u>Request for Proposals or RFP</u> shall mean a written or published solicitation used to solicit proposals from suppliers for commodities, such as goods and Services. Selection is based on evaluation of criteria and may include price and a preference for Local Vendors.
- Request for Qualifications or RFQ shall mean a written or published solicitation for qualifications from prospective Bidders. Such request shall contain at a minimum a description of the goods or Services to be solicited by the Request for Bids, the general scope of the work, the deadline for submission of information, and how prospective Bidders may apply for consideration. The request shall require, as appropriate, information concerning the prospective Bidders' product specifications, qualifications, experience, and ability to perform the requirements of the contract. Adequate public notice of the Request for Qualifications shall be given in the manner provided in Section 5.1.2.
- <u>Responsible Bidder</u> shall mean a Person who has the capability in all respects to perform fully the contract requirements, and the tenacity, perseverance, experience, integrity, reliability, capacity, facilities, equipment, and credit which will assure good faith performance.
- <u>Responsive Bidder</u> shall mean a Person who has submitted a bid which conforms in all material respects to the requirements set forth in the Request for Bids.
- Scrap shall mean Agency Property or a Capital Asset that has more value as a raw material than it has as a whole.

- <u>Service Area</u> shall mean Oconee County, South Carolina, and other areas where the OJRSA is authorized to collect and/or treat wastewater by statute or contract, which may include areas outside of Oconee County.
- <u>Services</u> shall mean the furnishing of labor, time, or effort by a contractor, not required to deliver a specific end product, other than reports which are merely incidental to required performance. This term includes consultant services other than architectural, engineering, land surveying, Construction management, and related services.

Shall is mandatory and requires compliance. May is permissive.

- <u>South Carolina Business Opportunities</u> shall mean the database for goods, Information Technology and Construction needs of state and local government or any comparable successor platform.
- <u>Specification</u> shall mean any technical or purchase description or other description of the physical or functional characteristics, or of the nature of a supply, service, or Construction item. It may also include a description of any requirement for inspecting, testing, or preparing a supply, service, or Construction item for delivery.
- <u>Subcontractor</u> shall mean any Person having a contract to perform work or render service to a prime contractor as a part of the prime contractor's agreement with OJRSA.
- <u>Supervisory Level Staff</u> shall mean Employees serving in positions identified within the appropriate hierarchical organizational level as identified in APPENDIX A of this Policy.
- <u>Supplies</u> shall mean all Personal Property, including but not limited to equipment, rolling stock, materials, printing, insurance, and leases of Real Property but not Real Property or an interest in Real Property other than a lease-hold.

Surplus Property shall mean:

- A. OJRSA-owned Real Property, Capital Assets, Agency Property with remaining useful life that has no reasonable expectation of future use within the purposes of OJRSA; and
- B. Scrap.

<u>Suspension</u> shall mean the disqualification of a Person, contractor, or contract by OJRSA for an appropriate period of time or while an investigation may be in process to clarify any criminal, fraudulent, or improper conduct, failure or inadequacy of performance which may lead to Debarment.

Vendor shall mean a provider of goods or Services.

0.2 ACRONYMS AND ABBREVIATIONS

§: Section

e.g.: "for example" (Latin)

et seq.: "and the following" (Latin) FOIA: Freedom of Information Act GMP: Guaranteed Maximum Price

OJRSA: Oconee Joint Regional Sewer Authority

RFB: Request for Bids RFP: Request for Proposals RFQ: Request for Qualifications SC: South Carolina

SC Code Ann.: South Carolina Code of Laws Annotated

SCBO: South Carolina Business Opportunities

SCDAH: South Carolina Department of Archives and

History or any successor agency SOQ: Statement of Qualifications

USC: United States Code

0.3 DOCUMENT FORMAT

This manual contains fonts and styles that mean certain things, including points of emphasis or reference other sections or materials. Below is a list of the types used within this manual and what it represents when encountered in the OJRSA Procurement and Property Disposal Policy.

BOLD RED CAPITAL LETTERS

<u>Dashed Underline</u> Italics Important point of emphasis

Name of a form to use for documenting a task referenced in the document Title of books, manuals, policies, and other documents

MIX-SIZED CAPITAL LETTERS

Underlined Italics

Name of sections in a book, manual, policy, or other document

A note of caution or warning

SECTION 1 – ADOPTION

The *OJRSA Procurement and Property Disposal Policy* shall become effective in accordance with OJRSA Resolution 2024-XXX.

SECTION 2 – GENERAL PROVISIONS

2.1 PURPOSE AND APPLICATION

- A. <u>Purpose</u>: The *OJRSA Procurement and Property Disposal Policy* ("Policy") is to provide for procedures and policies embodying sound principles of appropriately competitive Procurement and for equitable treatment in purchasing, to maximize purchasing value and to provide safeguards for maintaining quality, and integrity in compliance with SC Code Ann. §11-35-50.
- B. <u>Application</u>: This Policy applies to contracts for the Procurement of Supplies, Services, and Construction entered into by OJRSA upon and after the effective date of this Policy unless the parties agree to its application to contracts entered in to prior to the effective date. It shall apply to all expenditures of public funds irrespective of their source.
- C. <u>Anti-Discrimination in Purchasing Practices</u>: The OJRSA does not discriminate against any vendor on the basis of race, color, religion, national origin, gender, age, disability, or veteran status in any area of the purchasing or property disposal process.
- D. <u>Specific Repealer</u>: All previously issued Resolutions, Rules, or Regulations pertaining to public Procurement for OJRSA are repealed.

2.2 Public Access to Procurement Information

- A. Procurement information shall be a public record to the extent required by Title 30 Chapter 4 of the South Carolina Code of Laws, 1976, as amended, (the "Freedom of Information Act" or "FOIA") with the exception that commercial, financial or proprietary information obtained in response to a 'Request for Bids' or 'Request for Proposals' or any type of bid solicitation need not be disclosed, if designated as privileged and confidential by the submitter of the bid or proposal and is exempt from disclosure under SC Code Ann. §30-4-40(a)(1) or (5)(c) or other provision of the FOIA. Such information can be returned to the submitter upon request after the proposals or bids have been evaluated; no duty of confidentiality arises with regard to such records while the records are in the possession of OJRSA.
- B. Refer to FOIA and any policies that may be separately promulgated by the Board under the FOIA for guidance on those matters which can and cannot be disclosed, and for other policies on disclosure of public information by OJRSA.
- C. Consult with appropriate legal counsel as appropriate.

2.3 COMPLIANCE WITH FEDERAL OR STATE PROCUREMENT REQUIREMENTS

When the Procurement involves the expenditure of State or Federal assistance or contract funds, the Procurement shall be conducted in accordance with applicable State and Federal laws, regulations, and requirements which are mandatory even though such requirements may not be presently reflected in this Policy. Nothing in this Policy shall prevent OJRSA from complying with the terms and conditions of any Grant, gift, or bequest which are otherwise consistent with law.

2.4 ETHICS IN PROCUREMENT

<u>Standards of Conduct</u>: In all actions involving Procurement of Supplies, Services, or Construction, OJRSA shall comply with the provisions of Chapter 13 of Title 8 (State Ethics Act), South Carolina Code of Laws, 1976, as amended and the *OJRSA Ethics Policy* adopted on September 11, 2023 as may be amended.

SECTION 3 – PROCUREMENT ORGANIZATION

3.1 RESPONSIBILITY FOR PROCUREMENT AND DELEGATION OF AUTHORITY

- A. Procurement Officer
 - 1. The Procurement Officer shall serve as the Procurement official of OJRSA.
 - Unless a dedicated OJRSA Employee serves in a position whose job description includes tasks that primarily include Procurement on behalf of the entire OJRSA (not only a department or division of the organization), then the Executive Director will serve as the Procurement Officer.
 - 3. If the Procurement Officer position is vacated due to resignation, termination, or temporary absence, then the Board, by resolution, shall appoint an interim Procurement Officer until a full-time replacement is hired.
- B. <u>Duties</u>: The duties of the Procurement Officer include, but are not limited to:
 - 1. Procure or supervise the Procurement of Supplies, Services, and Construction needed by OJRSA;
 - 2. Exercise general management supervision, control, and disposal of all inventories and Supplies belonging to OJRSA;
 - 3. Sell, trade, or otherwise dispose of surplus Supplies belonging to OJRSA as stated in Section 9; and
 - 4. Establish and maintain programs for the inspection, testing, and acceptance of Supplies, Services, and Construction.
- C. The Procurement Officer may delegate authority to purchase certain Supplies, Services, and/or Construction to other OJRSA officials or Designees, if such delegation is deemed necessary for the effective Procurement of those items. Certain delegations are functions of positions within the OJRSA and these positions are identified within this Policy based upon their hierarchical level within the agency. These levels can be viewed in APPENDIX A of this Policy and are defined within SECTION 0.1 DEFINITIONS and include (1) Governance Level officials, (2) Executive Level staff, (3) Management Level staff, (4) Supervisory Level staff, and (5) Frontline Level Staff. NOTE: Appendix A is subject to change based on organizational structure and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within Appendix A) without begin considered as a substantive change to this Policy.

3.2 Organization of Public Procurement

3.2.1 Centralization of Procurement

Except as otherwise provided in this Section, the Procurement of Supplies, Services, and Construction is hereby vested in the Procurement Officer as provided in this Policy.

3.2.2 Authority to Contract for Certain Goods and Services

- A. <u>Professional Services Exemption</u>: The Procurement of Professional Services are expressly exempted from the provisions of this Policy; provided, if the contract engaging any such professional exceeds one (1) year or is valued at fifty thousand dollars (\$50,000) or more, it is formally approved by the Board in meeting duly assembled. However, the Board may, in its discretion, utilize any manner of solicitation in the hiring of any such professional, including basing any engagement on interviews of potential providers of Professional Services. The Professional Services of architects, engineers, or land surveyors, will comply with the requirements set forth at Section 40-3-300 of the SC Code Ann. for architects and Section 49-305 of the SC Code of Regulations for engineers & land surveyors.
- B. The Executive Director may contract for such Professional Services if the following conditions are met. Those contracts exceeding these conditions shall be submitted to the Board for approval.
 - The Professional Services to be contracted for were to perform a function in the approved OJRSA budget;
 - 2. Contract may be for up to one (1) year; and
 - Contract does not exceed fifty thousand dollars (\$50,000).
- C. The Executive Director may also authorize the Procurement of repairs and equipment purchases if the following conditions are met. Those purchases exceeding these conditions shall be submitted to the Board for approval.

- 1. The purchase being made is to perform a function in the approved OJRSA budget; and
- 2. The purchase does not exceed one hundred thousand dollars (\$100,000) or other condition as stated in Section 4.

3.2.3 Auditing

A review of this Policy and any activities of OJRSA shall be included in OJRSA's annual financial audit and reported to the Board annually.

3.3 LEGAL AND AUDIT SERVICES

No contract for the Services of general counsel or audit Services may be awarded without the approval of the Board.

3.4 PUBLIC NOTICE

- A. Adequate public notice of a Request for Bids shall be given at a reasonable time prior to the date set forth therein for the opening of bids. Such notice may include utilization of a Bidder's List through direct solicitation, publication in a newspaper of general circulation in this region of the State of South Carolina, and in electronic media such as the South Carolina Business Opportunities (SCBO) or through another means of electronic advertising, as well as OJRSA's website. Bids shall be received for at least ten (10) business days and the length of time will be posted in the public notice of a Request for Bids.
- B. Addendums: After public notice has been given, any questions received by OJRSA or other pertinent information regarding the project shall be provided to all interested parties through addendums. Once issued, addendums should be provided directly to all parties by email that have expressed interest either through notification to the OJRSA about the specific project and/or attended a pre-submittal meeting as well as posted on the OJRSA website. In the case of providing the addendums by email, it shall be the responsibility of those who expressed interest in the solicitation to provide the OJRSA with the appropriate email address to submit any supplemental information to following the issuance of the RFB.

3.5 EXEMPTIONS

Supplies and Services that are exempt from the competitive requirement of this Policy shall be procured by the appropriate authorization and procedures. Examples include, but not limited to:

- A. Items detailed in Section 5.3.
- B. Informal quotes, which are detailed in Section 4(4.5)(A)
- C. Published books, maps, periodicals, and technical pamphlets;
- D. Postage stamps and postage fees;
- E. The following professions are exempt from competitive bidding requirements, although competitive bidding may be used when in the best interest of the OJRSA: Professional Services where the Person employed is customarily employed on a fee basis rather than by competitive bidding. Examples would include, but are not limited to, Information Technology providers, appraiser, architects, engineers, auditor, lawyers (and all legal Services), physician, insurance, land-surveying, banking, certain consulting Services and other Professional Services.
- F. Other normal, fixed, recurring operation expenses such as utilities, insurance, financial Services such as banking and investments, training and educational programs and materials, association memberships, Employee travel, etc.

3.6 RIGHT TO WAIVE

Under circumstances, where it is in the best interest of OJRSA to waive the requirements pursuant to this Policy, the Procurement Officer or his/her Designee is to do so only after a justification in writing proving there was a genuine attempt to follow the requirements in this Section to provide a competitive environment, and authorization by the Executive Director. For the right to waive for competitive sealed bids, see Section 5.1.2(O).

3.7 REPORTS AND RECORDS

3.7.1 Reporting of Anti-Competitive Practices

When any information concerning collusion or other anti-competitive practices among any Bidders or Offerors comes to the attention of OJRSA, notice of the relevant facts shall be transmitted to the Procurement Officer, who shall then consult with the OJRSA Attorney about the matter.

3.7.2 Procurement Records

- A. <u>Contract File</u>: All determinations and other written records pertaining to the solicitation, award, or performance of a contract shall be maintained in a contract file by the Procurement Officer or his/her Designee.
- B. Retention of Procurement Records
 - General Records: All Procurement records shall be retained and disposed of in accordance with OJRSA Records Retention Policy or in accordance with the express written conditions of another regulatory body, whichever is longer.
 - Federally Funded Projects: If a contract is being funded <u>in whole or in part</u> by assistance from a federal agency, then all Procurement records pertaining to that contract shall be maintained for at least five (5) years from the closeout date of the assistance agreement or the final disposition of any controversy arising out of the assistance agreement.

3.8 FUTURE REGULATIONS

The Board may pass additional regulations. No new regulation shall change any commitment, right, or obligation of OJRSA, or any contractual right or duty in existence at the time of the new regulation without the consent of the other party to the contract.

SECTION 4 – PROCUREMENT THRESHOLDS AND AUTHORIZATION LEVELS

4.1 SEPARATION OF PURCHASES PROHIBITED

LARGE PROJECTS, SERVICES, OR PURCHASES MAY NOT BE BROKEN DOWN INTO SMALLER ONES TO CIRCUM-VENT THE MAXIMUM FEE LIMITS ESTABLISHED IN THIS POLICY.

4.2 Purchases Less Than \$5,000

If the amount is equal to exactly five thousand dollars (\$5,000), then this Paragraph is not applicable.

- A. Compliance with 4.1 above is mandatory.
- B. Competitive bidding is not required for qualified purchases for goods and Services is less than five thousand dollars (\$5,000).
- C. Each department should exercise good judgment when making purchases within this threshold. Supervisor Level staff for each department shall ensure funds are budgeted sufficiently prior to committing to the purchase.
- D. At the discretion of the appropriate department's Supervisor Level staff member, a purchase requisition or order will be issued to the qualified vendor as recommended by the department staff.
- E. The department's Supervisor Level staff member must approve the purchase requisition or order in writing or through the required financial software that authorizes the purchase.

4.3 Purchases \$5,000 to Less Than \$10,000

If the amount is equal to exactly ten thousand dollars (\$10,000), then this Paragraph is not applicable.

- A. Competitive pricing is required when qualified purchases for goods or Services is greater than or equal to five thousand dollars (\$5,000) but less than ten thousand dollars (\$10,000). <u>Compliance with 4.1 above is mandatory.</u>
- B. Supervisor Level staff for each department shall oversee the Procurement of verbal or written quotations from Vendors in order to obtain competitive pricing from at least three (3) Vendors. <u>If three (3) quotes cannot be solicited, refer to Section 3.6.</u>

- C. Documentation of the quotes shall be included with the purchase requisition or order. Absent unique circumstances, the award will be made to the lowest responsible quote.
- D. The department's Supervisor Level staff then the department's Management Level staff must approve of any purchase within this range in writing or through required financial software before the purchase is made.

4.4 Purchases \$10,000 to Less Than \$25,000

If the amount is equal to exactly twenty-five thousand dollars (\$25,000), then this Paragraph is not applicable.

- A. Compliance with 4.1 above is mandatory.
- B. Competitive pricing is required when qualified purchases for goods or Services is greater than or equal to ten thousand dollars (\$10,000) but less than twenty-five thousand dollars (\$25,000).
- C. Management Level staff for each department (or his/her Designee) shall request written quotations from vendors in order to obtain competitive pricing from at least three (3) vendors. Quotes received electronically (e.g., by email) shall be sufficient for purposes of establishing the writing requirement. If three (3) quotes cannot be solicited, refer to Section 3.6.
- D. Documentation of the quotes shall be included with the purchase requisition or order. Absent unique circumstances, the award will be made to the lowest responsible quote.
- E. Before the purchase is made, first the department's Management Level staff then the Procurement Officer must approve of any purchase within this range in writing or through required financial software.

4.5 Purchases \$25,000 to Less Than \$100,000

If the amount is equal to exactly one hundred thousand dollars (\$100,000), then this Paragraph is not applicable.

- A. Compliance with 4.1 above is mandatory.
- B. Informal quotes for bids and solicitations for proposals are required when qualified purchases for goods or Services is greater than twenty-five thousand dollars (\$25,000) but less than one hundred thousand dollars (\$100,000) unless using an Indefinite Delivery Contract to procure Services (see Section 5.5.3).
- C. The OJRSA, acting through the Procurement Officer, shall issue a written Request for Bids (RFB), Request for Proposals (RFP), or Request for Qualifications (RFQ), depending on the type of Procurement. Typically, commodity items are procured using a bid process where an award is made to the lowest responsive and responsible Bidder. However, in some instances an RFP or RFQ may be used.
- D. Before the purchase is made, first the department's Management Level staff, then the Procurement Officer, then the Executive Level staff must approve of any purchase within this range in writing or through required financial software.
- E. To the extent any items in Section 4.5 has not been authorized in the OJRSA's approved budget, or such items exceed twenty-five percent (25%) of the amount budgeted for such item, such purchase shall additionally be approved by the OJRSA Board of Commissioners prior to executing the purchase for the goods or Services.
- F. <u>In the case of an RFB</u>, three (3) written bids, at minimum, should be solicited from at least three (3) qualified sources on the Bidder's Lists. Bids received electronically (e.g., by email) shall be sufficient for purposes of establishing the writing requirement. <u>If three (3) quotes cannot be solicited, refer to Section 3.6</u>. Award shall be made to the lowest Responsive and Responsible Bidder. For normal competitive purchases and before the purchase is made, the Procurement Officer must approve of any purchase within this range in writing or through required financial software.
- G. <u>In the case of an RFP/RFQ</u>, award is made in accordance with the evaluation criteria, terms and conditions stated in the request solicitation. Purchases, inclusive of Grants, those with federal funds, or those requiring contracts shall be referred to the Procurement Officer for processing. For normal competitive purchases and before the purchase is made, the Procurement Officer must approve of any purchase within this range in writing or through required financial software.

4.6 Purchases \$100,000 and Greater

- A. Compliance with 4.1 above is mandatory.
- B. Unless exempted as stated in Section 5.1.1 or for solicitations requested through the issuance of a RFP/RFQ, competitive sealed bidding (see Section 5.1.2) is required for all purchases of one hundred thousand dollars (\$100,000) or more unless using an Indefinite Delivery Contract to procure Services (see Section 5.5.3).

- C. For RFP/RFQ solicitations, a minimum of ten (10) business days must be allowed for Offerors to submit a statement of qualifications (SOQ) following the advertisement.
- D. Procurements involving Construction may use an Alternate Product Delivery Method described in Section 5.3.3, which the Procurement Officer determines is most advantageous to the OJRSA and will result in the most timely, acceptable quality, economical, and successful completion of a project.
- E. To the extent any items in Section 4.6 has not been authorized in the OJRSA's approved budget, or such items exceed twenty-five percent (25%) of the amount budgeted for such item, such purchase shall additionally be approved by the OJRSA Board of Commissioners prior to executing the purchase for the goods or Services.
- F. It is anticipated that a contract or an agreement shall be executed and delivered by the OJRSA for all purchases equal to or in excess of one hundred thousand dollars (\$100,000). All contracts or agreements for purchases meeting this criteria shall be reviewed by the OJRSA Attorney and approved by the OJRSA Board of Commissioners.

SECTION 5 – SOURCE SELECTION AND CONTRACT FORMATION

5.1 METHODS OF SOURCE SELECTION

5.1.1 Methods of Selection

UNLESS OTHERWISE REQUIRED BY LAW OR THIS POLICY, ALL OJRSA CONTRACTS SHALL BE AWARDED BY COM-PETITIVE SEALED BIDDING, PURSUANT TO SECTION 5.1.2 OF THIS POLICY WITH EXCEPTIONS PROVIDED BELOW IN THESE AND OTHER SECTIONS:

- A. SECTION 3.5 EXEMPTIONS:
- B. SECTION 4
 - 1. 4.2 PURCHASES LESS THAN \$5,000:
 - 2. 4.3 PURCHASES \$5,000 TO LESS THAN \$10,000;
 - 3. 4.4 Purchases \$10,000 to Less Than \$25,000;
 - 4. 4.5 PURCHASES \$25,000 TO LESS THAN \$100,000;
- C. SECTION 5
 - 1. 5.1.3 COOPERATIVE CONTRACTS:
 - 2. 5.1.3 COMPETITIVE FIXED PRICE BIDDING;
 - 3. 5.1.5 COMPETITIVE BEST VALUE BIDDING;
 - 4. 5.1.6 COMPETITIVE ONLINE BIDDING;
 - 5. 1.7 COMPETITIVE SEALED PROPOSALS;
 - 5.1.8 PROCUREMENTS AT AUCTION;
 - 7. 5.2 CANCELLATION AND/OR REJECTION OF PROCUREMENT;
 - 8. 5.3 EXCEPTIONS TO BIDDING;
- D. SECTION 6
 - 1. 6.1.3 CONSTRUCTION PROCUREMENT PROCEDURES; and
 - 2. 6.1.5 CONSTRUCTION MANAGER AT-RISK.

5.1.2 Competitive Sealed Bidding

- A. <u>Condition for Use</u>: Purchases as stated in Section 4.6 and other appropriate Policy sections shall be awarded by formal competitive bidding except whereas otherwise provided in Section 5.1.1.
- B. Request for Bids: A Request for Bids (RFB) shall be issued in an efficient and economical manner to at least three (3) qualified sources on the Bidder's Lists appropriate for the particular Procurement and advertised by public notice (see Section 3.4). If there are not at least three (3) qualified sources on the Bidder's List, then it shall be acceptable to solely advertise by public notice <u>unless explicitly waived in writing by the Procurement Officer</u>. The RFB shall include specifications and all contractual terms and conditions applicable to the Procurement and shall specify the method and procedures for submitting a bid to OJRSA.
- C. Bidders' Lists and Prequalification of Major Equipment for Construction Projects

- Bidder's Lists: All sources requesting to be put on a Bidder's List shall be so enlisted, unless the Procurement Officer or an OJRSA engineer makes a written determination that the source should not be enlisted in accordance with regulations approved by the Board, including the OJRSA Development Policy. Decisions to reject enlistment shall be appealable to the Executive Director. The Procurement Officer shall ensure that the Bidder's List contain all known sources interested in bidding on Procurement and shall review periodically the Bidder's List and require the addition to such lists of any appropriate sources which are not contained therein.
- 2. Prequalification of Major Equipment Manufacturers: Until the end of the design phase of a project, OJRSA will offer opportunities for major equipment manufacturers to be listed on the Major Equipment Bidder's List for future consideration if they prequalify major equipment. An evaluation of the equipment will be made by OJRSA at no cost to the manufacturer if submittals are made before the end of the project design phase. If a manufacturer misses this deadline for prequalification, and the contractor submits an "or equal" substitution during the bidding process, the manufacturer or contractor shall pay OJRSA consulting engineer directly for the cost of the evaluation. The contractor must obtain the approval of the "or equal" substitution by OJRSA prior to the contractor's submission of their bid. Any submission after the date defined in the bid will not be allowed. The submittal by the manufacturer or the contractor for an "or equal" substitution before or after that deadline shall include the following:
 - a. Descriptive information including information on materials used, minimum design standards, standard design features, manufacturing processes and facilities, and similar information which indicate experience and expertise in the manufacture of the product being evaluated including costs, warranty information, electrical requirements and diagrams, and erection requirements and weights.
 - b. Performance specifications applicable to the manufacturer's standard design which indicates the level of performance to be expected from the product.
 - c. A complete set of submittal drawings of similar products which have been completed and placed into operation.
 - d. A list of existing installations of products similar in type and size, information regarding experience at the installations.
 - e. A brochure or equivalent material indicating technical capabilities, field service capabilities and financial information.
- f. A complete list of all requirements of the drawings and specifications with which the manufacturer cannot conform, including reasons why alternate features are considered equivalent.
 - g. An operational and maintenance history of the equipment, including incidents of failure and repair during the warranty period of the product. If no history is available equal to the time provided for in the warranty, then it should be provided from the time of origin of the product.
 - h. A chart showing operation and maintenance and carrying costs based upon the above history.
 - A chart showing the projection of the cost of operation, maintenance, and carrying cost until
 the date the manufacturer estimates the equipment will have to be replaced, together with
 the documentation upon which the projection is based.
 - j. A list indicating the availability of spare parts and the time necessary for delivery.
- D. <u>Bid Opening</u>: Sealed bids shall be submitted to OJRSA securely sealed in an envelope with such designation as may be provided for in the Request for Bids. Bids shall be opened publicly in the presence of three (3) or more witnesses at the time and place as stated in the Request for Bids. The amount of each bid, and such other relevant information as may be specified by regulation, together with the name of each Bidder, shall be recorded. The record and each bid shall be open to public inspection after award and may be posted on OJRSA website. Records of bids shall be maintained in compliance with the *OJRSA Records Retention Schedule* as approved by the SCDAH.
- E. Bid Evaluation and Acceptance
 - 1. Bids shall be unconditional and accepted without alteration or correction, except as authorized in this

Policy.

- 2. Bids shall be evaluated based on the requirements set forth in the Request for Bids, which may include criteria to determine acceptability such as inspection, testing, quality, workmanship, delivery, and suitability for a particular purpose. Those criteria that will affect the bid price and be considered in evaluation for award shall be objectively measurable, such as discounts, transportation costs, and total or life cycle costs. The Request for Bids shall set forth the evaluation criteria to be used. No criteria may be used in the bid evaluation that are not set forth in the Request for Bids.*
- 3. Preference shall be given to Local Vendors in accordance with PARAGRAPH 5.1.2(1).
- 4. If less than three (3) bids are received and OJRSA receives a declination to bid from prospective Bidders, the Procurement Officer or Executive Director can move forward with the Procurement using the bid(s) received.
- 5. If less than three (3) bids are received and there is no declination to bid from others, then the Procurement Officer or Executive Director can proceed with the Procurement using the bids received only if requirements as stated in SECTION 5.1.2(O) are met.
- F. Correction or Withdrawal of Bids, Cancellation of Awards: Corrections or withdrawal of inadvertently erroneous bids before or after award, or cancellation of awards or contracts based on such bid mistakes, may be permitted where appropriate. After the deadline to submit bids or following bid opening, no changes in bid prices or other provisions of bids prejudicial to the interest of OJRSA or fair competition shall be permitted. Except as otherwise provided by regulation, all decisions to permit the correction or withdrawal of bids, or to cancel contracts after award but prior to performance, shall be supported by a written decision made by the Procurement Officer and approved by the Executive Director but only upon a written request by a Bidder and when documents are clearly evident the error or mistake and which demonstrates the Bidder will suffer substantial loss. Any correction causing the Bidder to become low Bidder must be clearly evident by an analysis of the bid documents.
- G. <u>Discussion with Bidders</u>: As provided in the Request for Bids, discussions may be conducted with apparent Responsive Bidders for the purpose of clarification to assure full understanding of the requirements of the Request for Bids. All bids, in the Procurement Officer's sole judgment, needing clarification shall be accorded such an opportunity. Clarification of any Bidder's bid must be documented in writing by the Procurement Officer and shall be included with the bid. Documentation concerning the clarification shall be subject to disclosure upon request.
- H. <u>Tie Bids</u>: If two (2) or more Responsible and Responsive Bidders are tied in price, after considering the Local Vendor preference set forth at PARAGRAPH 5.1.2(I) while otherwise meeting all of the required conditions, awards are determined by the following criteria, which are listed in order of importance. The first item in the order shall qualify one (1) Bidder over the other(s). If one (1) Bidder does not meet the qualification as stated below and there are two (2) or more Bidders remaining, then the Procurement Officer shall continue to progress through the criteria until only one (1) qualified Bidder remains.
 - 1. Tie bids involving South Carolina firms must be resolved in favor of the South Carolina firm located in the OJRSA's Service Area.
 - 2. Tie bids involving South Carolina firms both of whom are located in OJRSA Service Area must be resolved by the flip of a coin in the office of the Procurement Officer witnessed by all interested parties.
 - 3. If there is a South Carolina firm tied with an out-of-state firm, the award must be made automatically to the South Carolina firm.
 - 4. Tie bids involving South Carolina produced or manufactured products, when known, and items produced or manufactured out of the State must be resolved in favor of the South Carolina commodity.
 - 5. In all other situations where bids are tied, the award will be made to the tied Bidder offering the quickest delivery time, or if the Bidders have offered the same delivery time, the tie shall be resolved by the flip of a coin in the office of the Procurement Officer, witnessed by all interested parties.

I. Local Vendor Preference:

To qualify for a Local Vendor preference the following requirements must be certified by the vendor

^{*} Local vendor preference should be stated in the RFB and reference Section 5.1.2(I) of this Policy.

using the <u>Local Vendor Certification</u> form and including it with their original submittal. This form, a copy of which is in APPENDIX B, shall be made available to interested parties in the section of the OJRSA website where solicitations are posted and directly from the OJRSA.

- a. The vendor must maintain an office within the legally defined boundaries of the OJRSA Service Area, the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, the County of Spartanburg, or the State of South Carolina;
- b. The vendor must have a majority of full-time employees, chief officers, and managers regularly conducting work and business from the office listed in (I)(1)(a) above. The vendor must have maintained the eligible office for at least three (3) consecutive years in addition to the qualifications under subsection (I)(1)(a) above; and
 - c. The vendor must submit a local preference certified application in a format and manner determined by the Procurement Director.
- 2. For purposes of evaluating bids and establishing the lowest Responsive Bidders, Bidders who qualify as Local Vendors pursuant to the definition in Section 0.1 shall qualify for Local Vendor preference based on the location of the eligible office as follows:
 - a. Eligible office located within the limits of the OJRSA Service Area will be entitled to a bid price reduction of four percent (4%), not to exceed a maximum of reduction of five thousand dollars (\$5,000).
 - b. Eligible office located in the County of Anderson, the County of Pickens, the County of Greenville, the County of Abbeville, the County of Laurens, or the County of Spartanburg will be entitled to a bid price reduction by three percent (3%), not to exceed a maximum reduction of four thousand dollars (\$4,000).
- c. Eligible office located in the State of South Carolina that does not qualify for one (1) of the higher percentage preferences will be entitled to a bid price reduction of one percent (1%), not to exceed a maximum reduction of two thousand five hundred dollars (\$2,500).
 - 3. A vendor may claim only one (1) preference based upon the location of the eligible office.
- 4. A vendor with no eligible office may claim a Local Vendor preference in instances where Subcontractors are proposed that would be eligible under PARAGRAPH 5.1.2(I)(2).
 - a. In order to claim a preference based upon eligible Subcontractors, the proposer must certify the value of the Subcontractor award compared to the total contract amount. The Subcontractor must submit a certified application as required in PARAGRAPH 5.1.2(I)(2) and be fully qualified under the provisions of this Section. The preference will be the product of the percentage of the contract price certified to eligible Subcontractors applied to the preference percentage for which the Subcontractors would be eligible.
 - b. A Subcontractor preference may not exceed the dollar limits imposed in PARAGRAPH 5.1.2(I)(2) based upon the eligible offices of the respective Subcontractors.
 - 5. The final contract price will reflect the original bid amount before the Local Vendor preference was applied.
 - 6. All RFPs and RFQs for Professional Services, as well as other methods of source selection as stated in Section 5.1 shall be excluded from the Local Vendor preference.
 - 7. The Procurement Officer or his/her Designee shall maintain a registry of eligible vendors and contractors. Inclusion on the registry will be limited to those having submitted a request for inclusion and certified eligibility based upon the criteria established in Section 5.1.2(I)(1).

If the certified Subcontractors account for $\chi\%$ of the price (where " χ " represents a percentage number), then the bidder will receive $\chi\%$ of the preference for which they qualify for based on the Subcontractors' availability. Example: An out-of-state contractor hires a Subcontractor located within the OJRSA Service Area limits that will perform 20% of the total work as stated on their <u>Local Vendor Certification</u> form that was submitted with their bid. The contractor's bid is for \$80,000 for the total project cost. To determine the Local Vendor preference cost of the bid this contractor submitted, first multiply the 4% eligible Local Vendor discount by 20% to get the contractor's Local Vendor preference rate (4% x 20% = 0.8%), then multiply that percentage by the cost of the \$80,000 project to get the Local Vendor preference amount they are eligible for as a bidder (\$80,000 x 0.8% = \$640). Then subtract this amount from their bid to get the preference price (\$80,000 - \$640 = \$79,360), which is what shall be compared to the other submittals when determining the low bidder for the project.

- 8. In instances where a contract price is anticipated to exceed one hundred thousand dollars (\$100,000) and the use of Subcontractors is reasonably anticipated, the Procurement Officer or his/her Designee shall require documentation by proposers of attempts to include Local Vendors. At minimum, the documentation shall substantiate attempts to include Subcontractors eligible for a preference of three percent (3%) or greater to equal a goal amount of fifteen percent (15%) or more of the proposed contract price. A proposer should provide an explanation of reasons that the local preference goals were not achieved. Documentary requirements shall be included in the bid specifications and only apply when the requirements are so documented. There shall be no penalty for failure to meet the fifteen percent (15%) goal. However, failure to include required documentation shall be considered an informality in the bid.
- 9. The Procurement Officer or his/her Designee shall establish procedures to promote the various Local Vendor preferences and to provide notice in bid solicitations of the availability of the preferences. If a Local Vendor preference is not recited in a bid solicitation, it shall not be applicable to such bidding.
- J. Award: The Contract shall be awarded with reasonable promptness by written notice from the Procurement Officer to the lowest Responsive and Responsible Bidder whose bid meets the requirements and criteria set forth in the RFB. In the event all bids for a Construction project exceed available funds as approved by the Board, and the low bid from a Responsive and Responsible Bidder does not exceed such funds by more than ten percent (10%), the Executive Director is authorized in situations where time and economic considerations preclude re-solicitation of work of a reduced scope to negotiate an adjustment in the bid price, including changes in the bid requirements, with the low Responsive and Responsible Bidder, in order to bring the bid within the amount of available funds. The Executive Director may, in their discretion and only as provided for in the RFB, waive any technicalities with respect to any bid and reject any or all bids. The Executive Director may, at their discretion, require the posting of a bond, including without limitation a Performance Bond, by any successful Bidder, provided, however, that the requirement of any bond shall be stated in the Request for Bids.
- K. Request for Qualifications Prior to Request for Bids: Prior to soliciting bids, the Procurement Officer may issue a Request for Qualifications (RFQ) from prospective Bidders. After receipt of the SOQ to the RFQ from prospective Bidders, the prospective Bidders shall be ranked from most qualified to least qualified on the basis of the information provided. Bids shall then be solicited from at least the top two (2) prospective Bidders by means of an RFB. The failure of a prospective Bidder to be selected to receive the RFB shall not be grounds for protest.
- L. <u>Receipt and Safeguarding of Bids</u>: The Procurement Officer shall be responsible for handling all bids (including modifications) received prior to the time of opening and shall be kept secure, unopened in a locked bid box or safe. Necessary precautions shall be taken to ensure the security of the bid box or safe. Prior to bid opening, information concerning the identity and number of bids received shall not be available to the public. When bid samples are submitted, they shall be handled with sufficient care to prevent disclosure of characteristics before bid opening.
- M. Canceled Request for Bids: If an RFB is canceled, bids shall be returned to the Bidders.
- N. <u>Minor Informalities and Irregularities</u>: A minor informality or irregularity is one which is merely a matter of form or is some immaterial variation from the exact requirements of the Request for Bids having no effect or merely a trivial or negligible effect on total bid price, quality, quantity, or delivery of the Supplies or performance of the contract, and the correction or waiver of which would not affect the relative standing of, or be otherwise prejudicial to, Bidders. The Procurement Officer may either give the Bidder an opportunity to cure any deficiency resulting from a minor informality or irregularity in a bid or waive any such deficiency when it is to the advantage of OJRSA. Such communication or determination shall be in writing. Examples of minor informalities or irregularities include, but are not limited to:
 - 1. Failure of a Bidder to return the number of copies of signed bids required by the solicitation;

[†] On large projects (greater than or equal to one hundred thousand dollars (\$100,000)) where there will be Subcontractors, the Bidder must try and use local Subcontractors. If they are able to find Local Vendors, then they shall be eligible for one of the discounts as stated in Section 5.1.2(I)(2). They do not have to seek Local Vendors for every Subcontractor that they use but should strive to use Local Vendors for at least fifteen percent (15%) of the contract value.

- 2. Failure of a Bidder to furnish the required information concerning the number of the Bidder's employees or failure to make a representation concerning its size;
- 3. Failure of a Bidder to sign its bid, but only if the firm submitting the bid has formally adopted or authorized the execution of documents by typewritten, printed, or rubber stamped signature and submits evidence of that authorization, and the bid carries that signature or the unsigned bid is accompanied by other material indicating the Bidder's intention to be bound by the unsigned document, such as the submission of a bid guarantee with the bids or a letter signed by the Bidder with the Bidder referring to and identifying the bid itself;
- 4. Failure of a Bidder to acknowledge receipt of an amendment to a solicitation, but only if
 - a. The bid received indicates in some way that the Bidder received the amendment, such as where the amendment added another item to the solicitation and the Bidder submitted a bid, therein provided that the Bidder states under oath that it received the amendment prior to bidding and that the Bidder will stand by its bid price, or
- The amendment has no effect or merely a trivial or negligible effect on price, quality, quantity, delivery, or the relative standing of Bidders, such as an amendment correcting a typographical mistake in the name of the governmental body;
 - 5. Failure of a Bidder to furnish an affidavit concerning affiliates;
- 6. Failure of a Bidder to execute the certifications with respect to Equal Opportunity and Affirmative Action Programs;[§]
 - 7. Failure of a Bidder to furnish cut sheets or product literature;
 - 8. Failure of a Bidder to furnish certificates of insurance;
 - 9. Failure of a Bidder to furnish financial statements;
 - 10. Failure of a Bidder to furnish references;
 - 11. Failure of a Bidder to furnish its Bidder number; and
 - 12. Notwithstanding SC Code Ann. §40-11-180, the failure of a Bidder to indicate their contractor's license number or other evidence of licensure, provided that no contract shall be awarded to the Bidder unless and until the Bidder is properly licensed under the laws of South Carolina.
- O. <u>Right to Waive (for Competitive Sealed Bids only)</u>: Under circumstances, where it is in the best interest of the Agency to waive the requirements pursuant to this Section, the Procurement Officer or his/her Designee is to do so only after a justification in writing proving there was a genuine attempt to follow the requirements in this Section to provide a competitive environment, and authorization by the Executive Director.
- P. Responsibility
 - 1. OJRSA Standards of Responsibility: Factors to be considered in determining whether a Bidder is a Responsible Bidder include whether a prospective contractor or vendor has:
 - Available the appropriate financial, material, equipment, facility, and personnel resources and expertise, or the ability to obtain them, necessary to indicate its capability to meet all contractual requirements;
 - b. A satisfactory record of performance;
 - c. A satisfactory record of integrity;
 - d. Qualified legally to contract with OJRSA and has not been disbarred; and
 - e. Supplied all necessary information in connection with the inquiry concerning responsibility.
 - Duty of Contractor to Supply Information: The prospective contractor shall supply information requested by the Procurement Officer concerning the responsibility of such contractor. If such contractor fails to supply the requested information, the Procurement Officer shall base the determination of responsibility upon any available information or may find the prospective contractor non-responsible if such failure is unreasonable.
 - 3. <u>Demonstration of Responsibility</u>: The prospective contractor may demonstrate the availability of necessary financing, equipment, facilities, expertise, and personnel by submitting upon request:

[§] If there is an instance where the OJRSA receives federal and/or state grant money for a project, it is typical that all vendors and contractors must include an Equal Employment Opportunity and Affirmative Action clause in their documents. If a vendor fails to include in a bid subject to these requirements it would be consider a minor informality and they can be given an opportunity to cure.

- a. Evidence that such contractor possesses such necessary items;
- b. Acceptable plans to subcontract for such necessary items; or
- c. Documented commitment from, or explicit arrangement with, a satisfactory source to provide the necessary items.
- 4. <u>Justification for Contract Award</u>: Before awarding a contract, the Procurement Officer must be satisfied that the prospective contractor is responsible.
- 5. Written Determination of Non-responsibility: If a Bidder or Offeror who otherwise would have been awarded a contract is found non-responsible, a written determination of non-responsibility setting forth the basis of the finding shall be prepared by the Procurement Officer. A copy of the determination shall be sent promptly to the non-Responsible Bidder or Offeror. The final determination shall be made part of the Procurement file.
- Q. Negotiations After Unsuccessful Competitive Sealed Bidding: When bids received pursuant to an RFB are considered unreasonable by OJRSA and exceed available funds or were not independently reached in open competition, and it is determined in writing by the Procurement Officer or his/her Designee that time or other circumstances will not permit the delay required to re-solicit competitive sealed bids, a contract may be negotiated pursuant to this Section, provided that the lowest base bid does not exceed available funds by an amount greater than ten percent (10%) of the budget established for that portion of the work. However, each Responsible and Responsive Bidder who submitted a bid under the original request for bids must be notified of the determination and given a reasonable opportunity to negotiate. The negotiated price must be lower than the lowest bid received under the original solicitation. OJRSA may change the scope of the work to reduce the cost to be within the established Construction budget.
- R. When the lowest base bid received pursuant to an RFB exceeds approved available funds and OJRSA is able to identify additional funds for the project, in the amount of the difference between the lowest base bid and the approved available funds for the project, OJRSA, in its discretion, may elect to accept the bid.

5.1.3 Cooperative Contracts

- A. The State of South Carolina enters into a variety of contracts with manufacturers and/or dealers utilized by the state and local governments at all levels. The Procurement Officer or his/her Designee may procure without competitive bids equipment, Supplies, or Services which are under current state contract. These commodities may include, but are not limited to, vehicles, tractors, backhoes, janitorial supplies, office supplies, traffic control equipment, and fuel.
- B. The United States of America General Services Administration (GSA) contract holders make their products available to state and local governments for the same prices charged to federal government agencies. Purchasing may procure without competitive bids, equipment or supplies under contract with GSA, also referred to as Federal Supply Schedules.
- C. Various support agencies and organizations, such as the Municipal Association of South Carolina, Sourcewell, and National Association of Counties have made available to local governments cooperative Procurement programs. The programs are generally the result of a thorough competitive bidding process at the state or national level which fully satisfies the OJRSA's Procurement requirements.
- D. The Procurement Officer or his/her Designee may utilize such cooperative Procurement programs as needed.
- E. Third-party participants claiming pre-negotiated prices and/or Procurement approval by government parties as stated within this Section shall provide written documentation of such approval.

5.1.4 Competitive Fixed Price Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive fixed price bidding subject to the provisions of Section 5.1.2 and the ensuing regulations, unless otherwise provided for in this Section.
- B. <u>Fixed Price Bidding</u>: The purpose of fix priced bidding is to provide multiple sources of supply for specific goods or Services based on a pre-set maximum price which OJRSA will pay for such goods or Services.
- C. <u>Public Notice</u>: Adequate public notice of the solicitation shall be given in the same manner as provided in SECTION 3.4.

- D. <u>Pricing</u>: OJRSA shall establish, prior to issuance of the fixed price bid, a maximum amount it will pay for the goods or Services desired.
- E. <u>Evaluation</u>: Vendor or contractor responses to the fixed price bid will be reviewed to determine if they are responsive and responsible.
- F. <u>Discussion with Responsive Bidders</u>: Discussions may be conducted with apparent Responsive Bidders to assure understanding of the requirements of the fixed priced bid. All Bidders, whose bids need clarification in the Procurement Officer's sole judgment, shall be accorded such an opportunity.
- G. <u>Award</u>: Award must be made to all Responsive and Responsible Bidders to OJRSA request for competitive fixed price bidding. The contract file shall contain the basis on which the award is made and must be sufficient to satisfy external audit.
- H. <u>Bids Received After Award</u>: Bidders not responding to the initial fixed price bid may be added to the awarded vendors list provided the Bidder furnishes evidence of responsibility and responsiveness to OJRSA original fixed price bid as authorized by the solicitation.
- I. <u>Remedies</u>: The failure of a specific Offeror to receive business, once it has been added to the awarded vendors list, shall not be grounds for a protest.

5.1.5 Competitive Best Value Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive best value bidding subject to the provisions of SECTION 5.1.2 and the ensuing sections, unless otherwise provided for in this Section.
- B. Best Value Bidding: The purpose of best value bidding is to allow factors other than price to be considered in the determination of award for specific goods or Services based on pre-determined criteria identified by OJRSA.
- C. <u>Public Notice</u>: Adequate public notice of the request for the solicitation shall be given in the same manner as provided in Section 3.4.
- D. <u>Bid Opening</u>: At bid opening, the only information that will be released is the names of the participating Bidders. Cost information will be provided upon request after the ranking of Bidders and the issuance of award.
- E. <u>Evaluation Factors</u>: The best value bid shall state the factors to be used in determination of award and the numerical weighting for each factor. Cost must be a factor in determination of award and cannot be weighted at less than sixty percent (60%). Best value bid evaluation factors may be defined to include, but are not limited to, any of the following as determined by the Procurement Officer in its sole discretion and is not subject to protest:
 - 1. Operational costs that OJRSA would incur if the bid is accepted;
 - 2. Quality of the product or service, or its technical competency;
 - 3. Reliability of delivery and implementation schedules;
 - 4. Maximum facilitation of Data exchange and systems integration;
 - 5. Warranties, guarantees, and return policy;
 - 6. Financial stability;
 - 7. Consistency of the proposed solution with OJRSA planning documents and announced strategic program direction;
 - 8. Quality and effectiveness of business solution and approach;
 - 9. Industry and program experience;
 - 10. Prior record of performance;
 - 11. Expertise with engagement of similar scope and complexity;
 - 12. Extent and quality of the proposed participation and acceptance by all user groups;
 - 13. Proven development methodologies and tools; and
 - 14. Innovative use of current technologies and quality results.
- F. <u>Discussion with Responsive Bidders</u>: Discussions may be conducted with apparent Responsive Bidders to assure understanding of the best value bid. All Bidders, whose bids, in the sole judgment of OJRSA, need clarification, shall be provided such an opportunity.

- G. <u>Selection and Ranking</u>: Bids shall be evaluated by using only the criteria stated in the best value bid solicitation and by adhering to the weighting as assigned. All evaluation factors, other than cost, will be considered prior to determining the effect of cost on the score for each participating Bidder. Once the evaluation is complete, all Responsive Bidders shall be ranked from most advantageous to least advantageous to OJRSA, considering only the evaluation factors stated in the best value bid.
- H. <u>Award</u>: Award must be made to the Responsive and Responsible Bidder whose bid is determined, in writing, to be most advantageous to OJRSA, taking into consideration all evaluation factors set forth in the best value bid. The contract file shall contain the basis on which the award is made and must be sufficient to satisfy external audit.

5.1.6 Competitive Online Bidding

- A. <u>Conditions for Use</u>: When the Procurement Officer determines that online bidding is more advantageous than any other Procurement methods provided by this Policy, a contract may be entered into by competitive online bidding, subject to the provisions of Section 5.1.2 and the ensuing regulations, unless otherwise provided in this Section.
- B. Bidding Process: The solicitation must designate both an opening date and time to begin receiving bids and a closing date and time after which bids will not be accepted. The closing date and time need not be a fixed point in time but may remain dependent on a variable specified in the solicitation. At the opening date and time, OJRSA must begin accepting real-time electronic bids. The solicitation must remain open until the closing date and time. OJRSA may require Bidders to register before the opening date and time and, as a part of that registration, to agree to any terms, conditions, or other requirements of the solicitation. Following the receipt of the first bid after the opening date and time, the lowest bid price must be posted electronically to the Internet and updated on a real-time basis. At any time before the closing date and time, a Bidder may lower the price of its bid, except that after the opening date and time, a Bidder may not lower its price unless that price is below the then lowest bid. Bid prices may not be increased after opening date and time. Except for bid prices, bids may be modified only as otherwise allowed by this Regulation. A bid may be withdrawn only in compliance with SECTION 5.1.2. If a bid is withdrawn, a later bid submitted by the same Bidder may not be for a higher price. If the lowest responsive bid is withdrawn after the closing date and time, OJRSA may cancel the solicitation in accordance with this Policy or reopen electronic bidding to all prior Bidders by giving notice to all prior Bidders of both the new opening date and time and the new closing date and time. Notice that electronic bidding will be reopened must be given as specified in the solicitation.
- C. <u>Receipt and Safeguarding of Bids</u>: Other than price, any information provided by OJRSA by a Bidder must be safeguarded as required by PARAGRAPH 5.1.2(L).
- D. <u>Provisions Not to Apply</u>: PARAGRAPH 5.1.2(D) shall not apply to solicitations issued pursuant to this Section.

5.1.7 Competitive Sealed Proposals

- A. <u>Conditions for Use</u>: Subject to SECTION 5.1.1, when the Procurement Officer determines in writing that the use of competitive sealed bidding is either not practicable or not advantageous to OJRSA, a contract may be entered into by competitive sealed proposals.
- B. <u>Request for Proposals or Qualifications</u>: Proposals shall be solicited through a Request for Proposal (RFP) or Request for Qualifications (RFQ).
- C. <u>Public Notice</u>: Public notice of the RFP or RFQ shall be given in the same manner as provided in SECTION 3.4.
- D. <u>Submittal Opening</u>: Submittals may be publicly opened and only the names of the Offerors disclosed at the proposal opening. Contents of competing Offerors shall not be disclosed during the process of review and negotiation. Proposals shall be open for public inspection after Contract award.** Privileged and confidential information meeting the requirements as such in this Policy and marked as such in each proposal shall not be disclosed without written consent of the Offeror.
- E. <u>Negotiation/Selection Committee</u>: The Executive Director shall establish a negotiation/selection committee to review submittals, rank which Person or firm is most qualified, conduct interviews if necessary, and make a recommendation to the Executive Director and the Board for procuring Services as stated within this Section.

^{**} All notes and scoring criteria made by evaluators must be maintained as they are subject to FOIA.

The committee shall be made up of at least three (3) people qualified to make selections based on experience in the function or operation of the proposed Services, finances, and the like. The committee may be made up of those employed by the OJRSA, Board members (but not to constitute a quorum of any committee, including ad hoc committees, without complying with applicable FOIA laws), and non-OJRSA employees and must be made up of an odd number of representatives but shall not more than seven (7) members.

- F. Interviews with Interested Firms
 - 1. Following receipt of information from all interested Persons and firms, the Procurement Officer may hold interviews with no more than three (3) Persons or firms who have responded to the advertisement and who are deemed most qualified on the basis of information available prior to the interviews. A list of firms selected for interview shall be sent to all firms that submitted information in response to the advertisement, prior to the date selected for the interviews. The purpose of the interviews shall be to provide such further information as may be required by the Procurement Officer to fully acquaint themselves with the relative qualifications of the several interested firms.
 - 2. If interviews are conducted, the Procurement Officer's determination as to which will be interviewed shall be in writing and shall be based upon his/her review and evaluation of all submitted materials. The written report of the Procurement Officer shall specifically list the names of all Persons and firms that responded to the advertisement and enumerate the reasons for selecting those to be interviewed.
- G. <u>Selection and Ranking of the Most Qualified</u>: The Procurement Officer shall evaluate each of the Persons or firms interviewed in view of their:
 - 1. Past performance;
 - 2. The ability of professional personnel;
 - 3. Demonstrated ability to meet time and budget requirements;
 - 4. Location;
 - 5. Recent, current, and projected workloads of the firms;
 - 6. Creativity and insight related to the project; and
 - Related experience on similar projects.

Based upon these evaluations, the Procurement Officer shall select up to the top three (3) Persons or firms which, based on his/her objective numerical ratings of each firm based on the qualifications listed in the Published solicitation of qualifications, and are the best qualified, after ranking all in priority order. The Procurement Officer's report ranking the Persons or firms shall be in writing and shall include Data substantiating these determinations.

- H. <u>Notice of Selection and Ranking</u>: When it is determined by the Procurement Officer that the ranking report is final, written notification of the selection shall be immediately sent to all Persons or firms interviewed.
- I. Negotiation of Contract: The Procurement Officer or his/her Designee shall negotiate a contract for Services with the most qualified Person or firm at a compensation which is fair and reasonable to OJRSA. Should OJRSA be unable to negotiate a satisfactory contract with this Person or firm, negotiations shall be formally terminated. Negotiations shall commence in the same manner with the second and then the third most qualified until a satisfactory contract has been negotiated. If no agreement is reached with one (1) of the three (3), additional Persons or firms in order of their competence and qualifications shall be selected after consultation with the agency selection committee, and negotiations shall be continued in the same manner until agreement is reached.
- J. <u>Discussion with Responsible Offerors and Revisions to Submittals</u>: As provided in the RFP or RFQ, discussions may be conducted with Responsible Offerors who submit responses for the purpose of clarification to assure full understanding of, and responsiveness to, the solicitation requirements. Offerors shall be accorded fair and equal treatment with respect to any opportunity for discussion and revision of submittals, and such revisions may be permitted after submissions and prior to award for the purpose of obtaining best and final offers. In conducting discussions, there shall be no disclosure of any information derived from proposals submitted by competing Offerors.
- K. <u>Evaluation Factors</u>: The RFP or RFQ shall state the evaluation factors in relative order of importance and may include a weighted percentage for scoring submittals.

L. <u>Award</u>: Award shall be made to the Responsible Offeror whose proposal is determined in writing to be most advantageous to OJRSA taking into consideration the evaluation factors set forth in the RFP or RFQ. No other factors or criteria shall be used in the evaluation. The Contract file shall contain the basis on which the award is made.

5.1.8 Procurements at Auction

- A. OJRSA, having knowledge of an auction, may elect to participate. The Procurement Officer or his/her Designee shall:
 - 1. Survey the needed items being offered at auction to ascertain their condition and usefulness;
 - 2. Determine a fair market value for new like items through informal quotes; and
 - 3. Determine the fair market value from similar items considering age and useful life, and estimated repair cost and delivery cost, if any, of the desired items.
- B. Using this information, the Procurement Officer or his/her Designee shall determine the maximum price that it can pay for each item desired. At the auction, the Procurement Officer or his/her Designee shall not exceed the maximum price so determined.

5.2 CANCELLATION AND/OR REJECTION OF PROCUREMENT

- A. A Request for Bids, a Request for Proposal, or other solicitation may be canceled, or any or all bids or proposals may be rejected in whole or in part in the solicitation when it is in the best interest of OJRSA. The reason therefore shall be made part of the contract file.
- B. Rejection of Request for Bids or Requests for Proposals
 - Application: Unless there is a compelling reason to reject one (1) or more bids, award will be made to
 the lowest Responsible and Responsive Bidder. Every effort shall be made to anticipate changes in a
 requirement prior to the date of opening and to notify all prospective Bidders of any resulting modification or cancellation, thereby permitting Bidders to change their bids and preventing the unnecessary exposure of bid prices.
 - 2. <u>Cancellation of Bid/Proposals Prior to Award</u>: When it is determined prior to an award, but after opening, that the requirements relating to the availability and identification of specifications have not been met the Request for Bids shall be canceled. Requests for Bids may be canceled after opening, but prior to award, when such action is consistent with PARAGRAPH 5.1.2(F) and the Procurement Officer determines in writing that:
 - a. Inadequate or ambiguous specifications were cited in the Request for Bids;
 - b. Specifications have been revised;
 - c. The Supplies or Services being procured are no longer required;
 - d. The Request for Bids did not provide for consideration of all factors of cost to OJRSA;
 - e. Bids received indicate that the needs of OJRSA can be satisfied by a less expensive article differing from that on which the bids were invited;
 - f. All otherwise acceptable bids received are at unreasonable prices;
 - g. The bids were not independently arrived at in open competition, were collusive, or were submitted in bad faith; or
 - h. At the discretion of OJRSA.

C. Rejection of Individual Bids

- 1. <u>General Application</u>: Any bid which fails to conform to all requirements of the RFB except as provided in PARAGRAPH 5.1.2(N) shall be rejected.
- Alternate Bids: Any bid which does not conform to the specifications contained or referenced in the Request for Bids may be rejected unless the Request for Bids authorized the submission of alternate bids and the Supplies offered as alternates meet the requirements specified in the Request for Bids.
- 3. <u>Nonresponsive Bids</u>: Any bid which fails to conform to the material bid specifications, the delivery schedule, or permissible alternates thereto stated in the Request for Bids, or other material requirements of the RFB, may be rejected as nonresponsive.
- 4. Nonresponsive Conditions: A bid should be rejected when the Bidder attempts to impose conditions

which would modify requirements of the Request for Bids or limit their liability to OJRSA, since to allow the Bidder to impose such conditions would be prejudicial to other Bidders. For example, bids should be rejected in which the Bidder:

- a. Attempts to protect himself against future changes in conditions, such as increased costs, if total possible cost to OJRSA cannot be determined;
- Fails to state a price and in lieu thereof states that price shall be "price in effect at time of delivery";
- c. States a price but qualified such price as being subject to "price in effect at time of delivery";
 - d. When not authorized by the Request for Bids, conditions, or qualifies their bid by stipulating that their bid is to be considered only if, prior to date of award, Bidder receives (or does not receive) award under a separate Procurement;
 - e. Requires OJRSA to determine that the Bidder's product meets OJRSA specifications;
 - f. Fails to submit supplemental documents or information, such as proof of insurance, by deadlines as stated in the RFB;
 - g. Limits the rights of OJRSA under any contract clause; or
 - Attaches any condition or qualification that reduces the Bidder's legal liability or increases OJRSA responsibility.
- 5. <u>Imbalanced Bids</u>: Imbalanced bids will not be accepted (e.g., offering unreasonably low price on some items and compensating for them with unreasonably high prices on other items.)
- 6. <u>Price Unreasonableness</u>: Any submittal may be rejected if the Procurement Officer determines in writing that it is unreasonable as to price. ††
- 7. <u>Bid Guarantee Requirement</u>: When a bid guarantee is required and a Bidder fails to furnish it in accordance with the requirements of the RFB, the bid shall be rejected.
- 8. <u>Incomplete or Unsigned Bids</u>: The Procurement Officer shall reject any incomplete or unsigned bids except those deemed immaterial as stated in SECTION 5.1.2(N).^{‡‡}
- 9. Exceptions to Rejection Procedures: Any bid received after the Procurement Officer or his/her Designee has declared that the time set for bid opening has arrived shall be rejected unless a bid was in the possession of the designated purchasing office and had been misplaced by OJRSA Employees in that office. In this event, the Procurement Officer shall annotate the bid tabulation and consider the misplaced bid along with the other previously received bids.

5.3 EXCEPTIONS TO BIDDING

5.3.1 Emergency or Critical Procurement

- A. Notwithstanding any other provision of this Policy, the Procurement Officer may make or authorize others to make emergency Procurements when there exists a threat to public health or welfare, critical economy or efficiency, or safety under emergency conditions, or where normal daily operations are affected; provided that such emergency Procurements shall be made with such competition as is practicable under the circumstances.
- B. Emergency Procurement Notification and Documentation Requirements: The following requirements are established for estimated costs for emergency purchases. IF THE COST AT THE BEGINNING OF THE PROJECT IS UNKNOWN BUT IT IS SUSPECTED THAT IT COULD EQUAL OR EXCEED TWENTY-FIVE THOUSAND DOLLARS (\$25,000), THEN FOLLOW THE PROTOCOL AS STATED IN 5.3.1(B)(1) below).
 - 1. <u>Procurement Equal to or Exceeding \$25,000</u>: A Management Level staff member making or directing others to make emergency purchases shall be required to notify the Procurement Officer and provide

^{††} If the Procurement Officer determines that a bid is unreasonably high, then it may be outright rejected and does not have to be formally evaluated. This determination must be made in writing. If the bid is unreasonably low, it warrants further investigation to confirm the Offeror's submittal complies with the specifications as listed in the solicitation. If it is found that the low bid(s) did not comply, then it may be rejected by the Procurement Officer.

^{‡‡} Anything beyond this is subject to automatic rejection.

- a written document of the Procurement of Services and materials for all purchases equal to or exceeding twenty-five thousand dollars (\$25,000) in the Aggregate within one (1) Business Day of when the project began. The record shall set forth the contractor's name, the amount and type of the contract as applicable, a listing of the item(s) or service(s) procured, and a written documentation of the basis for the emergency and for the selection of the particular contractor.
- 2. Procurement Less than \$25,000: A Management Level staff member making or directing others to make emergency purchases shall be required to notify the Procurement Officer and provide a written document of the Procurement of Services and materials for all purchases less than twenty-five thousand dollars (\$25,000) in the Aggregate within five (5) Business Days. The record shall set forth the contractor's name, the amount and type of the contract as applicable, a listing of the item(s) or service(s) procured, and a written documentation of the basis for the emergency and for the selection of the particular contractor.
- C. <u>Protest Bond for Emergency or Critical Procurement</u>: See Section 8(J).

5.3.2 Certain Construction Projects (Generally)

When negotiating Construction projects, the OJRSA understands and recognizes that competitive bidding may not be the best project delivery method. As a result, the Procurement Officer, in consultation with qualified consultants, is authorized to determine the project delivery method deemed most advantageous to the OJRSA, which is the method which is intended to result in the most timely, economical, and successful completion of the project. The Procurement Officer will have the final approval for the selection of the project delivery method.

5.3.3 Alternative Product Delivery Methods

- A. In addition to those methods specifically identified in this Policy, the Board by resolution may:
 - Approve as an Alternate Project Delivery Method any combination of services for the design, Construction, financing, and operations and maintenance of an infrastructure facility that the Board in its discretion may adopt; and
 - 2. Establish additional or alternative processes and procedures for procuring goods and Services under this Policy or combine the processes and procedures set forth in this Policy to meet the needs of the Procurement in question. Such resolution shall set forth the process to be employed, the facts and circumstances that justify the alternative project delivery method, the interests of OJRSA that will be furthered by it and shall contain findings establishing that the method chosen is appropriately competitive. For purposes of the specific Procurement in question, the process adopted by the Board shall function in all respects as if it were adopted as a formal amendment to this Policy and included herein as an alternative Procurement process.
- B. Without in any way limiting the foregoing, the Board may adopt Alternate Project Delivery Methods that involve:
 - 1. Prequalification of Bidders though an RFQ process;
 - 2. Soliciting bids for the prices or Guaranteed Maximum Prices for a project in whole or by component parts, including unit prices where practicable, through sealed bids;
 - 3. Evaluation of proposals based on multiple enumerated factors including price weighted at least sixty percent (60%) of the total; or
 - 4. Negotiation with one (1) or more leading Bidders to finalize a contract most advantageous to OJRSA.
- C. Alternative Methods for Construction Projects
 - Design-Bid-Build: A traditional project delivery method for designing and constructing facilities in which the OJRSA sequentially awards separate contracts, the first for architectural and engineering Services to design the project and the second, based on competitive bidding by the OJRSA, for Construction of the project according to the final design. The Procurement of Construction Management Services (see 5.3.3(C)(7) below) for such a project would make this method a specialized method of Procurement. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
 - Design-Build: A project delivery method in which the OJRSA enters into a single contract for design and Construction of a project. Procurement of design-build Services is appropriate when the OJRSA

does not have the in-house capability to design and supervise the project, and when compliance with technical regulations and best practices for Construction is critical. With the assistance of experts, the OJRSA may develop performance specifications for the desired infrastructure which can then be used to develop design requirements for submission to design-build firms for development. The design-build Services may be awarded to either (a) the Responsive and Responsible Bidder where price is a factor, or (b) the responsible contractor (selected from a group of pre-approved contractors) who is the low Bidder. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.

- 3. Operation and Maintenance: A project delivery method whereby the OJRSA enters into a single contract for the routine operation, routine repair, and routine maintenance of an existing, or to-be-constructed, project. Operation and maintenance Services shall be procured from prequalified contractors by utilizing competitive sealed proposals submitted in response to an RFP (5.1.7), which has established the Supplies and Services required to maintain and operate infrastructure facilities.
- 4. <u>Design-Build-Operate-Maintain</u>: A project delivery method in which the OJRSA enters into a single contract for design, Construction, operation and maintenance of a project over a contractually defined period. Ownership of the facility may be in the name of the OJRSA or leased by the OJRSA from a non-profit corporation. All or a portion of the funds required to pay for the Services provided by the contractor during the contract period are either appropriated by the OJRSA prior to award of the contract or secured by the OJRSA through fee or user charges or other sources of revenue. The OJRSA should not participate in financing any such project without an opinion from bond counsel or tax counsel. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
- 5. <u>Design-Build-Finance-Operate-Maintain</u>: A project delivery method in which the OJRSA enters into a single contract for design, Construction, finance, operation and maintenance of a project over a contractually defined period. No funds are appropriated to pay for any part of the Services provided by the contractor during the contract period. Procurement of design-build-finance-operate-maintain Services shall generally follow procedures outlined above for design-build projects with the additional elements of financing and operation incorporated into the project. A preliminary determination by the OJRSA should have been made that project revenues would be sufficient, over the length of the proposed contract, to cover design, Construction, finance, and operations, and that the traditional design-bid-build approach is inappropriate or impracticable for this project. The OJRSA should not participate in financing any such project without an opinion from bond counsel or tax counsel. Errors and omissions insurance is required to cover the architectural and engineering Services provided by the Offeror.
- 6. Construction Management At-Risk: A project delivery method in which the OJRSA awards separate contracts, one (1) for architectural and engineering Services to design a project and the second to a Construction Manager At-Risk for both preconstruction and Construction of the project according to the design specifications of the architect or engineer. The contract with the Construction Manager At-Risk may be awarded before completion of design. The Construction Manager At-Risk shall assume the risk for Construction, rehabilitation, alteration, or repair of the project at a fixed or Guaranteed Maximum Price (GMP). This is addressed in more detail in SECTION 6.1.5.
- 7. Construction Management Services: A project delivery process by which a qualified third-party provides Construction leadership with a defined scope throughout various phases of the project (e.g. planning, design and Construction). Construction Management Services are typically procured using competitive sealed bidding (5.1.2) or competitive sealed proposals (5.1.7) and bids may be awarded to either (a) the Responsive and Responsible Bidder where price is a factor or (b) the responsible contractor (selected from a group of pre-approved contractors) who is the low Bidder. Construction Management Services, specifically including a Construction Manager At-Risk, may be procured for any of the alternative delivery methods authorized herein. Errors and omissions insurance may be required to cover any architectural and engineering Services provided by the Offeror.
- 8. Other special project delivery methods or combinations of the above may be utilized provided that

the OJRSA can demonstrate that the delivery methods meet the intent of this Policy and receives the approval of the Procurement Officer and/or Board, as appropriate. Insurance of various types may be required as additional security for the OJRSA for the particular method of project delivery utilized.

5.3.4 Sole Source Procurement

- A. A contract may be awarded for a supply, service, or Construction item without competition when the OJRSA Development Policy requires or the Procurement Officer determines in writing that there is only one (1) source for the required supply, service, or Construction item or to provide uniform system efficiencies (e.g., minimize tools and specialty training necessary to perform repairs, purchase equipment that performs with computerized systems, minimize spare parts inventory due to interchangeability of parts across several systems or platforms, etc.).
- B. When outside of the requirements for specific equipment and materials listed in the current version of the OJRSA Development Policy or OJRSA Sewer Use Regulation, any decision that Procurement be restricted to one (1) potential vendor or contractor must be accompanied by a written explanation using the <u>Sole Source Justification Request Form</u> as to why no other vendor or contractor is suitable or acceptable to meet the need.

5.3.5 Fuels, Oils, and Chemicals

Subject to the review and approval of the Procurement Officer or his/her Designee, purchases of gasoline, diesel fuel, alcohol fuel, propane, motor oil, fuel oil, grease, lubricants, and chemicals vital to the operation of a wastewater treatment facility and its supporting system (e.g., conveyance system piping, pump stations, flow metering stations, etc.) may be made using authority delegated to an individual by the Procurement Officer, regardless of the size of the purchase.

5.3.6 Fleet and Equipment Services

Due to the OJRSA's dependence on and its need for continuous operation of its rolling stock fleet, special provisions for securing Supplies, parts, and maintenance for use by OJRSA vehicles must be made. Each department Management Level staff member, subject to the review and approval of the Procurement Officer, is authorized to use whatever resources may be available to maintain the OJRSA's vehicular, mobile utility, and heavy equipment fleet, provided approval of the Procurement Officer or his/her designee is obtained in writing or through required financial software. Repairs that exceed amounts as stated in Section 4.2 may be considered for noncompetitive procurement when approved by the Procurement Officer or his/her designee for specialized fleet and equipment services (e.g., the manufacturer of a piece of heavy equipment is the most qualified or only source to perform repair).

5.3.7 Real Property, Easements, and Rights-of-Way

Any real property acquisitions of OJRSA will be made pursuant to a written resolution adopted by the Board.

5.3.8 Purchasing Card Policy

All Employees shall be subject to the OJRSA Purchasing Card Policy as adopted by the Board.

5.4 QUALIFICATIONS AND DUTIES

5.4.1 Responsibility of Bidders and Offerors

- A. <u>Determination of Responsibility</u>: Responsibility of the Bidder or Offeror, as defined by PARAGRAPH 5.1.2(P) and shall be ascertained for each contract let by OJRSA based upon full disclosure to the Procurement Officer concerning capacity to meet the terms of the contracts and based upon past record of performance for similar contracts.
- B. <u>Determination of Non-Responsibility</u>: A determination of non-responsibility of a Bidder or Offeror shall be made in writing. The unreasonable failure of a Bidder or Offeror to supply information within a timely fashion in connection with an inquiry with respect to responsibility may be grounds for a termination of non-responsibility with respect to such Bidder or Offeror.

5.4.2 Prequalification of Suppliers

Prospective suppliers may be prequalified for particular types of Supplies, Services, and Construction. Solicitation mailing lists of potential contractors shall include, but shall not be limited to, such prequalified suppliers.

5.5 Types of Contracts

Subject to the limitations of this Section, any type of contract which will promote the best interest of OJRSA may be used. A cost-reimbursement Contract or a cost-plus-a-percentage-of-cost Contract, however, may be used only when a determination by the Procurement Officer is made in writing that such Contract is likely to be less costly to OJRSA than any other type or that it is impracticable to obtain the Supplies, Services, or Construction required except under such a Contract.

5.5.1 Purchase Requisitions and Orders

- A. Purchase Orders as a Legal Document
 - Once issued by authorized OJRSA staff, a purchase requisition or order (collectively a "purchase order") is a legally binding Contract and is the OJRSA's commitment pay for the goods or Services ordered upon the receipt and proper invoice. Unless a separate contract document is executed, the purchase order establishes the contractual relationship between the OJRSA and the vendor that authorizes the vendor to deliver materials or Supplies in accordance with the terms and conditions specified therein (or incorporated from a bid or other document by reference).
 - 2. Because the purchase order is a legal document that represents, or forms the basis of, the contractual relationship between the OJRSA and a vendor, any changes to that Contract must be in writing, and approved by the appropriate department Management Level staff member and the Procurement Director. When Changes Orders are needed, they must be approved in the same sequence as the initial purchase order up to and including necessary approvals. Any payments to the vendor will be delayed while proper documentation is completed. Furthermore, the contractual rights of the OJRSA and the vendor are jeopardized by such unauthorized changes.
- B. One-time Purchase Orders: Purchase orders are generally issued for a finite quantity of goods or Services. Once the goods or Services have been received, and the invoice has been received and approved, payment may be applied.
- C. <u>Blanket Purchase Orders</u>: A blanket purchase agreement is a simplified method of filling anticipated repetitive needs for small quantities of Supplies or Services by establishing "charge accounts" with qualified sources of supply. Blanket purchase agreements are designed to reduce administrative costs in accomplishing small purchases by eliminating the need for issuing individual purchase documents. Any blanket purchase agreement should contain the following:
 - 1. Description of the agreement in general terms for a specified period for the agreement and a stipulated Aggregate amount during the term;
 - 2. Statement that OJRSA is only obligated to the extent purchases are ordered by a Person authorized in the blanket purchase agreement to make orders;
 - That a delivery ticket will be required showing the supplier referenced in the agreement, the date of the order, and an itemized list of Supplies and Services furnished and the price thereof with the date of delivery of the shipment; and
 - 4. A statement that a summary invoice for the whole period will be submitted at any time during the period or at the end of the period as requested by OJRSA. A blanket purchase agreement shall not be issued for a term longer than twelve (12) months.
 - 5. Blanket purchase agreements must be executed by the Procurement Officer.

5.5.2 Multi-Term Contract

A. <u>Specified Period</u>: A Contract for Supplies or Services, excluding contractors, may be entered into for a period of time not to exceed three (3) years with the option to extend two (2) more years, one (1) year at a time, provided the term of the Contract and the conditions of renewal or extension, if any, are included in the solicitation and funds are available for the first fiscal period at the time of contracting. Payment and performance

obligations for succeeding fiscal periods shall be subject to the availability and appropriation of funds therefore.

- B. <u>Determination Prior To Use</u>: Prior to the utilization of a Multi-Term Contract, the Procurement Officer shall determine in writing that:
 - 1. Estimated requirements cover the period of the Contract and are reasonably firm and continuing; and
 - 2. Such a Contract will serve the best interest of OJRSA by encouraging effective competition or otherwise promoting economies in Procurement administration.
- C. Cancellation Due to Unavailability of Funds in Succeeding Fiscal Periods: All Multi-Term Contracts shall contain a Non-Appropriations Clause stating that when funds are not appropriated or otherwise made available to support continuation of performance in a subsequent fiscal period, the Contract shall be canceled at no cost to OJRSA.

5.5.3 Indefinite Delivery Contracts

- A. <u>Establishment of Indefinite Delivery Contracts</u>: With the approval of the Executive Director, and in accordance with any applicable regulations, OJRSA may establish contracts providing for an indefinite delivery, within approved maximum or minimum limits, of specified Supplies or Services, to be furnished during a fixed period, and that provide for the issuance of orders for delivery or performance of individual requirements during the period of the contract.
- B. <u>General Applicability</u>: Indefinite delivery contracts may be awarded on an as-needed basis for goods and/or Services pursuant to the procedures set forth below.
 - 1. When the contracts are awarded, each contract shall be limited to a maximum total cost of four million dollars (\$4,000,000) for a three (3) year period with individual project costs not to exceed one million dollars (\$1,000,000).
 - Multiple Firms: OJRSA may select multiple firms to supply goods and/or Services on an as-needed basis by using any of the Procurement methods described above in Section 5 or Section 6 with the exception that interviews are optional. OJRSA shall strive to reasonably distribute costs annually. The term of years for any such contract for each individual vendor shall be subject to Section 5.5.2.

5.6 Inspections, Audits, and Determinations

5.6.1 Right to Inspect Facility

OJRSA may, at reasonable times, inspect the part of the plant or place of business of a contractor or any Subcontractor which is related to the performance of any contract awarded or to be awarded by OJRSA.

5.6.2 Right to Audit Records

- A. <u>Audit of Cost or Pricing Data</u>: OJRSA may, at reasonable times and places, audit the books and records of any Person who has submitted cost or pricing Data to the extent that such books and records relate to such cost or pricing Data. Any Person who receives a contract, Change Order, or Contract Modification for which cost or pricing Data is required, shall maintain such books and records that relate to such cost or pricing Data for three (3) years from the date of final payment under the contract, unless a shorter period is otherwise authorized in writing.
- B. Contract Audit: OJRSA shall be entitled to audit the books and records of a contractor or Subcontractor under any negotiated contract or subcontract other than a firm fixed-price contract to the extent that such books and records relate to the performance of such contract or subcontract. Such books and records shall be maintained by the contractor for a period of three (3) years from the date of final payment under the prime contract and by the Subcontractor for a period of three (3) years from the date of final payment under the subcontract, unless a shorter period is otherwise authorized in writing.

5.6.3 Finality of Determinations

The decision to proceed determinations as required by the following Sections/Paragraphs shall be final and conclusive unless they are clearly erroneous, arbitrary, capricious, or contrary to law:

- A. 5.1.2(F) COMPETITIVE SEALED BIDDING: CORRECTION OR WITHDRAWAL OF BIDS, CANCELLATION OF AWARDS;
- B. 5.1.2(K) COMPETITIVE SEALED BIDDING: REQUEST FOR QUALIFICATIONS PRIOR TO REQUEST FOR BIDS;

- C. 5.1.4(A) COMPETITIVE FIXED PRICE BIDDING: CONDITIONS FOR USE;
- D. 5.1.5(A) COMPETITIVE BEST VALUE BIDDING: CONDITIONS FOR USE;
- E. 5.1.5(H) COMPETITIVE BEST VALUE BIDDING; AWARD;
- F. 5.1.6 COMPETITIVE ONLINE BIDDING;
- G. 5.1.7 COMPETITIVE SEALED PROPOSALS;
- H. 5.3.1 EMERGENCY OR CRITICAL PROCUREMENT;
- 5.3.3 ALTERNATIVE PRODUCT DELIVERY METHODS;
- J. 5.3.4 SOLE SOURCE PROCUREMENT;
- K. 5.4.1(B) RESPONSIBILITY OF BIDDERS AND OFFERORS: DETERMINATION OF NON-RESPONSIBILITY;
- L. 5.5 Types of Contracts;
- M. 6.1.3 CONSTRUCTION PROCUREMENT PROCEDURES;
- N. 6.1.4 Prequalification of Construction Bidders;
- O. 6.1.5 CONSTRUCTION MANAGER AT-RISK; and
- P. SECTION 8(H) STAY OF PROCUREMENT DURING PROTESTS.

5.6.4 Acceptance and Incorporation of Terms

Any bid or response returned under this Policy shall be deemed to constitute an acceptance of all terms contained in the Request for Bids, or requests for proposals or qualifications, which are not expressly disclaimed or limited in the responsive proposal. Such terms shall be considered incorporated by reference in the resulting contracts and other documents, unless expressly disclaimed by OJRSA in writing referencing this provision of this Policy. Time shall be considered to be of the essence in all contracts entered into under this Policy.

SECTION 6 – PROCUREMENT OF CONSTRUCTION AND LAND SURVEYING SERVICES

6.1 PROCUREMENT PROCEDURES

6.1.1 Responsibility for Selection of Method of Construction Management

The Procurement Officer or his/her Designee shall have discretion to select the appropriate method of Construction contract management for a particular project.

6.1.2 Contract Administration

The Procurement Officer or his/her Designee shall maintain a contract administration system designed to ensure that a contractor is performing in accordance with the solicitation under which the contract was awarded and the terms and conditions of the contract.

6.1.3 Construction Procurement Procedures

- A. <u>Source Selection</u>: All Construction contracts shall be awarded by competitive sealed bidding pursuant to the procedures set forth in Section 5.1.2 except as provided in this Section and the following Sections:
 - 1. Sections 4.2, 4.3, 4.4, and 4.5 for purchases less than one hundred thousand dollars (\$100,000) and as noted in 4.6(B) for purchases at or above one hundred thousand dollars (\$100,000);
 - 2. 5.1.5 COMPETITIVE BEST VALUE BIDDING;
 - 3. 5.1.6 COMPETITIVE ONLINE BIDDING:
 - 4. 5.1.7 COMPETITIVE SEALED PROPOSALS;
 - 5. 5.3.1 EMERGENCY OR CRITICAL PROCUREMENT;
 - 6. 5.3.3 ALTERNATIVE PRODUCT DELIVERY METHODS;
 - 7. 5.3.4 Sole Source Procurement; and
 - 8. 6.1.5 CONSTRUCTION MANAGER AT-RISK.
- B. Competitive Fixed Price Bidding as provided in Section 5.1.4 shall not be used, except in such cases and in accordance with criteria as may be authorized and prescribed by regulation of the Board.

- C. <u>Bid Evaluation and Acceptance</u>: In lieu of PARAGRAPH 5.1.2(E), the following provision applies. Bids must be accepted unconditionally without alteration or correction, except as otherwise authorized in this Regulation. The Request for Bids shall set forth all requirements of the bid including, but not limited to:
 - 1. The Procurement Officer, in consultation with the architect-engineer assigned to the project, shall identify by specialty in the RFB all Subcontractors, as defined by applicable documents of the American Institute of Architects, who are expected to perform work for the prime contractor to or about the Construction when those Subcontractors' contracts are each expected to exceed three percent (3%) of the prime contractor's total base bid. In addition, the Procurement Officer, in consultation with the architect-engineer assigned to the project, may identify by specialty in the RFB any Subcontractors who are expected to perform work which is vital to the project. The determination of which Subcontractors are included in the list provided in the RFB is not protestable under Section 8 or any other provision of this Policy. Any Bidder in response to a RFB shall set forth in the bid the name of only those Subcontractor(s) that will perform the work as identified in the RFB. If the Bidder determines to use their own employees to perform any portion of the work for which they would otherwise be required to list a Subcontractor and if the Bidder is qualified to perform such work under the terms of the RFB, the Bidder shall list themself in the appropriate place in their bid and not subcontract any of that work except with the approval of the Procurement Officer for good cause shown.
 - 2. Failure to complete the list provided in the RFB renders the Bidder's bid unresponsive.
 - 3. No prime contractor whose bid is accepted shall substitute any Person as Subcontractor in place of the Subcontractor listed in the original bid, except for one (1) or more of the following reasons:
 - a. Upon a showing satisfactory to the Procurement Officer by the contractor that a Subcontractor who was listed is not financially responsible;
 - Upon a showing satisfactory to the Procurement Officer by the contractor that the scope of work bid by a listed Subcontractor did not include a portion of the work required in the plans and specifications, and the exclusion is not clearly set forth in the listed Subcontractor's original bid;
 - Upon a showing satisfactory to the Procurement Officer made by the contractor within four
 (4) Business Days of the bid opening that the Subcontractor was listed as a result of an inadvertent clerical error;
 - d. Upon a showing satisfactory to the Procurement Officer by the contractor that the listed Subcontractor failed or refused to submit a performance and Payment Bond;
 - e. Upon a showing satisfactory to the Procurement Officer by the contractor that the listed Subcontractor is required to be licensed and does not have the license by the time it is required by law;
 - f. When the listed Subcontractor fails or refuses to perform the duties of the subcontract;
 - g. When the work of the listed Subcontractor is found by the Procurement Officer to be substantially unsatisfactory;
 - h. Upon mutual agreement of the contractor and Subcontractor; or
 - i. With the consent of the Procurement Officer for good cause shown. The request for substitution must be made to the requesting department in writing. This written request does not give rise to any private right of action against the prime contractor. Where substitution is allowed, the prime contractor, before obtaining prices from any other Subcontractor, must attempt in good faith to negotiate a subcontract with at least one (1) Subcontractor whose bid was received prior to the submission of the prime contractor's bid. Nothing in this Section affects a contractor's ability to request withdrawal of a bid in accordance with the provisions of this Policy.
- D. <u>Bid Tabulation</u>: The Procurement Officer shall send all Responsive Bidders a copy of the bid tabulation within ten (10) Business Days following the bid opening and may make it available to the public by posting on the OJRSA website. In lieu of Local Vendor preferences as stated in 5.1.2(I) the following provisions apply. Unless there is a compelling reason to reject bids as prescribed by regulation of the Board, notice of an intended award of a contract to the lowest Responsive and Responsible Bidder whose bid meets the requirements set

forth in the RFB shall be given by posting such notice at a location which has been specified in the RFB. The request and the posted notice must contain a statement of the Bidder's right to protest under Section 8 and the date and location of posting must be announced at bid opening. In addition to posting notice as provided above, the Procurement Officer shall promptly send all Responsive Bidders a copy of the notice of intended award and of the bid tabulation. Such mailed notice must indicate the posting date and must contain a statement of the Bidder's right to protest under Section 8. Fourteen (14) Calendar Days after notice is given, OJRSA may enter into a contract with the Bidder named in the notice in accordance with the provisions of this Policy and of the bid solicited. A determination of responsibility must be made before award in accordance with Section 5.4.1. If, after bid opening, only one (1) bid is received and determined to be Responsive and Responsible and within the Construction budget, award may be made without the fourteen (14) day waiting period.

- E. <u>Negotiations after Unsuccessful Competitive Sealed Bidding</u>: In lieu of PARAGRAPH 5.1.2(Q), the following provisions apply:
 - 1. When bids received pursuant to an RFB exceed available funds and it is determined in writing by the Procurement Officer that circumstances will not permit the delay required to re-solicit competitive sealed bids, a contract may be negotiated pursuant to this Section with the lowest Responsible and Responsive Bidder, provided that this base bid, less any deductive alternates, does not exceed available funds by an amount greater than ten percent (10%) of the Construction budget established for that portion of the work. OJRSA may change the scope of the work to reduce the cost to be within the established Construction budget but shall not reduce the cost below the established Construction budget by more than ten percent (10%) without the written approval of the Procurement Officer based on the best interest of OJRSA.
 - 2. When the lowest base bid received pursuant to an RFB exceeds approved available funds and OJRSA is able to identify additional funds for the project, as certified by the appropriate fiscal officers, in the amount of the difference between the lowest base bid and the approved available funds for the project, the Procurement Officer shall submit its request to use such additional funds to the Board.

6.1.4 Prequalification of Construction Bidders

- A. OJRSA shall develop a procedure and a list of criteria for prequalifying Construction Bidders. The criteria shall include, but not be limited to:
 - 1. Prior performance with OJRSA;
 - 2. Past references on all aspects of performance not older than five (5) years;
 - 3. Financial stability; and
 - 4. Experience on similar Construction projects.
- B. OJRSA may use the prequalification process only for projects where the Construction involved is unique in nature or over two million dollars (\$2,000,000) in value as determined by and subject to the approval of OJRSA.
- C. All prequalification projects shall be under the supervision of OJRSA.
- D. When the prequalification process is employed, only those Bidders who are prequalified through this procedure are entitled to submit a bid for the project. The determination of which Bidders are prequalified, and thereby entitled to bid, is not protestable under this Section or any other provision of this Policy.

6.1.5 Construction Manager At-Risk

- A. <u>Condition for Use</u>: The Procurement Officer may determine that it is in the best interest of OJRSA to procure Construction Services through a Construction Manager At-Risk contract. Bids for such a contract shall be obtained following the provisions of Section 3.2.2 except to the extent that such provisions are amended or superseded by the terms of this Section.
- B. <u>Independent Design Services</u>: Prior to issuance of an RFP for Construction Manager At-Risk Contract, OJRSA may procure architect-engineer and land surveying Services, including completed programming, conceptual design, and preliminary budget. The architect-engineer or land surveyor may participate in the development of a preliminary budget, the development of a RFP, the evaluation, and ranking of the proposal, and all negotiations.
- C. Bidding Process and Evaluation Factors
 - 1. The RFP shall request information concerning the prospective Offeror's qualifications, experience, and

ability to perform the requirement of the contract, including, but not limited to, experience on projects of similar size, and complexity, and a history of on-time, on-budget, and on-schedule Construction.

- 2. The RFP may include complete programming, the conceptual design, and a preliminary budget.
- 3. The Offeror's proposed fee may be one (1) factor in the determination award.
- D. <u>Guarantee Maximum Price Contract</u>: After all preconstruction Services and final Construction drawings have been completed, or prior thereto upon written determination of the Procurement Officer, OJRSA may negotiate with and enter into a Guaranteed Maximum Price (GMP) Contract for the project. The GMP Contract shall include all costs for the Construction and completion of the project, including all mobilization, general conditions, profit, and overhead costs of any nature. The OJRSA shall have the right at any time, and for three (3) years following final payment, to audit the Construction Manager, and to disallow and to recover costs not properly charged to the project. OJRSA shall pay actual costs incurred, plus specified profit and overheads, up to the GMP. Any costs incurred above the GMP shall be paid for by the Construction Manager, unless such costs are incurred for work done outside of scope of the RFP and approved in writing by the Procurement Officer.
- E. <u>Subcontractor Selection</u>: The Construction Manager shall invite bids from prospective Subcontractors. As determined by OJRSA, the Construction Manager may, or may not, self-perform work. Competitive proposals must be taken for any materials or equipment that is used to self-perform work.
- F. <u>Subcontractor Prequalification</u>: Prior to inviting bids, OJRSA may require the Construction Manager At-Risk to issue a Request for Qualifications from prospective Subcontractors. Such request shall contain at a minimum a description of the general scope of the work, the deadline for submission of information, and how prospective Bidders may apply for consideration. The request shall require information only on their qualifications, experience, and ability to perform requirements of the contract. Prospective Subcontractors shall be ranked by the Procurement Officer or his/her Designee from most qualified to least qualified on the basis of the information provided per internal Procurement procedures. Bids shall then be solicited from at least the top three (3) prospective Subcontractors by means of an RFB. If the Procurement Officer, in consultation with the Construction Manager, determines in writing that there are not three (3) Subcontractors for a particular area of subcontract work which meet the required qualifications, the Construction Manager may invite bids only from those Subcontractors deemed qualified.

6.1.6 Alternative Procurement

In addition to those methods specifically identified in this Policy, the Board by resolution may approve of Alternative Product Delivery Methods as stated in SECTION 5.3.3.

6.2 CONSTRUCTION CONTRACT CLAUSES AND FISCAL RESPONSIBILITY

6.2.1 Execution of Contracts

See current version of the OJRSA Financial and Accounting Policy SECTION 3 for those authorized by the OJRSA to sign financial transactions and documents on the agency's behalf.

6.2.2 Contract Clauses and Administration

All contracts for Supplies, Services, and Construction shall include provisions necessary to define the responsibilities and rights of the parties to the contract. The Procurement Officer may establish standard contract clauses for its use or use other acceptable contracts which have adequate safeguards to protect OJRSA interests.

6.2.3 Changes to Contracts (Change Orders) and Fiscal Responsibility

The Procurement Officer or his/her Designee shall be allowed to approve and pay for Change Orders which do not alter the original scope or intent of the project, and which do not exceed the previously approved project budget, including project contingency if so included. However, every Contract Modification, Change Order, or contract price adjustment under a Construction contract with OJRSA in excess of ______ thousand dollars (\$_____) shall be approved by the Board after receiving a report from the Procurement Officer as to the effect of the Contract Modification, Change Order, or contract price adjustment on the total project budget or the total contract budget.

The Executive Director will promptly notify the Board of all Change Orders over	thousand dollars
(\$ <u>)</u> .	

SECTION 7 – BONDS

7.1.1 Bid Security

- A. Requirement for Bid Security: Bid security shall be required for all competitive sealed bidding for Construction contracts when the price is estimated by the Procurement Officer to exceed one hundred thousand dollars (\$100,000). Bid security shall be a bond provided by a surety company authorized to do business in South Carolina, or the equivalent in cash, or otherwise supplied in a form satisfactory to OJRSA. Nothing herein prevents the requirement of such bonds on Construction contracts under one hundred thousand dollars (\$100,000) when the circumstances warrant.
- B. <u>Amount of Bid Security</u>: Bid security shall be in an amount equal to two percent (2%) and up to five percent (5%) of the amount of the bid at the discretion of the Procurement Officer and as Published in the solicitation for bids.
- C. Rejection of Bid for Noncompliance with Bid Security Requirements: The Request for Bids shall require a bid security bond or approved security in a proper amount. Noncompliance will require that the bid be rejected except that a Bidder who fails to provide bid security in the proper amount or a bid bond with the proper rating shall be given one (1) Business Day from bid opening to cure such deficiencies. If the Bidder cannot cure these deficiencies within the one (1) Business Day, his/her bid shall be rejected.
- D. <u>Withdrawal of Bids</u>: After the bids are opened, they shall be irrevocable for the period specified in the RFB. If a Bidder is permitted to withdraw his/her bid before award, no action shall be had against the Bidder or the bid security. The permission to withdraw the bid must be in writing signed by the Procurement Officer for such withdrawal to be effective.
- E. <u>Return of Bid Security</u>: All bid security submitted shall be retained by OJRSA until such time as the award has been made and all bonds required by SECTION 7.1.2 have been submitted by the Bidder receiving the award and have been accepted by OJRSA.

7.1.2 Contract Performance and Payment Bonds

- A. Required Amounts: When a Construction contract is awarded in excess of one hundred thousand dollars (\$100,000), the following bonds or security shall be delivered to OJRSA and shall become binding on the parties upon the execution of the contract:
 - 1. A Performance Bond satisfactory to OJRSA, executed by a surety company authorized to do business in South Carolina (see 7.1.1(A)), or otherwise secured in a manner satisfactory to OJRSA in an amount equal to one hundred percent (100%) of the price specified in the contract; and
 - 2. A Payment Bond satisfactory to OJRSA, executed by a surety company authorized to do business in South Carolina (see 7.1.1(A)), or otherwise secured in a manner satisfactory to OJRSA and in compliance with SC Code Ann. §29-6-250, for the protection of all Persons supplying labor and materials to the contractor or its Subcontractors for the performance of the work provided for in the contract. The bond shall be in an amount equal to one hundred percent (100%) of the price specified in the contract.
- B. <u>OJRSA to Require Additional Bonds</u>: Nothing in this Section shall be construed to limit OJRSA in requiring a Performance Bond or other security in addition to those bonds, or in circumstances other than specified in PARAGRAPH (A) of this Section.

7.1.3 Bond Forms and Copies

- A. Bond Forms: The Procurement Officer shall provide the form of bonds required by this Section.
- B. Any Person may request and obtain from OJRSA a certified copy of a bond upon payment of the cost of reproduction of the bond and postage, if any. A certified copy of a bond shall be prima facie evidence of the contents, execution, and delivery of the original.

SECTION 8 – RESOLVING PROTESTS

- A. Right to Protest, Time for Protest, Exclusive Remedy: Any Bidder, Offeror, contractor, or Subcontractor who is aggrieved in connection with the solicitation or award of a contract shall protest to the Procurement Officer. The protest shall set forth the specifics of the protest and shall be submitted in writing within ten (10) Business Days after such aggrieved Persons know or should have known of the facts giving rise thereto. Any actual Bidder, Offeror, Contractor, or Subcontractor who is aggrieved in connection with the intended award or award of a contract shall protest to the Procurement Officer in the manner stated in PARAGRAPH B below within ten (10) Business Days of the date notification of award is posted in accordance with this Policy. The rights and remedies granted in this Section to a disappointed Bidder, Offeror, contractor, or Subcontractor are to the exclusion of all other rights and remedies of such disappointed Bidder, Offeror, contractor, or Subcontractor against OJRSA at common law or otherwise for the loss or potential loss of an award of a contract under this Policy. A failure to file a protest within this time period shall be an absolute bar to any later filing.
- B. <u>Protest Procedure</u>: A protest under PARAGRAPH A above shall be in writing, submitted to the Procurement Officer, and shall set forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be decided. If applicable, a bond shall accompany the protest pursuant to PARAGRAPH J below.
- C. <u>Duty and OJRSA to Attempt to Settle Protests</u>: Prior to commencement of an administrative review as provided in PARAGRAPH D below, the Procurement Officer thereof shall attempt to settle by mutual agreement, a protest of an aggrieved Bidder, Offeror, contractor, or Subcontractor, actual or prospective, concerning the solicitation or award of the contract. Any settlements tentatively reached will require approval of the Board before becoming final and enforceable.
- D. <u>Administrative Review and Decision</u>: If in the opinion of the Procurement Officer, after reasonable attempt, a protest cannot be settled by mutual agreement, the Executive Director shall promptly conduct an administrative review and shall issue a decision in writing within ten (10) Business Days of completion of the review. The decision shall state the reasons for the action taken.
- E. <u>Notice of Decision</u>: A copy of the decision under PARAGRAPH F below shall be mailed or otherwise furnished immediately to the protestant and any other party intervening. The Procurement Officer shall also post a copy of the decision at a date and place communicated to all parties participating in the administrative review, and such posted decision shall indicate the date of posting on its face and shall be accompanied by a statement of the right to appeal to the Board.
- F. <u>Finality of Decision</u>: A decision under Paragraph D above shall be final and conclusive unless procured by fraud or unless a Person adversely affected by the decision requests an appeal to the Board within ten (10) Business Days of posting of the decision. The request for review shall be directed to the Executive Director, who shall forward the request to the Board and shall be in writing, setting forth the reasons why the Person disagrees with the decision of the Executive Director.
- G. <u>Board Review</u>: Upon request, the Board will review the determination by the Executive Director without any further hearing and may uphold the determination or set it aside. The Board may also determine what relief, if any, shall be given to the protestant and whether or not there should be a re-award or re-bid of the contract.
- H. <u>Stay of Procurement During Protest</u>: A timely protest will stay Procurement solicitation or award until a decision by the appropriate officer or Board; provided, however, if the Procurement Officer makes a written determination that the solicitation or award of the contract without delay is necessary to protect the best interest of OJRSA, then Procurement may continue.
- I. Frivolous Protest
 - Signature Constitutes a Certificate: The signature of a party or their attorney upon a document seeking to protest action constitutes a certificate that the signer has read the document, and to the best of their knowledge, information, and belief, found after reasonable inquiry, is well-grounded in fact and warranted.
 - 2. <u>Sanctions</u>: If any document is signed in violation of PARAGRAPH I.1 above, then upon notice to the party and an opportunity to be heard, and upon a finding by the Board that such document protesting action was frivolous or interposed for harassment or other improper purpose, the Board may impose an

appropriate sanction, including an order to pay reasonable expenses incurred by OJRSA because of the filing of the protest, pleading, motion, or other document, including a reasonable attorney fee, or face permanent Debarment as a Person or firm eligible to bid on contracts or otherwise contract with or supply goods or Services to OJRSA. In evaluating any such submission, the Board may be guided by any judicial or administrative law court interpretation of Section 11-35-4430 of South Carolina Law, which contains similar provisions for sanctions for frivolous appeals.

- J. Protest Bond: OJRSA may request that any Bidder or Offeror who files an action protesting the intended award or award of a contract solicited under this Policy valued at five hundred thousand dollars (\$500,000) or more to post with the Procurement Officer a bond or irrevocable letter of credit payable to OJRSA in an amount equal to one percent (1%) of the total potential value of the contract as determined by the appropriate Procurement Officer. The decision to require a bond or irrevocable letter of credit is not appealable. The bond or irrevocable letter of credit shall secure payment of all reasonable costs incurred by OJRSA as a result of filing the protest and the administrative subsequent proceedings. For protests of a sole source or emergency or critical Procurement, the bond or irrevocable letter of credit shall be in an amount equal to one percent (1%) of the Procurement Officer's estimate of the contract amount for the sole source or emergency or critical Procurement. In lieu of a bond or irrevocable letter of credit, the Procurement Officer may accept a cashier's check or money order in the amount of the bond or irrevocable letter of credit. If, after completion of the administrative hearing process and any appellate court proceedings, OJRSA prevails, the OJRSA Board shall determine by resolution the costs and charges associated with the protest which may reasonably be recovered by OJRSA, excluding attorney's fees. Upon payment of such costs and charges by the Bidder or Offeror protesting the intended award or award of a contract, the bond, irrevocable letter of credit, cashier's check, or money order shall be returned to the Bidder or Offeror. Failure to pay such costs and charges by the Bidder or Offeror protesting the intended award or award of a contract shall result in the forfeiture of the bond, irrevocable letter of credit, cashier's check, or money order to the extent necessary to cover the payment of the costs recoverable from the protesting Bidder or Offeror.
- K. <u>OJRSA to Debar or Suspend</u>: This Section applies to a Debarment for cause from consideration for award of contracts or a Suspension from such consideration during an investigation where there is probable cause for such Debarment. After reasonable notice of Debarment to the Person or firm involved, and a reasonable opportunity for such Person or firm to be heard, the Procurement Officer shall recommend to the Board the Debarment of a Person or firm for cause from consideration for award of contracts, provided that doing so is in the best interest of OJRSA. The Debarment shall be for a period as recommended by the Procurement Officer and becomes effective upon the approval of the Board. The causes for Debarment or Suspension shall include, but not be limited to, the following:
 - 1. Conviction for commission of a criminal offense as an incident to obtaining or attempting to obtain a public or private contract, or in the performance of such contract or subcontract;
 - Conviction under state or federal statutes of embezzlement, theft, forgery, bribery, falsification or destruction of records, violation of environmental laws (to include those not necessarily associated with the United States Clean Water Act (33 USC §§ 1251 et seq.)), receiving stolen property or any other offense indicating a lack of business integrity or professional honesty which currently, seriously, and directly affects responsibility as a State licensed contractor;
 - 3. Conviction under State or Federal antitrust laws arising out of the submission of bids or proposals;
 - 4. Violation of contract provisions, as set forth below, of a character which is regarded by the Procurement Officer to be so serious as to justify Debarment action:
 - a. Failure without good cause to perform in accordance with the specifications or within the time limit provided in the contract; or
 - b. A recent record of failure to perform or of unsatisfactory performance in accordance with the terms of one (1) or more contracts; provided, the failure to perform or unsatisfactory performance caused by acts beyond the control of the contractor shall not be considered to be a basis for Debarment.
 - 5. Any other cause the Procurement Officer determines to be so serious and compelling as to affect responsibility as contractor, including Debarment by another governmental entity for any cause listed

herein.

6. <u>Board Review</u>: A debarred party may request review by the Board. The Board may designate a panel to provide such review and report back to the Board concerning what relief, if any, should be given.

SECTION 9 - SALE AND DISPOSAL OF SURPLUS PROPERTY

9.1 SURPLUS PROPERTY DETERMINATION

The OJRSA, at the discretion of the Board or Executive Director, may determine that any real or Personal property has become Surplus Property. Upon a determination that the property is Surplus Property, the Procurement Officer may proceed to obtain an appraisal of the value of the Surplus Property by a qualified independent licensed appraiser or shall otherwise ascertain the value of the property, the costs of sale, or disposal or trade-in.

9.2 SALE OF REAL PROPERTY

- A. All Real Property to be sold shall first be approved by the Board. The Board is to determine how to advertise and sale the Real Property (e.g., using a licensed real estate agent, by owner, sealed bids, auction, etc.).
- B. Real property must be appraised by a qualified independent real estate appraiser licensed by the state of South Carolina.
- C. Notice of the sale of Real Property shall be Published once a week for two (2) weeks in a paper of general circulation and be posted at OJRSA business offices and website, as well as the sale site. This notice shall be posted at least fifteen (15) Business Days prior to day of sale and state the terms and conditions and appraised value. If the sale is not accomplished at or above the appraised value, the Board may authorize a subsequent offering and sale without restriction as to price or without reservation of the right to withdraw the property from public sale.
- Documentation: The sale, destruction, or disposition of all Capital Assets and Agency Property must be documented using the <u>Affidavit of Disposition or Destruction</u> form. This form is to be completed by the Executive Director and signed by both the Board Chair and Executive Director. It must be kept on file by the Procurement Officer or his/her Designee in accordance with the *OJRSA Records Retention Policy*.

9.3 SALE OF CAPITAL ASSETS AND AGENCY PROPERTY

A. Management Level staff who oversee the department with surplus or scrap Capital Assets or Agency Property are responsible for the transfer and disposition of these items. Only those designated in Table 1 have the authority to declare item(s) surplus or scrap and only up to the amount approved within the table.

Table 1: Surplus or Scrap determination levels

Surplus or Scrap Value Less Than	Approval Level
\$5,000	Management Level Staff
\$10,000	Executive Level Staff
Equal to or greater than \$10,000	Board/Governance Level Officials

- B. Surplus assets and Agency Property that may result from the termination of a lease agreement shall be specifically reported to the Procurement Officer prior to the termination of the lease. The report shall include all information about the lease, including purchase price at the commencement of the lease, residual value at the end of the lease, the total payments through the end of the lease, and the fair market value at the end of the lease. In determining the fair market value, each department shall document the methods used to make such a determination including tools such as Kelly Blue Book, classified advertisements, and Local Vendors with similar products available.
- C. Supervisor Level staff for each department (or Management Level staff for departments that do not have Supervisor Level staff) shall periodically review its equipment, material, and inventory, and shall promptly notify the Procurement Officer of any surplus assets and Agency Property. A memo shall be completed to document the reason(s) that the Capital Asset or Agency Property should be considered as surplus and the recommended method of disposal.

- D. The sale of Capital Assets and Agency Property shall be by public auction, online auction, public sale, or sealed bids to the highest Bidder. The notice of sale or auction may be Published in a paper of general circulation and/or posted at OJRSA Administration Office, OJRSA website, or third-party sale/auction host site.
- E. General
 - 1. The solicitation to Bidders shall stipulate, at a minimum, any terms and conditions of sale and the fact that OJRSA retains the right to reject any and all bids.
 - OJRSA Employees and Board members may participate in such auctions on an equal, non-preferential basis, with all other public Bidders. OJRSA Employees may not bid on items during work hours, including when performing work for the OJRSA outside of normal work hours.

F. Auction Sales

- 1. Property sold by online auctions shall be placed for auction for at least seven (7) Calendar Days.
- 2. The sale or auction shall be upon such terms and conditions as may be determined by the Procurement Officer.
- G. <u>Documentation</u>: The sale, destruction, or disposition of all Capital Assets and Agency Property must be documented using the <u>Affidavit of Disposition or Destruction</u> form. This form is to be completed by the appropriate staff level individual submitting the item for removal (as stated in Table 1) and must be kept on file by the Procurement Officer or his/her Designee in accordance with the *OJRSA Records Retention Policy*.

9.4 TRADE-IN SALES

- A. The Procurement Officer may trade-in Agency Property or Capital Assets of OJRSA. The trade-in value may be applied to the purchase or lease of new like items, upon terms and conditions deemed appropriate. All financial Data and transaction records shall be disclosed to the OJRSA accountant and auditor.
- B. Real property shall not be subject to trade without express authorization by the Board in the form of an adopted resolution.

9.5 PROCEEDS OF SALES, TRADE-INS, AND SCRAP

- A. <u>Real Property</u>: Proceeds from disposal of Real Property shall be recorded as revenue in the fund designated by the Board of Commissioners. <u>Proceeds from the sale of surplus Real Property shall not be used to offset departmental operating expenses.</u>
- B. <u>Capital Assets or Agency Property</u>: Proceeds from disposal of these items shall be recorded in the Other Revenue account of the O&M Fund. <u>Proceeds from the sale of surplus Agency Property or Scrap shall not be used to offset departmental operating expenses.</u>

9.6 DONATIONS

If approved by the Executive Director or Board of Commissioners, surplus Capital Assets and Agency Property may be donated to registered non-profit organizations or other governmental agencies, such as school districts, within OJRSA boundaries. When an item is donated, a donation receipt letter must be obtained from the receiving organization and kept on file by the Procurement Officer or his/her Designee.

9.7 SALES AND LEASES TO OTHER GOVERNMENTAL BODIES, AND FOR COLLECTIVE OR GROUP PURCHASING BY GOVERNMENTAL BODIES

- A. Nothing in this Policy shall be construed to prevent OJRSA from participating in leases or rentals of equipment or Supplies or other items, as long as:
 - 1. It complies with requirements of any intergovernmental agreement(s) between the OJRSA and other parties, such as the Member Cities; and
 - 2. Written justification is given for why it is in the best interest of OJRSA and the public that the item should be leased rather than purchased.
- B. Likewise, OJRSA may purchase, acquire from, use, or sell Personal Property to another governmental body upon Board approval provided such sale is at or near fair market value. OJRSA may also participate in cooperative purchasing with any other governmental body in accordance with SC Code §11-35-4810 et seq., and may also share personnel, facilities, material, equipment, or other items with another governmental body through an intergovernmental agreement specifying the obligations, rights, and duties of the parties.

REVISION HISTORY

This and previous editions must be maintained in accordance with the OJRSA Records Retention Policy.

Table 2: OJRSA Procurement and Fiscal Policy revision history


Revision Number	Date	Description of Changes
0000	XX/XX/XXXX	Initial issue of document.
0001	XX/XX/XXXX	Comprehensive Policy update.
		का प्रकार कर को निर्माण के निर्माण के प्रकार के प्रकार के किए के किए



APPENDIX A - ORGANIZATION CHART


NOTE: Appendix A is subject to change based on organizational structure and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within APPENDIX A) without begin considered as a substantive change to this Policy.

Figure 1: Organization as of December 18, 2023



APPENDIX B - LOCAL VENDER CERTIFICATION FORM

NOTE: Appendix B is subject to change and may be updated as necessary by Executive Level staff or Governance Level officials (as stated within the illustration indicated within APPENDIX A) without begin considered as a substantive change to this Policy.





	Commercial Pretreatment and Utility Construction Inspector									
Years of	March 2023				ecember 20	23	Difference			
Experience	25th Percentile	Median	75th Percentile	25th Percentile	Median	75th Percentile	25th Percentile	Median	75th Percentile	
12	\$27.94	\$30.38	\$33.69	\$30.29	\$33.29	\$37.01	8.41%	9.57%	9.85%	
10	\$26.85	\$29.16	\$32.31	\$28.97	\$31.54	\$35.05	7.88%	8.16%	8.48%	
8	\$25.69	\$27.87	\$30.86	\$27.95	\$30.24	\$33.79	8.80%	8.51%	9.48%	
6	\$24.42	\$26.45	\$29.26	\$26.57	\$28.53	\$31.86	8.80%	7.88%	8.87%	
4	\$23.01	\$24.89	\$27.49	\$24.84	\$26.92	\$30.03	7.97%	8.17%	9.23%	
2	\$21.51	\$23.23	\$25.62	\$23.35	\$24.96	\$27.77	8.55%	7.45%	8.39%	

Based on this Comprehensive Review, it is recommended to reassess this position as a NE-5 with a new range of \$23.22/\$28.68/\$34.14. [Position was initially classified in April 2023 report as NE-2 \$17.22/\$21.67/\$26.00]

OJRSA

Oconee Joint Regional Sewer Authority

623 Return Church Road Seneca, South Carolina 29678 Phone (864) 972-3900 www.ojrsa.org

OCONEE JOINT REGIONAL SEWER AUTHORITY

Operations & Planning Committee
December 20, 2023

The Operations & Planning Committee meeting was held at the Coneross Creek Wastewater Treatment Plant.

Commissioners that were present:

- Seat 1 (Seneca): Bob Faires, III (Committee Chairman)
- Seat 6 (Walhalla): Scott Parris
- Seat 9 (Walhalla & Westminster): David Dial

Commissioners that were not present:

• Seat 3 (Seneca): Scott McLane

OJRSA appointments and staff present were:

- Lynn Stephens, Secretary/Treasurer to the Board and Office Manager
- Chris Eleazer, Executive Director

Others present were:

- None.
- A) Call to Order Mr. Faires called the meeting to order at 8:35 a.m.
- B) Public Session None.
- C) Presentation and Discussion Items:
 - 1. Update on Current Projects Mr. Eleazer reported that the OJRSA has made progress on a number of projects. A few project quotes came in higher than the budgeted amounts, so these projects are on hold to evaluate whether to reduce the scope of work or postpone the project until Fiscal Year 2025.

The OJRSA has the construction permit for the Seneca force main project but is still needing the SCDHEC Stormwater Permit and the railroad encroachment permit, which will be discussed later. The OJRSA is hoping the project will be expedited by construction going through the developer (Mr. Brent Little) rather than the OJRSA. This would alleviate all the bidding formalities that the OJRSA would have to follow, and Mr. Little would obtain quotes, hire, and pay a contractor directly. At this time, the OJRSA is unsure whether this approach will move forward. In addition, the Seneca Pump Station design is nearly complete.

The second portion of the projects list includes Consent Order projects, the basin study, and the feasibility study (grant reimbursement project). A project was added by the F&A Committee on Monday: Hiring an engineer to evaluate the treatment plant to find an inexpensive way to gain more capacity. The OJRSA has enough impact fee funds to cover the cost of this engineering, and committee members liked this idea. Mr. Eleazer mentioned that the agenda for the January 2024 board meeting is going to be full of items to discuss, including this addition by the F&A Committee.

Mr. Dial asked how the OJRSA did with the rain over the weekend. Mr. Eleazer replied he just looked at the percentages (not the volume like he usually does), and the percentages looked about the same. Walhalla's percentages were a little higher than they have been.

Mr. Eleazer said that both studies (feasibility and basin) are looking at the inflow & infiltration (I&I) received from the Member Cities; in the basin study, the most interest is if I&I is not fixed upstream, it will require the OJRSA to put in parallel lines downstream to accommodate the flow. That will shift expenses from one upstream user to another. The OJRSA is mandated to require upstream users to reduce I&I by a Consent Order. The Director said all of this will be ironed out with the assessments, but especially with the county-wide basin study.

Mr. Eleazer explained about how regulations have changed in the years since the wastewater treatment plant site was determined and constructed, and how a USGS flow measuring device that was permanently installed on the bridge by the treatment plant over Coneross Creek. This device monitors the flow. When SCDHEC rates a facility and sets limits, they use 7Q10 flow (which evaluates the lowest 7-day flow over a 10-year period, and it based the limits on the worst-case scenario). Extreme drought and limited flow going through the stream help determine the limits on the permit. Years ago, Mr. Bob Winchester and the sewer commission had concerns about the flow and fought the 7Q10 numbers that were established for this area.

Discharges in lake bodies used to be common but now the flow in the water bodies are taken into consideration and it's harder to get discharge to a lake due to lack of mixing. A stream that has more movement to mix it in seems to be the preferred discharge according to a member of SCDHEC. At some point in the future, the OJRSA may need to extend its line to discharge further downstream where there is more volume or may face more stringent treatment requirements.

Mr. Parris said when 7Q10 came up for the permit renewal, when it was so dry around 2001-2002, a bunch of stream modeling was performed and a diffuser was installed in trying to get distribution through the creek. BASF paid to have that diffuser put in due to the salt in their process, but the diffuser was never used as they changed the way they processed or removed it altogether. The OJRSA has never used the diffuser; it is probably still functional but clogged up with silt.

Mr. Eleazer spoke about the forecasted reduction in operators in the next ten (10) years and that the pass rate for the A license biological exam is 5%. The Director reported how the OJRSA may look into an apprenticeship program where students work at the plant and earn credit while they are in school. When they graduate, they are not required to continue working for the OJRSA and can leave with a year's worth of experience to work elsewhere (like a co-op). This may help get people in the field and not just benefit the OJRSA but benefit the industry as well. In addition, Mr. Eleazer added that it is much easier to add a person or two to the existing plant rather than staffing four or five new people at a second plant.

2. As Mentioned by the Board at its December 4, 2023 Meeting, Consider the Establishment of Regular Meetings with Member Cities and Other Satellite Sewer Systems to Provide and Receive Updates on Capacity, Management, Operation, and Maintenance (CMOM) Activities and Addressing of Inflow and Infiltration on All Conveyance Systems that Impact the OJRSA. This Meeting Should Occur on a Regular Basis and Address These and Other Items as Included in DHEC Consent Order 21-025-W — The Director reported this topic follows up the discussion by Ms. Angie Mettlen and Mr. Michael Traynham at the last meeting where they gave an update on where the OJRSA stands with the Consent Order. With consultation with the engineers and attorneys, the OJRSA feels it has made progress on identifying I&I in areas that have been focused on, and these issues are either currently being repaired by OJRSA staff or are being funded through the SCIIP grant project (point repairs, reline pipe, or replace pipe segments).

As per the Consent Order and SCDHEC's mandate, the OJRSA must begin enforcing I&I repairs on the upstream satellite sewer systems (public and private) that impact the OJRSA. It was suggested at the board meeting that the OJRSA hold regular meetings to discuss the issues and how the municipalities and satellite sewer system owners will address these issues.

Mr. Faires asked if these meetings would just be with utility personnel; Mr. Eleazer replied yes. Mr. Parris asked how often the meetings would be held; Mr. Eleazer replied quarterly, but no less than bi-annually and further explained that the OJRSA will have to generate a progress report to SCDHEC bi-annually (May and November), so the meetings should be held at least one month in advance to each report.

It was decided to have the meetings around April 1 and October 1. Mr. Eleazer added that he would like to have a kickoff meeting around mid-to-end of January 2024.

Mr. Faires said it would just be the three Member Cities. The Director replied that the Town of West Union would be in it as well possibly other satellite owners like Pelham Creek and Royal Acres (a mobile home community with an old sewer system that was originally on a lagoon and was not updated when the lagoon was closed and they tied on the sewer).

Mr. Faires asked if was going to be a multitude of meetings instead of a combined meeting. Mr. Eleazer replied he would rather have just one meeting, as he, OJRSA Regulatory Services Coordinator, Allison McCullough, and the engineers (who are being paid to come) would be attending multiple meetings. Mr. Dial asked if the commissioners would come; Mr. Eleazer replied no because then it would become a public meeting. Mr. Eleazer added that if Mr. Faires, Mr. Parris, and Mr. McLane (all members of the O&P Committee) came to one meeting, it would become a public meeting as it would constitute a quorum of the committee. Mr. Dial said he would be involved for Walhalla and Westminster; Mr. Eleazer replied these meetings would only be for utilities and it would not be necessary for him to attend. Mr. Faires voiced discomfort on how each city would have to sit through the issues of another city; Mr. Eleazer said he would like to have one meeting but would think about this a little more.

Mr. Eleazer also reported that the Member Cities will have to do a CMOM with this. There will be discussion about that.

D) Action Items to Recommend to the Board for Consideration:

Consider Authorizing Executive Director to Execute License Agreement with Norfolk Southern
Railway Company for the Proposed Installation of the 16-inch Seneca Creek Pump Station Force
Main Pipe as Seen in Exhibit B – Mr. Dial asked if this was a replacement pipe or new installation.
Mr. Eleazer explained how it is a new installation of a 16" line that will be parallel to the existing 10"
pipe that will be decommissioned.

Mr. Eleazer further explained that had the Seneca Creek pump station been inspected by SCDHEC back in 2019/2020 when other facilities were inspected, it would have been deemed unsatisfactory. The force main has had several leaks in the past several years and is currently part of the repair work in the Consent Order. The pump station also needs to be replaced.

The Director also explained that Mr. Brent Little (developer) offered to fund the full cost of replacement of this line in lieu of paying impact fees for his development. When he is ready to move forward with his development, he will have to formally request this waiver, and the OJRSA is not averse to this.

The Director also explained that the railroad permit needs to be executed within sixty (60) days of receipt. It was negotiated for over six (6) months, and in that time, the cost to replace the line rose by \$6,000. The OJRSA should execute the agreement to prevent any possible future rises in cost.

Mr. Eleazer wanted to specify to the committee that this agreement has two (2) important facts to consider: 1) the work must be done in a certain timeframe, and if it is not completed in that time, money will be lost and the OJRSA will need to re-apply (Mr. Dial read the section of the agreement to the committee regarding the timeframe); and 2) the OJRSA will need to commit approximately \$300,000 to make the bore under the railroad, even if Mr. Little does not proceed with the replacement of the force main.

Mr. Parris made a motion, seconded by Mr. Dial, to recommend to the full board to authorize the Executive Director to execute the license agreement with Norfolk Southern Railway Company for the installation of the 16" Seneca Creek Pump Station force main (Exhibit B). The motion carried.

E) Executive Director's Discussion and Compliance Concerns – Mr. Eleazer reported on the following:

1. Environmental and Regulatory Compliance:

PAA Study – The OJRSA completed the PAA (peracetic acid) study a couple days ago. It came back very favorable with E.coli and toxicity results. OJRSA's goal is to have this method of treatment in the new NPDES permit. The OJRSA will likely be required to have chlorine on site as a backup at least for the first year of transition, but it will only have to be a small amount on hand.

PFAS and Contaminants – The EPA is requesting the OJRSA gather information regarding PFAS and contaminants for the treatment plant and for those connecting to the system, and the OJRSA will begin sampling on the influent and effluent soon. The OJRSA was told to expect a placeholder in the NPDES permit to monitor and report for certain pollutants (with no limits specified) and that there may be a stipulation that SCDHEC can re-open the permit mid-cycle to establish limits.

Phosphorus – The OJRSA is at the mid-to-end point of the NPDES permit renewal process. Currently the OJRSA is good with the phosphorus threshold of 84 pounds per month and no limit on concentration. The OJRSA has 3-4 milligrams per liter concentration coming in and 2 or so per liter going out. However, there are concerns if there are concentration limits implemented in the future, and the OJRSA is not sure what to expect.

2. Miscellaneous (If Any):

Holiday Greetings – The Director wished everyone a Merry Christmas.

Standard Specifications and Development – Mr. Eleazer reported that the standard specs are close to completion. He is waiting for information from Sherwin Williams about paint, some coding information, and some information on separators. Once he receives this information and fills it in, the specifications will be ready to bring to the committee for approval.

F) Committee Members' Discussion – None.

G) Upcoming Meetings:

- 1. Board of Commissioners Thursday, January 4, 2024 at 4:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC
- 2. Annual Members' Meeting Thursday, January 4, 2024 at 5:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca, SC
- **3.** Operations & Planning Committee Wednesday, January 17, 2024 at 8:30 a.m.
- 4. Finance & Administration Committee Tuesday, January 23, 2024 at 9:00 a.m.
- **H)** Adjourn The meeting adjourned at 9:47 a.m.

Notification of the meeting was distributed on December 1, 2023 to *Upstate Today, Anderson Independent-Mail, Westminster News, Keowee Courier*, WGOG Radio, WSNW Radio, City of Seneca Council, City of Walhalla Council, City of Westminster Council, Oconee County Council, SC DHEC, www.ojrsa.org, and posted at the OJRSA Administration Building.



Operations & Planning Committee Meeting

OJRSA Operations & Administration Building Lamar Bailes Board Room December 20, 2023 at 8:30 a.m.

Agenda

- **A.** Call to Order Bob Faires, Committee Chair
- **B. Public Session** Receive comments relating to topics on this agenda. Session is limited to a maximum of 30 minutes with no more than 5 minutes per speaker.
- C. Presentation and Discussion Items [May include Vote and/or Action on matters brought up for discussion]
 - 1. Update on current projects (Exhibit A) Chris Eleazer, Director
 - 2. As mentioned by the Board at its December 4, 2023 meeting, consider the establishment of regular meetings with Member Cities and other satellite sewer systems to provide and receive updates on capacity, management, operation, and maintenance (CMOM) activities and addressing of inflow and infiltration on all conveyance systems that impact the OJRSA. This meeting should occur on a regular basis and address these and other items as included in DHEC Consent Order 21-025-W. Chris Eleazer, Director
- D. Action Items to Recommend to the Board for Consideration
 - Consider authorizing Executive Director to execute License Agreement with Norfolk Southern Railway Company for the proposed installation of the 16-inch Seneca Creek pump station force main pipe as seen in Exhibit B – Chris Eleazer, Director
- E. Executive Director's Discussion and Compliance Concerns Chris Eleazer, Director
 - 1. Environmental and regulatory compliance
 - 2. Miscellaneous (if any)
- **F.** Committee Members' Discussion Bob Faires, Committee Chair Discussion can be related to matters addressed in this meeting or for future consideration by this or another Committee. Voting is not permitted during this session.
- G. Upcoming Meetings All meetings to be held in the Lamar Bailes Board Room unless noted otherwise.
 - 1. Board of Commissioners January 4, 2024 at 4:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca
 - 2. Annual Members' Meeting January 4, 2024 at 5:00 p.m. at the SL&W Lake Keowee Water Treatment Plant, 630 Northampton Road, Seneca
 - 3. Operations & Planning Committee January 17, 2024 at 8:30 a.m.
 - 4. Finance & Administration January 23, 2024 at 9:00 a.m.
- H. Adjourn

12/15/2023 14:25

		T	•		Uan	A PROJECT MILES	TONES				
O&M Project (Project Number (if applicable); PM) CANNOT CARRY OVER TO NEXT FISCAL YEAR WITHOUT BUDGET APPROVAL	% Complete	Anticipated Completion	PO/Contract Amount (\$)	Bids/RFQ/etc. Issue/Advertised	Req/Contract Signed	Started Work	Completed	Obligated/ Spent (\$)	Budget Remaining (\$)	GL Code (XXXXX = get from Office Mgr)	Comp. Perfor
Consent Order 21-025-W Project: Sewer Use Regulation Revision and Adoption (CE)	100%	6/30/2023	N/A	N/A	N/A	1/26/2022	9/11/2023	0	0	N/A	Michael Trayr OJRSA Cour
Consent Order 21-025-W Project: Biannual Report (CE)	100%	11/9/2023	0	N/A	N/A	11/3/2023	11/9/2023	0	0	N/A	Chris Eleaz OJRSA
CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL)	100%	12/15/2023	117,010	7/31/2023	10/11/2023	10/11/2023	12/4/2023	0	117,010	ConSys: Prof Svcs 601-02430	David Blizza Blizzard Cons
Engineering Projects WKD TO#10 (PS Evals: CON/PERK/MART/CHOE) (KL, CE)	100%	8/30/2023	5,106	9/28/2022	12/19/2022	1/17/2023	10/6/2023	5,106	0	ConSys: Prof Svcs 601-02430	WK Dickso Joe Swair
Engineering Projects WKD TO#11 (COLSYS Eval of FY 2023 CCTV/SSES) (KL, CE)	100%	8/30/2023	4,580	9/28/2022	1/3/2023	1/17/2023	8/11/2023	4,580	0	ConSys: Prof Svcs 601-02430	WK Dickso Joe Swair
Engineering Projects WKD TO#9 (COLSYS Inspect Report/Recommend) (KL, CE)	100%	8/30/2023	18,590	9/28/2022	1/3/2023	1/17/2023	8/1/2023	8,555	10,035	ConSys: Prof Svcs 601-02430	WK Dickso Joe Swair
GIS Improvements Easement Importation (CE)	70%	12/1/2023	13,200	N/A	9/12/2023	10/3/2023		0	13,200	Admin: Admin Svcs 501-02420	Jason Gilles Weston & San
Hydraulic Model Update (CE)	100%	1/30/2023	45,000	2017 Project Continued	2017 Project Continued	8/1/2022	7/14/2023	31,600	13,400	ConSys: Prof Svcs 601-02430	Will Nadir GMC
Install Fence and Gate at GCCP PS (MD)	100%	N/A	N/A	N/A	N/A	N/A	N/A	0	0	Contr Svcs: Bldg Grnd 1201-02550	Jamie Gilb OEA
Install Radar Level Indicators and Repair Pipes on Digesters (MD)	50%	TBD	TBD	TBD				0	0	WRF: R&M 701-03000	Mark Dai OJRSA
NPDES Permit Renewal Phase 2 (JM, KL)	75%	6/30/2024	17,350	4/19/2022	8/22/2022	7/1/2022		500	16,850	WRF: Prof Svcs 701-02430	Goldie Assoc Amy Ander
PAA Study Phase 3 (30 day full scale test) (KL, JM)	100%	2/30/2023	20,750	4/1/2022	8/2/2023	8/2/2023	12/15/2023	5,250	15,500	WRF: Prof Svcs 701-02430	Goldie Assoc Bob Schm
Paving Around Solids Pad and Dewatering Building (JM)	0%	TBD	TBD	ON HOLD - HIGH BIDS				0	0	WRF: Bldgs Grnds 701-02550	TBD
Install Bypass Replace 3-way Valve at Millbrook PS (MD)	0%	2/2/2024	14,745	9/29/2023	10/5/2023			0	14,745	ConSys: Millbrook PS 601-05100	Cove Utilit Jeff Caffa
Replace/Paint Walkway Handrails (JM)	0%	5/31/2024	12,500	N/A	N/A			371	12,129	WRF: Bldgs Grnds 701-02550	Johnny Mc OJRSA
Seneca Creek Pump Station and Force Main Replacement Design (#2023-05; CE, KL)	95%	6/1/2023	307,500	Took over from SL&W	8/17/2022	8/16/2022		263,675	43,825	O&M CIP: ConSys 1401-06071	GMC Will Nadir
Streambank & Easement Repairs (KL)	30%	TBD	40,000	N/A	N/A	7/3/2023		13,657	26,343	Consys: Grav & FM 601-05230	OJRSA Con Michael Mc
Transformer/Switchgear Cleaning and Inspection at Pump Stations (MD)	100%	12/15/2023	0	N/A	N/A	N/A	N/A	0	0	ConSys: Prof Svcs 601-02430	Instel Stewart Reyr
Transformer/Switchgear Cleaning and Inspection at WRF (MD)	100%	12/15/2023	8,000	N/A	N/A	12/6/2023	12/6/2023	0	8,000	WRF: Prof Svcs 701-02430	Instel Stewart Reyr
Utility Water Engineering Assessment (JM, KL)	3%	5/31/2024	TBD	11/17/2023				0	0	WRF: Prof Svcs 701-02430	TBD
	TO	TAL BUDGETED:	\sim		TOTAL FUN	DS OBLIGATED/A	CTUAL TO DATE:	333,294	-291,037	TOTAL AWARDED BUDGE	T REMAINING

12/15/2023 14:25

FY2024 O&M Fund Projects

O&M Project (Project Number (if applicable); PM)	
CANNOT CARRY OVER TO NEXT FISCAL YEAR WITHOUT	
<u>BUDGET APPROVAL</u>	Notes
Consent Order 21-025-W Project: Sewer Use Regulation	7/10: Presented to OJRSA Board for consideration. Plan to approve for public notice at 8/7 Board meeting. 8/7: Board approved for public notice.
Revision and Adoption (CE)	Hearing scheduled for 9/11. 9/11: Board approved after receiving no public comments. COMPLETE .
Consent Order 21-025-W Project: Biannual Report (CE)	DUE TO DHEC EVERY SIX MONTHS. Reports submitted: 11/14/2021, 5/9/2022, 11/10/2022, 5/9/2023, 11/9/2023. Next due 5/10/2024.
CCTV for CMOM/Consent Order YEAR 2 (#2024-04; KL)	10/11: Mobilized and began work. 10/16: Has completed 4 line segments, very little sediment and issues found so far. 11/13: Have 2 segments left to CCTV then finished. 11/17: Completed field work, still owes evaluation and CCTV footage. 12/15: COMPLETE .
Engineering Projects WKD TO#10 (PS Evals:	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$64,894 of \$70,000). 9/5: KL and MD reviewing. 9/15: KL sent comments to
CON/PERK/MART/CHOE) (KL, CE)	WK Dickson. 10/6: Received report. KL confirmed it is complete. COMPLETE.
Engineering Projects WKD TO#11 (COLSYS Eval of FY	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$36,920 of \$41,500). 8/11: COMPLETE.
2023 CCTV/SSES) (KL, CE)	
Engineering Projects WKD TO#9 (COLSYS Inspect	For SCIIP Match. CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$30,410 OF \$49,000). 9/5: COMPLETE. This was used to go out for bid that
Report/Recommend) (KL, CE)	was awarded to Tugaloo.
GIS Improvements Easement Importation (CE)	12/15: Working with L Brandt's office to locate missing easements (if they are indeed missing, otherwise no easements exist for several sewers within system)
Hydraulic Model Update (CE)	FY 2023 project that was finalized in early FY 2024. 6/8: Received draft report. 7/14: COMPLETE
Install Fence and Gate at GCCP PS (MD)	9/29: J Gilbert mentioned at OEA meeting they will be installing. 10/3: Emailed J Gilbert and Kyle. JG responded and said they're taking care of it and
	no assistance is needed from OJRSA. Considered COMPLETE .
Install Radar Level Indicators and Repair Pipes on	10/3: KL still hasn't anything and the company lost their local rep. for Vega. Items have long lead time. 10/10: Still have not heard anything. 11/13:
Digesters (MD)	Still waiting. Have repaired pipes. 12/15: Negotiating prices, expect to order next week.
NPDES Permit Renewal Phase 2 (JM, KL)	Continued from Phase 1 FY 2023. 11/13: No update. Goldie has all data. They will have all data by mid-December. 12/15: Waiting for biosolids
	results to come back from lab.
PAA Study Phase 3 (30 day full scale test) (KL, JM)	CONTINUATION OF FY 2023 PROJECT (Spent FY 2023: \$29,250). 11/13: Goldie having to now do toxicity. Should be finished by end of month. 12/15: COMPLETE. Passed all criteria. Goal is to have it included in next NPDES permit.
Paving Around Solids Pad and Dewatering Building (JM)	9/19: Still waiting on 3rd quote. 10/3: KL spoke with King Asphalt. They've bought up many of the companies that did this type of work. 10/16: Spoke with King, waiting to hear from Doug. 11/13: King finally showed up. Came in substantially over budget. ON HOLD.
Install Bypass Replace 3-way Valve at Millbrook PS	10/3: Got back quote, it's within budget. Now will work on scheduling. MD gathering parts. 10/5: Authorized Cove to perorm work. 10/16: Waiting
(MD)	on parts. 11/13: Still waiting on parts. 12/15: Scheduled for 1/24/2024.
Replace/Paint Walkway Handrails (JM)	10/16: Buying paint this week and Sherwin Williams rep coming out to train on prep and mixing epoxy. 11/13: Scheduling person to come out. We have all paint.
Seneca Creek Pump Station and Force Main	Continued from FY 2023. FY 2024: \$120,000. 12/8: Received bid set of FM drawings from GMC, also sent to devleoper for review. 12/15: Meet and
Replacement Design (#2023-05; CE, KL)	discuss with W Nading. Have a couple of items to consider regarding railroad encroachment and obtaining easement.
Streambank & Easement Repairs (KL)	8/17: Repaired 3 creek crossings. 10/3: Repaired 2 creek banks (5 total) 11/13: Repaired 3 more creek crossings (8 total) 12/15: Purchased pipe
	and rock for crossings.
Transformer/Switchgear Cleaning and Inspection at	8/17: Need to schedule. 9/5: MD called Instel to set up schedule 10/3: Scheduled for 12/6-7. 12/15: Not needed because all transformers are
Pump Stations (MD)	owned by Blue Ridge Electric Co-op and it is their responsibility to maintain these, not ours.
Transformer/Switchgear Cleaning and Inspection at	8/17: Need to schedule. 9/5: MD called Instel to set up schedule 10/3: Scheduled for 12/6-7. 12/6: COMPLETE . Will need to budget to correct
WRF (MD)	deficiencies found during inspection.
Utility Water Engineering Assessment (JM, KL)	8/17: No update. Will need to put together RFP. 9/19: CEthis needs to be scheduled soon. 10/2: Sent KL information to put together RFP. 10/16:
	KL working on it. 11/13: KL just sent draft to CE today to review. 12/22: Date responses to RFP due.

FY2024 Restricted Fund Projects

RESTRICTED FUND PROJECT MILESTONES

12/15/2023 14:25

					RESTRICTED FUND PROJECT MILESTONES							
	Restricted Fund Projects (Project Number (if applicable); Project Manager)	% Complete	Anticipated Completion	PO/Contract Amount (\$)	Bids/RFQ/etc. Issue/Advertised	PO/Contract Signed	Started Work	Completed	Obligated/ Spent (\$)	Budget Remaining (\$)	GL Code (XXXXX = get from Office Mgr)	Comp. Performing (and Project Mgr)
jects	Central Oconee County Sewer Basin Study (CE)	5%	6/3/2024	317,800	N/A	8/9/2023	9/12/2023		46,850	270,950	PROJ & CONT 1501-09007	Weston & Sampson Kip Gearhart
3	Consent Order Projects 2022 CONSTRUCTION Possible SCIIP Match (#2024-02; CE, KL)	10%	2/1/2024	351,291	7/28/2023	10/17/2023	12/4/2023		0	351,291	PROJ & CONT 1501-09008	Tugaloo Pipeline Ed Hare
pital P	Consent Order Projects 2023 <u>ENGINEERING</u> (WKD TO#13) <u>SCIIP MATCH</u> (#2021-01; CE, KL)	9%	8/13/2025	398,000	N/A	9/15/2023	10/3/2023		71,675	354,189	PROJ & CONT 1501-09009	WK Dickson Joe Swaim
ls Ca acros	Consent Order Projects 2023 CONSTRUCTION SCIIP PROJECT (#20XX-XX; CE, KL)	0%	8/13/2025	TBD	TBD				0	0	PROJ & CONT 1501-TBD	TBD
Funds carry ac	Dewatering Equipment Replacement <u>ENGINEERING</u> SCIIP MATCH (#2024-06; KL)	0%	TBD	73,200	9/15/2023				0	0	PROJ & CONT 1501-TBD	TBD
	Dewatering Equipment Replacement CONSTRUCTION SCIIP PROJECT (#2024-XX; KL)	0%	TBD	TBD	TBD				0	0	PROJ & CONT 1501-TBD	TBD
Restricted	Exit 4 "Project Tiger" Pump Station/Sewer ENGINEERING (Oconee County #TBD; CE)	75%	TBD	N/A Oconee Co Proj	N/A Oconee Co Proj	N/A Oconee Co Proj	N/A Oconee Co Proj		0	0	TBD	Thomas & Hutton Lee Brackett
24 Ro	Flat Rock PS Replacement <u>ENGINEERING/ CONST</u> SVCS SCIIP MATCH (#2022-03; CE)	60%	9/30/2024	177,800	2/14/2022	7/5/2055	7/1/2022		107,017	73,123	PROJ & CONT 1501-09005	KCI Technologies Tom Vollmar
FY 2024	Flat Rock PS Replacement <u>CONSTRUCTION</u> (#2024-03; CE) SCIIP PROJECT	3%	9/30/2024	1,293,500	6/7/2023	8/29/2023			34,200	1,259,300	PROJ & CONT 1501-09005	Cove Utilities Jeff Caffery
ш	Regional Sewer Feasibility Study RIA GRANT (#2024-01; CE)	10%	11/29/2024	100,000	5/26/2023	10/10/2023	11/8/2023		7,831	92,169	PROJ & CONT 1501-09010	WK Dickson Angie Mettlen
	Sewer South Phase II <u>ENGINEERING/</u> CONSTRUCTION/INSPECT SVCS (CE)	35%	6/30/2024	480,850	N/A	5/4/2023	5/4/2023		154,227	359,736	SSF: CIP 1401-06050	Davis & Floyd John Reynolds
	Sewer South Phase II <u>CONSTRUCTION</u> (CE)	35%	6/30/2024	11,843,452	9/27/2022	3/23/2023	6/1/2023		4,196,830	7,646,622	SSF: CIP 1401-06050	Kevin Moorhead Moorhead Construct
	Thickener Sludge Pump (P-113), Including Install (MD)	100%	5/30/2023	29,571	8/1/2022	12/13/2023	6/29/2023	8/4/2023	37,949	(8,378)	PROJ & CONT 1501-09002	Greenstone Drew Goldie
		0%							0	0		
		0%							0	0		
		TOT	AL BUDGETED:	\bigvee	TOTAL F	RESTRICTED FUNI	OS OBLIGATED/A	CTUAL TO DATE:	4,656,579	-10,399,002	TOTAL AWARDED BUDG	GET REMAINING

15,065,464

12/15/2023 14:25

FY2024 Restricted Fund Projects

Restricted Fund Projects (Project Number (if	
applicable); Project Manager)	Notes
Central Oconee County Sewer Basin Study (CE)	To continue under #2022-01 (Southern Oconee/Western Anderson Sewer Master Plan). 10/16: Stakeholder scheduled for today. 11/8: Stakeholder
	meeting today. 12/15: Consultant working to schedule stakeholder meetings for 2024 Q1.
Consent Order Projects 2022 CONSTRUCTION	Carryover from FY 2023. 10/3: Pre-con scheduled for 10/17, contract to be signed at that time. 12/11: Began making repairs on Martin Creek gravity
Possible SCIIP Match (#2024-02; CE, KL)	sewer.
Consent Order Projects 2023 ENGINEERING (WKD	10/3: Kickoff meeting held. 12/8: Received plans from WK Dickson. CE, KL, MM need to review these.
TO#13) SCIIP MATCH (#2021-01; CE, KL)	
Consent Order Projects 2023 CONSTRUCTION SCIIP	8/17: To be bid upon design (WKD TO#13). 10/3: Ancitipated bidding to begin 5/2024 and construction to begin around 8/2024.
PROJECT (#20XX-XX; CE, KL)	
Dewatering Equipment Replacement ENGINEERING	11/6: Board approved KCI Tech. to do work, will negotiate contract. 12/6: Received draft contract from KCI. 12/8: CE & KL reviewed draft contract
SCIIP MATCH (#2024-06; KL)	and found it to be satisfactory, forwarded to L Brandt for his review. 12/15: Still waiting for L Brandt to review.
Dewatering Equipment Replacement	FY 2024 O&P Fund project "Dewatering Equipment Assessment FOR EVENTUAL SCIIP PROJECT" must be completed first.
CONSTRUCTION SCIIP PROJECT (#2024-XX; KL)	
Exit 4 "Project Tiger" Pump Station/Sewer	9/5: Plans under review. These may possibly be the ones that will be submitted to DHEC for construction permit. 9/19: Sent comments back to T&H.
ENGINEERING (Oconee County #TBD; CE)	Revisions necessary. 11/27: Spoke with L Brackett about changes and he had a few questions for M Dain.
Flat Rock PS Replacement ENGINEERING/ CONST	6/2: Received approval from Nate Foutch (SC RIA) to advertise. KCI plans to have pre-bid 6/27. 6/7: Advertised w/ SCBO, put on OJRSA website. Bid
SVCS SCIIP MATCH (#2022-03; CE)	opening 7/18. 8/29: Pre-con mtg held with Cove Utilities.
Flat Rock PS Replacement CONSTRUCTION (#2024-	8/15: Received approval to proceed from RIA. 8/29: Signed contract, Notice to Proceed, conducted pre-con meeting. 9/19: Construction not to
03; CE) SCIIP PROJECT	start until 1/2024. 11/13: Scheduled to begin construction in 3/2024 due to electrical/genset.
Regional Sewer Feasibility Study RIA GRANT	9/19: Timeline now Reorganization Model Board Review/Approval 9/30/2024; and RIA Monitoring/Closeout 11/29/2024. 10/9: RIA approved to
(#2024-01; CE)	execute contract w/ WKD. 11/8: Stakeholder meetings today. 12/15: RFI to cities, county, OJRSA due today.
Sewer South Phase II ENGINEERING/	Also see Sewer South Phase II Construction for additional information. 10/6: County approved additional \$6,350 to survey access road. Contract
CONSTRUCTION/INSPECT SVCS (CE)	total increased by this amount.
Sewer South Phase II CONSTRUCTION (CE)	8/29: Progress meeting: No issues. On schedule. Pay App #1 signed and check cut. 9/12: Pay App #2 processed. 10/9: Pay App #3 processed.
	11/13: Pay App #4 processed. 11/29: Progress meeting held.
Thickener Sludge Pump (P-113), Including Install	Carryover from FY 2023. Some costs may have been paid during previous FY. 9/15: COMPLETE.
(MD)	



November 22, 2023

Chris Eleazer
OCONEE JOINT REGIONAL SEWER AUTHORITY
623 Return Church Rd
Seneca, South Carolina, 29678

RE: Proposed installation of Transverse Crossing Only of a Sewer pipeline

Coastal Division, at Mile Post Z-32.65 Seneca, Oconee, South Carolina Latitude 34.688056, Longitude -82.919139 NS Activity No. 1312707

Dear Chris Eleazer:

RailPros, as consultant for Norfolk Southern Railway Company ("Railway"), has reviewed the above-referenced request. Based on the information and documentation presented, Railway has no objections to the proposed work.

Attached you will find the requested offer of agreement for execution, by an official authorized to execute contract agreements on behalf of the Licensee. Please have the agreement executed via DocuSign. Note, however, that the attached offer of agreement does not constitute a binding contract, unless or until it is executed by both the Licensee and Railway.

In order for Railway to countersign the document, the following items are needed for review:

- 1. Payment of the License Fee in the amount of \$30,000.00 within the Application System;
- 2. A Certificate of Insurance as required in the agreement, is to be submitted within the Application System.
- 3. A separate Railroad Protective Liability Insurance policy, as required in the agreement, with Railway as the named insured, and the Activity ID referenced in the description, submitted within the Application System: OR
- **4.** The submission of the Risk Management Fee adds the specific project/activity to the Norfolk Southern Master Railroad Protective insurance policy, and as such no further railroad protective liability insurance coverage is necessary or requested.

NOTE: No work shall be permitted on or about the Railway's property until the agreement becomes binding, and the Division Engineer or their authorized representative has reviewed and approved field services for the project, such as *flagging protection*, construction monitoring, and post-construction inspection services. Once the above items are received, the fully executed agreement will be sent, along with the name and contact information for field service coordination.

If we have not received the executed agreement and corresponding payments and/or documents within sixty (60) days from the date of this letter, we reserve the right to cancel this request.

If you have any questions, please contact me within the messages tab of the application portal or by calling the number listed below.

Sincerely,

Laura Wilburn

Real Estate Specialist

11819 Miracle Hills Dr. Ste, 102 PO Box 642270 Omaha, NE 68164

Laura Wilhung

P: (402) 965-0539 **F**: (866) 762 - 7619

www.railpros.com

PIPE DATA SHEET

	CARRIER PIPE	CASING PIPE
CONTENTS TO BE HANDLED	Wastewater	Carrier Pipe
MAX. ALLOWABLE OPERATING PRESSURE	25 psi	
NOMINAL SIZE OF PIPE	16-inch	30-inch
OUTSIDE DIAMETER	16.000	30.000
INSIDE DIAMETER	14.940	29.062
WALL THICKNESS	0.500	0.469
WEIGHT PER FOOT	16.286 lb/ft	148.2 lb/ft
MATERIAL	PVC	Steel
PROCESS OF MANUFACTURE	Extrusion	Centrifugally Spun
SPECIFICATION	AWWA C900-22	ASTM A53
GRADE OR CLASS (Specified Minimum Yield Strength)	235 psi	35,000
TEST PRESSURE	150 psi	
TYPE OF JOINT	Restrained	Welded
TYPE OF COATING	n/a	None
DETAILS OF CATHODIC PROTECTION	n/a	None
DETAILS OF SEALS OR PROTECTION AT END OF CASING		Wrap around end seals
CHARACTER OF SUBSURFACE MATERIAL		Cecil Sandy Loam
APPROXIMATE GROUND WATER LEVEL		
SOURCE OF INFORMATION ON SUBSURFACE CONDITIONS		USDA

D	and a first light of the NOOF O. O. o. if a first on
Proposed n	nethod of installation (refer to NSCE-8 Specification):
X	Bore & Jack
	Jacking
	Tunneling (with Tunnel Liner Plate)
	Directional Bore/Horizontal Direction Drilling – Method A
	Directional Bore/Horizontal Direction Drilling – Method B
	Open Cut – All installations directly under any track must be designed as a bored installation. Open cut
	allations will be considered on a case-by-case basis by Norfolk Southern's Division Superintendent at the e of installation.
	Other - Please Specify

LICENSE AGREEMENT

THIS LICENSE AGREEMENT (this "Agreement"), dated as of "Effective Date") is made and entered into by and between

(the

NORFOLK SOUTHERN RAILWAY COMPANY, a Virginia corporation, whose mailing address is 650 West Peachtree St. Box 22, Atlanta, Georgia 30308 (hereinafter called "Railway"), and **OCONEE JOINT REGIONAL SEWER AUTHORITY**, a South Carolina Government Entity, whose mailing address is 623 Return Church Rd, Seneca, South Carolina 29678 (hereinafter called "Licensee").

WITNESSETH

WHEREAS, Licensee has submitted to Railway an Application (as defined herein) related to the proposed installation and construction of one (1) underground transverse 16-inch PVC wastewater pipeline with a 30-inch steel casing (hereinafter called the "Facilities") located in, under, and across the right-of-way or property and any tracks of Railway at or near:

- Milepost Z-32.65, Coastal Division
- Latitude 34.688056, Longitude -82.919139
- Seneca, Oconee County, South Carolina

the same to be located in accordance with and limited to the installation shown on the diagram set forth in **EXHIBIT A** attached hereto and made a part hereof (such right-of-way or property of Railway, collectively, the "Premises"); and

WHEREAS, Railway has approved the Application for the initial installation and construction of the Facilities; and

WHEREAS, Licensee desires a license to use such right-of-way or property of Railway for the installation and construction, as well as the subsequent maintenance, operation and removal, of the Facilities.

NOW, THEREFORE, Railway and Licensee agree as follows:

1. Grant; Consideration; Term. Subject to Section 2(b) below, Railway hereby grants to Licensee, insofar as Railway has the right to do so, without warranty and subject to all encumbrances, covenants and easements to which the Railway's title may be subject, the right to use and occupy so much of the Premises as may be necessary for the installation, construction, maintenance, operation and removal of the Facilities (collectively, "Operate" or "Operations"). Upon execution of this Agreement, Licensee shall pay to Railway (i) a non-refundable, non-assignable, one-time license fee in the amount of THIRTY THOUSAND AND 00/100 DOLLARS (\$30,000.00), and (ii) if applicable as determined by Railway pursuant to Section 12 below, the Risk Financing Fee (as defined in Section 12). The term of this Agreement shall be perpetual and commence on the Effective Date, subject to prior termination as hereinafter described (the "Term").

2. Use and Condition of the Premises.

- (a) The Premises shall be used by Licensee only for Operations and for no other purpose. Licensee accepts the Premises in their current "as is" condition, as suited for Operations, and without the benefit of any improvements to be constructed by Railway.
- (b) With respect to each Operations project that requires access to the Premises after the initial installation and construction of the Facilities, Licensee shall submit to Railway an application conforming to Railway's then-current standards and procedures (an "Application") for review and approval.
- Installation of the Facilities; Railway Support. Licensee shall, at its expense, 3. Operate the Facilities (i) on a lien-free basis and in such a manner as will not interfere with the operations of Railway, or endanger persons or property of Railway and (ii) in accordance with (a) the plans and specifications (if any) shown on the prints attached hereto and any other specifications prescribed by Railway, (b) applicable laws, regulations, ordinances and other requirements of federal, state and local governmental authorities, and (c) applicable specifications adopted by the American Railway Engineering and Maintenance-of-Way Association, when not in conflict with the applicable plans, specifications, laws, regulations, ordinances or requirements mentioned in clauses (a) and (b) above. All underground pipes must have secondary pipe containment if the material flowing through the pipeline poses a safety or environmental hazard. Any change to the character, capacity or use of the Facilities shall require execution of a new agreement. In the event it becomes necessary for Licensee to deviate from the approved plans and specifications, Licensee shall seek prior approval from Railway's Division Engineer or his or her authorized representative and, when applicable, an authorized representative of the Division Engineer in the field during Construction Monitoring. Licensee shall provide Railway with complete as-built drawings of the Facilities in an electronic format within thirty (30) days of (i) completion of the initial installation and construction of the Facilities and (ii) completion of any material change to the Facilities.
- 4. Railway Support. With respect to each Operations project that requires access to the Premises, Railway shall, at Railway's option, furnish, at the sole expense of Licensee, Support Services. The term "Support Services" means such materials and services as necessary, in Railway's sole judgment, to support Railway's tracks and to protect Railway's traffic, including without limitation flagging services and Construction Monitoring during Operations that require access to the Premises. Support Services shall be provided unless Railway's Division Engineer or his or her authorized representative provides to Licensee a written waiver of Support Services, whether in whole or in any part, in a given instance. The term "Construction Monitoring" means services comprised of one or more Railway representatives being assigned and present to monitor construction activities of Licensee, which may include a preconstruction site assessment and a post-construction site assessment.
- 5. <u>Electronic Interference</u>. If the Facilities cause degradation of Railway's signal, communications and other electronic systems (hereinafter collectively called the "Electronic Systems") or endanger Railway's personnel or other individuals entitled to be on or about the

Premises, through inductive or electrostatic interference or otherwise, Licensee, at its expense, will modify the Facilities to the satisfaction of Railway so as to eliminate such degradation or danger. Such modifications may include, without limiting the generality of the foregoing, transposing circuits or providing additional shielding, reactance or other corrective measures deemed necessary by Railway. The provisions of this Section 5 shall apply to the Electronic Systems existing as of the date of this Agreement and to any Electronic Systems that Railway may install in the future.

- 6. <u>Corrective Measures</u>. If Licensee fails to take any corrective measures requested by Railway in a timely manner, or if an emergency situation is presented which, in Railway's judgment, requires immediate repairs to the Facilities, Railway, at Licensee's expense, may undertake such corrective measures or repairs as it deems necessary or desirable.
- 7. Railway Changes. If Railway shall make any changes, alterations or additions to the line, grade, tracks, structures, roadbed, installations, right-of-way or works of Railway, or to the character, height or alignment of the Electronic Systems, at or near the Facilities, Licensee shall, upon not less than thirty (30) days prior written notice from Railway and at Licensee's sole expense, make such changes in the location and character of the Facilities as, in the opinion of the chief engineering officer of Railway, shall be necessary or appropriate to accommodate any construction, improvements, alterations, changes or additions of Railway.
- 8. <u>Assumption of Risk</u>. Unless caused solely by the negligence of Railway or caused solely by the willful misconduct of Railway, Licensee hereby assumes all risk of damage to the Facilities and Licensee's other property relating to its use and occupation of the Premises or business carried on the Premises and any defects to the Premises; and Licensee hereby indemnifies Railway, its officers, directors, agents and employees from and against any liability for such damage.
- 9. Entry Upon Premises. Licensee shall enter the Premises in any given instance only pursuant to an approved Application. Prior to commencement of any work to be performed on or about the Premises, Licensee shall notify the appropriate Division Engineer or their authorized representative for the scheduling of Support Services as determined pursuant to Section 4 above. Within seventy-two (72) hours after the Division Engineer's actual receipt of such notification, the Division Engineer shall review the necessity and availability of flagmen for the proposed work and advise Licensee of such matters and the estimated cost of Support Services. In the event of an emergency, Licensee shall call the Railway police emergency line at (800) 453-2530. No work shall be permitted on or about the Premises without the presence of Railway's flagman or the Division Engineer's waiver of the requirement for flag protection. Entry on or about the Premises or any other Railway right-of-way without the Division Engineer's prior approval shall be deemed trespassing. Licensee agrees to pay Railway, within thirty (30) days after delivery of an invoice therefor, for the cost of Support Services provided by or on behalf of Railway.
- 10. <u>Liens; Taxes</u>. Licensee will not permit any mechanic's liens or other liens to be placed upon the Premises, and nothing in this Agreement shall be construed as constituting the consent or request of Railway, express or implied, to any person for the performance of any labor or the furnishing of any materials to the Premises, nor as giving Licensee any right, power or

authority to contract for or permit the rendering of any services or the furnishing of any materials that could give rise to any mechanic's liens or other liens against the Premises. In addition, Licensee shall be liable for all taxes levied or assessed against the Facilities and any other equipment or other property placed by Licensee within the Premises. In the event that any such lien shall attach to the Premises or Licensee shall fail to pay such taxes, then, in addition to any other right or remedy available to Railway, Railway may, but shall not be obligated to, discharge the same. Any amount paid by Railway for any of the aforesaid purposes, together with related court costs, attorneys' fees, fines and penalties, shall be paid by Licensee to Railway within ten (10) days after Railway's demand therefor.

11. Insurance.

- (a) <u>Insurance Requirements</u>. Without limiting in any manner the liability and obligations assumed by Licensee under any other provision of this Agreement, and as additional protection to Railway, Licensee shall comply with the following provisions:
 - (i) Subject to subsection (ii) below, upon execution of this Agreement, Licensee shall pay Railway a risk financing fee of \$1,900 (the "Risk Financing Fee") to provide Railroad Protective Liability Insurance or such supplemental insurance (which may be self-insurance) as Railway, in its sole discretion, deems to be necessary or appropriate with respect to the initial construction and installation of the Facilities.
 - (ii) Prior to commencement of each Operations project that requires access to the Premises, unless Railway elects to make available and Licensee pays the then-current Risk Financing Fee for a given Operations project, Licensee shall furnish Railway with an original Railroad Protective Liability ("RPL") Insurance Policy naming Railway as the named insured and having a limit of (1) not less than a combined single limit of \$2,000,000 each occurrence and \$6,000,000 aggregate, or (2) if the value of a given operations project exceeds \$350,000, not less than a combined single limit of \$5,000,000 per occurrence and \$10,000,000 in the aggregate. Each RPL policy shall conform to CG 00 35 04 13 or equivalent and include coverage for Terrorism and the Physical Damage to Property Endorsement and shall name Norfolk Southern Corporation and its affiliates and subsidiaries as the insured. Licensee shall ensure that the project location, Licensee identification and work description appear on the declaration pages of a given RPL policy. Licensee shall provide an electronic copy of each RPL policy (and not merely the binder) to Railway at ns.permitting@railpros.com for review and approval prior to commencing any work on the associated Operations project. Licensee may submit inquiries about RPL issues at ns.permitting@railpros.com.
 - (iii) Licensee shall maintain a Commercial General Liability ("CGL") policy containing products and completed operations and contractual liability coverage, with a combined single limit of not less than \$2,000,000 for each occurrence. Any portion of this requirement may be satisfied by a combination of General Liability and/or Excess/Umbrella Liability Coverage. The policy shall not deny any obligation of any insured under the Federal Employer's Liability Act, as amended. The CGL policy shall provide additional insuredcoverage equivalent to ISO CG 20 10 11/85.

- (iv) Licensee shall maintain Automobile Liability Insurance with a current ISO occurrence form policy (or equivalent) and apply on an "any auto" (Symbol 1) basis, including coverage for all vehicles used in connection with the Work or Services on the leased property, providingannual limits of at least \$1,000,000 per occurrence for bodily injury and property damage combined including uninsured and underinsured motorist coverage, medical payment protection, and loading and unloading.
- (v) Licensee shall maintain Workers' Compensation Insurance to meet fully the requirement of any compensation act, plan or legislative enactment applicable in connection with the death, disability or injury of Licensee's officers, agents, servants or employees arising directly or indirectly out of the performance of this Agreement;
- (vi) Licensee shall maintain Employers' Liability Insurance with limits of not less than \$1,000,000 each accident \$1,000,000 policy limit for disease, and \$1,000,000 each employee for disease;
- (b) General Insurance Requirements. Each insurance policy referred to in subsection (a) above shall also comply with the following requirements:
 - (i) <u>Additional Insureds</u>. Each insurance policy (excluding any RPL policy and Workers' Compensation policy) shall name Railway and its parent, subsidiary and affiliated companies as additional insureds with an appropriate endorsement to each policy.
 - (ii) <u>Licensee's Coverage Primary and Without Right to Contribution</u>. All policies secured by Licensee, whether primary, excess, umbrella or otherwise, and providing coverage to the Railway as an additional insured (1) are intended to take priority in responding and to pay before any insurance policies Railway may have secured for itself must respond or pay and (2) may not seek contribution from any policies the Railway may have secured for itself.
 - (iii) <u>Severability of Interests (Cross Liability)</u>. No cross-liability exclusions are permitted that would apply to the additional insureds, and there may not be any restrictions in any policy that limits coverage for a claim brought by an additional insured against a named insured.
 - (iv) <u>Waiver of Subrogation</u>. To the fullest extent permitted by law, all insurance furnished by Licensee pursuant to this Agreement shall include a waiver of subrogation in favor of Railway with an appropriate endorsement to each policy.
 - (v) <u>Notice of Cancellation, Modification or Termination</u>. Each insurance policy shall not be subject to cancellation, termination, modification, changed, or non-renewed except upon thirty (30) days' prior written notice to the additional insureds.
 - (vi) <u>No Limitation.</u> Each insurance policy shall not limit any of Licensee's

indemnity obligations or other liabilities under this Agreement. The insurance available to Railway and its parent, subsidiary and affiliated companies asadditional insureds shall not be limited by these requirements should Licensee maintain higher coverage limits.

- (vii) Any deductibles or self-insured retentions of Licensee over \$50,000 must be declared and approved by Railway. Approval of such requests shall not be unreasonably withheld.
- (viii) Licensee shall require all subcontractors who are not covered by the insurance carried by Licensee to maintain the insurance coverages set forth in subsection (a) above, except for the RPL insurance, including but not limited to additional insured status for Railway and its parent, subsidiary and affiliated companies.
- (ix) Licensee shall furnish their memorandum of insurance and the RPL Insurance Policy to Railway's Managing Agent prior to execution of this Agreement at ns.permitting@railpros.com. The insurance coverage required herein shall in no way limit Licensee's liability under this Agreement.
- Environmental Matters. Licensee assumes all responsibility for any environmental 13. obligations imposed under applicable laws, regulations, ordinances or other requirements of federal, state and local governmental authorities relating to (a) any Operations, including notification and reporting of any releases, and (b) any contamination of any property, water, air or groundwater arising or resulting, in whole or in part, from Licensee's operation or use of the Premises pursuant to this Agreement. In addition, Licensee shall obtain any necessary permits to conduct Operations. Licensee agrees to indemnify and hold harmless Railway from and against any and all fines, penalties, demands or other Losses (including attorneys' fees) incurred by Railway or claimed by any person, company or governmental entity relating to (a) any contamination of any property, water, air or groundwater due to the use or presence of the Facilities on the Premises, (b) Licensee's violation of any laws, regulations or other requirements of federal, state or local governmental authorities in connection with the use or presence of the Facilities on the Premises or (c) any violation of Licensee's obligations imposed under this Section. Without limitation, this indemnity provision shall extend to any cleanup and investigative costs relating to any contamination of the Premises arising or resulting from, in whole or in part, Licensee's use of the Facilities or any other activities by or on behalf of Licensee occurring on or about the Premises. Licensee further agrees not to dispose of any trash, debris or wastes, including hazardous waste, on the Premises and will not conduct any activities on the Premises which would require a hazardous waste treatment, storage or disposal permit.

14. <u>Assignments and Other Transfers</u>.

(a) Licensee shall not assign, transfer, sell, mortgage, encumber, sublease or otherwise convey (whether voluntarily, involuntarily or by operation of law) this Agreement or any interest therein, nor license, mortgage, encumber or otherwise grant to any other person or entity (whether voluntarily, involuntarily or by operation of law) any right or privilege in or to the Premises (or any interest therein), in whole or in part, without the prior written consent of Railway, which consent may be withheld by Railway in its sole discretion. Any such assignment or other transfer

made without Railway's prior written consent shall be null and void and, at Railway's option, shall constitute an immediate default of this Agreement. Notwithstanding the foregoing, upon prior written notice to Railway, Licensee may assign this Agreement to a parent, a wholly-owned subsidiary of Licensee or a wholly-owned subsidiary of Licensee's parent without Railway's consent; <u>provided</u>, <u>however</u>, that no such assignment shall relieve Licensee of its obligations under this Agreement.

- (b) Railway shall have the right to transfer and assign, in whole or in part, all its rights and obligations hereunder and in or to the Premises. From and after the effective date of any such assignment or transfer, Railway shall be released from any further obligations hereunder; and Licensee shall look solely to such successor-in-interest of Railway for the performance of the obligations of "Railway" hereunder.
- 15. <u>Meaning of "Railway"</u>. The word "Railway" as used herein shall include any other company whose property at the aforesaid location may be leased or operated by Railway. Said term also shall include Railway's officers, directors, agents and employees, and any parent company, subsidiary or affiliate of Railway and their respective officers, directors, agents and employees.

16. <u>Default; Remedies</u>.

- (a) The following events shall be deemed to be events of default by Licensee under this Agreement:
 - (i) Licensee shall fail to pay the Fee or any other sum of money due hereunder and such failure shall continue for a period of ten (10) days after the due date thereof;
 - (ii) Licensee shall fail to comply with any provision of this Agreement not requiring the payment of money, all of which terms, provisions and covenants shall be deemed material, and such failure shall continue for a period of thirty (30) days after written notice of such default is delivered to Licensee;
 - (iii) Licensee shall become insolvent or unable to pay its debts as they become due, or Licensee notifies Railway that it anticipates either condition;
 - (iv) Licensee takes any action to, or notifies Railway that Licensee intends to file a petition under any section or chapter of the United States Bankruptcy Code, as amended from time to time, or under any similar law or statute of the United States or any State thereof; or a petition shall be filed against Licensee under any such statute; or
 - (v) A receiver or trustee shall be appointed for Licensee's license interest hereunder or for all or a substantial part of the assets of Licensee, and such receiver or trustee is not dismissed within sixty (60) days of the appointment.
- (b) Upon the occurrence of any event or events of default by Licensee, whether enumerated in this Section or not, Railway shall have the option to pursue any remedies available

to it at law or in equity without any additional notices to Licensee. Railway's remedies shall include, but not be limited to, the following: (i) termination of this Agreement, in which event Licensee shall immediately surrender the Premises to Railway; (ii) entry into or upon the Premises to do whatever Licensee is obligated to do under the terms of this License, in which event Licensee shall reimburse Railway on demand for any expenses which Railway may incur in effecting compliance with Licensee's obligations under this License, but without rendering Railway liable for any damages resulting to Licensee or the Facilities from such action; and (iii) pursuit of all other remedies available to Railway at law or in equity, including, without limitation, injunctive relief of all varieties.

- 17. <u>Railway Termination Right</u>. Notwithstanding anything to the contrary in this Agreement, Railway shall have the right to terminate this Agreement and the rights granted hereunder, after delivering to Licensee written notice of such termination no less than sixty (60) days prior to the effective date thereof, upon the occurrence of any one or more of the following events:
- (a) If Licensee shall fail to install the Facilities within two (2) years from the date of the Agreement, or if Licensee shall discontinue the use or operations of the Facilities for one (1) year; or
- (b) If Railway shall be required by any governmental authority having jurisdiction over the Premises to remove, relocate, reconstruct or discontinue operation of its railroad on or about the Premises; or
- (c) If Railway, in the good faith judgment of its Superintendent, shall require a change in the location or elevation of its railroad on or about the location of the Facilities or the Premises that might effectively prohibit the use or operation of the Facilities; or
- (d) If Railway, in the good faith judgment of its Superintendent, determines that one or more aspects of Operations unduly interfere with the operation and maintenance of the facilities of Railway, or with the present or future use of such property by Railway, its lessees, affiliates, successors or assigns, for their respective purposes.
- 18. <u>Condemnation</u>. If the Premises or any portion thereof shall be taken or condemned in whole or in part for public purposes, or sold in lieu of condemnation, then this Agreement and the rights granted to Licensee hereunder shall, at the sole option of Railway, forthwith cease and terminate. All compensation awarded for any taking (or sale proceeds in lieu thereof) shall be the property of Railway, and Licensee shall have no claim thereto, the same being hereby expressly waived by Licensee.
- 19. Removal of Facilities; Survival. The Facilities are and shall remain the personal property of Licensee. Upon the expiration or termination of this Agreement, Licensee shall remove the Facilities from the Premises within thirty (30) days after the effective date thereof. In performing such removal, unless otherwise directed by Railway, Licensee shall restore the Premises to the same condition as existed prior to the installation or placement of Facilities, reasonable wear and tear excepted. In the event Licensee shall fail to so remove the Facilities or

restore the Premises, the Facilities shall be deemed to have been abandoned by Licensee, and the same shall become the property of Railway for Railway to use, remove, destroy or otherwise dispose of at its discretion and without responsibility for accounting to Licensee therefor; provided, however, in the event Railway elects to remove the Facilities, Railway, in addition to any other legal remedy it may have, shall have the right to recover from Licensee all costs incurred in connection with such removal and the restoration of the Premises. Notwithstanding anything to the contrary contained in this Agreement, the expiration or termination of this Agreement, whether by lapse of time or otherwise, shall not relieve Licensee from Licensee's obligations accruing prior to the expiration or termination date, and such obligations shall survive any such expiration or other termination of this Agreement.

- 20. <u>Entire Agreement</u>. This Agreement contains the entire agreement of Railway and Licensee and supersedes any prior understanding or agreement between Railway and Licensee respecting the subject matter hereof, and no representations, warranties, inducements, promises or agreements, oral or otherwise, between the parties not embodied in this Agreement shall be of any force or effect.
- 21. Attorneys' Fees. If Railway should bring any action under this Agreement or consult or place the Agreement or any amount payable by Licensee hereunder, with an attorney concerning or for the enforcement of any of Railway's rights hereunder, then Licensee agrees in each and any such case to pay to Railway all costs, including but not limited to court costs and attorneys' fees, incurred in connection therewith.
- 22. <u>Severability</u>. If any clause or provision of this Agreement is illegal, invalid or unenforceable under present or future laws effective during the Term, then and in that event, it is the intention of the parties hereto that the remainder of this Agreement shall not be affected thereby; and it is also the intention of the parties to this Agreement that in lieu of each clause or provision of this Agreement that is illegal, invalid or unenforceable, there be added as a part of this Agreement a clause or provision as similar in terms to such illegal, invalid or unenforceable clause or provision as may be possible and be legal, valid and enforceable.
- 23. Modifications; Waiver; Successors and Assigns. This Agreement may not be altered, changed or amended, except by instrument in writing signed by both parties hereto. No provision of this Agreement shall be deemed to have been waived by Railway unless such waiver shall be in a writing signed by Railway and addressed to Licensee, nor shall any custom or practice that may evolve between the parties in the administration of the terms hereof be construed to waive or lessen the right of Railway to insist upon the performance by Licensee in strict accordance with the terms hereof. The terms and conditions contained in this Agreement shall apply to, inure to the benefit of, and be binding upon the parties hereto, and upon their respective successors in interest and legal representatives, except as otherwise herein expressly provided. If there shall be more than one Licensee, the obligations hereunder imposed upon Licensee shall be joint and several.
- 24. <u>Notice</u>. Any and all other notices, demands or requests by or from Railway to Licensee, or Licensee to Railway, shall be in writing and shall be sent by (a) postage paid, certified

mail, return receipt requested, or (b) a reputable national overnight courier service with receipt therefor, or (c) personal delivery, and addressed in each case as follows:

If to Railway:

c/o Norfolk Southern Corporation 650 West Peachtree Street, Box 22 Atlanta, Georgia 30308 Attention: Director Real Estate

If to Licensee:

OCONEE JOINT REGIONAL SEWER AUTHORITY
623 Return Church Rd
Seneca, South Carolina 29678
Attention: Chris Eleazer

Either party may, by notice in writing, direct that future notices or demands be sent to a different address. All notices hereunder shall be deemed given upon receipt (or, if rejected, upon rejection).

- 25. <u>Miscellaneous</u>. Time is of the essence with regard to each provision of this Agreement. This Agreement shall be construed and interpreted in accordance with and governed by the laws of the State in which the Premises are located. Each covenant of Railway and Licensee under this Agreement is independent of each other covenant under this Agreement. No default in performance of any covenant by a party shall excuse the other party from the performance of any other covenant. The provisions of this Agreement that, by their nature, are intended to survive the expiration or earlier termination of this Agreement, including Sections 8, 10, 11, 13 and 19, shall so survive.
- 26. <u>Limitations of Grant</u>. Licensee acknowledges that the license granted hereunder is a quitclaim grant, made without covenants, representations or warranties with respect to Railway's (a) right to make the grant, (b) title in the Premises, or (c) right to use or make available to others the Premises for the purposes contemplated herein. Railway is the owner and/or holder of the Premises subject to the terms and limitations under which it is owned or held, including without limitation conditions, covenants, restrictions, easements (including any pre-existing fiber optic easements or licenses), encroachments, leases, licenses, permits, mortgages, indentures, reversionary interests, fee interests, zoning restrictions and other burdens and limitations, of record and not of record, and to rights of tenants and licensees in possession, and Licensee agrees that the rights licensed hereunder are subject and subordinate to each and all of the foregoing. Licensee accepts this grant knowing that others may claim that Railway has no right to make it, and Licensee agrees to release, hold harmless and indemnify (and, at Railway's election, defend, at Licensee's sole expense, with counsel approved by Railway) Railway, its affiliated companies, and its and their respective officers, directors, agents and employees, from and against any detriments to, or liabilities of, any type or nature arising from such claims, including punitive damages and any forfeitures declared or occurring as a result of this grant.


27. <u>Limitations Upon Damages</u>. Notwithstanding any other provision of this Agreement, Railway shall not be liable for breach of this Agreement or under this Agreement for any consequential, incidental, exemplary, punitive, special, business damages or lost profits, as well as any claims for death, personal injury, and property loss and damage which occurs by reason of, or arises out of, or is incidental to the interruption in or usage of the Facilities placed upon or about the Premises by Licensee, including without limitation any damages under such claims that might be considered consequential, incidental, exemplary, punitive, special, business damages or loss profits. It is understood and agreed by Licensee that Railway cannot and will not make any warranties, representations or guarantees that Licensee's communication system (if any), as located on Railway's property, will not be interrupted.


IN WITNESS WHEREOF, the parties hereto have executed this Agreement in duplicate, each part being an original, as of the date first above written.

Witness:	NORFOLK SOUTHERN RAILWAY COMPANY
	By:
As to Railway	Real Estate Manager
Witness:	OCONEE JOINT REGIONAL SEWER AUTHORITY
	By:
As to Licensee	
	Title:

Activity Number: 1312707

NJR: 11/20/2023





DocuSign

Certificate Of Completion

Envelope Id: 69571742F34A450CB9FF48409EECA26D

Subject: 1312707 Oconee Joint UG Pipeline for Signature Redline (20984)

Source Envelope:

Document Pages: 16 Signatures: 0 Certificate Pages: 5 Initials: 0

AutoNav: Enabled

Envelopeld Stamping: Enabled

Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Status: Sent

Envelope Originator: RailPros Permitting 1320 Greenway Dr.

Suite 490

Irving, TX 75038 docusign@railpros.com IP Address: 3.130.31.15

Record Tracking

Status: Original Holder: RailPros Permitting Location: DocuSign

11/22/2023 9:13:58 AM docusign@railpros.com

Signer Events

Signature Chris Eleazer (Licensee/Facility Owner)

chris.eleazer@ojrsa.org

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/22/2023 9:22:03 AM ID: 7be47238-37f1-4e01-afbb-242f7088a4a6

Jamie Jordan (Document Specialist 2)

jamie.jordan@railpros.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 6:20:10 AM

ID: 0a68d14b-a488-477d-8ea6-1abc9a7a0a90

Keyana Holloway

keyana.holloway@nscorp.com

Security Level: Email, Account Authentication

(None)

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 5:38:02 AM

ID: 95fda88c-ee71-44b3-806f-7614e3b7bc43

Solomon Jackson

solomon.jackson@nscorp.com

Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure:

Accepted: 11/9/2020 5:27:48 AM

ID: 097fa1b6-fca4-4d11-8fd5-d5fc7c21939a

Timestamp

Sent: 11/22/2023 9:14:00 AM Viewed: 11/22/2023 9:22:03 AM

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp

Carbon Copy Events Status **Timestamp**

Laurawilburn.NS

laura.wilburn@railpros.com

Security Level: Email, Account Authentication

Electronic Record and Signature Disclosure: Accepted: 9/26/2023 2:17:40 PM ID: de761985-b36c-4d21-8e3c-a5d821c99ca1

Witness Events	Signature	Timestamp				
Notary Events	Signature	Timestamp				
Envelope Summary Events	Status	Timestamps				
Envelope Sent	Hashed/Encrypted	11/22/2023 9:14:00 AM				
Payment Events	Status	Timestamps				
Electronic Record and Signature I	Electronic Record and Signature Disclosure					

Parties agreed to: Chris Eleazer (Licensee/Facility Owner), Jamie Jordan (Document Specialist 2), Keyana Holloway, Solomon Jackson, Laurawilburn.NS

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Railpros (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through the DocuSign system. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to this Electronic Record and Signature Disclosure (ERSD), please confirm your agreement by selecting the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. You will have the ability to download and print documents we send to you through the DocuSign system during and immediately after the signing session and, if you elect to create a DocuSign account, you may access the documents for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below.

Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through the DocuSign system all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact Railpros:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: docusign@railpros.com

To advise Railpros of your new email address

To let us know of a change in your email address where we should send notices and disclosures electronically to you, you must send an email message to us at docusign@railpros.com and in the body of such request you must state: your previous email address, your new email address. We do not require any other information from you to change your email address.

If you created a DocuSign account, you may update it with your new email address through your account preferences.

To request paper copies from Railpros

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an email to casey.vorwaller@railpros.com and in the body of such request you must state your email address, full name, mailing address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Railpros

To inform us that you no longer wish to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your signing session, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an email to docusign@railpros.com and in the body of such request you must state your email, full name, mailing address, and telephone number. We do not need any other information from you to withdraw consent.. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process..

Required hardware and software

The minimum system requirements for using the DocuSign system may change over time. The current system requirements are found here: https://support.docusign.com/guides/signer-guide-signing-system-requirements.

Acknowledging your access and consent to receive and sign documents electronically

To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please confirm that you have read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for your future reference and access; or (ii) that you are able to email this ERSD to an email address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format as described herein, then select the check-box next to 'I agree to use electronic records and signatures' before clicking 'CONTINUE' within the DocuSign system.

By selecting the check-box next to 'I agree to use electronic records and signatures', you confirm that:

- You can access and read this Electronic Record and Signature Disclosure; and
- You can print on paper this Electronic Record and Signature Disclosure, or save or send this Electronic Record and Disclosure to a location where you can print it, for future reference and access; and
- Until or unless you notify Railpros as described above, you consent to receive exclusively
 through electronic means all notices, disclosures, authorizations, acknowledgements, and
 other documents that are required to be provided or made available to you by Railpros
 during the course of your relationship with Railpros.